

Mid-Barataria Sediment Diversion

MITIGATION UPDATE

BRAD BARTH / BRIAN LEZINA



Community Mitigation

MYRTLE GROVE, WOODPARK, LAKE HERMITAGE, SUZIE BAYOU,
GRAND BAYOU, HAPPY JACK

June 2023

Contractor onboarding; survey work began in communities near the project site

Summer 2023

Field Survey of communities for Final Engineering, Design, and Permitting

Real Estate Contractor began title work

Late 2023

Final Engineering & Design, and Permitting

Real Estate Contractor continued title work

Fishery Mitigation

OYSTER, BROWN SHRIMP, BLUE CRAB, FINFISH

July 2022

Fishery
stewardship
survey launch

February 2023

Fishery
stewardship
survey closes,
totaling 362
responses

August 2023

CPRA committed
\$10 million to
near-term fishery
solutions

Fishery Mitigation Update

NEAR-TERM IMPLEMENTATION - \$10 MILLION

- \$ 6 million – Enhance Public oyster grounds
- \$1 million – Funding for Alternative Oyster Culture Support
- \$2 million – Brown Shrimp Marketing
- \$1 million – Increased subsistence fishing access

Construction Update

MID-BARATARIA SEDIMENT DIVERSION



Thank You

