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OVERVIEW – CONSTRUCTION MANAGEMENT AT RISK  

PROJECT OVERVIEW 
In 2000, the United States Army Corps of Engineers (USACE) and State of Louisiana initiated the 

LCA Ecosystem Restoration Study to address Louisiana’s severe coastal land loss problem. 

Culminating in 2004 with a programmatic level main report and Environmental Impact Statement 

(EIS), the LCA Study recommended the Medium Diversion at Myrtle Grove project as one of 5 

restoration projects identified as ‘near-term critical restoration features.’ The LCA project was de-

authorized, but the project concept moved forward to detailed Engineering and Design under the 

direction of the Coastal Protection and Restoration Authority (CPRA) and the Mid-Barataria 

Sediment Diversion Project was initiated.  

 

The Mid-Barataria Sediment Diversion Project was recommended and unanimously approved by the 

Louisiana Legislature in both the 2012 and 2017 Coastal Master Plans. The project is located at 

River Mile 60.7 above Head of Passes on the West descending bank of the Mississippi River and is 

expected to restore significant habitat in the Barataria Basin, including fresh, intermediate, and 

brackish marshes by re-introducing the sediment and nutrients which historically built and maintained 

the affected area. 

 

In 2014, CPRA received deliverables and other supporting documentation for a conceptual level 

design of the site/civil features, road, bridges, intake and back structures as well as the utilities 

infrastructure for the Mid-Barataria Sediment Diversion.  CPRA is currently negotiating a contract 

with a consultant Design Team to advance this design to construction. 

SELECTING THE PROJECT DELIVERY METHOD 
CPRA evaluated the applicability of numerous delivery methods to deliver this critical project, 

including Design-Bid-Build (DBB), Fixed Price Design-Build (FPDB), Progressive Design-Build 

(PDB) and Construction Management at Risk (CMAR).  In addition, CPRA conducted an industry-

wide Market Sounding to obtain feedback on potential interest and participation for this project.  

Lastly, CPRA conducted a thorough review of the Public Bid Law (La. R.S. Title 38) and CPRA’s 

enabling legislation (La. R.S. 49:214) to determine what delivery method was allowed under the 

State of Louisiana laws.  It was determined that CMAR was the top ranked and most suitable delivery 

method to deliver the Mid-Barataria Sediment Diversion project.   

CONSTRUCTION MANAGEMENT AT RISK DELIVERY METHOD 
CMAR evolved from traditional DBB delivery as a method that overlaps the design and construction 

phases of a project with the goal of obtaining significant constructability and costing input during the 

design phase. CMAR is best utilized when the owner wishes to obtain early knowledge of 

construction cost, constructability input, and scope management during the design phase.  
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In CMAR, the owner contracts separately with a designer and a general contractor. Both parties are 

selected using a qualifications-based selection process. Depending on the requirements of the 

specific solicitation and contract, the CMAR contractor may self-perform all of the construction work 

or may perform a portion of the work with select qualified subcontractors performing the balance of 

work. 

 

The CMAR contractor is required to provide Pre-Construction Phase Services (construction phasing, 

scope management, constructability input, and progressive estimating) during the design phase and 

to act as a true general contractor during the construction phase.   

 

During the final design phase the CMAR contractor develops and negotiates a Guaranteed Maximum 

Price (GMP) for the construction phase of the project.  The GMP is not exceeded unless the owner 

issues a change order for scope changes or differing site conditions.  

FREQUENTLY ASKED QUESTIONS  
 

 

1. Where can I find a description of the project? 
Information on the Mid-Barataria Sediment Diversion can be found here:  

http://coastal.la.gov/our-work/key-initiatives/diversion-program/  

 

2. What is the overall schedule for this project? 
CPRA is currently re-evaluating the entire project schedule based on recent schedule 

modifications to the EIS and NEPA components of the projects.  Once this evaluation is 

complete, a revised schedule will be posted. 

 

3. How will this project be funded? 
CPRA is currently funding the pre-construction phase of the Mid-Barataria Sediment Diversion 

through the Deepwater Horizon (DWH) oil spill criminal settlement funds overseen by the 

National Fish and Wildlife Foundation (NFWF).  CPRA proposes to construct the project with the 

use of the DWH Natural Resource Damage funds, which are part of the global settlement 

between BP and the federal and state DWH natural resource trustees and approved by a federal 

court in April 2016. 

 

4. How will a CMAR contractor be selected? 
In 2014, the State of Louisiana added CMAR legislation to its Public Bid Law (RS 38:2225.2.4: 

http://legis.la.gov/legis/Law.aspx?d=919372 ).  According to this statute, selection of a CMAR 

contractor shall be qualifications-based.  CPRA will issue a Request for Qualifications (RFQ) that 

will include selection criteria such as experience, capability, and capacity pertaining to projects 

of this nature. 

 

 

 

 

 

http://coastal.la.gov/our-work/key-initiatives/diversion-program/
http://legis.la.gov/legis/Law.aspx?d=919372
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5. It was previously mentioned that the CMAR Request for Qualifications (RFQ) 
advertisement would occur in August 2017.  Why has this advertisement been delayed? 
Is there a new estimated date for the CMAR RFQ advertisement?   
An initial examination of the schedules for the E&D advertisement, E&D selection, and Basis of 

Design (BOD) phase revealed that the appropriate date for the advertisement of the CMAR RFQ 

was late August 2017.  For this schedule to hold, the following initial assumptions were made: 

 

• The E&D RSIQ would be advertised in March 2017 

• The selection of the E&D Team would be made in June 2017 

• The NTP for the E&D contract would be in August 2017 

 

For various reasons, several of these schedule items did not occur on the anticipated dates.  

Therefore, the originally proposed CMAR RFQ advertisement date of late August 2017 is no 

longer possible. Currently, CPRA is finalizing the RFQ solicitation package with a planned 

advertisement date of December 1st, 2017.  Working in close coordination with the EIS schedule 

and progress of the E&D BOD phase, it is CPRA’s objective to time the integration and 

involvement of the selected CMAR contractor to maximize productivity of the contractor’s 

collaborative input and limit periods of downtime. 

 

6. How can the RFQ be obtained? 
The RFQ will likely be posted on CPRA’s website at the following link:  

http://coastal.la.gov/resources/rfps-rsiqs-contracts/  

 

7. What will be the CMAR’s role in the pre-construction phase of the project? 
A detailed scope of services for pre-construction phase is currently being developed and will be 

included in the RFQ.  At a minimum, it will likely include scope management, cost estimating, 

constructability input, value engineering and guaranteed maximum price development. 

 

8. Is there anything we should be doing right now to prequalify with CPRA?   
No. The CMAR laws in Louisiana do not require a pre-qualification step. 

 

9. Will there be an informational meeting for prospective proposers? 
On June 15, 2017, CPRA held an initial informational meeting to brief prospective proposers on 

the Mid-Barataria Sediment Diversion project and the CMAR model.  CPRA is currently planning 

a second informational meeting to provide additional details on the scope and RFQ, including 

the revised schedule.  Information on this meeting will be distributed via email and posted to the 

CPRA website.   

 

10. Will CPRA require the CMAR contractor to self-perform any work on this project?  If so 
what level of self-performance will be stipulated in the contract? 
At this time, self-performance will be a requirement for the construction contract.  CPRA has 

determined that a minimum self-performance level of 30% and maximum self-performance level 

of 70% is appropriate for this project. 

 

11. What is the estimated construction value for this project? 
The present day cost of the project is $850M. When escalated to the mid-point of the construction 

phase, the cost increases to approximately $1.3 Billion (including contingencies). 

 

http://coastal.la.gov/resources/rfps-rsiqs-contracts/
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12. Will joint venture partners be allowed to pursue this project? 
Yes.  

 

13. Will CPRA require the proposer to be a Louisiana registered heavy civil contractor to be 
able to bid on this project? 
All proposers shall be a licensed general contractor in the state of Louisiana at the time of 
proposal submission.   
 

14. The law states that if the State and the CMAR contractor cannot reach a GMP then the 
project shall be re-advertised and publicly bid utilizing the design-bid-build delivery 
method.  Will the CMAR contractor be allowed to bid on the project under this scenario? 
Yes. 

 


