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With the passage of Act 8 of the First Extraordinary Session of 
2005 (Act 8), the Louisiana legislature mandated the integration of 
hurricane protection activities  (e.g., levee construction) and coastal 
restoration activities (e.g., river diversions or marsh creation). Act 8 
also created the Coastal Protection and Restoration Authority Board 
(CPRA Board) and tasked it with oversight of these activities. The 
Office of Coastal Protection and Restoration (OCPR) was designated 
as the implementation arm of the CPRA Board. To avoid confusion, 
the 2012 Louisiana legislature changed the name of the state agency 
from OCPR to the Coastal Protection and Restoration Authority 
(CPRA).

The CPRA Board, with the assistance of CPRA, is required by Act 
523 of the 2009 Regular Legislative Session, amended by Act 
604, to produce an Annual Plan that inventories projects, presents 
implementation schedules for these projects, and identifies funding 
schedules and budgets. This Fiscal Year 2022 Annual Plan provides 
an update on the state’s efforts to protect and restore its coast and 
describes the short-term and long-term results that citizens can 
expect to see as the state progresses toward a sustainable coast.

Act 570 of the 2018 Regular Session, enacting La. R.S. 49:214.8.1, 
et seq., transferred the responsibilities of the Atchafalaya Basin 
Research and Promotion Board and the Atchafalaya Basin Program 
from the Department of Natural Resources to the Coastal Protection 
and Restoration Authority, which will perform and exercise the 
powers, duties, functions, and responsibilities of the Program as 
provided by law. The annual basin plan is included in the Annual 
Plan: Integrated Ecosystem Restoration and Hurricane Protection in 
Coastal Louisiana produced each year by the Coastal Protection and 
Restoration Authority.

Fiscal Year 2022 Annual Plan: Integrated Ecosystem Restoration 
and Hurricane Protection in Coastal Louisiana. Submitted to the 
Senate Natural Resources Committee; House Natural Resources and 
Environment Committee; Senate Transportation, Highways and Public 
Works Committee; House Transportation, Highways and Public Works 
Committee by The Coastal Protection and Restoration Authority of 
Louisiana. In accordance with R.S. 49:214.5.3 and R.S. 49:214.6.1
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The Water Campus 
150 Terrace Avenue 

Baton Rouge, LA 70802 
(225) 342-7308 

www.coastal.la.gov
Kyle R. “Chip” Kline, Jr. 
Chairman of the Board, Coastal Protection and Restoration Authority

Dear Louisiana,

This past year has presented exceptionally unique challenges for our agency and 
our state. Regardless of region, industry, or trade, the impacts of COVID-19 and 
an unprecedented storm season have been felt in the hearts of every Louisianan. 
Disasters and emergencies renew our sense of purpose and dedication to making 
investments today that will help make our coast safer and more sustainable 
tomorrow and well into the future. And so, in the face of the many challenges, 
it is with a distinctive sense of pride that I present the Coastal Protection and 
Restoration Authority’s Fiscal Year 2022 Annual Plan. 

If you look back on the history of our great state, you’ll see that some of our greatest 
successes have been born through unthinkable disasters. Hurricane Betsy catalyzed 
construction of a modern levee system to protect our communities; Hurricane Katrina 
led to the creation of this very agency as the single state authority to implement 
coastal protection and restoration priorities; and the Deepwater Horizon oil spill 
brought billions of dollars of investment to our coast. The impacts of these disasters 
should not be diluted – lives were lost, homes destroyed, and industries changed 
forever. In similar fashion, we all continue facing the challenges and impacts brought 
by multiple record-breaking storms amidst a global pandemic in the last year.

But we as a state have not stopped. We’ve pivoted to address new challenges. 
We’ve responded to disaster and crisis with urgency and efficiency. We’ve pressed 
ahead on the Governor’s second term coastal priorities, taking on long-standing 
issues like climate change, re-establishing natural land-building processes, and a 
greater focus on the Atchafalaya Basin. 

The Fiscal Year 2022 Annual Plan represents another year of aggressive investment 
in our coastal program. This plan features 125 active projects with $602 million 
for construction. These investments will provide an added sense of security to 
the communities behind 109 miles of improved levee protection and re-establish 
over 57,000 acres of ecosystem and habitats that hold so much of our culture and 
recreational opportunities across south Louisiana.

Louisianans are resilient. In the face of adversity, we have always come out 
stronger. And as we continue to face the global pandemic, our land loss crisis, 
threats of future storms, and the implications of climate change, I have faith in the 
resiliency of the men and women who call our state home. I choose to view the 
rebound from tragedy as an opportunity for innovation and change; a time to push 
systems and create a brighter future for Louisiana. 

As always, we view Louisiana’s coast not as a daunting challenge, but as an 
inspirational symbol of restoration, rebirth, and transformation. 

Sincerely,
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OUR BOARD
Kyle R. “Chip” Kline, Jr.
Chairman, CPRA 

Dwayne Bourgeois
Regional Representative, Terrebonne Basin

Dr. Chuck Brown
Secretary, Department of Environmental Quality

Bill Bubrig
Regional Representative, Mississippi Delta Basin  

Scott Burke
Regional Representative, Barataria Basin

Laurie Cormier
Regional Representative, Calcasieu and Sabine Basin  

Jay Dardenne
Commissioner, Division of Administration
Barbara Goodson, Designee

Jim Donelon
Commissioner, Department of Insurance 
Billy Broussard, Designee

Monica Gorman
Regional Representative, Pontchartrain Basin  

Thomas Harris
Secretary, Department of Natural Resources
Keith Lovell, Designee

Senator Bob Hensgens
Designee of Senate President John Alario

Bill Hidalgo
Regional Representative, Atchafalaya Basin

Guy McInnis
Regional Representative, Breton Sound Basin  

King Milling
Chairman, Governor’s Advisory Commission on 
Coastal Protection, Restoration and Conservation

Jack Montoucet
Secretary, Department of Wildlife and Fisheries

Billy Nungesser
Lieutenant Governor 
Michael Ince, Designee

Don Pierson
Secretary, Louisiana Economic Development 
Patrick Witty, Designee

Kelly Richard
Regional Representative, Teche and Vermilion Basin

Dr. Mike Strain
Commissioner, Department of 
Agriculture and Forestry
Joey Breaux, Designee

James Waskom
Director, Governor’s Office of Homeland 
Security and Emergency Preparedness

Dr. Shawn Wilson
Secretary, Department of Transportation 
and Development
Chris Knotts, Designee

Representative Jerome Zeringue
Designee of House Speaker Taylor Barras



vi

F
Y

 2
0

2
2

 A
N

N
U

A
L 

P
L

A
N



vii

F
Y

 2
0

2
2

 A
N

N
U

A
L 

P
L

A
N

C P R A :  C O M M I T T E D  T O  O U R  C O A S T  0 5
History 07
Major Events 09
Funding 11
Annual Plan 13
Objectives 15

P R O G R E S S  &  P L A N  1 8
By the Numbers 19
Projects Completed Since 2007 21
Dredging & Marsh Creation 23

B U I L D I N G  R E S I L I E N C Y  2 6
Grand Isle West End Beach Nourishment 28
Cameron Parish Dewatering Project 28

S O U T H W E S T  3 0
Cameron Meadows Marsh Creation & Terracing 31
Rockefeller Shoreline Protection Project 33
Rabbit Island Restoration 35

S O U T H  C E N T R A L  3 8
Bayou Chene Barge Gate 39
Houma Navigation Canal Lock Complex 41
Atchafalaya River Basin Restoration & Enhancement Task Force 43

S O U T H E A S T  4 6
West Shore Lake Pontchartrain Hurricane Protection  47
Mid-Basin Sediment Diversion Program 49

I N V E S T M E N T  I N  O U R  C O A S T  5 2
Louisiana Trustee Implementation Group Restoration Plan Funding 53
National Resource Damage Assessment Recreational Use Funding 55

L O U I S I A N A :  A  L E A D E R  I N  C L I M AT E  A D A P TAT I O N  5 8
Climate Initiatives Task Force  59

F I S C A L  Y E A R  2 0 2 2  6 2

A P P E N D I C E S  1 0 8



01

F
Y

 2
0

2
2

 A
N

N
U

A
L 

P
L

A
N

F Y  2 0 2 2  T O TA L  E X P E N D I T U R E S

$880 MILLION

FISCAL YEAR 2022 
SUMMARY
CPRA is required by Act 523 of the 2009 Regular 
Legislative Session, amended by Act 604, to 
produce an Annual Plan that inventories projects, 
presents implementation schedules for those 
projects, and identifies funding schedules and 
projected expenditures. CPRA revenues are based 
on projections; expenditures occur only IF and WHEN 
projected revenues are received.

●  P L A N N I N G 

●  E N G I N E E R I N G  &  D E S I G N

●  C O N S T R U C T I O N

●  O P E R AT I O N ,  M A I N T E N A N C E  &  M O N I T O R I N G

●  O N G O I N G  P R O G R A M S  &  I N I T I AT I V E S

●  O P E R AT I N G  C O S T S

$113 M

$60.7 M

$63. 4 M

$29 M $12 M

F Y  2 0 2 3  T O TA L  
E X P E N D I T U R E S

$976 M

$58.9 M

$ 10. 4 M$3 1.8 M

$ 47 M

$52.1  M

F Y  2 0 2 4  T O TA L  
E X P E N D I T U R E S

$1.15 B

$37.7 M

$5.9 M
$32.7 M

$36.9 M

$26. 4 M

$602 M

$ 1.0 1 B

$7 76 M
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C W P P R A  P H A S E  I  P R O J E C T S  

CS-0081 Sabine Refuge Marsh Creation Cycles 6 & 7
CS-0085 Long Point Bayou Marsh Creation
ME-0032 South Grand Chenier Marsh Creation - Baker Tract

C W P P R A  P H A S E  I I  P R O J E C T S  

CS-0049 Cameron-Creole Freshwater Introduction ( C )
CS-0066 Cameron Meadows Marsh Creation and Terracing ( C )
ME-0020 South Grand Chenier Marsh Creation Project ( C )

S TAT E - O N LY  P R O J E C T S     

TV-0082 Freshwater Bayou Shoreline Protection ( C )

W R D A  P R O J E C T S  

LA-0020 Southwest Coastal Louisiana

R E S T O R E  P R O J E C T S  

CS-0087 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration
ME-0035 Rockefeller Shoreline Protection - RESTORE Parish Matching
TV-0079 Freshwater Bayou Canal Shoreline Protection ( C )

S O U T H W E S T  R E G I O N

1 1  A C T I V E  P R O J E C T S :  5  I N  C O N S T R U C T I O N  ( C ) ,  6  I N  E & D

1 2 5  T O TA L  A C T I V E  P R O J E C T S : 
7 2  I N  C O N S T R U C T I O N ,  4 5  I N  E & D ,  8  I N  P L A N N I N G

ACTIVE 
PROJECTS  
IN FY 2022

S O U T H  C E N T R A L  R E G I O N

4 1  A C T I V E  P R O J E C T S :  24  I N  C O N S T R U C T I O N  ( C ) ,  1 5  I N  E & D ,  2  I N  P L A N N I N G

C W P P R A  P H A S E  I  P R O J E C T S  

TE-0112 North Catfish Lake Marsh Creation
TE-0117 Island Road Marsh Creation and Nourishment
TE-0156 Bay Raccourci Marsh Creation and Ridge Restoration
TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection
TE-0166 Bay Raccourci Marsh Creation Increment 2

C W P P R A  P H A S E  I I  P R O J E C T S  

TE-0134 West Fourchon Marsh Creation
TE-0138 Bayou DeCade Ridge and Marsh Creation ( C )

S TAT E - O N LY  P R O J E C T S  

AT-0022 East Grand Lake Upper Region ( C )
AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping ( C )
N/A Cajun Coast Welcome Center Trail ( C )
N/A Boy Scouts of America Swamp Base Boat Launch ( C )
N/A Sandy Cove Boat Launch ( C )
N/A Murphy Lake Depth Restoration
N/A Buffalo Cove Water Management
TE-0064 Morganza to the Gulf ( C )
TE-0142 Flat Lake Study
TE-0154 Larose to Golden Meadow System Improvements ( C )
TE-0161 North Lafourche Reach 2 ( C )
TE-0168 St. Mary Back Lakeside Flood Protection
TE-0169 Mauvais Bois Ridge Restoration
TV-0077 North Vermilion Bay Shoreline Protection ( C )
TV-0087 Rodere Canal Water Control Structure ( C )
TV-0088 East Rainey Marsh Creation

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S  

TV-0054 South Central Coastal Plan

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S  

AT-0020 Atchafalaya Delta WMA Campground Improvements ( C )
TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment ( C )
TE-0146 Pointe-aux-Chenes WMA Enhancement ( C )
TE-0165 Terrebonne HNC Island Restoration
TV-0081  Cypremort Point State Park Improvements ( C )
N/A Barrier Island Restoration - Terrebonne Basin

N F W F  P R O J E C T S  

TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne
TE-0143 Terrebonne Basin Barrier Island and Beach Nourishment ( C )

R E S T O R E  P R O J E C T S  

TE-0113 Houma Navigation Canal Lock Complex ( C )
TE-0145 Grand Bayou Freshwater Reintroduction

G O M E S A  P R O J E C T S  

AT-0017 Bayou Chene Floodgate ( C )
TE-0147 Hollywood Canal Closure Structure ( C )
TE-0151 Grand Bayou Floodgate ( C )
TE-0159 Elliot Jones Pump Station ( C )
TE-0167 MTG Reach E Levee Lift ( C )
TV-0085 Yokley Levee Extension ( C )
TV-0086 Jefferson Canal Flap Gate ( C )
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S O U T H E A S T  R E G I O N

7 3  A C T I V E  P R O J E C T S :  4 3  I N  C O N S T R U C T I O N  ( C ) ,  2 4  I N  E & D ,  6  I N  P L A N N I N G

C W P P R A  P H A S E  I  P R O J E C T S   

BA-0206 Northeast Turtle Bay Marsh Creation & Critical Area Shoreline Protection
BA-0217 Grand Bayou Ridge and Marsh Creation
BS-0037 East Delacroix Marsh Creation and Terracing
BS-0038 Breton Landbridge Marsh Creation (West)
BS-0041 North Delacroix Marsh Creation and Terracing
BS-0042 Phoenix Marsh Creation - East Increment
BS-0043 Reggio Marsh Creation and Hydrologic Restoration
BS-0044 Phoenix Marsh Creation - West Increment
PO-0173 Fritchie Marsh Creation and Terracing
PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection
PO-0181 Bayou Cane Marsh Creation

C W P P R A  P H A S E  I I  P R O J E C T S   

BA-0171 Caminada Headland Back Barrier Marsh Creation ( C )
BS-0032 Mid Breton Land Bridge Marsh Creation & Terracing
PO-0075 LaBranche East Marsh Creation ( C )
PO-0133 LaBranche Central Marsh Creation ( C )
PO-0169 New Orleans Landbridge Shoreline Stabilization & Marsh Creation ( C )

S TAT E - O N LY  P R O J E C T S  

BA-0075-2 Rosethorne Tidal Protection ( C )
BA-0253 Grand Isle Back Levee ( C )
BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase III ( C )
MR-0172 South Pass Bird Enhancement ( C )
PO-0167 St. Tammany Parish Coastal Protection Study
PO-0185 St. Bernard Pump Station Repairs ( C )
PO-0192 Union Diversion
PO-0193 Jefferson Parish Bucktown Living Shoreline Project ( C )
PO-0194 LaBranche Shoreline Protection Project ( C )
PO-0195 Manchac Landbridge Shoreline Protection

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S  

BA-0067 New Orleans to Venice ( C )
BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal
BA-0159 New Orleans to Venice Mitigation - Federal
BA-0211 Upper Barataria Basin Flood Management
BA-0212 WBV Risk Reduction
PO-0057 SELA - Overall ( C )
PO-0062 West Shore-Lake Pontchartrain, Louisiana Hurricane Protection ( C )
PO-0182 LPV Risk Reduction

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S  

BA-0197 West Grand Terre Beach Nourishment and Stabilization ( C )
BA-0203 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment ( C )
BA-0207 Large-Scale Barataria Marsh Creation ( C )
BA-0213  Bayou Segnette State Park Improvements ( C )
BA-0214 Grand Isle State Park Improvements ( C )
BA-0240 Grande Cheniere Ridge Marsh Creation ( C )
MR-0173 Bird’s Foot Delta Hydrologic Restoration 
PO-0163 Golden Triangle Marsh Creation ( C )
PO-0174 Biloxi Marsh Living Shoreline Project ( C )
PO-0180 Lake Borgne Marsh Creation - Increment 1 ( C )
PO-0190 Isle-au-Pitre Island Restoration

PR-0001  Middle Pearl River WMA Boat Launch ( C )
N/A Barrier Island Restoration - Breton Sound
N/A Large-Scale Marsh Creation - Pontchartrain Basin

N F W F  P R O J E C T S  

BA-0153 Mid-Barataria Sediment Diversion
BS-0030 Mid-Breton Sediment Diversion

R E S T O R E  P R O J E C T S  

BA-0209 Paradis Canal Gate ( C )
BS-0034 Lake Lery Marsh Creation (Phase 2) ( C )
MR-0168 Lowermost Mississippi River Management Program
PO-0029 River Reintroduction into Maurepas Swamp ( C )
PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection ( C )

G O M E S A  P R O J E C T S  

BA-0219 Davis Pond Upper Barataria Risk Reduction ( C )
BA-0220 Sunset Levee Upper Barataria Risk Reduction (UBRR)
BA-0221 Pumping Capacity Improvements Phase 1 ( C )
BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) ( C )
BA-0233 Grand Isle Bayside Segmented Breakwaters (Phase IV) ( C )
BA-0241 Zeller Larousse Phase II Levee Improvements ( C )
BA-0242 Levee Improvements for Gheens Community Phase 2 ( C )
BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 ( C )
BA-0244 T-Wall Kellogg Pump Station ( C )
BA-0246 Section D Storm Surge Risk Reduction ( C )
BA-0247 Floodwall Improvement for Section D-South at Crawfish Farm ( C )
BA-0248 Ludevine Pump Station ( C )
BA-0249 Larose Floodwall ( C )
BA-0250 Section F Berm Improvement ( C )
BA-0251 Port Fourchon Shoreline Protection ( C )
BS-0033 East Bank Sediment Transport Corridor
PO-0184 St. Tammany Storm Surge Risk Reduction
PO-0187 Jefferson Parish Lakefront Shoreline Protection ( C )
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H I S T O R Y   /   M A J O R  E V E N T S   /   F U N D I N G   /   A N N U A L  P L A N   /   O B J E C T I V E SC P R A :  C O M M I T T E D  T O  O U R  C O A S T

CPRA: 
COMMITTED TO 

OUR COAST
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H I S T O R Y   /   M A J O R  E V E N T S   /   F U N D I N G   /   A N N U A L  P L A N   /   O B J E C T I V E SC P R A :  C O M M I T T E D  T O  O U R  C O A S T

After Hurricanes Katrina and Rita devastated the 
Gulf Coast in 2005, Louisiana formed the Coastal 
Protection and Restoration Authority (CPRA) as the 
single state entity tasked with setting priorities and 
overseeing efforts to achieve comprehensive coastal 
protection and restoration in Louisiana. Prior to 
this, efforts were handled by various local and state 
government entities with limited budgets and little to 
no coordination – and our coast was paying the price.

In response, the Louisiana legislature formed 
the institution we know today as CPRA and 
charged them with creating Louisiana’s first-ever 
Comprehensive Master Plan for a Sustainable Coast. 
For the first time in Louisiana’s history, a single 
state authority was driving coastal restoration and 
hurricane protection by marshaling the expertise 
and resources of the Department of Natural 
Resources, the Department of Transportation and 
Development, the Department of Wildlife and 
Fisheries, and other state agencies to speak with 
one clear voice for the future of Louisiana’s coast.

Working with federal, state, and local political 
subdivisions, CPRA aims to establish a safe and 
sustainable coast that will protect our communities, 
our nation’s critical energy infrastructure, and our 
bountiful natural resources for generations to come. 

To that effect, CPRA is required by Act 523 of the 2009 
Regular Legislative Session to produce an Annual Plan 
that inventories projects, presents implementation 
schedules for these projects, and identifies funding 
schedules and budgets. This Fiscal Year (FY) 2022 
Annual Plan provides an update on the state’s efforts to 
protect and restore its coast and describes the short-
and long-term results expected as progress is made.

HISTORY
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Construction on the 
Caminada Headland Back 
Barrier Marsh Creation 
project in Lafourche Parish

Our Lady of Blind River 
Chapel in St. James Parish
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H I S T O R Y   /   M A J O R  E V E N T S   /   F U N D I N G   /   A N N U A L  P L A N   /   O B J E C T I V E SC P R A :  C O M M I T T E D  T O  O U R  C O A S T

MA
JO

R E
VE

NT
S M AY  1 ,  1 9 2 7

T HE GRE AT FLOOD 
OF 192 7
The flooding of the lower Mississippi 
River Valley in 1927 is considered one 
of the worst natural disasters in the 
history of the United States. More than 
23,000 square miles of land flooded, 
hundreds of thousands of people were 
displaced, and nearly 250 people died. 

This catastrophic event 
emphasized the need for a 
governing agency to prioritize 
river control structures and, 
ultimately, for coordinated river 
management efforts that would 
come to fruition in the future.

M AY  1 5 ,  1 9 2 8

FLOOD CON T ROL 
AC T OF 1928
This act authorized the U.S. Army 
Corps of Engineers to design and 
construct projects that help control 
flooding of the Mississippi River and 
its tributaries, putting our flood control 
on par with the other major projects 
of its time through the largest public 
works appropriation ever authorized.

J A N U A R Y  1 ,  1 9 2 9

BONNE T CARRE SPILLWAY
The U.S. Army Corps of Engineers 
(USACE) built the Bonnet Carre 
Spillway between 1929 and 1931 as 
part of the federal Mississippi River 
and Tributaries Project, a flood-
control program to replace the levee 
system constructed in the 18th and 
19th centuries. The weirs were first 
opened in 1937. The structure is 
designed to divert water from the 
Mississippi River to Lake Pontchartrain. 

S E P T E M B E R  9 ,  1 9 6 5

HURRICANE BE T SY
Hurricane Betsy struck New Orleans 
and greater south Louisiana in 1965, 
leaving behind major flooding, loss 
of life, and property damage. The 
storm became the first billion-dollar 
hurricane, causing $1.2 billion in 
damage. In response, Congress 
ordered USACE to build a massive 
flood-protection system for New 
Orleans, which failed 40 years 
later during Hurricane Katrina. 

A P R I L  1 ,  1 9 9 0

CWPPRA “ T HE 
BRE AUX AC T ”
U.S. Sens. J. Bennett Johnston and 
John Breaux, of Louisiana, presented 
their case to save the state’s vanishing 
wetlands in 1990, persuading Congress 
to enact the Coastal Wetlands 
Planning, Protection and Restoration 
Act (CWPPRA). Often referred to as 
“The Breaux Act,” CWPPRA was the 
first federally mandated restoration 
effort to take place along Louisiana’s 
coast, and the first program to provide 
a stable source of federal funds 
dedicated to coastal restoration.
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A U G U S T/ S E P T E M B E R  2 0 0 5

HURRICANES 
K AT RINA AND RITA
Category 5 Hurricanes Katrina and Rita 
struck the Gulf Coast in 2005, resulting 
in more than 1,400 deaths in Louisiana, 
damaging more than 200,000 homes, 
displacing one million residents, 
and destroying 200 square miles 
of marsh. The hurricanes disrupted 
the national economy, spiking fuel 
prices, reducing energy reserves, 
and slowing global shipments. 

The widespread impact of the 
storms highlighted the need to 
reform Louisiana’s hurricane 
protection systems and restore 
the destroyed wetlands 
upon which the national 
economy depends. The federal 
government agreed to support 
recovery efforts in Louisiana 
following the hurricanes, but 
rather than deal with multiple 
agencies, federal officials 
requested the state create a 
central authority for oversight 
of all funds and coastal 
restoration activities, as well 
as a coordinated plan of action 
with clear, achievable goals.

D E C E M B E R  1 ,  2 0 0 5

FORMATION OF T HE 
COAS TAL PROT EC TION 
AND RES TORATION 
AU T HORIT Y
Meeting in a special session to 
address recovery issues following 
Hurricanes Katrina and Rita, the 
Louisiana legislature restructured 
the state’s Wetland Conservation 
and Restoration Authority to form 
CPRA in December 2005.

A P R I L  3 0 ,  2 0 0 7

INITIAL COMPREHENSIVE 
MAS T ER PL AN FOR A 
SUS TAINABLE COAS T
In its first-ever iteration of a defined 
plan for sustaining Louisiana’s 
coast, CPRA outlined its strategy to 
coordinate small- and large-scale 
protection, restoration, and risk-
reduction efforts coastwide. This 
initial plan, and all who played a role 
in its formation, laid the groundwork 
for a consolidated restoration effort, 
established focus and guidelines for 
planning, and set up a framework for 
project implementation that ensures 
we’re putting the best projects for 
our state on the map. Iterations were 
unanimously approved by the Louisiana 
legislature in 2012 and 2017, updated 
to reflect advancements in science and 
technology as well as newly available 
information. The 2023 Coastal Master 
Plan is currently under development. 

A P R I L  2 0 ,  2 0 1 0

DEEPWAT ER HORIZON 
OIL SPILL
A catastrophic oil rig explosion in 
the Gulf of Mexico resulted in 134 
million gallons of oil being released 
into the ocean, tragic death and 
injury of numerous crew members, 
and a wide range of adverse health 
effects to marine mammal, bird, fish, 
seafood, and other coastal wildlife 
populations, in addition to millions of 
dollars in damage to our ecosystems 
and economy. This event remains 
one of the worst environmental 
disasters in the history of the U.S.

A P R I L  4 ,  2 0 1 6

DEEPWAT ER HORIZON 
OIL SPILL SE T T LEMEN T
The U.S. District Court for the Eastern 
District of Louisiana approved a 
settlement agreement and consent 
decree allocating billions in funding 
for claims related to natural resource 
damages under the Oil Pollution 
Act, Clean Water Act civil penalties, 
and the state’s various economic 
claims. This settlement, combined 
with prior Deepwater Horizon 
oil spill-related settlements and 
recoveries, totals approximately $8.7 
billion to be distributed in annual 
increments from 2017 to 2031 for 
Louisiana coastal restoration and 
economic damage rectification.

Because Louisiana’s leaders 
established the Coastal Master 
Plan framework long before 
the oil spill, projects were 
already identified, planned, 
and, in some cases, designed 
– making them ready for 
implementation as soon as a 
funding source was available. 
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H I S T O R Y   /   M A J O R  E V E N T S   /   F U N D I N G   /   A N N U A L  P L A N   /   O B J E C T I V E SC P R A :  C O M M I T T E D  T O  O U R  C O A S T

FUNDING
The Coastal Master Plan is implemented through yearly 
plans that outline the agency’s priorities for the coming 
fiscal year and includes projections for an additional 
two years in the future. Projects are funded through 
multiple funding sources allocated to CPRA through 
various state and federal programs, agencies, initiatives, 
and organizations. Most funding sources have specific 
guidelines dictating how they can be used.

STATE MINERAL REVENUE
( R E C U R R I N G )

Used to match Louisiana’s funding responsibility for 
CWPPRA projects and fund agency programs and 
operations.

STATE SURPLUS FUNDS
Coastal protection and restoration is one of six eligible 
uses of surplus funds.

COASTAL WETLANDS PLANNING, 
PROTECTION AND RESTORATION ACT 
(CWPPRA)
( R E C U R R I N G )

Federal funds used for the planning and implementation 
of projects that create, protect, restore, and enhance 
wetlands in coastal Louisiana. Funds are derived through 
the Sport Fish Restoration and Boating Safety Trust Fund. 
The State provides a 15% match. 

GULF OF MEXICO ENERGY SECURITY 
ACT (GOMESA)
( R E C U R R I N G )

Federal revenues derived from offshore oil and gas 
production and shared with the Land and Water 
Conservation Fund, the four Gulf producing states, and 
their coastal political subdivisions. In Louisiana, funds have 
been constitutionally dedicated to the Coastal Protection 
Trust Fund and are used primarily to fund hurricane 
risk reduction projects. The State receives its GOMESA 
payment each spring based on revenues generated during 
the prior federal fiscal year.
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NATIONAL FISH AND WILDLIFE 
FOUNDATION (NFWF)
A total of $1.27 billion allocated to the National Fish and 
Wildlife Foundation for Louisiana as a result of criminal 
plea agreements associated with the Deepwater Horizon 
oil spill. These funds may only be used to fund barrier 
island restoration or sediment diversions from the 
Mississippi and Atchafalaya Rivers.

NATURAL RESOURCES DAMAGE 
ASSESSMENT (NRDA)
A total of $5 billion in settlement funds used for Deepwater 
Horizon oil spill restoration activities. This funding stream 
is overseen by the Louisiana Trustee Implementation Group 
(LA TIG), who approves restoration and implementation 
plans that utilize these funds. These funds will be received 
annually over the 15-year period ending April 4, 2031. 

RESOURCES AND ECOSYSTEMS 
SUSTAINABILITY,  TOURIST 
OPPORTUNITIES,  AND REVIVED 
ECONOMIES OF THE GULF COAST 
STATES ACT (RESTORE)
Four funding streams managed by the RESTORE Council 
(Council-Selected Restoration Component and Spill Impact 
Component), and the U.S. Treasury (Direct Component and 
Centers of Excellence Component), accounting for 80% 
of the Deepwater Horizon oil spill Clean Water Act civil 
penalties. These funds will be received over the 15-year 
period ending April 4, 2031. 

Louisiana’s share of the RESTORE Trust Fund is as follows:

• Direct Component: approx. $260.4 million by 2031

• Spill Impact Component: approx. $551.5 million by 2031

• Council-Selected Restoration Component: $168.3 million 
to date

• Centers of Excellence Component: approx. $26.6 million 
by 2031
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A companion to Louisiana's Coastal Master 
Plan, the Annual Plan presents projected 
revenues and expenditures for the next three 
fiscal years, and provides an opportunity to 
highlight progress and efforts toward protection 
and restoration through anticipated project 
activity and implementation schedules.

The Master Plan’s $50 billion budget estimate allows 
us to identify, plan, and prioritize projects based 
on need and in alignment with our objectives, but 
it’s important to note that the state doesn’t possess 
all $50 billion at the time the plan is created. Thus, 
the Annual Plan allows us to layout in greater detail 
the short-term goals and expected expenditures 
– providing a more detailed representation of how 
available funding is planned to be spent annually.

This methodology and process allows us to compare, 
select, and prioritize projects for engineering, 
design, and implementation – thoroughly vetting 
each proposed project and idea to ensure we end 
up with the best possible projects on our landscape. 
This Annual Plan details a snapshot of the most up-
to-date information on how we’re doing just that.

ANNUAL PLAN
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OBJECTIVES
The individuals who live, work, and play in coastal 
Louisiana all cherish it for dif ferent reasons. The 
coast belongs to f ishermen, residents, hardworking 
industry representatives, locals, recreational 
sportsman, scientists, elected off icials, engineers, 
and more. All of which bring diverse viewpoints 
and ideas to the table. As such, it is imperative that 
CPRA utilize a comprehensive, impartial approach 
in selection and implementation of projects, driven 
by the best-available science. Our planning process 

incorporates feedback from everyone and is based 
on a variety of factors, goals, and objectives to 
protect the cultural heritage and landscape we all 
agree is too important to lose.

Used as a guide and vetting mechanism for 
project prioritization and implementation, CPRA’s 
objectives define the purpose of the organization 
and serve as a driving force for all protection and 
restoration activities.
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With these objectives guiding decision making, the 
projects highlighted in this Annual Plan are exemplary 
measures of CPRA’s commitment to prioritizing and 
delivering complimentary solutions to a complex, 
urgent problem – considering innumerable factors to 
protect and preserve the culture, communities, and 
ecosystems vital to our success, and all that makes 
Louisiana the incomparable place we call home.

FLOOD PROTECTION
Reduce economic losses from storm surge-based 
flooding to residential, public, industrial, and 
commercial infrastructure.

NATURAL PROCESSES
Promote a sustainable coastal ecosystem by 
harnessing the natural processes of the system.

COASTAL HABITATS
Provide habitats suitable to support an array of 
commercial and recreational activities coastwide.

CULTURAL HERITAGE
Sustain the unique cultural heritage of coastal 
Louisiana by protecting historic properties and 
traditional living cultures and their ties and 
relationships to the natural environment.

WORKING COAST
Promote a viable working coast to support regionally 
and nationally important businesses and industries. 
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BY THE NUMBERS

$880 MILLION
INVESTMENT IN OUR COAST

89.4 MILLION CUBIC YARDS
18 DREDGING PROJECTS

SLATED FOR 
CONSTRUCTION 

TOTALING OF SEDIMENT TO CREATE OR NOURISH MORE THAN

13,974 ACRES

$602 MILLION ALLOCATED FOR CONSTRUCTION
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125 ACTIVE 
PROJECTS

90
% 

PR
OJ

EC
T 

AS
SO

CI
AT

ED
 

EX
PE

ND
IT

UR
ES

O M & M

161 COMPLETED 
PROJECTS
$60.7 MILLION

P L A N N I N G

8 PROJECTS  •   $23.9 MILLION 

E N G I N E E R I N G  &  D E S I G N

45 PROJECTS  •   $7.3 BILLION
136,432 ACRES BENEFITED

C O N S T R U C T I O N

72 PROJECTS  •   $5.8 BILLION
57,395 ACRES BENEFITED
109 MILES OF LEVEE

= 125 ACTIVE 
PROJECTS

“CPRA’s purpose is rooted in comprehensive and cohesive planning, design, and 
project delivery. We recognize the importance of looking at our entire coastline 
as an integrated ecosystem. From Cameron to St. Bernard, every community is 
important and future generations of Louisianans deserve the opportunity to live, 
work, and recreate where their parents and grandparents have for years.  

The 2020 storm season taught us that no piece of Louisiana’s coastline can be 
forgotten. We’ve made a concentrated effort to build projects all across our coast, 
something we will continue to do even more aggressively in the future.”

- Bren Haase, CPRA Executive Director
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PROJECTS COMPLETED 
SINCE 2007

13
$ 7 8 0  M

B A R R I E R  I S L A N D 
R E S T O R AT I O N

12
$ 8 9  M

H Y D R O L O G I C 
R E S T O R AT I O N

22
$ 1 0 . 5  B

S T R U C T U R A L 
P R O T E C T I O N

28
$ 4 6 0  M

S H O R E L I N E 
P R O T E C T I O N

2
$ 1 6  M

L I V I N G  
S H O R E L I N E

2
$ 2 0  M

R I D G E  
R E S T O R AT I O N

25
$ 6 7 0  M

M A R S H  
C R E AT I O N

7
$ 5 5  M

I N F R A S T R U C T U R E

3
$ 4 7  M

D I V E R S I O N

12
$ 2 7 9  M

M I S C .
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Every six years, per the directive of the 
state Legislature, CPRA releases Louisiana’s 
Comprehensive Master Plan for a Sustainable Coast, 
which details the priorities, projects, plans, and 
benchmarks for implementing an integrated approach 
to coastal protection and restoration in Louisiana. 
This plan is intended to be a living document, 
updated incrementally to reflect changes to our coast, 
economy, and society, as well as advancements in 
science and technology, used in the decision-making, 
planning, and implementation processes.

Further, CPRA has committed to its dedicated and 
passionate groups of stakeholders that transparency 
and open lines of communication will remain at the 
forefront of decision-making. As such, the Annual 
Plan serves as an opportunity to inventory integrated 
coastal protection and restoration projects, provide 
an update on progress toward long-term goals, and 
relay funding, budgets, and expenditure information.

This Annual Plan serves to accomplish all of the above 
and provides a “snapshot” in time, highlighting both 
progress made toward our protection and restoration 
plans, as well as an outlook on what’s to come.
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DREDGING &  
MARSH CREATION
SINCE 2007, CPRA HAS DREDGED AND PUMPED 
MORE THAN 157 MILLION CUBIC YARDS OF 
SEDIMENT TO BUILD, BENEFIT,  OR SUPPORT 
49,207 ACRES OF COASTAL HABITAT.

Gov. John Bel Edwards 
visits Trinity-East Island 
during restoration
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Before and After 
Terrebonne Basin Barrier 
Island Restoration

UNDERWAY 
IN 2021

• Barataria Basin Ridge and Marsh Restoration - Largest marsh and 
ridge restoration project to date.

• Lake Borgne Marsh Creation - Largest dredging project by acreage 
in CPRA's history.

TERREBONNE 
BASIN BARRIER 
ISLAND
L A R G E S T  B A R R I E R  I S L A N D /
H E A D L A N D  P R O J E C T  T O  D AT E
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G R A N D  I S L E  W E S T  E N D  B E A C H  N O U R I S H M E N T   /    C A M E R O N  P A R I S H  D E W AT E R I N G  P R O J E C TB U I L D I N G  R E S I L I E N C Y

T R O P I C A L  S T O R M  C R I S T O B A L

T R O P I C A L  S T O R M  M A R C O

H U R R I C A N E  L A U R A

H U R R I C A N E  D E LTA

H U R R I C A N E  Z E TA

BUILDING RESILIENCY 

CPRA’S RESPONSE TO THE 
UNPRECEDENTED 2020 
STORM SEASON

J U N E  7,  2 0 2 0

A U G U S T  2 4 ,  2 0 2 0

A U G U S T  2 7,  2 0 2 0

O C T O B E R  9 ,  2 0 2 0

O C T O B E R  2 8 ,  2 0 2 0

Before and after 
Grande Isle West End 
beach restoration
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G R A N D  I S L E  W E S T  E N D  B E A C H 
N O U R I S H M E N T

At the beginning of the 2020 hurricane season, 
Tropical Storm Cristobal dismantled some 2,000 feet 
of levee and beach from Grande Isle. At the end of the 
season, Hurricane Zeta damaged the island’s burrito 
levee, which consists of a solid clay core covered 
by sand. The dune was demolished and exposed 
down to its core in some areas, creating a significant 
vulnerability for the community. Additionally, the 
beaches that serve as a buffer between the Gulf and 
the levee were devastated. 

Cristobal left homes and businesses on the western 
side of the island with minimal storm protection 
ahead of several more months of an unprecedented 
hurricane season.  

In close coordination with Grand Isle’s leaders, CPRA 
deployed funds to restore the dune and beach on the 
west end of the island. By dredging 780,000 cubic 
yards of material from Caminada Pass, CPRA restored 
the island’s dune protection to elevation +13 feet and 
rebuilt 1.25 miles of beach. The project was designed, 
bid, and constructed in less than six months, and was 
completed in January of 2021. This effort addressed 
the areas most critically damaged by the 2020 
hurricane season and past storm events, leaving it in 
better condition ahead of the 2021 hurricane season.

C A M E R O N  PA R I S H  D E W AT E R I N G  P R O J E C T

In response to Hurricanes Laura and Delta, CPRA 
dredged the Mermentau Cut as an emergency 
response measure to high water in the Mermentau 
River to provide additional drainage in the area. 
Additionally, pumps were placed south of Creole to 
improve the water removal process in Cameron Parish. 

Completed Mermentau 
Cut in Cameron Parish
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CAMERON MEADOWS 
MARSH CREATION  
& TERRACING
F Y  2 0 2 2  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

CWPPRA 
F Y  2 0 2 2  E X P E N D I T U R E :

$6.5 MILLION
E S T I M AT E D  C O S T:

$32.1  MILLION
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Years of subsidence, repetitive storms and saltwater surge, excessive drought, 
saltwater retention from silted-in canals and inadequate drainage have degraded 
nearly 7,000 acres of marsh to open water in Cameron Parish. Just northwest of 
Holly Beach, the Cameron Meadows area serves as a critical natural buffer to 
communities in southwest Louisiana.

In early 2021, CPRA began construction on containment dikes to hold approximately 
1.869 million cubic yards of sediment dredged from the Gulf of Mexico. Once 
complete, more than 308 acres of marsh will be built in the area, including 2.3 miles 
of terrace structures, which will reduce wave erosion and allow sediment deposition 
to support land building. In addition, several water-control structures and protection 
measures will be included to reduce saltwater intrusion on adjacent properties.

Cameron Meadows 
marsh creation area
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C A M E R O N  M E A D O W S   /   R O C K E F E L L E R  S H O R E L I N E   /   R A B B I T  I S L A N DS O U T H W E S T

ROCKEFELLER SHORELINE 
PROTECTION PROJECT
F Y  2 0 2 2  S TAT U S :

ENGINEERING & DESIGN
F U N D I N G  S O U R C E :

RES TORE 
F Y  2 0 2 2  E X P E N D I T U R E :

$3.1  MILLION
E S T I M AT E D  C O S T:

$8.8 MILLION
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The Rockefeller Wildlife Refuge in southwest Louisiana, which borders the Gulf of 
Mexico for 26.5 mi, has seen rapid decline since its creation in 1920. The refuge 
originally consisted of some 86,000 acres of wetlands that spanned from Cameron 
to Vermillion Parish.

In the last 100 years the refuge has eroded, at a steadily increasing rate, to less 
than 71,000 acres. Recent surveys indicate the area has been retreating at an 
average of 70 feet per year; In 2016 alone, Rockefeller Wildlife Refuge lost over 300 
feet of coastal wetlands.

In 2020, CPRA completed another segment of rock breakwaters that expanded the 
area’s rock shoreline by 3,414 linear feet. The project represents a collaboration 
between CPRA and the Cameron Parish Policy Jury.

Formed using a lightweight aggregate core material covered with larger rocks, 
the breakwater structure blocks wave energy from eroding the shoreline and 
contributing to rapid land loss. Combined with the just-completed state project 
and an earlier project funded through the Coastal Wetlands Planning, Protection, 
and Restoration Act (CWPPRA), the total rock shoreline protecting the Rockefeller 
Refuge will stretch 5.5 miles.

The shoreline of the 
Rockefeller Wildlife Refuge
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C A M E R O N  M E A D O W S   /   R O C K E F E L L E R  S H O R E L I N E   /   R A B B I T  I S L A N DS O U T H W E S T

RABBIT ISLAND 
RESTORATION
F Y  2 0 2 2  S TAT U S :

COMPLE T E
F U N D I N G  S O U R C E :

DEEPWAT ER 
HORIZON NRDA 
F Y  2 0 2 2  E X P E N D I T U R E :

$30,000 (OM& M)
E S T I M AT E D  C O S T:

$ 16. 4 MILLION
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Located in Calcasieu Lake in Cameron Parish, Rabbit Island is an essential nesting 
colony for brown pelicans and thousands of birds of many other species. During 
high tide, the island is mostly inundated, leaving minimal land for productive 
nesting. Further, eggs and hatchlings that do successfully live on the island are at 
risk of being washed away.

In early 2021, CPRA announced the completion of the island’s restoration, just in 
time for nesting season. CPRA restored 133 acres of bird nesting habitat by utilizing 
sediment dredged from the Calcasieu Ship Channel. Additionally, vegetative 
plantings of grasses and shrubs further enhanced the habitat for pelicans, egrets, 
herons, ibis, and other colonial nesting water birds. The restored island’s increased 
elevation also increased the abundance and quality of nesting habitat for the bird 
species that nest here, several of which are designated as “species of greatest 
conservation need” in Louisiana.

Pelicans returning to 
the Rabbit Island habitat 
for nesting season



37

F
Y

 2
0

2
2

 A
N

N
U

A
L 

P
L

A
N

B AY O U  C H E N E  B A R G E  G AT E   /   H O U M A  N A V I G AT I O N  C A N A L  L O C K  C O M P L E X   /   A R B R E  TA S K  F O R C ES O U T H  C E N T R A L



38

F
Y

 2
0

2
2

 A
N

N
U

A
L 

P
L

A
N

SOUTH  
CENTRAL



39

F
Y

 2
0

2
2

 A
N

N
U

A
L 

P
L

A
N
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BAYOU CHENE BARGE GATE
F Y  2 0 2 2  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

GOMESA 
F Y  2 0 2 2  E X P E N D I T U R E :

$3 4 MILLION
E S T I M AT E D  C O S T:

$80 MILLION
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Since 1973, local government authorities have utilized a temporary emergency 
solution to prevent Atchafalaya River backwater flooding from impacting their 
communities. Sinking a large river barge across the channel of Bayou Chene has 
prevented flood damage on multiple occasions during hurricanes, storm events, or 
other periods that presented hazardous high-water. While this has proved effective, 
emergency implementation has been costly and is not intended to serve as a long-
term solution for the area.

The permanent flood control structure across Bayou Chene, below Morgan City, 
will become a reality in Fiscal Year 2022, with the installation of an over 400-foot 
barge gate expected to be in place and operational by October 2021. The gate 
will be able to open and close with the push of a button, a great improvement over 
the temporary emergency solution that saves time and is much more effective in 
combatting various flooding events.

The $80 million permanent Bayou Chene barge gate is in the final phase of 
construction. It will provide increased protection for St. Mary, Terrebonne, 
Lafourche, St. Martin, Assumption, and Iberville Parishes. Once complete, the 
project will provide protection against storm surge and includes a series of 
floodwalls and levees to increase protection. The project is a partnership with 
CPRA and the St. Mary Parish Levee District.

Floodgate structure 
schematic
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B AY O U  C H E N E  B A R G E  G AT E   /   H O U M A  N A V I G AT I O N  C A N A L  L O C K  C O M P L E X   /   A R B R E  TA S K  F O R C ES O U T H  C E N T R A L

HOUMA NAVIGATION 
CANAL LOCK COMPLEX
F Y  2 0 2 2  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

RES TORE 
F Y  2 0 2 2  E X P E N D I T U R E :

$30 MILLION
E S T I M AT E D  C O S T:

$358 MILLION

Houma Navigation 
Canal Lock Complex
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The highly anticipated Houma Navigation Canal (HNC) Lock Complex is advancing 
to construction several years sooner than expected through an alternative financing 
solution. Utilizing Act 89 of the 2020 Regular Legislative Session, the agency is 
now able to finance coastal restoration projects by entering into debt obligations 
within the regulatory and oversight process of the State Bond Commission. CPRA’s 
traditional approach involved waiting until the entirety of allocated funds were 
available before moving projects to construction.

The alternative financing plan is intended to provide gap financing during the HNC 
Phase 2 construction period and until CPRA receives the annual RESTORE Bucket 
3 payments. CPRA anticipates starting the competitive process for securing capital 
market financing a few months prior to the bid of Phase 2.

The HNC Lock Complex is a hydrologic restoration project needed to reduce 
saltwater intrusion and distribute fresh water within the Terrebonne Basin, an area 
that is experiencing some of the highest rates of land loss across coastal Louisiana.

This project will help limit the intrusion of saltwater into the freshwater marsh 
systems allowing for the maintenance of thousands of acres of wetlands which 
serve as critical wildlife habitat and nurseries for fisheries. The HNC Lock Complex 
will also provide crucial flood protection by blocking storm surge as a key 
component of the Morganza to the Gulf Hurricane Protection Project.



43

F
Y

 2
0

2
2

 A
N

N
U

A
L 

P
L

A
N

B AY O U  C H E N E  B A R G E  G AT E   /   H O U M A  N A V I G AT I O N  C A N A L  L O C K  C O M P L E X   /   A R B R E  TA S K  F O R C ES O U T H  C E N T R A L

ATCHAFALAYA RIVER 
BASIN RESTORATION & 
ENHANCEMENT TASK 
FORCE
The Atchafalaya River Basin is the nation’s largest 
river swamp and holds significant ecological and 
cultural significance for Louisiana and the nation. 
The basin produces the largest wild-caught crawfish 
harvest in the nation, supports thriving finfish and 
shellfish fisheries, and hosts a unique and diverse 
array of plants and animals. The basin also serves as 
a critical relief valve for extreme flood events on the 
Mississippi River and is home to the Port of Morgan 
City, a vital connection point for inland and coastal 
shipping routes.

Modifications to the natural flow regime of the 
Atchafalaya River and its swamp have caused 
sedimentation and water quality issues in the basin. 
These issues threaten the ecosystem, navigation, 
flood control, and the communities that rely on its 
natural and cultural resources.

To address these issues, Gov. John Bel Edwards 
created the Atchafalaya River Basin Restoration & 
Enhancement Task Force (ARBRE Task Force) in 
2020. The ARBRE Task Force brings stakeholders 
from diverse perspectives together to work through 
the ongoing challenges in the basin and identify 
opportunities for improvement. Its initial report is due 
September 1, 2021.



44

F
Y

 2
0

2
2

 A
N

N
U

A
L 

P
L

A
N

ELEVATING CRITICAL ISSUES
Elevating critical issues facing the Atchafalaya Basin 
and the importance of its holistic management for 
navigation, flood control, and restoration.

IDENTIFYING AND BUILDING 
FUNDING SUPPORT
Identifying and building support for new and recurring 
sources of funding, including working closely with 
the U.S. Army Corps of Engineers to reinvigorate 
the Atchafalaya Basin Floodway System - Louisiana 
Project.

IDENTIFYING SHARED GOALS FOR 
RESTORATION AND ENHANCEMENT
Identifying shared goals and values for restoration 
and enhancement of the Basin, as illustrated by 
project types that would benefit both the Basin and 
the larger coastal program as managed by the Coastal 
Protection and Restoration Authority.

BUILD CONSENSUS AND ADVISE
Serving as a proactive means to build consensus and 
advise the Atchafalaya Basin Program on matters 
relating to implementation of the Atchafalaya Basin 
Floodway System - Louisiana Project.

OB
JE

CT
IV

ES
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W E S T  S H O R E  L A K E  P O N C H AT R A I N  H U R R I C A N E  P R O T E C T I O N   /   M I D - B A S I N  S E D I M E N T  D I V E R S I O N  P R O G R A MS O U T H E A S T
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SOUTHEAST
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W E S T  S H O R E  L A K E  P O N C H AT R A I N  H U R R I C A N E  P R O T E C T I O N   /   M I D - B A S I N  S E D I M E N T  D I V E R S I O N  P R O G R A MS O U T H E A S T

WEST SHORE LAKE 
PONTCHARTRAIN 
HURRICANE PROTECTION 
F Y  2 0 2 2  S TAT U S :

CONS T RUC TION
F U N D I N G  S O U R C E :

S TAT E-FEDERAL 
COS T SHARE 
F Y  2 0 2 2  E X P E N D I T U R E :

$20 MILLION
E S T I M AT E D  C O S T:

$760 MILLION

Map depicting the close 
proximity of the West Shore 
Lake Ponchartrain Hurricane 
Protection project and 
River Reintroduction into 
Maurepas Swamp project
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The east bank of the Mississippi River, and extending into the western shore of Lake 
Pontchartrain through St. Charles, St. John the Baptist, and St. James Parishes, 
represents some of Louisiana’s most economically fruitful and vital communities. 
Unfortunately, these same communities also represent those most vulnerable to 
storm surge and the inevitable damage left behind. The people and landscape of 
this area have suffered through innumerable storms and severe weather events, 
including Hurricanes Katrina and Rita in 2005, Gustav and Ike in 2008, and Isaac in 
2012, that decimated the area and the wetlands that protect it. 

After decades of severe weather impacts, storm surge, and record-breaking 
flooding caused delays in travel, production, and emergency response and 
evacuation in the area, and through unwavering pressure from Louisiana’s leaders, 
Congress authorized the project in 2014. Tireless pursuit of funding on behalf of 
these vulnerable communities resulted in appropriations from Congress in 2018. 

The West Shore Lake Ponchartrain Hurricane Protection Project is not just one 
project, but a series of projects spanning 23 miles, including 17.5 miles of levees, 
one mile of T-wall, four pump stations, and two drainage structures, that form an 
integrated protection system.

The 23-mile hurricane and storm damage risk reduction project made notable 
progress in 2020:

• CPRA and the Pontchartrain Levee District completed land acquisition for all 
construction access roads and completed all real estate title research and 
boundary surveys for the remaining land acquisition. 

• The U.S. Army Corps of Engineers (USACE) completed initial vegetation clearing 
to support geotechnical and survey data, begun detailed design for all levee 
reaches, and awarded two construction contracts to excavate and stockpile levee 
material from the Bonnet Carre Spillway. 

• Project completion is tentatively anticipated for 2024.



49

F
Y

 2
0

2
2

 A
N

N
U

A
L 

P
L

A
N

W E S T  S H O R E  L A K E  P O N C H AT R A I N  H U R R I C A N E  P R O T E C T I O N   /   M I D - B A S I N  S E D I M E N T  D I V E R S I O N  P R O G R A MS O U T H E A S T

MID-BASIN SEDIMENT 
DIVERSION PROGRAM
F Y  2 0 2 2  S TAT U S :

ENGINEERING & DESIGN
F U N D I N G  S O U R C E :

NF WF/NRDA
M I D - B A R ATA R I A 
F Y  2 0 2 2  E X P E N D I T U R E :

$ 17 MILLION
M I D - B R E T O N 
F Y  2 0 2 2  E X P E N D I T U R E :

$23 MILLION

Mid-Barataria Sediment 
Diversion structure 
schematic
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After decades of studies and input from leading scientists, engineers, and coastal 
residents, the state of Louisiana has determined that large-scale sediment 
diversions provide the best chance at restoring, building, protecting, and sustaining 
our wetlands in order to preserve our communities, culture, wildlife, and industries 
for generations to come. Sediment diversions are the cornerstone projects of 
coastal restoration in Louisiana. 

The unintended consequences of building our current levee system, along with a 
myriad of other natural and manmade factors, have placed coastal Louisiana at risk 
of being swallowed into the Gulf of Mexico. The levee system keeps the Mississippi 
River restricted and prevents the river from depositing much needed sediment – 
the silts and clays carried by the river – and nutrients into our basins.

Our basins are starved, our ecosystems are disappearing, and our coastal estuaries 
are changing. We know the issue is urgent, and modern science and engineering 
agree that only one thing can both build and sustain land long-term: recreating the 
natural processes that originally built our wetlands. 

The Barataria and Breton Sound basins are two areas suffering from the most 
aggressive land loss. CPRA is currently in the Engineering & Design phase of two 
sediment diversions: the Mid-Barataria and Mid-Breton Sediment Diversions. These 
structures are being carefully designed to reconnect the river to these basins, 
re-establishing hydrological flows and restoring the natural deltaic sediment 
deposition processes that originally built them.

CRITICAL PERMITTING MILESTONES
• In 2020, USACE conducted public scoping meetings on the Mid-

Breton Sediment Diversion, the first opportunity for the public to 
provide input on initial plans and information on the project.

• In early 2021, USACE released the Draft Environmental Impact 
Statement (DEIS) and the Louisiana Trustee Implementation Group 
(LA TIG) released its Draft Restoration Plan on the Mid-Barataria 
Sediment Diversion. The DEIS details the benefits, impacts, and 
changes to the basin as a result of building the project, and the 
Draft Restoration Plan details proposed mitigation measures for 
potential impacts the projects may have. Both documents were 
made available for public review and comment.
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T I G  R E S T O R AT I O N  P L A N  F U N D I N G   /   N R D A  R E C R E AT I O N A L  U S E  F U N D I N GI N V E S T M E N T  I N  O U R  C O A S T
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INVESTMENT IN 
OUR COAST
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T I G  R E S T O R AT I O N  P L A N  F U N D I N G   /   N R D A  R E C R E AT I O N A L  U S E  F U N D I N GI N V E S T M E N T  I N  O U R  C O A S T

LOUISIANA TRUSTEE 
IMPLEMENTATION GROUP 
RESTORATION PLAN 
FUNDING

Oyster Bayou Marsh 
following restoration 
project completion in 2019

Three funding announcements made in 2020 by the 
Louisiana Trustee Implementation Group (LA TIG) will 
advance CPRA projects benefiting more than 7,900 
acres of Louisiana’s coastal environment, oyster 
production, and protection of marine species such as 
dolphins and whales. LA TIG is the entity responsible 
for oversight, planning, and implementation of 
Deepwater Horizon oil spill Natural Resource Damage 
Assessment (NRDA) settlement funds in Louisiana.
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T H E  P R O J E C T  F U N D I N G  A P P R O VA L S

• Large-Scale Barataria Marsh Creation: Upper 
Barataria Component – Using 10.5 million cubic 
yards of sediment dredged from the Mississippi River 
to build 1,163 acres of marsh in Jefferson Parish 
below the Jean Lafitte area known as The Pen.

• Terrebonne Basin Ridge and Marsh Creation 
Project-Bayou Terrebonne Increment – Restoring, 
maintaining, and monitoring up to 1,430 acres of 
brackish and saline marsh and 80 acres of earthen 
ridge on the eastern side of Bayou Terrebonne, 
south of Chauvin in Terrebonne Parish.

• Terrebonne Houma Navigation Channel (HNC) Island 
Restoration – Dredging sediment to restore and 
enlarge to 50 acres a bird nesting island about four 
miles southeast of Cocodrie in Terrebonne Parish.

• Grande Cheniere Ridge Marsh Creation – Turning 
open water into 624 acres of marsh near Bayou 
Grande Cheniere and building 12,480 linear feet 
along Jefferson Canal in Plaquemines Parish.

• Bird’s Foot Delta Hydrologic Restoration – 
Engineering and designing the restoration of 
hydrology in the lower Mississippi River delta in 
Plaquemines Parish by dredging portions of Pass-
a-Loutre, South Pass, and/or Southeast Pass to 
reconnect the river with the marshes of its delta.

• Isle au Pitre – Engineering and designing 
enhancements to nesting conditions for birds by 
using dredged sediment to elevate portions of the 
island and plant suitable vegetation for bird nesting 
habitats, along with shoreline protection features 
with oyster benefits.

• Spanish Pass Ridge and Marsh Creation Project 
– Using 16 million cubic yards of material (the 
largest dredging project by volume CPRA has 
ever bid) from the Mississippi River to create 1,670 
acres of marsh and historic ridge near Venice in 
Plaquemines Parish.

• Lake Borgne Marsh Creation-Increment One – 
Creating 2,816 acres of restored marsh habitat (the 
largest project by acreage ever bid by CPRA) near 
Shell Beach in St. Bernard Parish.

• The Marine Mammals Project – Infrastructure, 
equipment and supplies to increase capacity 
and improve rapid response for injured and 
dead dolphins and whales, and facilitate a better 
understanding of the causes of injury and death. 
To be led by the National Oceanic and Atmospheric 
Administration (NOAA) in partnership with other 
federal and state agencies.

• Additional oyster-related projects to be led by the 
Louisiana Department of Wildlife and Fisheries, 
including:

 - Two brood reefs (10 acres each) in St. Bernard 
Parish to increase spawning oyster populations.

 - Identification and construction of additional 
spawning stock reefs in public oyster grounds 
with currently-low larval supplies that have 
conditions suitable for increased productivity.

 - Two new public oyster reefs (200 acres each) 
to be created in the Grand Banks area of the 
Mississippi Sound and Terrebonne Parish’s Sister 
(Caillou) Lake Public Oyster Seed Reservation.

 - Additional reefs to be built in other public oyster 
grounds where conditions are suitable for oysters.

 - Production of at least 500 million oyster larvae 
at LDWF’s Michael C. Voisin Oyster Hatchery 
in Grand Isle, with 75% to be distributed to 
established public oyster areas in need of 
rehabilitation, and 25% dedicated to oyster 
restoration activities in protected areas.
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T I G  R E S T O R AT I O N  P L A N  F U N D I N G   /   N R D A  R E C R E AT I O N A L  U S E  F U N D I N GI N V E S T M E N T  I N  O U R  C O A S T

NATIONAL RESOURCE 
DAMAGE ASSESSMENT 
RECREATIONAL USE 
FUNDING
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Campgrounds, fishing piers, boat launches, and 
more are being constructed in popular recreational 
areas across the state’s coastal zone using $60 
million in funds designated as compensation for 
recreational opportunities lost as a result of the 
Deepwater Horizon oil spill. The entire recreational 
use component of the National Resource Damage 
Assessment (NRDA) settlement has been allocated 
to 23 projects across coastal Louisiana, of which six 
have been completed, including:

• Improvements to Grand Avoille Boat Launch

• Rockefeller Piers and Signage

• Pass-a-Loutre WMA Crevasse Access

• Pass-a-Loutre WMA Campgrounds

• Island Road Fishing Piers (PAC)

• Atchafalaya Delta WMA Access

Piers and Signage at 
Rockefeller Refuge
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C L I M AT E  I N I T I AT I V E S  TA S K  F O R C EL O U I S I A N A :  A  L E A D E R  I N  C L I M AT E  A D A P TAT I O N
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LOUISIANA: 
A LEADER 

IN CLIMATE 
ADAPTATION
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C L I M AT E  I N I T I AT I V E S  TA S K  F O R C EL O U I S I A N A :  A  L E A D E R  I N  C L I M AT E  A D A P TAT I O N

CLIMATE INITIATIVES  
TASK FORCE 
Scientists around the world agree that rising global 
temperatures pose increased risks to human health 
and security, livelihoods, food security, water 
supply, economic growth, and natural systems. For 
coastal Louisiana, these impacts are most severely 
manifested in the loss of coastal wetlands from sea 
level rise, increased flooding from tropical and intense 
rainfall events, and extreme heat. Each of these 
environmental and health stressors have negative 
impacts on families, communities, and regions around 
our state, with disproportionate impacts on those with 
the fewest resources. Taking action to avoid the worst 
of these impacts is not only critical for improving our 
resilience, sustaining our coast, and improving human 
health and well-being, but also presents opportunity 
to advance Louisiana’s economic and energy profile 
while positioning Louisiana as a more equitable, 
prosperous, and sustainable state.

In August of 2020, Gov. John Bel Edwards signed 
an executive order officially creating the Climate 
Initiatives Task Force, the state’s first economy-wide 
effort to reduce greenhouse gas emissions in order to 
help avoid the worst impacts of climate change.
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Gov. John Bel Edwards 
attends a Climate Initiatives 
Task Force meeting

Supported by six committees and four advisory groups, 
the Climate Initiatives Task Force will investigate 
and recommend strategies and actions to reduce 
Louisiana’s greenhouse gas emissions over the course 
of its nearly 18-month planning process. Prioritizing 
transparency, inclusivity, and a balanced, science-
based approach, Louisiana’s Climate Plan will examine 
not only how the state can do its part to reduce the 
greenhouse gases driving up global temperatures, but 
also evaluate how other essential goals can be met 
such as improving the quality of life, strengthening 
the economy and our workforce, conserving natural 
resources, creating a more equitable society, and 
better adapting to a changing climate.

The Task Force’s Final Climate Plan will be submitted 
to the Governor by February of 2022 outlining how 
our state can meet the following Greenhouse Gas 
Emissions Reduction Goals :

• By 2025, reduce net greenhouse gas emissions by 
26-28% of 2005 levels

• By 2030, reduce net greenhouse gas emissions by 
40-50% of 2005 levels

• By 2050, reduce greenhouse gas emissions to net 
zero
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FISCAL YEAR 
2022
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PROJECTED CONSTRUCTION SCHEDULES
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ID Project Name Construction 
Start Date1

Construction 
Finish Date

Total Project 
Estimate

C W P P R A  P H A S E  I I  P R O J E C T S

BA-0171 Caminada Headlands Back Barrier Marsh Creation 12-Nov-19 3-Dec-21  $32,284,094 

CS-0049 Cameron-Creole Freshwater Introduction 04-Jun-19 29-Sep-21  $26,776,735 

CS-0066 Cameron Meadows Marsh Creation and Terracing 20-Feb-20 15-Feb-22  $32,081,560 

ME-0020 South Grand Chenier Marsh Creation Project 06-Oct-21 1-May-23  $23,873,346 

PO-0075 LaBranche East Marsh Creation 08-Dec-21 8-Sep-23  $34,957,212 

PO-0133 LaBranche Central Marsh Creation 07-Dec-21 12-Sep-23  $43,409,208 

PO-0169 New Orleans Landbridge Shoreline Stabilization & Marsh Creation 16-Apr-21 21-Sep-22  $25,446,125 

TE-0138 Bayou DeCade Ridge and Marsh Creation 03-Jun-20 15-Mar-22  $24,781,121 

S TAT E - O N LY  P R O J E C T S

BA-0075-2 Rosethorne Tidal Protection 08-Jan-21 28-Feb-23  $24,930,787 

MR-0172 South Pass Bird Island Enhancment 11-Aug-21 24-Nov-21  $1,405,000 

PO-0185 St. Bernard Pump Station Repairs 09-Nov-21 13-May-22  $4,000,000 

TE-0064 Morganza to the Gulf 30-Nov-05 31-Dec-35  $391,600,000 

TE-0154 Larose to Golden Meadow System Improvements 08-May-19 30-Jun-22  $5,600,000 

TE-0161 North Lafourche Reach 2 30-Jun-21 31-Jul-22  $3,000,000 

TV-0077 North Vermilion Bay Shoreline Protection 10-Sep-21 10-Nov-22  $7,900,000 

TV-0082 Freshwater Bayou Shoreline Protection 28-Oct-21 30-Jan-23  $3,671,432 

AT-0022 East Grand Lake Upper Region In Development In Development  $3,589,120 

AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping In Development In Development  $500,000 

BA-0253 Grand Isle Back Levee In Development In Development  $2,000,000 

BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase III In Development In Development  $1,300,000 

PO-0193 Jefferson Parish Bucktown Living Shoreline Project In Development In Development  $2,000,000 

PO-0194 LaBranche Shoreline Protection Project In Development In Development  $1,000,000 

TV-0087 Rodere Canal Water Control Structure In Development In Development  $2,300,000 

Not Avail. Cajun Coast Welcome Center Trail In Development In Development  $500,000 

Not Avail. Boy Scouts of America Swamp Base Boat Launch In Development In Development  $500,000 

Not Avail. Sandy Cove Boat Launch In Development In Development  $500,000 

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

BA-0067 New Orleans to Venice 23-Nov-11 30-Jun-25  $1,301,523,760 

PO-0057 SELA - Overall 18-Feb-09 30-Jul-27  $1,170,974,586 

PO-0062 West Shore-Lake Pontchartrain 29-Mar-21 26-Feb-24  $760,000,000 

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

AT-0020 Atchafalaya Delta WMA Campground Improvements 17-Mar-20 8-Jul-21  $4,207,807 

BA-0197 West Grand Terre Beach Nourishment 19-Dec-19 23-Nov-21  $102,009,216 

BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment 16-Oct-20 21-Mar-23  $100,290,142 

BA-0207 Large-Scale Barataria Marsh Creation 18-May-21 19-Sep-23  $181,380,000 

BA-0213 Bayou Segnette State Park Improvements 02-Oct-20 4-Mar-22  $2,126,724 

BA-0214 Grand Isle State Park Improvements 12-Aug-19 21-Dec-22  $6,126,967 

BA-0240 Grande Cheniere Ridge Marsh Creation 20-Jul-21 18-Mar-24  $65,000,000 

PO-0163 Golden Triangle Marsh Creation 12-Feb-21 20-Mar-23  $54,347,733 

PO-0174 Biloxi Marsh Living Shoreline Project 25-Apr-21 2-Jan-24  $69,820,460 

PO-0180 Lake Borgne Marsh Creation - Increment One 19-Mar-21 27-Sep-24  $114,642,153 

PR-0001 Middle River Pearl River Wildlife Management Area Boat Launch 24-Mar-21 29-Sep-21  $775,000 

TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment 23-Dec-21 31-Dec-24  $162,345,000 

TE-0146 Pointe-aux-Chenes WMA Enhancment 22-Sep-20 12-Jul-21  $5,000,000 

TV-0081 Cypremort Point State Park Improvements 28-Oct-20 14-Jul-22  $4,477,338 

TA B L E  1 :  P R O J E C T S  S C H E D U L E D  T O  B E  I N  C O N S T R U C T I O N  I N  F Y  2 0 2 2
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

ID Project Name Construction 
Start Date1

Construction 
Finish Date

Total Project 
Estimate

N F W F  P R O J E C T S

TE-0143 Terrebonne Basin Barrier Island 18-Jun-19 17-Feb-22  $167,753,594 

R E S T O R E  P R O J E C T S

BA-0209 Paradis Canal Gate 21-Nov-19 16-Feb-22  $5,367,874 

BS-0034 Lake Lery Marsh Creation (Phase 2) 26-May-20 28-Jun-22  $3,081,000 

PO-0029 River Reintroduction into Maurepas Swamp 02-Mar-22 30-Aug-24  $199,854,326 

PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection 15-Oct-21 15-Dec-22  $3,671,137 

TE-0113 Houma Navigation Canal Lock Complex 24-May-21 3-Jun-24  $357,784,732 

TV-0079 Freshwater Bayou Canal Shoreline Protection 15-Mar-22 15-May-23  $5,327,349 

G O M E S A  P R O J E C T S

AT-0017 Bayou Chene Floodgate 07-Jan-20 30-Sep-21  $80,000,000 

BA-0219 Davis Pond Upper Barataria Risk Reduction 10-Nov-21 14-Feb-23  $6,500,000 

BA-0221 Pumping Capacity Improvements Phase I 20-Aug-21 18-Jul-24  $65,000,000 

BA-0246 Section D Storm Surge and Risk Reduction 23-Mar-21 3-Jan-22  $500,000 

BA-0247 Section D South Floodwall 22-Dec-20 10-Nov-21  $1,800,000 

TE-0147 Hollywood Canal Closure Structure 13-Aug-21 15-Feb-23  $6,792,000 

TE-0151 Grand Bayou Floodgate 28-Feb-20 31-Aug-21  $18,500,000 

TE-0159 Elliot Jones Pump Station 17-May-21 25-Aug-22  $12,715,005 

BA-0231 Storm Surge Risk Reduction for Reach E-North 08-Apr-20 30-Jun-22  $1,500,000 

BA-0233 Grand Isle Bayside Segmented Breakwater (Phase IV) In Development In Development  $2,150,000 

BA-0241 Zeller Larousse Phase II levee improvements In Development In Development  $1,000,000 

BA-0242 Levee improvements for Gheens community Phase II In Development In Development  $2,275,000 

BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 In Development In Development  $10,000,000 

BA-0244 T-Wall Kellogg Pump Station In Development In Development  $2,500,000 

BA-0248 Ludevine Pump Station In Development In Development  $2,800,000 

BA-0249 Larose Floodwall In Development In Development  $1,000,000 

BA-0250 Section F Berm Improvement In Development In Development  $1,000,000 

BA-0251 Port Fourchon Shoreline Protection In Development In Development  $2,000,000 

PO-0187 Jefferson Parish Lakefront Shoreline Protection In Development In Development  $2,000,000 

TE-0167 MTG Reach E Levee Lift In Development In Development  $1,000,000 

TV-0085 Yokley Levee Extension In Development In Development  $4,000,000 

TV-0086 Jefferson Canal Flap Gate In Development In Development  $2,596,000 

1. Construction start date is defined as projected date for advertisement of construction bid notice; actual date of mobilization may vary.

TA B L E  1 :  P R O J E C T S  S C H E D U L E D  T O  B E  I N  C O N S T R U C T I O N  I N  F Y  2 0 2 1  ( C O N T I N U E D )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

PROJECTED ACTIVE PROJECT SCHEDULES

ID Project Name Federal 
Sponsor

2021 2022 2023 2024
1FQ 

2022
2FQ 
2022

3FQ 
2022

4FQ 
2022

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

C W P P R A  P H A S E  I  P R O J E C T S

BA-0217 Grand Bayou Ridge and Marsh Creation NOAA D D W W W W W W W W W W

BA-0206 Northeast Turtle Bay Marsh Creation & Critical Area Shoreline Protection NRCS D D W W W W W W W W W W

BS-0038 Breton Landbridge Marsh Creation (West) NOAA D D W W W W W W W W W W

CS-0081 Sabine Refuge Marsh Creation Cycles 6 & 7 USFWS D D W W W W W W W W W W

CS-0085 Long Point Bayou Marsh Creation EPA D D W W W W W W W W W W

TE-0112 North Catfish Lake Marsh Creation NRCS D D W W W W W W W W W W

TE-0117 Island Road Marsh Creation and Nourishment NOAA D D W W W W W W W W W W

PO-0181 Bayou Cane Marsh Creation USFWS D D D D W W W W W W W W

BS-0037 East Delacroix Marsh Creation and Terracing NOAA D D D D D D W W W W W W

BS-0041 North Delacroix Marsh Creation and Terracing NOAA D D D D D D W W W W W W

BS-0042 Phoenix Marsh Creation - East Increment USFWS D D D D D D W W W W W W

BS-0044 Phoenix Marsh Creation - West Increment USFWS D D D D D D W W W W W W

TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection USFWS D D D D D D W W W W W W

PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection USFWS D D D D D D D W W W W W

ME-0032 South Grand Chenier Marsh Creation - Baker Tract NRCS D D D D D D D D W W W W

BS-0043 Reggio Marsh Creation and Hydrologic Restoration EPA D D D D D D D D D D W W

PO-0173 Fritchie Marsh Creation and Terracing NOAA D D D D D D D D D D W W

TE-0156 Bay Raccourci Marsh Creation and Ridge Restoration USFWS D D D D D D D D D D W W

TE-0166 Bay Raccourci Marsh Creation Increment 2 USFWS D D D D D D D D D D W W

BA-0194 East Leeville Marsh Creation and Nourishment NOAA W W W W W W W W W W W W

BA-0195 Barataria Bay Rim Marsh Creation and Nourishment NRCS W w W W W W W W W W W W

BS-0024 Terracing and Marsh Creation South of Big Mar USFWS W w W W W W W W W W W W

CS-0078 No Name Bayou Marsh Creation & Nourishment NOAA W W W W W W W W W W W W

CS-0079 Oyster Lake Marsh Creation and Nourishment NOAA W W W W W W W W W W W W

ME-0031 Freshwater Bayou Marsh Creation (CWPPRA) NRCS W W W W W W W W W W W W

PO-0034 Alligator Bend Marsh Restoration and Shoreline Protection NRCS W W W W W W W W W W W W

PO-0178 Bayou La Loutre Ridge Restoration and Marsh Creation NRCS W W W W W W W W W W W W

C W P P R A  P H A S E  I I  P R O J E C T S

CS-0049 Cameron-Creole Freshwater Introduction NRCS C F

BA-0171 Caminada Headland Back Barrier Marsh Creation EPA C F

CS-0066 Cameron Meadows Marsh Creation and Terracing NOAA C C F

TE-0138 Bayou DeCade Ridge and Marsh Creation NOAA C C C F

PO-0169 New Orleans Landbridge Shoreline Stabilization & Marsh Creation USFWS C C C C F

ME-0020 South Grand Chenier Marsh Creation Project USFWS C C C C C C C F

PO-0075 LaBranche East Marsh Creation NRCS C C C C C C C C F

PO-0133 LaBranche Central Marsh Creation NRCS D D C C C C C C F

TE-0134 West Fourchon Marsh Creation NOAA D D D D D C C C C F

BS-0032 Mid Breton Land Bridge Marsh Creation & Terracing USFWS D D D D D B C C C C C F

P Feasibility  
& Planning W Awaiting Additional Funding 

for Implementation F Construction  
Complete D Engineering  

& Design C Construction B Both Design & 
Construction I Program 

Implementation

TA B L E  2 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  C W P P R A  P R O J E C T S  ( F Y  2 0 2 2  -  2 0 2 4 )
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ID Project Name Federal 
Sponsor

2021 2022 2023 2024
1FQ 

2022
2FQ 
2022

3FQ 
2022

4FQ 
2022

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

O T H E R  W R D A  P R O J E C T S

LA-0020 Southwest Coastal Louisiana1 USACE D D D D D D W W W W W W

1. Project partially funded by Surplus funds.

TA B L E  3 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  W R D A  P R O J E C T S  ( F Y  2 0 2 2  -  2 0 2 4 )

ID Project Name Federal 
Sponsor

2021 2022 2023 2024
1FQ 

2022
2FQ 
2022

3FQ 
2022

4FQ 
2022

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

S TAT E  S U R P L U S  P R O J E C T S  ( 2 0 0 7,  2 0 0 8 ,  2 0 0 9 )

MR-0172 South Pass Bird Enhancement N/A B F

TE-0154 Larose to Golden Meadow System Improvements N/A C C C F

TE-0161 North Lafourche Reach 2 N/A C C C C F

PO-0185 St. Bernard Pump Station Repairs N/A D B C F

TV-0077 North Vermilion Bay Shoreline Protection1 N/A D C C C C F

TV-0082 Freshwater Bayou Shoreline Protection N/A D C C C C C F

BA-0075-2 Rosethorne Tidal Protection1,2 N/A B C C C C C C F

TE-0064 Morganza to the Gulf1,2 USACE C C C C C C C C C C C C

PO-0167 St. Tammany Parish Coastal Protection Study N/A P P P

BA-0253 Grand Isle Back Levee3 N/A

BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase III3 N/A

PO-0193 Jefferson Parish Bucktown Living Shoreline Project3 N/A

PO-0194 LaBranche Shoreline Protection Project3 N/A

PO-0195 Manchac Landbridge Shoreline Protection3 N/A

TE-0168 St. Mary Back Lakeside Flood Protection3 N/A

TE-0169 Mauvais Bois Ridge Restoration3 N/A

TV-0087 Rodere Canal Water Control Structure3 N/A

TV-0088 East Rainey Marsh Creation3 N/A

C A P I TA L  O U T L AY  P R O J E C T S

AT-0022 East Grand Lake Upper Region4 N/A D D C C C F

AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping4 N/A D D C C C F

N/A Cajun Coast Welcome Center Trail4 N/A D D C C C F

N/A Boy Scouts of America Swamp Base Boat Launch4 N/A D D C C C F

N/A Sandy Cove Boat Launch4 N/A D D C C C F

N/A Murphy Lake Depth Restoration4 N/A D D D D D D C C C F

N/A Buffalo Cove Water Management4 N/A D D D D D D C C C F

PO-0192 Union Diversion N/A P P P P

TE-0142 Flat Lake Study4 N/A P P P P

N/A Atchafalaya GeoTrail4 N/A I I I I I I I I I I I I

1. Project partially funded by GOMESA funds.
2. Project partially funded by GOMESA and Capital Outlay funds.
3. Project proposed for 2020 Surplus funding ubject to legislative approval; project schedules under development.
4. Project implemented through the Atchafalaya Basin Program.

P Feasibility  
& Planning W Awaiting Additional Funding 

for Implementation F Construction  
Complete D Engineering  

& Design C Construction B Both Design & 
Construction I Program 

Implementation

TA B L E  4 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  S TAT E - O N LY  P R O J E C T S  ( F Y  2 0 2 2  -  2 0 2 4 )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

ID Project Name Federal 
Sponsor

2021 2022 2023 2024
1FQ 

2022
2FQ 
2022

3FQ 
2022

4FQ 
2022

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

PO-0062 West Shore-Lake Pontchartrain, Louisiana Hurricane Protection1,2,3 USACE B B C C C C C C C C F

BA-0067 New Orleans to Venice1,2,3,4 USACE C C C C C C C C C C C C

PO-0057 SELA - Overall1,3,4 USACE C C C C C C C C C C C C

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal3,4 USACE D D D D C C C C C C C C

BA-0159 New Orleans to Venice Mitigation - Federal3,4 USACE D D D D C C C C C C C C

BA-0211 Upper Barataria Basin Flood Management USACE P P P P P

BA-0212 WBV Risk Reduction USACE P P P P P

PO-0182 LPV Risk Reduction USACE P P P P P

TV-0054 South Central Coastal Plan USACE P P P P P

1. OM&M duties are the responsibility of the local sponsor.
2. Project partially funded by GOMESA funds.
3. Schedule based on USACE estimates.
4. State expenditures may be covered with Surplus allocation for HSDRRS LERRDS.

P Feasibility  
& Planning W Awaiting Additional Funding 

for Implementation F Construction  
Complete D Engineering  

& Design C Construction B Both Design & 
Construction I Program 

Implementation

TABLE 5: PROJECTED THREE-YEAR SCHEDULES FOR ACTIVE HSDRRS & OTHER FEDERAL PROTECTION PROJECTS (FY 2022 - 2024)1
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ID Project Name Federal 
Sponsor

2021 2022 2023 2024
1FQ 

2022
2FQ 
2022

3FQ 
2022

4FQ 
2022

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

TE-0151 Grand Bayou Floodgate BOEM F

BA-0247 Floodwall Improvement for Section D-South at Crawfish Farm BOEM C F

AT-0017 Bayou Chene Floodgate BOEM C F

BA-0246 Section D Storm Surge Risk Reduction BOEM C C F

BA-0244 T-Wall Kellogg Pump Station BOEM C C C F

BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) N/A C C C F

TE-0159 Elliot Jones Pump Station BOEM C C C C F

BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 BOEM C C C C C C F

TE-0147 Hollywood Canal Closure Structure BOEM C C C C C C F

BA-0221 Pumping Capacity Improvements Phase 1 BOEM C C C C C C C C C C C C

BA-0219 Davis Pond Upper Barataria Risk Reduction BOEM D B C C C C F

BA-0251 Port Fourchon Shoreline Protection1 BOEM D D D C C C C F

BA-0220 Sunset Levee Upper Barataria Risk Reduction (UBRR) BOEM D D D

PO-0184 St. Tammany Storm Surge Risk Reduction BOEM D D D D D D

BA-0233 Grand Isle Bayside Segmented Breakwater (Phase IV)1 BOEM

BA-0241 Zeller Larousse Phase II Levee Improvements1 BOEM

BA-0242 Levee Improvements for Gheens Community Phase 21 BOEM

BA-0248 Ludevine Pump Station1 BOEM

BA-0249 Larose Floodwall1 BOEM

BA-0250 Section F Berm Improvement1 BOEM

BS-0033 East Bank Sediment Transport Corridor1 BOEM

PO-0187 Jefferson Parish Lakefront Shoreline Protection1 BOEM

TE-0167 MTG Reach E Levee Lift1 BOEM

TV-0085 Yokley Levee Extension1 BOEM

TV-0086 Jefferson Canal Flap Gate1 BOEM

1. Project newly proposed for GOMESA funding; tentative schedule presented; final schedule under developed.

TA B L E  6 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  G O M E S A  P R O J E C T S  ( F Y  2 0 2 2  -  2 0 2 4 )

ID Project Name Federal 
Sponsor

2021 2022 2023 2024
1FQ 

2022
2FQ 
2022

3FQ 
2022

4FQ 
2022

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

LA-0290 Statewide Floodplain Management (Watershed Initiative) HUD I I I I I I I I I I I I

P Feasibility  
& Planning W Awaiting Additional Funding 

for Implementation F Construction  
Complete D Engineering  

& Design C Construction B Both Design & 
Construction I Program 

Implementation

TA B L E  7 :  P R O J E C T E D  T H R E E -Y E A R  S C H E D U L E S  F O R  A C T I V E  C D B G  P R O J E C T S  ( F Y  2 0 2 2  -  2 0 2 4 )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

ID Project Name Federal 
Sponsor

2021 2022 2023 2024
1FQ 

2022
2FQ 
2022

3FQ 
2022

4FQ 
2022

1FQ 
2023

2FQ 
2023

3FQ 
2023

4FQ 
2023

1FQ 
2024

2FQ 
2024

3FQ 
2024

4FQ 
2024

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

AT-0020 Atchafalaya Delta WMA Campground Improvements N/A F

PR-0001 Middle Pearl River WMA Boat Launch N/A F

TE-0146 Pointe-aux-Chenes WMA Enhancement N/A F

BA-0197 West Grand Terre Beach Nourishment and Stabilization N/A C C F

BA-0213 Bayou Segnette State Park Improvements N/A C C F

TV-0081 Cypremort Point State Park Improvements N/A C C C C F

BA-0214 Grand Isle State Park Improvements N/A C C C C C F

PO-0163 Golden Triangle Marsh Creation1 N/A C C C C C C F

BA-0203 Barataria Basin Ridge and Marsh Restoration - Spanish Pass 
Increment N/A C C C C C C F

BA-0207 Large-Scale Barataria Marsh Creation N/A C C C C C C C C F

BA-0240 Grande Cheniere Ridge Marsh Creation N/A C C C C C C C C C C F

PO-0174 Biloxi Marsh Living Shoreline Project1 N/A C C C C C C C C C C F

PO-0180 Lake Borgne Marsh Creation - Increment 1 N/A C C C C C C C C C C C C

TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne 
Increment N/A D D C C C C C C C C C C

PO-0190 Isle-au-Pitre Island Restoration N/A D D D D D D C C C C C C

TE-0165 Terrebonne HNC Island Restoration N/A D D D D D D D D C C C C

MR-0173 Bird’s Foot Delta Hydrologic Restoration N/A D D D D D D D D D D D C

Not Avail. Barrier Island Restoration - Breton Sound2 N/A W W W W W W W W W W W W

Not Avail. Barrier Island Restoration - Terrebonne Basin2 N/A W W W W W W W W W W W W

Not Avail. Large-Scale Marsh Creation - Pontchartrain Basin2 N/A W W W W W W W W W W W W

N F W F  P R O J E C T S

TE-0143 Terrebonne Basin Barrier Island and Beach Nourishment N/A C C F

TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne N/A D D D D D D W W W W W W

BA-0153 Mid-Barataria Sediment Diversion N/A D D D D D D D W W W W W

BS-0030 Mid-Breton Sediment Diversion N/A D D D D D D D D D D D D

LA-0276 Sediment Diversion Implementation and Program Management N/A I I I I I I I

R E S T O R E  P R O J E C T S

BA-0209 Paradis Canal Gate2 N/A C C F

BS-0034 Lake Lery Marsh Creation (Phase 2)2 N/A C C C F

PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection2 N/A D D C C C F

TE-0113 Houma Navigation Canal Lock Complex N/A C C C C C C C C C C C F

PO-0029 River Reintroduction into Maurepas Swamp N/A D D B B B C C C C C C C

TV-0079 Freshwater Bayou Canal Shoreline Protection2 N/A D D D C C C C F

ME-0035 Rockefeller Shoreline Protection - RESTORE Parish Matching2 N/A D D D D C C C F

CS-0087 Calcasieu-Sabine Large-Scale Marsh Creation and Hydrologic 
Restoration N/A D D D D D D D D D B B B

TE-0145 Grand Bayou Freshwater Reintroduction2 N/A D D D

MR-0168 Lowermost Mississippi River Management Program N/A P P P P

1. Project funded for design through RESTORE.
2. Project received RESTORE Parish Match funding.

P Feasibility  
& Planning W Awaiting Additional Funding 

for Implementation F Construction  
Complete D Engineering  

& Design C Construction B Both Design & 
Construction I Program 

Implementation

TA B LE 8 :  P R OJ E C TE D TH R E E -Y E A R S C H E D U LE S F O R AC TI V E A N D P R O P O S E D O I L  S P I LL  P R OJ E C T S ( F Y 2 022 -  2 024)
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

M A P  2 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 2  -  S O U T H W E S T  R E G I O N
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ID Project Name Active Phase 
FY 2022

Total Project 
Value 

C W P P R A  P H A S E  I  P R O J E C T S

CS-0081 Sabine Refuge Marsh Creation Cycles 6 & 7 E&D $13,759,428

CS-0085 Long Point Bayou Marsh Creation E&D $11,943,904

ME-0032 South Grand Chenier Marsh Creation - Baker Tract E&D $26,691,833

C W P P R A  P H A S E  I I  P R O J E C T S    

CS-0049 Cameron-Creole Freshwater Introduction CON $26,776,735

CS-0066 Cameron Meadows Marsh Creation and Terracing CON $32,081,560

ME-0020 South Grand Chenier Marsh Creation Project CON $23,873,346

S TAT E - O N LY  P R O J E C T S

TV-0082 Freshwater Bayou Shoreline Protection CON $3,671,432

W R D A  P R O J E C T S    

LA-0020 Southwest Coastal Louisiana2 E&D $3,392,226,000

R E S T O R E  P R O J E C T S    

CS-0087 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration E&D $263,936,388

ME-0035 Rockefeller Shoreline Protection - RESTORE Parish Matching E&D $8,848,575

TV-0079 Freshwater Bayou Canal Shoreline Protection CON $5,327,349

TA B L E  9 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 2  -  S O U T H W E S T  R E G I O N
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2
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FY 2022

Total Project 
Value 

C W P P R A  P H A S E  I  P R O J E C T S    

TE-0112 North Catfish Lake Marsh Creation E&D $31,635,887

TE-0117 Island Road Marsh Creation and Nourishment E&D $40,435,267

TE-0156 Bay Raccourci Marsh Creation and Ridge Restoration E&D $39,837,121

TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection E&D $42,277,142

TE-0166 Bay Raccourci Marsh Creation Increment 2 E&D $29,481,022

C W P P R A  P H A S E  I I  P R O J E C T S

TE-0134 West Fourchon Marsh Creation E&D $30,655,764

TE-0138 Bayou DeCade Ridge and Marsh Creation CON $24,781,121

S TAT E - O N LY  P R O J E C T S

AT-0022 East Grand Lake Upper Region CON $3,589,120

AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping CON $500,000

N/A Cajun Coast Welcome Center Trail CON $500,000

N/A Boy Scouts of America Swamp Base Boat Launch CON $500,000

N/A Sandy Cove Boat Launch CON $500,000

N/A Murphy Lake Depth Restoration E&D $300,000

N/A Buffalo Cove Water Management E&D $300,000

TE-0064 Morganza to the Gulf CON $391,600,000

TE-0142 Flat Lake Study PLN $300,000

TE-0154 Larose to Golden Meadow System Improvements CON $5,600,000

TE-0161 North Lafourche Reach 2 CON $3,000,000

TE-0168 St. Mary Back Lakeside Flood Protection E&D $25,700,000

TE-0169 Mauvais Bois Ridge Restoration E&D $8,000,000

TV-0077 North Vermilion Bay Shoreline Protection CON $7,900,000

TV-0087 Rodere Canal Water Control Structure CON $2,300,000

TV-0088 East Rainey Marsh Creation E&D $2,000,000

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

TV-0054 South Central Coastal Plan PLN $3,000,000

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

AT-0020 Atchafalaya Delta WMA Campground Improvements CON $4,207,807

TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment CON $162,345,000

TE-0146 Pointe-aux-Chenes WMA Enhancement CON $5,000,000

TE-0165 Terrebonne HNC Island Restoration E&D $17,862,000

TV-0081 Cypremort Point State Park Improvements CON $4,477,338

Not Avail. Barrier Island Restoration - Terrebonne Basin E&D Not Avail.

N F W F  P R O J E C T S

TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne E&D $415,215,000

TE-0143 Terrebonne Basin Barrier Island and Beach Nourishment CON $167,753,594

R E S T O R E  P R O J E C T S

TE-0113 Houma Navigation Canal Lock Complex CON $357,784,732

TE-0145 Grand Bayou Freshwater Reintroduction E&D $874,533

TA B L E  1 0 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 2  -  S O U T H  C E N T R A L  R E G I O N
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FY 2022

Total Project 
Value 

G O M E S A  P R O J E C T S

AT-0017 Bayou Chene Floodgate CON $80,000,000

TE-0147 Hollywood Canal Closure Structure CON $6,792,000

TE-0151 Grand Bayou Floodgate CON $18,500,000

TE-0159 Elliot Jones Pump Station CON $12,715,005

TE-0167 MTG Reach E Levee Lift CON $1,000,000

TV-0085 Yokley Levee Extension CON $4,000,000

TV-0086 Jefferson Canal Flap Gate CON $2,596,000

TA B L E  1 0 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 2  -  S O U T H  C E N T R A L  R E G I O N  ( C O N T I N U E D )
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FY 2022

Total Project 
Value 

C W P P R A  P H A S E  I  P R O J E C T S    

BA-0206 Northeast Turtle Bay Marsh Creation & Critical Area Shoreline Protection E&D $43,482,092

BA-0217 Grand Bayou Ridge and Marsh Creation E&D $40,235,427

BS-0037 East Delacroix Marsh Creation and Terracing E&D $37,816,133

BS-0038 Breton Landbridge Marsh Creation (West) E&D $36,413,043

BS-0041 North Delacroix Marsh Creation and Terracing E&D $35,521,865

BS-0042 Phoenix Marsh Creation - East Increment E&D $33,901,557

BS-0043 Reggio Marsh Creation and Hydrologic Restoration E&D $33,638,138

BS-0044 Phoenix Marsh Creation - West Increment E&D $39,676,193

PO-0173 Fritchie Marsh Creation and Terracing E&D $29,867,440

PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection E&D $25,324,715

PO-0181 Bayou Cane Marsh Creation E&D $31,600,635

C W P P R A  P H A S E  I I  P R O J E C T S 

BA-0171 Caminada Headland Back Barrier Marsh Creation CON $32,284,094

BS-0032 Mid Breton Land Bridge Marsh Creation & Terracing E&D $40,822,269

PO-0075 LaBranche East Marsh Creation CON $34,957,212

PO-0133 LaBranche Central Marsh Creation CON $43,409,208

PO-0169 New Orleans Landbridge Shoreline Stabilization & Marsh Creation CON $25,446,125

S TAT E - O N LY  P R O J E C T S

BA-0075-2 Rosethorne Tidal Protection CON $24,930,787

BA-0253 Grand Isle Back Levee CON $2,000,000

BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase III CON $1,300,000

MR-0172 South Pass Bird Enhancement CON $1,405,000

PO-0167 St. Tammany Parish Coastal Protection Study PLN $2,000,000

PO-0185 St. Bernard Pump Station Repairs CON $4,000,000

PO-0192 Union Diversion PLN $876,700,000

PO-0193 Jefferson Parish Bucktown Living Shoreline Project CON $2,000,000

PO-0194 LaBranche Shoreline Protection Project CON $1,000,000

PO-0195 Manchac Landbridge Shoreline Protection E&D $2,000,000

H S D R R S  A N D  O T H E R  F E D E R A L  P R O T E C T I O N  P R O J E C T S

BA-0067 New Orleans to Venice CON $1,301,523,760

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal E&D $14,500,000

BA-0159 New Orleans to Venice Mitigation - Federal E&D $30,000,000

BA-0211 Upper Barataria Basin Flood Management PLN $3,000,000

BA-0212 WBV Risk Reduction PLN $3,000,000

PO-0057 SELA - Overall CON $1,170,974,586

PO-0062 West Shore-Lake Pontchartrain, Louisiana Hurricane Protection CON $760,000,000

PO-0182 LPV Risk Reduction PLN $3,000,000

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

BA-0197 West Grand Terre Beach Nourishment and Stabilization CON $102,009,216

BA-0203 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment CON $100,290,142

TA B L E  1 1 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 2  -  S O U T H E A S T  R E G I O N
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BA-0207 Large-Scale Barataria Marsh Creation CON $181,380,000

BA-0213 Bayou Segnette State Park Improvements CON $2,126,724

BA-0214 Grand Isle State Park Improvements CON $6,126,967

BA-0240 Grande Cheniere Ridge Marsh Creation CON $65,000,000

MR-0173 Bird’s Foot Delta Hydrologic Restoration E&D $165,000,000

PO-0163 Golden Triangle Marsh Creation CON $54,347,733

PO-0174 Biloxi Marsh Living Shoreline Project CON $69,820,460

PO-0180 Lake Borgne Marsh Creation - Increment 1 CON $114,642,153

PO-0190 Isle-au-Pitre Island Restoration E&D $39,146,580

PR-0001 Middle Pearl River WMA Boat Launch CON $775,000

Not Avail. Barrier Island Restoration- Breton Sound E&D Not Avail.

Not Avail. Large-Scale Marsh Creation - Pontchartrain Basin E&D Not Avail.

N F W F  P R O J E C T S

BA-0153 Mid-Barataria Sediment Diversion E&D $1,410,708,675

BS-0030 Mid-Breton Sediment Diversion E&D $798,609,888

R E S T O R E  P R O J E C T S

BA-0209 Paradis Canal Gate CON $5,367,874

BS-0034 Lake Lery Marsh Creation (Phase 2) CON $3,081,000

MR-0168 Lowermost Mississippi River Management Program PLN $9,300,000

PO-0029 River Reintroduction into Maurepas Swamp CON $199,854,326

PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection CON $3,671,137

G O M E S A  P R O J E C T S

BA-0219 Davis Pond Upper Barataria Risk Reduction CON $6,500,000

BA-0220 Sunset Levee Upper Barataria Risk Reduction (UBRR) E&D $3,500,000

BA-0221 Pumping Capacity Improvements Phase 1 CON $65,000,000

BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) CON $1,500,000

BA-0233 Grand Isle Bayside Segmented Breakwaters (Phase IV) CON $2,150,000

BA-0241 Zeller Larousse Phase II Levee Improvements CON $1,000,000

BA-0242 Levee Improvements for Gheens Community Phase 2 CON $2,275,000

BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 CON $10,000,000

BA-0244 T-Wall Kellogg Pump Station CON $2,500,000

BA-0246 Section D Storm Surge Risk Reduction CON $500,000

BA-0247 Floodwall Improvement for Section D-South at Crawfish Farm CON $1,800,000

BA-0248 Ludevine Pump Station CON $2,800,000

BA-0249 Larose Floodwall CON $1,000,000

BA-0250 Section F Berm Improvement CON $1,000,000

BA-0251 Port Fourchon Shoreline Protection CON $2,000,000

BS-0033 East Bank Sediment Transport Corridor E&D $28,754,168

PO-0184 St. Tammany Storm Surge Risk Reduction E&D $9,000,000

PO-0187 Jefferson Parish Lakefront Shoreline Protection CON $2,000,000

TA B L E  1 1 :  A C T I V E  P R O J E C T S  I N  F Y  2 0 2 2  -  S O U T H E A S T  R E G I O N  ( C O N T I N U E D )
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PROJECTED THREE-YEAR REVENUES & EXPENDITURES

Revenue Sources FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

CPR Trust Fund Annual Revenue1,2 $14,000,000 $15,800,000 $16,500,000 $46,300,000

CPR Trust Fund Carried Forward $13,186,270 $23,453,924 $14,972,113 $51,612,307

CWPPRA Federal Funds3 $31,692,135 $47,473,999 $49,775,417 $128,941,551

GOMESA1,4 $87,600,000 $90,000,000 $90,000,000 $267,600,000

GOMESA Carried Forward5 $66,217,184 $101,563,108 TBD $167,780,292

DOTD Interagency Transfer1 $4,000,000 $4,000,000 $4,000,000 $12,000,000

Surplus Funding6 $116,575,210 $66,148,194 $85,797,386 $268,520,790

Community Development Block Grants $2,249,600 $3,249,600 $3,249,600 $8,748,800

MOEX Settlement7 $250,000 $0 $0 $250,000

Capital Outlay Funding (Previously Appropriated) $30,035,667 $24,591,787 $40,001,666 $94,629,120

NRDA Revenues (Deepwater Horizon) $286,524,860 $322,728,623 $533,161,606 $1,142,415,089

NFWF Revenues (Deepwater Horizon) $105,858,919 $29,138,565 $20,308,327 $155,305,811

RESTORE Revenues (Deepwater Horizon) $64,573,808 $200,678,307 $255,506,629 $520,758,744

LDNR Mitigation Funds8 $500,000 $500,000 $500,000 $1,500,000

LDNR Beneficial Use Funds8 $500,000 $500,000 $500,000 $1,500,000

OM&M Federal Funds9 $32,227,687 $25,224,878 $14,861,735 $72,314,299

LOSCO Funding10 $206,000 $106,000 $106,000 $418,000

LDWF/LOSCO/LDNR Funding11 $1,468,000 $0 $0 $1,468,000

BOEM Funding12 $900,000 $0 $0 $900,000

FEMA FMA Funding13 $200,000 $100,000 $0 $300,000

Capital Area Ground Water Conservation Commission Funding14 $600,000 $0 $0 $600,000

Project Billing15 $21,004,995 $21,000,000 $21,000,000 $63,004,995

Total Projected Revenue16 $880,370,335 $976,256,985 $1,150,240,479 $3,006,867,798

1. Annually recurring revenue source to be spent in accordance with the Louisiana Constitution, specifically State Law Section 214.5.4(E) and the provisions within paragraph (3)
2. Estimate tied to mineral revenue. 
3. Represents anticipated Federal reimbursement for CWPPRA projects led by CPRA in which the State is initially incurring more than its 15% cost share during project implementation.
4.  GOMESA funds must be disbursed to the applicable states by the end of the federal fiscal year.  FY 2022 GOMESA funds are anticipated to be received around April 2022 (4Q22).
5. Represents carry-forward of unexpended funds from prior-year GOMESA payments.    
6. Includes funding from previously appropriated budget surpluses (2007, 2008, 2009, 2018, and 2019) and proposed funding from 2020 budget surplus (see Table 20 for details).
7. Represents anticipated balance as of FY 2022 of an initial deposit of $6.75 million of funds from the MOEX settlement.    
8. Supplemental funding to augment construction of eligible projects (specific projects to be determined at a later date).     
9. Represents anticipated Federal reimbursement for CWPPRA and WRDA OM&M activities led by CPRA in which the State is initially incurring more than its cost share during project 

implementation.
10. Represents reimbursement of expenditures for CPRA (non-DWH) oil spill response activities.    
11. Funding will be utilized for the implementation of South Pass Bird Island Enhancement (MR-0172).    
12. Funding will be utilized for Regional Geology and Sediment Management tasks (see Table 14).    
13. Funding would be used to support planning activities for the FEMA Flood Mitigation Assistance Program and is subject to grant approval.
14. Funding will be utilized to support the CAGWCC Long Term Strategic Planning for Water Resources effort.
15. Represents salary and other work-in-kind reimbursements for work performed on projects in funding programs listed in the table above.   
16. New project opportunities may arise if additional funds become available after the approval of the Annual Plan, and conditions may necessitate reprogramming of existing funds to 

address changes on the ground. If necessary, reprogramming of existing and new funds would occur, with approval from the CPRA, to ensure that limited coastal program funds are 
allocated in accordance with Master Plan objectives. CPRA has been granted authority to reprogram dollars from approved funding streams and to reallocate dollars to best meet 
new opportunities or needs. Such flexibility allows the coastal program to respond effectively to unforeseen events that take place outside the legislatively mandated planning cycle.

TA B L E  1 2 :  P R O J E C T E D  T H R E E -Y E A R  R E V E N U E S  ( F Y  2 0 2 2  -  2 0 2 4 )
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Revenue Sources FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

CWPPRA State Expenditures (not including Surplus expenditures)2 $7,142,701 $12,526,001 $10,224,583 $29,893,284

CWPPRA Federal Expenditures3 $31,692,135 $47,473,999 $49,775,417 $128,941,551

GOMESA Expenditures $153,817,184 $191,563,108 $90,000,000 $435,380,292

WRDA Project Expenditures (not including Surplus expenditures) $0 $56,210 $0 $56,210

Surplus Project and Program Expenditures4 $116,575,210 $66,148,194 $85,797,386 $268,520,790

Community Development Block Grants $2,249,600 $3,249,600 $3,249,600 $8,748,800

MOEX Project Expenditures $250,000 $0 $0 $250,000

Capital Outlay Project Expenditures $30,035,667 $24,591,787 $40,001,666 $94,629,120

State-Only Project Expenditures (Non-Surplus) $3,855,232 $2,725,039 $355,864 $6,936,135

NRDA Expenditures (Deepwater Horizon) $286,524,860 $322,728,623 $533,161,606 $1,142,415,089

NFWF Expenditures  (Deepwater Horizon) (not including Surplus Expenditures) $105,858,919 $29,138,565 $20,308,327 $155,305,811

RESTORE Expenditures (Deepwater Horizon) (not including Surplus Expenditures) $64,573,808 $200,678,307 $255,506,629 $520,758,744

LDNR Mitigation Expenditures5 $500,000 $500,000 $500,000 $1,500,000

LDNR Beneficial Use Expenditures5 $500,000 $500,000 $500,000 $1,500,000

OM&M- State Expenditures (not including Surplus or GOMESA expenditures) $11,197,519 $9,632,720 $5,726,847 $26,557,086

OM&M- Federal Expenditures6 $32,227,687 $25,224,878 $14,861,735 $72,314,299

LDWF/LOSCO/LDNR Funding7 $1,468,000 $0 $0 $1,468,000

BOEM Expenditures8 $900,000 $0 $0 $900,000

FEMA FMA Expenditures9 $200,000 $100,000 $0 $300,000

Capital Area Ground Water Conservation Commission Funding10 $600,000 $0 $0 $600,000

State Programmatic/Adaptive Management Expenditures (see Table 14) $1,200,000 $7,600,000 $7,600,000 $16,400,000

Operating Costs (see Tables 14 and 15)11,12 $29,001,814 $31,819,954 $32,670,819 $93,492,587

Total Planned Expenditures13 $880,370,335 $976,256,985 $1,150,240,479 $3,006,867,798

1. Represents proposed expenditures provided that commensurate level of funding is received.    
2. Because CWPPRA projects compete for funding annually, CWPPRA expenditures as presented in Table 16 (which include projected expenditures for approved projects only) do 

not adequately capture likely CWPPRA expenditures in outlying years.  The State's estimated CWPPRA expenditures for FY 2023 - FY 2024 are therefore based on prior years' 
expenditures.    

3. Represents anticipated Federal reimbursement for CWPPRA projects led by CPRA in which the State is initially incurring more than its 15% cost share during project implementation.
4. Includes funding from previously appropriated budget surpluses (2007, 2008, 2009, 2018, and 2019) and proposed funding from 2020 budget surplus (see Table 20 for details).
5. Supplemental funding to augment construction of eligible projects (specific projects to be determined at a later date).     
6. Represents anticipated Federal reimbursement for CWPPRA and WRDA OM&M activities led by CPRA in which the State is initially incurring more than its cost share during project 

implementation.    
7. Funding will be utilized for the implementation of South Pass Bird Island Enhancement (MR-0172).    
8. Funding will be utilized for Regional Geology and Sediment Management tasks (see Table 14).    
9. Funding would be used to support planning activities for the FEMA Flood Mitigation Assistance Program and is subject to grant approval.
10. Funding will be utilized to support the CAGWCC Long Term Strategic Planning for Water Resources effort.    
11. In the event of a declared emergency, CPRA may need to expend Operating Costs in support of the State's disaster response efforts.  Up to 75 percent of these expenditures would 

be reimbursable by FEMA.    
12. Operating Costs include Three-Year Operating Expenditures (see Table 15), Assistance to Levee Authorities (see Table 14), and Project Support (see Table 14).
13. New project opportunities may arise if additional funds become available after the approval of the Annual Plan, and conditions may necessitate reprogramming of existing funds to 

address changes on the ground. If necessary, reprogramming of existing and new funds would occur, with approval from the CPRA, to ensure that limited coastal program funds are 
allocated in accordance with Master Plan objectives. CPRA has been granted authority to reprogram dollars from approved funding streams and to reallocate dollars to best meet 
new opportunities or needs. Such flexibility allows the coastal program to respond effectively to unforeseen events that take place outside the legislatively mandated planning cycle.

TA B L E  1 3 :  P R O J E C T E D  T H R E E -Y E A R  E X P E N D I T U R E S 1 ( F Y  2 0 2 2  -  2 0 2 4 )
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T O TA L  E X P E N D I T U R E S

$880 MILLION

F I G U R E  1 :  P R O J E C T E D  F Y  2 0 2 2  E X P E N D I T U R E S  B Y  P R O J E C T  P H A S E

P L A N N I N G 

$ 12 MILLION
E N G I N E E R I N G 
&  D E S I G N

$ 113 MILLION

C O N S T R U C T I O N

$602 MILLION
O P E R AT I O N ,  M A I N T E N A N C E
&  M O N I T O R I N G

$60.7 MILLION

O N G O I N G  P R O G R A M S
&  I N I T I AT I V E S

$63. 4 MILLION
O P E R AT I N G  C O S T S

$29 MILLION

N O T E S

• OM&M includes BIMP ($2 million) and Repair/Rehabilitation of 

Projects ($1.1 million)

• Operating Costs include Assistance to Levee Authorities ($1 

million) and Project Support ($3 million)

13%

69%

1%

3%
7 %

7 %
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P L A N N I N G 

$ 10. 4 MILLION
E N G I N E E R I N G 
&  D E S I G N

$58.9 MILLION
C O N S T R U C T I O N

$7 76 MILLION

O P E R AT I O N ,
M A I N T E N A N C E  &
M O N I T O R I N G

$52.1  MILLION
O N G O I N G  P R O G R A M S
&  I N I T I AT I V E S

$47 MILLION
O P E R AT I N G  C O S T S

$3 1.8 MILLION

T O TA L  E X P E N D I T U R E S

$976 MILLION

N O T E S

• Construction includes Beneficial Use ($2 million)

• Engineering and Design and Construction include CWPPRA 

adjustment for outlying years (see Table 13 for explanation)

• Operating Costs include Assistance to Levee Authorities ($1 

million) and Project Support ($5 million)

P L A N N I N G 

$5.9 MILLION
E N G I N E E R I N G 
&  D E S I G N

$37.7 MILLION
C O N S T R U C T I O N

$ 1.0 1 BILLION

O P E R AT I O N ,
M A I N T E N A N C E  &
M O N I T O R I N G

$26. 4 MILLION
O N G O I N G  P R O G R A M S
&  I N I T I AT I V E S

$36.9 MILLION
O P E R AT I N G  C O S T S

$32.7 MILLION

T O TA L  E X P E N D I T U R E S

$1.15 BILLION

N O T E S

• Construction includes Beneficial Use ($2 million)

• Engineering and Design and Construction include CWPPRA 

adjustment for outlying years (see Table 13 for explanation)

• Operating Costs include Assistance to Levee Authorities ($1 

million) and Project Support ($5 million)

6%

80%

1%
3%5%

5%

3%

88%

1%
3%3%2%

F I G U R E  3 :  P R O J E C T E D  F Y  2 0 2 4  E X P E N D I T U R E S  B Y  P R O J E C T  P H A S E

F I G U R E  2 :  P R O J E C T E D  F Y  2 0 2 3  E X P E N D I T U R E S  B Y  P R O J E C T  P H A S E
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

O N G O I N G  P R O G R A M  E X P E N D I T U R E S      

N/A Beneficial Use Program $0 $2,000,000 $2,000,000 $4,000,000 

LA-0251 Barrier Island Maintenance Program1 $2,029,424 TBD TBD $2,029,424 

N/A Vegetative Plantings $0 $400,000 $400,000 $800,000 

PO-0162 Assistance to Levee Authorities $1,000,000 $1,000,000 $1,000,000 $3,000,000 

LA-0028 Restoration Partnerships1 $1,000,000 $1,000,000 $1,000,000 $3,000,000 

N/A Project Support $3,000,000 $5,000,000 $5,000,000 $13,000,000 

Total Ongoing Programs Expenditures $7,029,424 $9,400,000 $9,400,000 $25,829,424 

A D A P T I V E  M A N A G E M E N T  E X P E N D I T U R E S      

F U T U R E  P R O J E C T  D E V E L O P M E N T      

LA-0255 Project Develoment and Implementation Program $400,000 $400,000 $400,000 $1,200,000 

LA-0261 Non-structural Program Development1 $853,857 $3,000,000 $3,000,000 $6,853,857 

F O C U S E D  A P P L I E D  R E S E A R C H      

LA-0158 Coastal Science Assistantship Program2 $350,000 $350,000 $350,000 $1,050,000 

S C I E N C E  A N D  T E C H N I C A L  A D V I S O R Y  B O A R D S      

LA-0260 Master Plan Advisory Committees2 $150,000 $75,000 $75,000 $300,000 

M O D E L  D E V E L O P M E N T  A N D  R E F I N E M E N T      

LA-0250 Master Plan Predictive Models2 $4,000,000 $2,000,000 $2,000,000 $8,000,000 

MR-0016-SSPM Small Scale Physical Model3 $500,000 $500,000 $500,000 $1,500,000 

S Y S T E M  W I D E  A S S E S S M E N T  A N D  M O N I T O R I N G  P R O G R A M  ( S W A M P )      

N/A SWAMP Implementation4,5 $5,875,129 $6,125,129 $6,125,129 $18,125,387 

N/A Fisheries5 $1,400,000 $1,400,000 $1,400,000 $4,200,000 

LA-0226 Barrier Island Comprehensive Monitoring5 $2,745,520 $1,369,520 $1,112,520 $5,227,560 

LA-0030 CRMS-Wetlands5 $5,106,213 $4,024,242 $3,143,044 $12,273,499 

N/A Regional Geology and Sediment Management4,6 $2,250,326 $1,096,163 $830,000 $4,176,489 

D ATA  M A N A G E M E N T  A N D  A N A LY S I S      

LA-0258 Data Management4,5 $4,278,643 $3,881,823 $4,000,000 $12,160,466 

LA-0254 Monitoring Data Interpretations2,4,5 $1,290,581 $1,185,581 $1,250,000 $3,726,162 

C O M M U N I C AT I O N  A N D  M E S S A G I N G      

N/A Workshop and Conference Development $175,000 $175,000 $175,000 $525,000 

N/A Language Access $25,000 $25,000 $25,000 $75,000 

LA-0249 Coastal Education $600,000 $600,000 $600,000 $1,800,000 

O T H E R  A D A P T I V E  M A N A G E M E N T  E X P E N D I T U R E S      

N/A Oyster Industry Sustainability Initiative2 $6,250,000 $6,250,000 $0 $12,500,000 

Total Adaptive Management Expenditures $36,250,269 $32,457,458 $24,985,693 $93,693,420 

Total Programmatic Expenditures $43,279,693 $41,857,458 $34,385,693 $119,522,844 

Programmatic Surplus Expenditures (See Table 20) $3,883,281 $0 $0 $3,883,281 

Programmatic NRDA Expenditures (See Table 28) $13,501,733 $11,043,762 $9,905,564 $34,451,059 

Programmatic NFWF Expenditures (See Table 28) $1,050,000 $1,050,000 $1,050,000 $3,150,000 

Programmatic RESTORE Expenditures (See Table 28) $7,994,679 $7,488,696 $7,405,129 $22,888,504 

Programmatic GOMESA Expenditures (See Table 29) $10,750,000 $8,675,000 $2,425,000 $21,850,000 

Programmatic BOEM Expenditures $900,000 $0 $0 $900,000 

Programmatic Operations Expenditures $5,200,000 $13,600,000 $13,600,000 $32,400,000 

TA B L E  1 4 :  P R O J E C T E D  P R O G R A M M AT I C  T H R E E -Y E A R  E X P E N D I T U R E S  ( F Y  2 0 2 2  -  F Y  2 0 2 4 )
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Program FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

CPRA $20,453,495 $21,271,635 $22,122,500 $63,847,630 

OCM $2,827,134 $2,827,134 $2,827,134 $8,481,402 

Office of the Governor - Coastal Activities $1,536,185 $1,536,185 $1,536,185 $4,608,555 

Office of the Attorney General $185,000 $185,000 $185,000 $555,000 

Total Operating Costs $25,001,814 $25,819,954 $26,670,819 $77,492,587 

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

1. FY 2022 expenditures funded at least partially with Surplus funds (supplemental funding from the Trust Fund may also be utilized).
2. FY 2022 expenditures funded by GOMESA funds.     
3. FY 2022 expenditures funded by NFWF Adaptive Management funds.     
4. FY 2022 expenditures funded by RESTORE Adaptive Management funds.     
5. FY 2022 expenditures funded by NRDA Adaptive Management funds.     
6. FY 2022 expenditures funded by BOEM funds.

TA B L E  1 4 :  P R O J E C T E D  P R O G R A M M AT I C  T H R E E -Y E A R  E X P E N D I T U R E S  ( F Y  2 0 2 2  -  F Y  2 0 2 4 )  ( C O N T I N U E D )

TA B L E  1 5 :  P R O J E C T E D  S TAT E  P R O T E C T I O N  A N D  R E S T O R AT I O N  T H R E E -Y E A R  
O P E R AT I N G  E X P E N D I T U R E S  ( F Y  2 0 2 2  -  F Y  2 0 2 4 )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

E N G I N E E R I N G  A N D  D E S I G N  ( P 1 )      

BA-0194 East Leeville Marsh Creation and Nourishment1 $6,000 $6,000 $0 $12,000

BA-0195 Barataria Bay Rim Marsh Creation and Nourishment $6,000 $6,000 $0 $12,000

BA-0206 Northeast Turtle Bay Marsh Creation & Critical Area Shoreline Protection $48,000 $10,000 $0 $58,000

BA-0217 Grand Bayou Ridge and Marsh Creation1 $48,000 $18,000 $18,000 $84,000

BS-0024 Terracing and Marsh Creation South of Big Mar1 $50,000 $0 $0 $50,000

BS-0037 East Delacroix Marsh Creation and Terracing1 $321,307 $154,034 $6,000 $481,341

BS-0038 Breton Landbridge Marsh Creation (West)1 $42,000 $6,000 $6,000 $54,000

BS-0041 North Delacroix Marsh Creation and Terracing1 $460,000 $97,078 $6,000 $563,078

BS-0042 Phoenix Marsh Creation - East Increment1 $1,209,973 $769,823 $0 $1,979,796

BS-0043 Reggio Marsh Creation and Hydrologic Restoration1 $912,124 $1,824,248 $912,124 $3,648,496

BS-0044 Phoenix Marsh Creation - West Increment1 $604,997 $378,412 $68,608 $1,052,017

CS-0081 Sabine Refuge Marsh Creation Cycles 6 & 7 $30,787 $0 $0 $30,787

CS-0085 Long Point Bayou Marsh Creation1 $354,338 $0 $0 $354,338

ME-0031 Freshwater Bayou Marsh Creation $12,000 $12,000 $12,000 $36,000

ME-0032 South Grand Chenier Marsh Creation - Baker Tract $12,000 $12,000 $12,000 $36,000

PO-0173 Fritchie Marsh Creation and Terracing $100,000 $109,000 $0 $209,000

PO-0179 St. Catherine Island Marsh Creation and Shoreline Protection1 $60,000 $42,000 $6,000 $108,000

PO-0181 Bayou Cane Marsh Creation $30,000 $30,000 $0 $60,000

TE-0112 North Catfish Lake Marsh Creation $30,000 $0 $0 $30,000

TE-0117 Island Road Marsh Creation and Nourishment1 $51,311 $0 $0 $51,311

TE-0156 Bay Raccourci Marsh Creation & Ridge Restoration1 $1,100,000 $420,000 $420,000 $1,940,000

TE-0157 East Catfish Lake Marsh Creation and Shoreline Protection1 $750,000 $152,000 $24,000 $926,000

TE-0166 Bay Raccourci Marsh Creation Increment 21 $731,625 $1,463,250 $731,625 $2,926,500

C O N S T R U C T I O N  ( P 2 )      

BA-0125 Northwest Turtle Bay Marsh Creation1 $2,443,990 $0 $0 $2,443,990

BA-0171 Caminada Headlands Back Barrier Marsh Creation1 $2,791,143 $0 $0 $2,791,143

BS-0032 Mid Breton Land Bridge Marsh Creation & Terracing $390,000 $10,300,000 $16,300,000 $26,990,000

CS-0049 Cameron-Creole Freshwater Introduction $12,000 $0 $0 $12,000

CS-0066 Cameron Meadows Marsh Creation and Terracing1 $6,543,057 $0 $0 $6,543,057

ME-0020 South Grand Chenier Marsh Creation Project $37,104 $13,104 $0 $50,208

PO-0075 LaBranche East Marsh Creation $553,280 $1,757,212 $1,189,235 $3,499,726

PO-0133 LaBranche Central Marsh Creation $628,800 $2,198,921 $227,451 $3,055,172

PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation1 $15,250,000 $5,000,000 $0 $20,250,000

TE-0134 West Fourchon Marsh Creation1 $95,000 $18,978,000 $6,310,500 $25,383,500

TE-0138 Bayou DeCade Ridge and Marsh Creation1 $3,120,000 $0 $0 $3,120,000

Subtotal $38,834,836 $43,757,082 $26,249,543 $108,841,460

Adjustment for Outlying Years2 N/A $16,242,918 $33,750,457 $49,993,376

Total Expenditures $38,834,836 $60,000,000 $60,000,000 $158,834,836

Federal Expenditures (see Note 1) $31,692,135 $47,473,999 $49,775,417 $128,941,551

Trust Fund Expenditures $7,142,701 $12,526,001 $10,224,583 $29,893,284

1. Project is being led by CPRA; projected expenditures include Federal funds; any State expenditures beyond its 15% cost share will be reimbursed by the Federal partner.
2. Because CWPPRA projects compete for funding annually, CWPPRA expenditures as presented in Table 16 (which include projected expenditures for approved projects only) do 

not adequately capture likely CWPPRA expenditures in outlying years.  The State's estimated CWPPRA expenditures for FY 2023 - FY 2024 are therefore based on prior years' 
expenditures.

TABLE 16:  COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT (CWPPRA) PROJECTED EXPENDITURES
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ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

LA-0020 Southwest Coastal Louisiana1 $5,500,000 $300,000 $0 $800,000 

Total Expenditures $5,500,000 $300,000 $0 $800,000

GOMESA Expenditures for WRDA (see Table 29) $0 $0 $0 $0 

Surplus Expenditures for WRDA (see Table 20) ($5,500,000) ($243,790) $0 ($743,790)

Trust Fund Expenditures for WRDA $0 $56,210 $0 $56,210

1. Project expenditures are funded through Surplus revenues (see Table 20); expenditures in future fiscal years will be covered with accrued credit or Trust Fund dollars.

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

LA-0290 Statewide Floodplain Management (Watershed Initiative) $2,249,600 $3,249,600 $3,249,600 $8,748,800

Total Expenditures $2,249,600 $3,249,600 $3,249,600 $8,748,800

TA B L E  1 7 :  L O U I S I A N A  W R D A  P R O J E C T E D  E X P E N D I T U R E S

TA B L E  1 8 :  C O M M U N I T Y  D E V E L O P M E N T  B L O C K  G R A N T  ( C D B G )  P R O J E C T E D  E X P E N D I T U R E S
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

M O E X  P R O J E C T S      

PO-0142 Hydrologic Restoration of the Amite River Diversion Canal1 $250,000 $0 $0 $250,000

C A P I TA L  O U T L AY  P R O J E C T S

AT-0022 East Grand Lake Upper Region2 $2,000,000 $1,589,120 $0 $3,589,120

AT-0023 Henderson Lake Water Management Unit Spoil Bank Gapping2 $1,000,000 $500,000 $0 $1,500,000

BA-0075-2 Rosethorne Tidal Protection3 $11,000,000 $0 $0 $11,000,000

PO-0062 West Shore Lake Pontchartrain3 $0 $20,000,000 $40,000,000 $60,000,000

PO-0192 Union Diversion $300,000 $0 $0 $300,000

TE-0064 Morganza to the Gulf3,4 $13,500,000 $2,000,000 $0 $15,500,000

TE-0142 Flat Lake Study2 $35,000 $0 $0 $35,000

TE-0151 Grand Bayou Floodgate $400,000 $0 $0 $400,000

N/A Cajun Coast Welcome Center Trail $333,000 $167,000 $0 $500,000

N/A Boy Scouts of America Swamp Base Boat Launch $333,000 $167,000 $0 $500,000

N/A Sandy Cove Boat Launch $333,000 $167,000 $0 $500,000

N/A Atchafalaya GeoTrail $1,667 $1,667 $1,666 $5,000

N/A Murphy Lake Depth Restoration2 $500,000 $0 $0 $500,000

N/A Buffalo Cove Water Management2 $300,000 $0 $0 $300,000

P R O J E C T S  W I T H  T R U S T  F U N D  E X P E N D I T U R E S

BA-0066 West Bank and Vicinity3 $2,960 $2,960 $0 $5,920

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Fed5 $11,680 $11,680 $11,680 $35,040

BA-0159 New Orleans to Venice Mitigation - Fed5 $11,680 $11,680 $11,680 $35,040

BA-0211 Upper Barataria Basin Flood Management5 $30,368 $0 $0 $30,368

BA-0212 WBV Risk Reduction5 $30,368 $0 $0 $30,368

BA-0233 Goose Bayou Tidal Protection $75,000 $75,000 $75,000 $225,000

BA-0252 Shingle Point Boat Ramp $150,000 $0 $0 $150,000

BS-0033 East Bank Sediment Transport Corridor $6,000 $0 $0 $6,000

PO-0057 SELA - Overall5 $12,000 $12,000 $12,000 $36,000

PO-0182 LPV Risk Reduction5 $30,368 $0 $0 $30,368

PO-0186 St. Tammany Risk Reduction5 $30,368 $30,368 $0 $60,736

TE-0161 North Lafourche’s Reach 2 (MTOG) $3,000,000 $0 $0 $3,000,000

TV-0054 South Central Coastal Plan5 $30,368 $0 $0 $30,368

N/A USACE Bayou Courtableau and Bayou Des Glaises5 $30,368 $30,368 $0 $60,736

T R U S T  F U N D  E X P E N D I T U R E S  F O R  S U R P L U S  P R O J E C T S 6

BA-0075-2 Rosethorne Tidal Protection $40,000 $40,000 $20,000 $100,000

LA-0020 Southwest Coastal Louisiana $30,368 $30,368 $30,368 $91,104

MR-0172 South Pass Bird Island Enhancement Project $18,000 $0 $0 $18,000

PO-0062 West Shore Lake Pontchartrain $123,136 $123,136 $123,136 $369,408

PO-0167 St. Tammany Parish Coastal Protection Study $96,200 $60,450 $0 $156,650

TE-0064 Morganza to the Gulf $72,000 $2,276,829 $72,000 $2,420,829

TE-0154 Larose to Golden Meadow Systems Improvement $18,000 $14,800 $0 $32,800

TV-0077 North Vermilion Bay Shoreline Protection $3,000 $2,400 $0 $5,400

TV-0082 Freshwater Bayou Shoreline Protection $3,000 $3,000 $0 $6,000

Total State Expenditures $34,140,899 $27,316,826 $40,357,530 $101,815,255

TA B L E  1 9 :   S TAT E - O N LY  P R O J E C T  E X P E N D I T U R E S  ( N O N - S U R P L U S )



92

F
Y

 2
0

2
2

 A
N

N
U

A
L 

P
L

A
N

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

1. Projected expenditures are for post-construction activities including site assessment, nutria control, and vegetative plantings.
2. Project to be implemented under the Atchafalaya Basin program.     
3. Project receiving supplemental funding from Surplus funds (see Table 20).     
4. Expenditures do not include the $12.5 million in Priority 5 Capital Outlay Funding that TLCD has requested to be moved to Priority 1.  Proposed transfer of this funding to Priority 1, 

which has been recommended by Governor Edwards and noted by the State Bond Commission, is subject to legislative approval in House Bill 2 (HB2) during the 2020 session.  The 
funding would be available for TLCD to expend on TE-0064 upon approval of HB2.      

5. Project is currently 100% Federal.  Projected expenditures are for staff coordination with Federal project team members.     
6. Represents staff salaries for projects funded for implementation with Surplus dollars.     

TA B L E  1 9 :   S TAT E - O N LY  P R O J E C T  E X P E N D I T U R E S  ( N O N - S U R P L U S )  ( C O N T I N U E D )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

2 0 0 7,  2 0 0 8 ,  2 0 0 9  S U R P L U S  -  P R O J E C T  E X P E N D I T U R E S     

BA-0045 Caminada Headland Beach and Dune Restoration1 $193,200 $87,000 $18,000 $298,200 

BA-0071 Medium Diversion with Dedicated Dredging at Myrtle Grove2 $3,055,047 $0 $0 $3,055,047 

LA-0020 Southwest Coastal Louisiana $500,000 $243,790 $0 $743,790 

MR-0172 South Pass Bird Island Enhancement Project $50,000 $0 $0 $50,000 

PO-0001 Violet Canal Repairs3 $750,744 $0 $0 $750,744 

PO-0062 West Shore Lake Pontchartrain $7,000,000 $0 $0 $7,000,000 

PO-0063 Lake Pontchartrain and Vicinity $11,468,274 $0 $0 $11,468,274 

PO-0167 St. Tammany Parish Coastal Protection Study $500,000 $400,000 $0 $900,000 

PO-0185 St. Bernard Pump Station Repairs3 $4,000,000 $0 $0 $4,000,000 

TE-0064 Morganza to the Gulf $467,309 $0 $0 $467,309 

TE-0154 Larose to Golden Meadow System Improvements4 $1,500,000 $0 $0 $1,500,000 

TV-0077 North Vermilion Bay Shoreline Protection $5,100,000 $1,144,847 $0 $6,244,847 

TV-0082 Freshwater Bayou Shoreline Protection $3,106,000 $210,600 $0 $3,316,600 

N/A Lafitte Area Independent Levee District Tidal Protection3,5 $0 $5,000,000 $9,000,000 $14,000,000 

N/A Southeast Louisiana Flood Protection/ LERRDS6 $33,289,567 $1,861,957 $1,779,386 $36,930,910 

2 0 0 7,  2 0 0 8 ,  2 0 0 9  S U R P L U S  -  P R O G R A M M AT I C  E X P E N D I T U R E S

LA-0026 Rehabilitation and Repair of State Restoration Projects $1,098,240 $0 $0 $1,098,240 

LA-0027 Barrier Island Maintenance Program $2,029,424 $0 $0 $2,029,424 

N/A Emergency Reserve $1,813,549 $0 $0 $1,813,549 

N/A Non-Structural Program Development7 $853,857 $0 $0 $853,857 

2 0 1 8  S U R P L U S  E X P E N D I T U R E S

LA-0028 Restoration Partnerships $1,000,000 $0 $0 $1,000,000 

PO-0062 West Shore Lake Pontchartrain $6,000,000 $24,000,000 $0 $30,000,000 

2 0 1 9  S U R P L U S  E X P E N D I T U R E S

PO-0062 West Shore Lake Pontchartrain $0 $0 $60,000,000 $60,000,000 

TE-0164 Nicholls State University - Center for River Studies $2,500,000 $0 $0 $2,500,000 

2 0 2 0  S U R P L U S  E X P E N D I T U R E S

BA-0253 Grand Isle Back Levee $2,000,000 $0 $0 $2,000,000 

BS-0045 Bayou Terre Aux Boeuf Ridge Restoration Phase III $1,300,000 $0 $0 $1,300,000 

LA-0020 Southwest Coastal Louisiana $5,000,000 $0 $0 $5,000,000 

PO-0062 West Shore Lake Pontchartrain (St. James Portion) $0 $10,000,000 $5,000,000 $15,000,000 

PO-0193 Jefferson Parish Bucktown Living Shoreline Project $2,000,000 $0 $0 $2,000,000 

PO-0194 LaBranche Shoreline Protection Project $1,000,000 $0 $0 $1,000,000 

PO-0195 Manchac Landbridge Shoreline Protection $500,000 $1,500,000 $0 $2,000,000 

TE-0168 St. Mary Back Lakeside Flood Protection $2,500,000 $13,200,000 $10,000,000 $25,700,000 

TE-0169 Mauvais Bois Ridge Restoration $2,000,000 $6,000,000 $0 $8,000,000 

TV-0087 Rodere Canal Water Control Structure $2,300,000 $0 $0 $2,300,000 

TV-0088 East Rainey Marsh Creation $2,000,000 $0 $0 $2,000,000 

LA-0028 Restoration Partnerships $1,000,000 $0 $0 $1,000,000 

N/A Atchafalaya Basin Program $1,000,000 $0 $0 $1,000,000 

N/A Mid-Basin Diversion Land Acquisition $5,000,000 $0 $0 $5,000,000 

N/A Non-structural Risk Reduction $2,500,000 $2,500,000 $0 $5,000,000 

TA B L E  2 0 :   S U R P L U S  P R O J E C T E D  E X P E N D I T U R E S
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(FY 2022 - 2024)

N/A LSU Center for River Studies - Exhibit Buildout $200,000 $0 $0 $200,000 

Total Expenditures $116,575,210 $66,148,194 $85,797,386 $268,520,790

1. Surplus funds include post-construction monitoring expenditures (see Table 23).
2. Includes funding for Mid-Barataria Sediment Diversion (BA-0153).
3. Project to be implemented with unexpended funds from previously completed Surplus projects.
4. Expenditures will be used to fund additional improvements within the Larose to Golden Meadow alignment.
5. Funding anticipated to be used for the implementation of Rosethorne Tidal Protection (BA-0075-2) and/or Goose Bayou (Penn Levee) (BA-0223).
6. Includes funds that may be used for West Bank and Vicinity (BA-0066), SELA (PO-0057), Permanent Closure of Canals and Pump Stations (PO-0060), Previously Authorized 

Mitigation- WBV (BA-0154), New Orleans to Venice (BA-0067), New Orleans to Venice Mitigation- Plaquemines Non-Fed (BA-0158), New Orleans to Venice Mitigation- Fed (BA-0159), 
and/or Plaquemines TFU Mitigation- Braithwaite to Scarsdale (BA-0156).

7. Funds will be used to develop a coordinated strategy for implementing nonstructural projects identified in the Master Plan coastal communities. This may also include development 
of pilot projects in coastal parishes with high levels of risk and vulnerability.

TA B L E  2 0 :   S U R P L U S  P R O J E C T E D  E X P E N D I T U R E S  ( C O N T I N U E D )
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ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

BA-0003-C Naomi Outfall Management $13,200 $3,000 $0 $16,200

BA-0020 Jonathan Davis Wetland Protection $4,500 $4,500 $4,500 $13,500

BA-0027-C Barataria Landbridge Shoreline Protection (Phase 3) $13,500 $4,500 $9,300 $27,300

BA-0034-2 Hydrologic Restoration and Vegetative Planting in the Des Allemands 
Swamp $96,500 $63,500 $63,500 $223,500

BA-0035 Chaland Pass to Grand Bayou $13,500 $13,500 $21,300 $48,300

BA-0036 Dedicated Dredging on the Barataria Basin Landbridge $4,500 $13,500 $13,500 $31,500

BA-0037 Little Lake Shoreline Protection/Dedicated Dredging Near Round Lake $6,000 $13,500 $6,000 $25,500

BA-0038 Barataria Barrier Island Complex Project: Pelican Island and Pass La 
Mer to Chaland Pass Restoration $4,500 $13,500 $30,300 $48,300

BA-0039 Mississippi River Sediment Delivery (Bayou Dupont) $21,902 $11,100 $6,600 $39,602

BA-0042 Lake Hermitage Marsh Creation $11,700 $6,000 $2,100 $19,800

BA-0048 Bayou Dupont Marsh and Ridge Creation $9,600 $17,031 $2,100 $28,731

BA-0068 Grand Liard Marsh and Ridge Restoration $9,300 $29,500 $4,500 $43,300

BA-0125 Northwest Turtle Bay Marsh Creation $156,000 $6,000 $15,600 $177,600

BA-0164 Bayou Dupont Sediment Delivery Marsh Creation #3 $31,959 $6,000 $2,100 $40,059

BA-0171 Caminada Headlands Back Barrier Marsh Creation $79,600 $6,000 $6,000 $91,600

BS-0003-A Caernarvon Diversion Outfall Management $18,000 $0 $0 $18,000

BS-0011 Delta Management at Fort St. Philip $102,000 $13,500 $13,500 $129,000

BS-0016 South Lake Lery Shoreline and Marsh Restoration $24,593 $3,000 $3,000 $30,593

BS-0032 Mid-Breton Land Bridge Marsh Creation and Terracing $47,315 $28,807 $95,954 $172,076

CS-0004-A Cameron-Creole Maintenance $62,400 $54,000 $37,200 $153,600

CS-0011-B Sweet Lake/Willow Lake Hydrologic Restoration $19,800 $0 $0 $19,800

CS-0023 Replace Sabine Refuge Water Control Structures at Headquarters 
Canal, West Cove Canal, and Hog Island Gully $34,800 $34,800 $20,400 $90,000

CS-0027 Black Bayou Hydrologic Restoration $17,400 $17,400 $3,000 $37,800

CS-0028-3 Sabine Refuge Marsh Creation, Increment 3 $17,400 $3,000 $3,000 $23,400

CS-0028-4 Sabine Refuge Marsh Creation, Increment 4 $17,400 $3,000 $3,000 $23,400

CS-0029 Black Bayou Culverts Hydrologic Restoration $3,000 $17,400 $17,400 $37,800

CS-0030 GIWW - Perry Ridge West Bank Stabilization $3,000 $3,000 $3,000 $9,000

CS-0031 Holly Beach Sand Management $3,000 $3,000 $3,000 $9,000

CS-0032 East Sabine Lake Hydrologic Restoration $12,600 $3,000 $3,000 $18,600

CS-0049 Cameron-Creole Freshwater Introduction - Vegetative Plantings $3,000 $3,000 $17,400 $23,400

CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation $55,700 $61,700 $55,700 $173,100

CS-0059 Oyster Bayou Marsh Creation & Terracing $37,760 $37,760 $34,560 $110,080

CS-0066 Cameron Meadows Marsh Creation and Terracing $0 $3,000 $3,000 $6,000

CS-0078 No Name Bayou Marsh Creation $0 $3,000 $3,000 $6,000

CS-0079 Oyster Lake Marsh Creation and Nourishment $3,000 $20,900 $20,900 $44,800

LA-0003-B Coastwide Nutria Control Plan $150,000 $160,787 $165,610 $476,397

LA-0039 Coastwide Plantings Program $111,500 $97,100 $89,900 $298,500

ME-0004 Freshwater Bayou Wetland (Phases 1 & 2) $17,400 $17,400 $3,000 $37,800

ME-0011 Humble Canal Hydrologic Restoration $17,160 $17,160 $15,000 $49,320

ME-0013 Freshwater Bayou Bank Stabilization $9,800 $3,000 $3,000 $15,800

TA B L E  2 1 :   C W P P R A  M O N I T O R I N G  P R O J E C T E D  E X P E N D I T U R E S
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ME-0014 Pecan Island Terracing $17,400 $3,000 $3,000 $23,400

ME-0016 Freshwater Introduction South of Highway 82 $24,960 $17,160 $17,160 $59,280

ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization $184,800 $87,200 $90,200 $362,200

ME-0019 Grand-White Lakes Landbridge Protection $24,600 $17,400 $3,000 $45,000

ME-0020 South Grand Chenier Hydrologic Restoration Project $0 $0 $3,000 $3,000

ME-0022 South White Lake Shoreline Protection $22,200 $3,000 $3,000 $28,200

ME-0031 Freshwater Bayou Marsh Creation $0 $3,000 $3,000 $6,000

MR-0003 West Bay Sediment Diversion $44,128 $8,210 $28,120 $80,458

MR-0009 Delta-Wide Crevasses $4,800 $4,800 $4,800 $14,400

PO-0006 Fritchie Marsh Restoration $3,000 $3,000 $3,000 $9,000

PO-0018 Bayou Sauvage National Wildlife Refuge Hydrologic Restoration, 
Phase 2 $1,200 $1,200 $1,200 $3,600

PO-0022 Bayou Chevee Shoreline Protection $12,000 $0 $0 $12,000

PO-0024 Hopedale Hydrologic Restoration $4,500 $13,500 $13,500 $31,500

PO-0033 Goose Point/Point Platte Marsh Creation $10,800 $3,000 $3,000 $16,800

PO-0075 LaBranche East Marsh Creation $0 $100,589 $3,600 $104,189

PO-0104 Bayou Bonfouca Marsh Creation $84,714 $3,000 $3,000 $90,714

PO-0133 LaBranche Central Marsh Creation $0 $114,000 $3,600 $117,600

PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation $4,500 $89,500 $4,500 $98,500

PO-0178 Bayou La Loutre Ridge Restoration and Marsh Creation $9,537 $3,000 $95,297 $107,834

TE-0034 Penchant Basin Natural Resources Plan, Increment 1 $15,000 $12,000 $12,000 $39,000

TE-0037 New Cut Dune/Marsh Restoration $6,000 $6,000 $12,000 $24,000

TE-0040 Timbalier Island Dune/Marsh Restoration $30,000 $1,200 $1,200 $32,400

TE-0044 North Lake Mechant Landbridge Restoration $28,800 $28,800 $6,000 $63,600

TE-0046 West Lake Boudreaux Shoreline Protection and Marsh Creation $30,000 $45,500 $2,400 $77,900

TE-0048 Raccoon Island Shoreline Protection/Marsh Creation $6,000 $73,500 $6,000 $85,500

TE-0050 Whiskey Island Back Barrier Marsh Creation $28,800 $21,600 $64,000 $114,400

TE-0052 West Belle Pass Barrier Headland Restoration $6,000 $6,000 $23,000 $35,000

TE-0072 Lost Lake Marsh Creation and Hydrologic Restoration $68,000 $12,000 $71,000 $151,000

TE-0138 Bayou DeCade Ridge and Marsh Creation $110,000 $90,000 $0 $200,000

TV-0013-A Oaks/Avery Canal Hydrologic Restoration, Increment 1 $3,000 $3,000 $3,000 $9,000

TV-0014 Marsh Island Hydrologic Restoration $3,000 $0 $0 $3,000

TV-0015 Sediment Trapping at “The Jaws” $19,800 $19,800 $3,000 $42,600

TV-0017 Lake Portage Land Bridge $3,000 $3,000 $3,000 $9,000

TV-0018 Four Mile Canal Terracing and Sediment Trapping $12,000 $19,800 $19,800 $51,600

TV-0021 East Marsh Island Marsh Creation $44,060 $41,060 $26,660 $111,780

TV-0063 Coles Bayou Marsh Restoration $97,600 $97,600 $97,600 $292,800

CRMS Coastwide Reference Monitoring System $12,139,772 $10,192,658 $9,780,781 $32,113,212

Total Expenditures $14,368,260 $11,967,922 $11,221,342 $37,557,525

Federal CWPPRA Monitoring Expenditures $12,213,021 $10,172,734 $9,538,141 $31,923,896

Trust Fund CWPPRA Monitoring Expenditures $2,155,239 $1,795,188 $1,683,201 $5,633,629

TA B L E  2 1 :   C W P P R A  M O N I T O R I N G  P R O J E C T E D  E X P E N D I T U R E S  ( C O N T I N U E D )
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ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

BA-0001 Davis Pond Freshwater Diversion $541,134 $553,243 $565,698 $1,660,075

BS-0008 Caernarvon Freshwater Diversion $469,250 $475,591 $484,057 $1,428,898

Total Expenditures (GOMESA)1 $1,010,384 $1,028,834 $1,049,755 $3,088,973

1. Monitoring expenditures of WRDA projects are subject to a 75% federal/25% state cost share.  At present, CPRA is funding its 25% cost share of monitoring costs with GOMESA 
funds, and will seek reimbursement from the USACE for the 75% federal match.     

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

B E R M  T O  B A R R I E R  P R O J E C T S 1

BA-0040 Riverine Sand Mining/Scofield Island Restoration $6,000 $104,246 $6,000 $116,246

BA-0110 Shell Island East $40,500 $10,500 $21,300 $72,300

N F W F  P R O J E C T S

BA-0143 Caminada Headland Beach and Dune Restoration Increment 2 $393,200 $351,600 $336,000 $1,080,800

TE-0143 Terrebonne Basin Barrier Island $759,040 $311,640 $121,500 $1,192,180

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

BA-0111 Shell Island West $350,000 $22,000 $92,800 $464,800

BA-0141 NRDA Lake Hermitage Marsh Creation Increment 2 $100,000 $0 $165,000 $265,000

BA-0142 NRDA Cheniere Ronquille $325,000 $22,000 $92,800 $439,800

BA-0197 West Grand Terre Beach Nourishment and Stabilization $190,000 $100,000 $0 $290,000

BA-0202 Queen Bess Island Restoration $350,000 $21,600 $60,000 $431,600

BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment $58,000 $148,680 $56,950 $263,630

BA-0240 Bayou Grande Chenier Marsh and Ridge Restoration $0 $92,400 $10,800 $103,200

CS-0080 Rabbit Island Restoration $106,000 $92,400 $10,800 $209,200

PO-0163 Golden Triangle Marsh Creation $58,000 $158,000 $58,000 $274,000

PO-0174 Biloxi Marsh Living Shoreline $58,000 $158,000 $58,000 $274,000

PO-0180 Lake Borgne Marsh Creation - Increment One $58,000 $158,000 $58,000 $274,000

TE-0100 NRDA Caillou Lake Headlands $350,000 $165,200 $141,600 $656,800

S U R P L U S  P R O J E C T S 2

BA-0045 Caminada Headland Restoration $193,200 $87,000 $18,000 $298,200

U S A C E  M I T I G AT I O N  P R O J E C T S

BA-0109 HSDRRS Mitigation - WBV $33,225 $21,000 $12,000 $66,225

BA-0154 Previously Authorized Mitigation - WBV $12,000 $12,000 $12,000 $36,000

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal $7,500 $7,500 $7,500 $22,500

BA-0159 New Orleans to Venice Mitigation - Federal $7,500 $7,500 $7,500 $22,500

PO-0038-SF MRGO Closure Structure $3,000 $0 $0 $3,000

PO-0121 HSDRRS Mitigation - LPV $18,000 $258,076 $187,136 $463,212

PO-0145 LPV Task Force Guardian Mitigation - Bayou Sauvage $75,494 $7,500 $7,500 $90,494

PO-0146 LPV Mitigation Project, Manchac WMA Marsh Creation $7,500 $7,500 $0 $15,000

L O S C O  P R O J E C T S

BA-0196 LOSCO- EML $32,000 $12,000 $12,000 $56,000

LA-0278 General Oil Spill - LOSCO $41,000 $41,000 $41,000 $123,000

LA-0283 Multiple Oil Spill - LOSCO $133,000 $53,000 $53,000 $239,000

TA B L E  2 2 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  M O N I T O R I N G  O F  W R D A  P R O J E C T S

TA B L E  2 3 :   P R O J E C T E D  E X P E N D I T U R E S  F O R  M O N I T O R I N G  O F  O T H E R  P R O J E C T S
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(FY 2022 - 2024)

S TAT E - O N LY  P R O J E C T S

PO-0142 Hydrologic Restoration of the Amite River Diversion Canal $66,825 $37,335 $28,700 $132,860

PO-0148 Living Shoreline $16,800 $52,800 $3,000 $72,600

Total Expenditures $3,848,784 $2,520,477 $1,678,886 $7,975,547

NFWF Expenditures (See Table 28) $1,152,240 $351,600 $336,000 $1,839,840

Deepwater Horizon NRDA Expenditures (See Table 28) $2,003,000 $1,138,280 $804,750 $3,946,030

Surplus Expenditures (See Table 20) $193,200 $87,000 $18,000 $298,200

LOSCO Expenditures $206,000 $106,000 $106,000 $418,000

Trust Fund Expenditures $294,344 $837,597 $414,136 $1,546,077

1. Monitoring expenditures funded with remaining Berm to Barrier funds (included in Trust Fund Carry Forward in Table 12).
2. Monitoring expenditures funded with Surplus funds (see Table 20).

TA B L E  2 3 :   P R O J E C T E D  E X P E N D I T U R E S  F O R  M O N I T O R I N G  O F  O T H E R  P R O J E C T S   ( C O N T I N U E D )
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ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

BA-0002 GIWW (Gulf Intracoastal Waterway) to Clovelly Hydrologic Restoration $447,652 $0 $0 $447,652

BA-0003-C Naomi Outfall Management $90,096 $0 $0 $90,096

BA-0020 Jonathan Davis Wetland Protection $111,609 $2,668,178 $7,260 $2,787,047

BA-0027 Barataria Basin Landbridge Shoreline Protection, Phases 1 and 2 $10,000 $3,600 $4,800 $18,400

BA-0027-C Barataria Basin Landbridge Shoreline Protection, Phase 3 $35,800 $32,200 $29,800 $97,800

BA-0027-D Barataria Basin Landbridge Shoreline Protection Phase 4 $130,000 $3,600 $4,800 $138,400

BA-0034-2 Hydrologic Restoration and Vegetative Plantings in the des Allemands 
Swamp $50,000 $4,800 $4,800 $59,600

BA-0035 Pass Chaland to Grand Bayou Pass Barrier Shoreline Restoration $5,091 $5,209 $5,210 $15,510

BA-0037 Little Lake Shoreline Protection/ Dedicated Dredging Near Round Lake $6,000 $4,800 $4,800 $15,600

BA-0038 Pelican Island and Pass La Mer to Chaland Pass Restoration $154,120 $5,683 $5,683 $165,486

BA-0039 Bayou Dupont Sediment Delivery System $592 $592 $592 $1,776

BA-0041 South Shore of the Pen Shoreline Protection and Marsh Creation $126,226 $3,670 $3,670 $133,567

BA-0042 Lake Hermitage Marsh Creation $592 $8,170 $8,170 $16,931

BA-0048 Bayou Dupont Marsh and Ridge Creation $592 $13,794 $13,794 $28,179

BA-0068 Grand Liard Marsh and Ridge Restoration $592 $11,485 $11,485 $23,562

BA-0125 Northwest Turtle Bay Marsh Creation $136,000 $6,000 $6,000 $148,000

BA-0164 Bayou Dupont Sediment Delivery - Marsh Creation 3 $97,791 $592 $592 $98,975

BA-0171 Caminada Headland Back Barrier Marsh Creation $6,000 $6,000 $6,000 $18,000

BA-0173 Bayou Grande Chenier Marsh and Ridge Restoration $2,368 $21,554 $21,554 $45,477

BS-0003-A Caernarvon Diversion Outfall Management $86,250 $86,250 $0 $172,500

BS-0011 Delta Management at Fort St. Philip $6,600 $6,720 $6,720 $20,040

BS-0016 South Lake Lery Shoreline and Marsh Restoration $118,200 $380,250 $6,000 $504,450

BS-0024 Terracing and Marsh Creation South of Big Mar $2,400 $0 $0 $2,400

BS-0032 Mid-Breton Land Bridge Marsh Creation and Terracing $0 $0 $20,700 $20,700

CS-0004-A Cameron-Creole Maintenance $2,775,000 $2,770,200 $195,000 $5,740,200

CS-0011-B Sweet Lake/Willow Lake Hydrologic Restoration $13,200 $6,000 $0 $19,200

CS-0023 Replace Sabine Refuge Water Control Structures at Headquarters 
Canal, West Cove Canal, and Hog Island Gully $1,355,208 $1,190,208 $531,500 $3,076,916

CS-0027 Black Bayou Hydrologic Restoration $21,000 $21,000 $21,000 $63,000

CS-0028-2 Sabine Refuge Marsh Creation, Increment 2 $439,000 $439,000 $439,000 $1,317,000

CS-0028-4-5 Sabine Refuge Marsh Creation, Increments 4 & 5 $149,000 $4,800 $7,200 $161,000

CS-0029 Black Bayou Culverts Hydrologic Restoration $58,900 $79,000 $57,000 $194,900

CS-0030 GIWW - Perry Ridge West Bank Stabilization $359,000 $4,800 $0 $363,800

CS-0031 Holly Beach Sand Management $26,000 $4,800 $0 $30,800

CS-0032 East Sabine Lake Hydrologic Restoration $948,500 $880,800 $6,000 $1,835,300

CS-0049 Cameron-Creole Freshwater Introduction - Vegetative Plantings $66,000 $66,000 $66,000 $198,000

CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation $6,000 $137,000 $137,000 $280,000

CS-0059 Oyster Bayou Marsh Creation & Terracing $102,000 $6,000 $6,000 $114,000

CS-0066 Cameron Meadows Marsh Creation and Terracing $4,800 $3,600  $3,600 $12,000

LA-0003-B Coastwide Nutria Control Program $3,231,000 $3,101,789 $3,119,062 $9,451,851

LA-0039 Coastwide Plantings Program $64,128 $36,400 $17,200 $117,728

ME-0004 Freshwater Bayou Wetland (Phases 1 & 2) $4,800 $4,800 $4,800 $14,400

ME-0011 Humble Canal Hydrologic Restoration $289,000 $19,800 $0 $308,800

TA B L E  2 4 :   C W P P R A  P R O J E C T S  W I T H  O & M  B U D G E T  P R O J E C T  E X P E N D I T U R E S 1 , 2 , 3
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ME-0013 Freshwater Bayou Bank Stabilization $4,800 $4,800 $4,800 $14,400

ME-0014 Pecan Island Terracing $4,800 $4,800 $4,800 $14,400

ME-0016 Freshwater Introduction South of Highway 82 $2,025,750 $779,000 $14,800 $2,819,550

ME-0018  Rockefeller Refuge Gulf Shoreline Stabilization $86,000 $19,800 $19,800 $125,600

ME-0019 Grand-White Lakes Landbridge Protection $454,800 $419,800 $4,800 $879,400

ME-0020 South Grand Chenier Hydrologic Restoration Project $0 $4,800 $890,800 $895,600

ME-0021 Grand Lake Shoreline Protection (CIAP + Tebo Point) $14,800 $14,800 $14,800 $44,400

ME-0022 South White Lake Shoreline Protection $9,800 $9,800 $9,800 $29,400

MR-0009 Delta Wide Crevasses $1,059,000 $6,000 $6,000 $1,071,000

PO-0006 Fritchie Marsh Restoration $100,000 $0 $0 $100,000

PO-0016 Bayou Sauvage National Wildlife Refuge Hydrologic Restoration, Phase 1 $4,200 $0 $0 $4,200

PO-0018 Bayou Sauvage National Wildlife Refuge Hydrologic Restoration, Phase 2 $4,200 $0 $0 $4,200

PO-0022 Bayou Chevee Shoreline Protection $103,357 $0 $0 $103,357

PO-0024 Hopedale Hydrologic Restoration $171,000 $10,860 $10,860 $192,720

PO-0030 Lake Borgne Shoreline Protection $1,027,000 $6,000 $6,000 $1,039,000

PO-0033 Goose Point/Point Platte Marsh Creation $6,000 $4,200 $4,200 $14,400

PO-0075 LaBranche East Marsh Creation $0 $4,200 $4,200 $8,400

PO-0104 Bayou Bonfouca Marsh Creation Project $19,300 $3,000 $145,500 $167,800

PO-0133 LaBranche Central Marsh Creation $4,200 $4,200 $4,200 $12,600

PO-0169 New Orleans Landbridge Shoreline Stabilization and Marsh Creation $4,500 $20,700 $20,700 $45,900

TE-0028 Brady Canal Hydrologic Rest. $23,000 $0 $0 $23,000

TE-0034 Penchant Basin Natural Resources Plan Increment 1 $125,000 $4,800 $4,800 $134,600

TE-0037 New Cut Dune and Marsh Restoration $9,000 $7,800 $7,800 $24,600

TE-0039 South Lake Decade Freshwater Introduction $4,800 $4,800 $4,800 $14,400

TE-0040 Timbalier Island Dune and Marsh Restoration $154,800 $7,800 $7,800 $170,400

TE-0043 GIWW Bank Restoration of Critical Areas in Terrebonne $523,251 $17,200 $148,000 $688,451

TE-0044 North Lake Mechant Landbridge Restoration $97,000 $10,800 $4,800 $112,600

TE-0045 Terrebonne Bay Shore Protection Demonstration $6,000 $0 $0 $6,000

TE-0046 West Lake Boudreaux Shoreline Protection and Marsh Creation $4,800 $4,800 $4,800 $14,400

TE-0048 Raccoon Island Shoreline Protection/Marsh Creation $102,000 $4,800 $4,800 $111,600

TE-0050 Whiskey Island Back Barrier Marsh Creation $212,000 $10,200 $7,800 $230,000

TE-0052 West Belle Pass Barrier Headland Restoration $100,000 $4,800 $4,800 $109,600

TE-0072 Lost Lake Marsh Creation and Hydrologic Restoration $90,000 $84,000 $84,000 $258,000

TE-0138 Bayou DeCade Ridge and Marsh Creation $199,000 $6,000 $6,000 $211,000

TV-0004 Cote Blanche Hydrologic Restoration $4,680,200 $3,872,000 $4,800 $8,557,000

TV-0013-A Oaks/Avery Canal Hydrologic Restoration, Increment 1 $322,000 $197,500 $0 $519,500

TV-0014 Marsh Island Hydrologic Restoration $4,800 $0 $0 $4,800

TV-0015 Sediment Trapping at “The Jaws” $62,000 $4,800 $4,800 $71,600

TV-0017 Lake Portage Land Bridge $4,800 $4,800 $0 $9,600

TV-0018 Four Mile Canal Terracing and Sediment Trapping $122,000 $4,800 $4,800 $131,600

TV-0021 East Marsh Island Marsh Creation $54,800 $4,800 $4,800 $64,400

TV-0063 Coles Bayou Marsh Restoration $4,800 $86,000 $4,800 $95,600

Total CWPPRA O&M Expenditures $23,546,665 $17,708,404 $6,263,052 $47,518,121

Federal CWPPRA O&M Expenditures $20,014,666 $15,052,144 $5,323,594 $40,390,403

State CWPPRA O&M Expenditures $3,532,000 $2,656,261 $939,458 $7,127,718

1. Table shows all approved CWPPRA projects. Demonstration and vegetative planting projects are not shown as they have no O&M budgets. Other projects without O&M budgets have 
"None"  entered in the budget columns.  Projects not scheduled to complete within a given year have "Not Constructed" entered in the budget column(s).

2. State share is based on CWPPRA cost share of 85% Federal/15% State except for PPL 5-6 projects, which have a 90% Federal/10% State cost share.
3. Projects that the USACE is responsible for O&M are indicated by (USACE) after the project number.

TA B L E  2 4 :   C W P P R A  P R O J E C T S  W I T H  O & M  B U D G E T  P R O J E C T  E X P E N D I T U R E S 1 , 2 , 3   ( C O N T I N U E D )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

TE-0020 Isles Dernieres Restoration East Island $7,800 $7,800 $7,800 $23,400

TE-0024 Isles Dernieres Restoration Trinity Island $7,800 $7,800 $7,800 $23,400

TE-0025 East Timbalier Island Sediment Restoration, Phase 1 $7,800 $4,800 $4,800 $17,400

TE-0027 Whiskey Island Restoration $7,800 $7,800 $7,800 $23,400

TE-0030 East Timbalier Island Sediment Restoration, Phase 2 $7,800 $4,800 $4,800 $17,400

Total Expenditures $39,000 $33,000 $33,000 $105,000

ID Project Name FY 2021 FY 2022 FY 2024 Program Total  
(FY 2022 - 2024)

BA-0001 Davis Pond Freshwater Diversion $1,130,144 $865,200 $1,565,200 $3,560,544

BS-0008 Caernarvon Freshwater Diversion $750,000 $150,200 $150,200 $1,050,400

Total Expenditures (GOMESA)1 $1,880,144 $1,015,400 $1,715,400 $4,610,944

1. O&M expenditures of WRDA projects are subject to a 75% federal/25% state cost share.  At present, CPRA is funding its 25% cost share of O&M costs with GOMESA funds, and will 
seek reimbursement from the USACE for the 75% federal match.     

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

H U R R I C A N E  P R O T E C T I O N  P R O J E C T S

BA-0066 West Bank and Vicinity1 $325,376 $350,925 $317,431 $993,732

BA-0067 New Orleans and Vicinity1 $293,616 $308,297 $300,665 $902,578

LA-0154 FEMA LAMP1 $72,480 $78,984 $86,383 $237,847

LA-0206 HSDRRS Armoring1 $63,648 $66,830 $70,172 $200,650

LA-0253 Flood Protection Inspections1 $315,080 $341,284 $358,348 $1,014,712

LA-0269 CPRA Letter of No Objection $521,664 $547,747 $575,135 $1,644,546

LA-0271 O&M Division State Wide Levee Board Meetings $127,296 $133,661 $140,344 $401,301

PO-0057 SELA - Overall1 $108,696 $91,631 $81,300 $281,627

PO-0060 Permanent Canal Closures and Pump Stations1 $182,280 $189,177 $43,680 $415,137

PO-0063 Lake Pontchartrain and Vicinity1 $259,816 $214,807 $201,985 $676,608

PO-0096 Flood Protection Assistance1 $1,057,280 $1,110,144 $1,165,651 $3,333,075

U S A C E  M I T I G AT I O N  P R O J E C T S

BA-0109 HSDRRS Mitigation - WBV $19,200 $48,600 $289,700 $357,500

BA-0154 Previously Authorized Mitigation - WBV $19,200 $19,200 $48,600 $87,000

BA-0158 New Orleans to Venice Mitigation - Plaquemines Non-Federal $7,200 $7,200 $7,200 $21,600

BA-0159 New Orleans to Venice Mitigation - Federal $7,200 $7,200 $7,200 $21,600

PO-0038SF MRGO Closure Structure $58,200 $28,200 $58,200 $144,600

PO-0093 MRGO - Lake Borgne -Bayou Dupre Segment $8,100 $8,100 $8,100 $24,300

PO-0094 MRGO - Lake Borgne -Bayou Bienvenue Segment $8,100 $8,100 $8,100 $24,300

PO-0095 MRGO - Lake Borgne -Shell Beach Segment $8,100 $8,100 $8,100 $24,300

PO-0121 HSDRRS Mitigation - LPV $39,380 $51,840 $140,400 $231,620

PO-0145 LPV Task Force Guardian Mitigation - Bayou Sauvage $18,944 $18,944 $18,944 $56,832

TA B L E  2 5 :  O & M  P R O J E C T E D  E X P E N D I T U R E S  F O R  C W P P R A  P R O J E C T S  W I T H O U T  F E D E R A L  C O S T  S H A R E

TA B L E  2 6 :  P R O J E C T E D  E X P E N D I T U R E S  F O R  O & M  O F  W R D A  P R O J E C T S

TA B L E  2 7 :   P R O J E C T E D  E X P E N D I T U R E S  F O R  O & M  O F  O T H E R  P R O J E C T S
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ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

PO-0146 LPV Mitigation Project, Manchac WMA Marsh Creation $13,460 $13,460 $13,460 $40,380

PO-0152 Lake Borgne and MRGO Shoreline Protection $8,100 $8,100 $8,100 $24,300

N F W F  P R O J E C T S

BA-0143 Caminada Headland Beach and Dune Restoration INCR 2 $300,000 $104,000 $262,000 $666,000

TE-0143 Terrebonne Basin Barrier Island $339,250 $38,500 $38,500 $416,250

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

BA-0111 Shell Island West - NRDA $100,000 $137,000 $0 $237,000

BA-0142 NRDA Cheniere Ronquille Barrier Island Restoration $281,700 $134,200 $0 $415,900

BA-0197 West Grand Terre Beach Nourishment ans Stabilization $575,000 $1,070,350 $35,000 $1,680,350

BA-0202 Queen Bess Island Restoration $543,800 $6,300 $6,300 $556,400

BA-0203 Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment $363,362 $406,473 $132,613 $902,448

BA-0240 Bayou Grande Chenier Marsh and Ridge Restoration $0 $0 $189,671 $189,671

CS-0080 Rabbit Island Restoration $742,272 $79,000 $351,200 $1,172,472

PO-0174 Biloxi Marsh Living Shoreline $0 $6,000 $85,023 $91,023

PO-0180 Lake Borgne Marsh Creation - Increment 1 $0 $0 $43,110 $43,110

TE-0100 NRDA Caillou Lake Headlands $844,000 $719,000 $44,000 $1,607,000

S TAT E - O N LY  P R O J E C T S      

BA-0003 Naomi Siphon $50,000 $12,500 $12,500 $75,000

BA-0004 West Point a la Hache Siphon $250,000 $12,500 $12,500 $275,000

BA-0005 Fort Livingston $73,000 $12,300 $12,300 $97,600

BA-0015-X1 Lake Salvador Shoreline Protection Project Extension $6,000 $0 $0 $6,000

BA-0015-X2 Lake Salvador Shoreline Protection Project Extension Phase 3 $6,000 $0 $0 $6,000

BA-0016 Bayou Segnette Shoreline Protection $6,000 $0 $0 $6,000

CS-0002 Rycade Canal $34,000 $9,000 $9,000 $52,000

LA-0013 Coastal Forest Conservation Initiative $200,000 $0 $0 $200,000

LA-0099 Public Outreach and Field Trips $20,400 $20,400 $20,400 $61,200

LA-0273 Gulf Coast Joint Venture and Partnerships $8,800 $8,800 $8,800 $26,400

ME-0001 Pecan Island Structure $19,800 $19,800 $19,800 $59,400

PO-0001 Violet Siphon $5,400 $5,400 $5,400 $16,200

PO-0036 Orleans Landbridge $7,200 $7,200 $7,200 $21,600

PO-0072 Biloxi Marsh $51,240 $31,240 $31,240 $113,720

PO-0142 Hydrologic Restoration of the Amite River Diversion Canal $37,660 $37,660 $48,000 $123,320

PO-0148 Living Shoreline $33,900 $33,900 $33,900 $101,700

TE-0044 North Lake Mechant Landbridge Restoration $2,136,000 $0 $0 $2,136,000

TV-0072 Quintana Canal $159,000 $2,038,000 $14,800 $2,211,800

TV-0013-B Avery Canal $39,800 $39,800 $19,800 $99,400

N/A Maintenance Surveys $34,200 $34,200 $34,200 $102,600

N/A GPS Network (continued development and maintenance) $83,400 $83,400 $83,400 $250,200

Total Expenditures $10,893,600 $8,767,454 $5,517,855 $25,178,909

NFWF Expenditures (See Table 28) $639,250 $142,500 $300,500 $1,082,250

Deepwater Horizon NRDA Expenditures (See Table 28) $3,450,134 $2,558,323 $886,917 $6,895,374

Surplus Expenditures (See Table 20) $1,833,280 $1,861,957 $1,779,386 $5,474,623

Trust Fund Expenditures $4,970,936 $4,204,674 $2,551,052 $11,726,662

1. Expenditures partially funded with Surplus funds (see Table 20).     

TA B L E  2 7 :   P R O J E C T E D  E X P E N D I T U R E S  F O R  O & M  O F  O T H E R  P R O J E C T S  ( C O N T I N U E D )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

D E E P W AT E R  H O R I Z O N  N R D A  P R O J E C T S

BA-0153 Mid-Barataria Sediment Diversion (Construction) $100,000 $108,692,518 $368,676,222 $477,468,740

BA-0197 West Grand Terre Beach Nourishment and Stabilization $21,000,000 $0 $0 $21,000,000

BA-0203 Barataria Basin Ridge and Marsh Restoration - Spanish Pass Increment $75,000,000 $12,000,000 $0 $87,000,000

BA-0207 Large-Scale Barataria Marsh Creation $100,000 $100,000 $40,000 $240,000

BA-0213 Bayou Segnette State Park Improvements $1,454,991 $0 $0 $1,454,991

BA-0214 Grand Isle State Park Improvements $3,714,800 $500,000 $0 $4,214,800

BA-0240 Grand Cheniere Ridge Marsh Creation $20,633,112 $40,156,762 $210,126 $61,000,000

LA-0316 Avian Habitat Restoration and Monitoring Guidance $564,194 $0 $0 $564,194

MR-0173 Birdsfoot Hydrologic Restoration $3,096,223 $996,223 $103,112 $4,195,558

PO-0163 Golden Triangle Marsh Creation $18,000,000 $19,000,000 $2,000,000 $39,000,000

PO-0174 Biloxi Marsh Living Shoreline $21,750,000 $21,750,000 $10,815,467 $54,315,467

PO-0180 Lake Borgne Marsh Creation - Increment 1 $45,060,000 $35,060,000 $13,060,000 $93,180,000

PO-0190 Isle au Pitre Restoration $1,540,000 $109,000 $35,080,000 $36,729,000

PR-0001 Middle Pearl River WMA Boat Launch $775,000 $0 $0 $775,000

TE-0139 Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne 
Increment $16,250,000 $49,000,000 $49,000,000 $114,250,000

TE-0146 Pointe-aux-Chenes WMA Enhancements $500,000 $0 $0 $500,000

TE-0165 Terrebonne HNC Island Restoration $1,148,590 $902,115 $24,728,550 $26,779,255

TV-0081 Cypremort Point State Park Improvements $2,162,000 $842,000 $0 $3,004,000

Not Avail. Barrier Island Restoration - Breton Sound2 $3,500,000 $2,000,000 $3,000,000 $8,500,000

Not Avail. Barrier Island Restoration - Terrebonne Basin2 $2,000,000 $2,000,000 $2,000,000 $6,000,000

Not Avail. Large-Scale Marsh Creation - Pontchartrain Basin2 $2,000,000 $1,500,000 $2,000,000 $5,500,000

N/A NRDA Recreational Use 1 (External Lead)3 $5,451,000 $6,000,000 $4,000,000 $15,451,000

N/A NRDA Recreational Use 2 (External Lead)3 $5,732,804 $0 $0 $5,732,804

N/A NRDA Restoration Plan 5 - Oysters $8,210,000 $0 $0 $8,210,000

N/A NRDA Restoration Planning $4,541,392 $4,099,640 $3,570,898 $12,211,930

N/A Regionwide Trustee Implementation Group $785,887 $780,000 $780,000 $2,345,887

N/A NRDA Adaptive Management $2,500,000 $2,500,000 $2,500,000 $7,500,000

N/A NRDA OM&M (See Tables 22 and 26) $13,501,733 $11,043,762 $9,905,564 $34,451,059

$5,453,134 $3,696,603 $1,691,667 $10,841,404

Total Deepwater Horizon NRDA Expenditures $286,524,860 $322,728,623 $533,161,606 $1,142,415,089

N F W F  P R O J E C T S

BA-0153 Mid-Barataria Sediment Diversion (E&D) $17,031,005 $0 $0 $17,031,005

BS-0030 Mid-Breton Sediment Diversion $23,549,557 $22,258,318 $12,621,827 $58,429,702

LA-0276 Sediment Diversion Management $3,686,867 $1,836,147 $0 $5,523,014

TE-0110 Increase Atchafalaya Flow to Eastern Terrebonne $3,750,000 $3,000,000 $6,000,000 $12,750,000

TE-0143 Terrebonne Basin Barrier Island and Beach Nourishment $55,000,000 $500,000 $0 $55,500,000

N/A NFWF Adaptive Management $1,050,000 $1,050,000 $1,050,000 $3,150,000

N/A NFWF OM&M (See Tables 22 and 26) $1,791,490 $494,100 $636,500 $2,922,090

Total NFWF Expenditures $105,858,919 $29,138,565 $20,308,327 $155,305,811

R E S T O R E  P R O J E C T S

BA-0209 Paradis Canal Gate3 $859,833 $11,500 $0 $871,333

BS-0034 Lake Lery Marsh Creation (Phase 2)3 $800,527 $86,111 $30,000 $916,638

TA B L E  2 8 :   O I L  S P I L L  P R O J E C T E D  E X P E N D I T U R E S 1
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ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

CS-0087 Calcasieu-Sabine Large-Scale Marsh and Hydrologic Restoration $4,150,000 $3,150,000 $26,725,000 $34,025,000

ME-0035 Rockefeller Shoreline Protection - RESTORE Parish Matching3 $3,135,482 $11,500 $0 $3,146,982

MR-0168 Lowermost Mississippi River Management Program $4,000,000 $3,300,000 $0 $7,300,000

PO-0029 River Reintroduction into Maurepas Swamp $10,000,000 $75,000,000 $80,000,000 $165,000,000

PO-0183 Manchac Landbridge (Rock Breakwater) Shoreline Protection Project3 $1,311,949 $11,500 $0 $1,323,449

TE-0113 Houma Navigation Canal Lock Complex $30,000,000 $110,000,000 $140,000,000 $280,000,000

TE-0145 Grand Bayou Freshwater Reintroduction3 $232,069 $107,500 $11,500 $351,069

TV-0079 Freshwater Bayou Canal Shoreline Protection3 $549,268 $11,500 $0 $560,768

N/A RESTORE Adaptive Management $7,994,679 $7,488,696 $7,405,129 $22,888,504

N/A RESTORE Bucket 2 Planning Grants $300,000 $300,000 $0 $600,000

N/A Parish Matching Program - CPRA Costs $200,000 $200,000 $100,000 $500,000

N/A RESTORE Center of Excellence $1,040,000 $1,000,000 $1,235,000 $3,275,000

Total RESTORE Expenditures $64,573,808 $200,678,307 $255,506,629 $520,758,744

Total Oil Spill Expenditures $456,957,586 $552,545,495 $808,976,562 $1,818,479,643

1. Red font denotes projected expenditures for which funding has not yet been procured.     
2. Project currently anticipated to be authorized for implementation in FY 2022 (subject to TIG approval).     
3. Expenditures represent matching funds for project implementation to eligible parishes identified in 33 U.S.C. §1321(t)(1)(D)(II) provided that the project constitutes an eligible activity 

under 31 C.F.R. §§ 34.201 and 34.203 and meets the purposes identified in La. R.S. 49:214.5.4(G) & (I).      

TA B L E  2 8 :   O I L  S P I L L  P R O J E C T E D  E X P E N D I T U R E S 1 ( C O N T I N U E D )
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C O N S T R U C T I O N  S C H E D U L E   /   A C T I V E  P R O J E C T  S C H E D U L E S   /   T H R E E -Y E A R  R E V E N U E S  &  E X P E N D I T U R E SF I S C A L  Y E A R  2 0 2 2

ID Project Name FY 2022 FY 2023 FY 2024 Program Total  
(FY 2022 - 2024)

AT-0017 Bayou Chene Option 1 $34,113,573 $0 $0 $34,113,573

BA-0075-2 Rosethorne Basin Phase 1 & 2 (LAILD) $1,000,000 $10,000,000 $0 $11,000,000

BA-0219 Davis Pond Upper Barataria Risk Reduction (LBLD) $5,335,520 $0 $0 $5,335,520

BA-0220 Sunset Levee Upper Barataria Risk Reduction (LBLD) $3,500,000 $0 $0 $3,500,000

BA-0221 Pumping Capacity Improvements Phase 1 (BLFWD) $3,000,000 $3,000,000 $3,000,000 $9,000,000

BA-0222 NOV-NF Drainage Canal Relocation (Plaquemines Parish) $6,551,523 $0 $0 $6,551,523

BA-0223 Goose Bayou (Penn Levee) (LAILD) $0 $12,000,000 $8,000,000 $20,000,000

BA-0231 Storm Surge Risk Reduction for Reach E-North (SLLD) $906,000 $0 $0 $906,000

BA-0233 Grand Isle Bayside Segmented Breakwater (Phase IV) (GIILD) $2,150,000 $0 $0 $2,150,000

BA-0241 Zeller Larousse Phase II levee improvements (NLLD) $1,000,000 $0 $0 $1,000,000

BA-0242 Levee improvements for Gheens community Phase II (NLLD) $2,275,000 $0 $0 $2,275,000

BA-0243 100-yr Levee Lift; NOV-NF-W-4, Oakville to LaReusitte and MRL 179 
(Plaquemines Parish) $6,000,000 $4,000,000 $0 $10,000,000

BA-0244 T-Wall Kellog Pump Station (St. Charles Parish) $2,500,000 $0 $0 $2,500,000

BA-0246 Storm Surge Risk Reduction for reach D-South Elevation to +18 ft 
includes D-Ramp (SLLD) $500,000 $0 $0 $500,000

BA-0247 Floodwall Improvement for reach D-South at Crawfish Farm (SLLD) $1,700,000 $0 $0 $1,700,000

BA-0248 Ludevine Pump Station (NLLD) $2,800,000 $0 $0 $2,800,000

BA-0249 Larose Floodwall (SLLD) $1,000,000 $0 $0 $1,000,000

BA-0250 Section F Berm Improvement (SLLD) $1,000,000 $0 $0 $1,000,000

BA-0251 Port Fourchon Shoreline Protection (Port Fourchon) $2,000,000 $0 $0 $2,000,000

BS-0033 East Bank Sediment Transport Corridor (St. Bernard Parish) $1,000,000 $0 $0 $1,000,000

PO-0062 West Shore Lake Pontchartrain (PLD) $7,000,000 $0 $0 $7,000,000

PO-0184 St. Tammany Ring Levee (St. Tammany Parish) $3,035,520 $3,000,000 $2,964,480 $9,000,000

PO-0187 Jefferson Parish Lakefront Shoreline Protection (Jefferson Parish) $2,000,000 $0 $0 $2,000,000

TE-0147 Hollywood Canal Closure Structure (NLLD) $5,135,520 $0 $0 $5,135,520

TE-0151 Grand Bayou Floodgate $6,000,000 $0 $0 $6,000,000

TE-0158 Reach L Mitigation (SLLD)1 $1,000,000 $0 $0 $1,000,000

TE-0159 Elliot Jones Pump Station (TLCD) $9,200,000 $800,000 $0 $10,000,000

TE-0167 MTG Reach E Levee Lift (TLCD) $1,000,000 $0 $0 $1,000,000

TV-0077 North Vermilion Bay Shoreline Protection (Vermilion Parish) $2,000,000 $0 $0 $2,000,000

TV-0085 Yokley Levee Extension (SMLD) $4,000,000 $0 $0 $4,000,000

TV-0086 Jefferson Canal Flap Gate (Iberia Parish) $2,596,000 $0 $0 $2,596,000

N/A Tangipahoa Parish Feasibility Study $100,000 $300,000 $300,000 $700,000

N/A Flood Risk and Resilience Program $10,000,000 $0 $0 $10,000,000

N/A GOMESA CPRA Allocation $2,628,000 $2,700,000 $2,700,000 $8,028,000

N/A GOMESA OM&M - Diversions $7,890,528 $12,044,234 $2,765,155 $22,699,917

N/A GOMESA Adaptive Management (See Table 10) $11,900,000 $8,675,000 $2,425,000 $23,000,000

N/A Future GOMESA Projects (TBD)2 $0 $135,043,874 $67,845,365 $202,889,239

Total Expenditures $153,817,184 $191,563,108 $90,000,000 $435,380,292

1. Funding may be utilized for implementation of Reach L of Morganza to the Gulf (TE-0064).     
2. GOMESA funding in outlying years is contingent upon receipt of sufficient funding.  Projects proposed to begin receiving funding in FY 2022-2023 include the following:  

- Magnolia Ridge Levee Pipeline T-Wall (St. Charles Parish)- FY 2023      
- Grand Bayou Pump Station (Lafourche Parish)- FY 2023      
- HNC Lock Complex (TLCD)- FY 2023     

TA B L E  2 9 :  G O M E S A  P R O J E C T E D  E X P E N D I T U R E S
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A P P E N D I C E S

ID Project Name Active Phase Parish Total Project Estimate

TV-0079 Freshwater Bayou Canal Shoreline Protection E&D, CON Vermilion $4.59 M

TE-0145 Grand Bayou Freshwater Reintroduction E&D Lafourche $412,722 

BS-0034 Lake Lery Marsh Creation CON St. Bernard $2.78 M

PO-0183 Manchac Landbridge Shoreline Protection E&D, CON Tangipahoa $3 M

BA-0209 Paradis Canal Gate CON St. Charles $2.54 M

ME-0035 Rockefeller Shoreline Stabilization CON Cameron $6.67 M

ID Project Name Implementing Agency Program Total Project Estimate

AT-0019 Atchafalaya Delta WMA Boat Access CPRA $920,450 

AT-0020 Atchafalaya Delta WMA Campgrounds CPRA $3,248,000 

BA-0213 Bayou Segnette State Park Improvements State Parks $2,126,724 

BA-0235 Belle Chasse Boat Launch Plaquemines Parish $250,000 

TV-0084 Chitimacha Boat Launch Chitimacha Tribe $650,000 

TV-0081 Cypremort Point State Park Improvements CPRA $4,477,338 

BA-0237 Des Allemands Boat Launch St. Charles Parish $1,841,116 

BA-0208 Elmer's Island Access LDWF $6,000,000 

BA-0214 Grand Isle State Park Improvements CPRA $6,126,967 

TV-00883 Improvements to Grand Avoille Boat Launch St. Mary's Parish $247,426 

TE-0144 Island Road Fishing Piers CPRA $3,000,000 

N/A Jean Lafitte Improvements DOI $1,284,062 

C5-0083 Lake Charles Science Center LDWF $7,000,000 

PR-0001 Middle Pearl WMA Boat Launch CPRA $575,000 

MR-0170 Pass a Loutre WMA Campgrounds CPRA $1,624,000 

MR-0169 Pass a Loutre WMA Crevasse Access CPRA $1,568,000 

TE-0146 Pointe-aux-Chenes WMA Enhancements CPRA $5,012,000 

ME-0036 Rockefeller Piers and Signage CPRA $690,000 

CS-0084 Sam Houston Jones State Park Improvements State Parks $2,425,250 

BS-0036 St. Bernard State Park Improvements State Parks $1,098,625 

LA-0298 Statewide Artificial Reefs LDWF $6,000,000

BA-0236 The Wetlands Center Town of Lafitte $2,000,000 

BA-0234 WHARF Phase 1 City of Westwego $995,000 
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Acronym Project Name

BERM Berm to Barrier

BIMP Barrier Island Maintenance Program

BLFWD Bayou Lafourche Freshwater District

BP British Petroleum

CDBG Community Development Block Grant

CIAP Coastal Impact Assistance Program

CON Construction

CPR Coastal Protection and Restoration (Trust Fund)

CPRA Coastal Protection and Restoration Authority

CRMS Coastwide Reference Monitoring System

CWPPRA Coastal Wetlands Planning, Protection and Restoration Act

DOI Department of the Interior

DOTD Department of Transportation and Development

DWH Deepwater Horizon

E&D Engineering and Design

EIS Environmental Impact Statement

E-North SLLD Levee reach

EPA Environmental Protection Agency 

E-South SLLD Levee reach

FEMA Federal Emergency Management Agency

FQ Fiscal Quarter

FY Fiscal Year

GIILD Grand Isle Independent Levee District

GIWW Gulf Intracoastal Waterway

GOMESA Gulf of Mexico Energy Security Act

GPS Global Positioning System

HDDA Hopper Dredge Disposal Area

HSDRRS Greater New Orleans Hurricane and Storm Damage Risk 
Reduction System

HUD United States Department of Housing and Urban 
Development

JBE John Bel Edwards

LAILD Lafourche Area Independent Levee District

LAMP Louisiana Mapping Program

LBLD Lake Borgne Levee District

LCA Louisiana Coastal Area

LDWF Louisiana Department of Wildlife and Fisheries

LERRDS Land, Easements, Rights of Way, Relocation, and Disposal 
Sites

LF Linear Feet

LOSCO Louisiana Oil Spill Coordinator's Office

LPV Lake Pontchartrain & Vicinity

MOEX Mitsui Oil Exploration

MRGO Mississippi River Gulf Outlet

NFWF National Fish and Wildlife Foundation

NLLD North Lafourche Levee District

NOAA National Oceanic and Atmospheric Administration

Basin ID Project Name

AT Atchafalaya

BA Barataria

BS Breton Sound

CS Calcasieu Sabine

LA Louisiana

ME Mermentau

MR Mississippi River

PO Pontchartrain

PR Pearl River

TE Terrebonne

TV Teche Vermilion

Project Type Project Name

BH Barrier Island/Headland

FD Freshwater Diversion

HP Hurricane Protection

HR Hydrologic Restoration

IN Infrastructure

MC Marsh Creation

OR Oyster Barrier Reef

OT Other

SP Shoreline Protection

Acronym Project Name

NOV-NF New Orleans to Venice - Non-Federal

NRCS National Resource Conservation Service

NRDA Natural Resource Damage Assessment

O&M Operations and Maintenance

OCM Office of Coastal Management

OCPR Office of Coastal Protection and Restoration

OM&M Operations, Maintenance and Monitoring

OTS Office of Technology Services

PLD Pontchartrain Levee District

PLN Planning

PPL Priority Project List

PROG Program

R.S. Revised Statute

RESTORE Resources and Ecosystems Sustainability, Tourist 
Opportunities, and Revived Economies

SELA Southeast Louisiana

SLLD South Lafourche Levee District

SPER Shoreline Protection Emergency Restoration

SSPM Small Scale Physical Model

SWAMP System Wide Assessment and Monitoring Program

TBD To be Determined

TFU Task Force Unwatering

UBRR Upper Barataria Risk Reduction

USACE United States Army Corps of Engineers

USFWS Department of Interior - U.S. Fish and Wildlife Service

WBV West Bank and Vicinity

WHARF Wetlands Harbor Activities Recreational Facility

WMA Wildlife Management Area

WRDA Title VII Water Resource Development Act 

L I S T  O F  A C R O N Y M S
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APPENDICES ONLINE

A P P E N D I X  A

Ongoing Protection and Restoration Project 
Summaries

A P P E N D I X  B

Barrier Island Status Report

A P P E N D I X  C

Inventory of Non-State Projects

A P P E N D I X  D

CPRA FY 2022 Capital Outlay Requests

A P P E N D I X  E

FY 2022 Atchafalaya Basin Annual Plan

W W W.C OA S TA L . L A .G OV/ O U R - P L A N /A N N UA L- P L A N

http://Coastal.la.gov/our-plan/annual-plan
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1 Scott, L. C. (2019). The Economic Impact 
of Constructing the Mid-Barataria and 
Mid-Breton Sediment Diversion Projects. 
Restore the Mississippi Delta Campaign, The 
Environmental Defense Fund. Retrieved from 
http://mississippiriverdelta.org/files/2019/10/
LorenScottDiversionEconomicReport_201910.pdf

2 Barnes, S. R., & Virgets, S. (2017). Regional Impacts 
of Coastal Land Loss and Louisiana’s Opportunity 
for Growth. LSU E.J. Ourso College of Business, 
Economics & Policy Research Group. Retrieved 
from https://www.edf.org/sites/default/files/LSU-
EPRG-Regional-Economic-Land-Loss-Risks-and-
Opportunities-2017.pdf
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This public document was published at a total cost of $4,183.30. 
400 copies of this public document were published in this second 
printing at a cost of $4,183.30. The total cost of all printings of this 
document, including reprints is $4,898.30. This document was 
published by the Coastal Protection and Restoration Authority 
to inventory project, presents implementation schedules for 
these projects, and identify funding schedules and budgets for 
Fiscal Year 2022 under authority of Act 523 of the 2009 Regular 
Legislative Session, amended by Act 604.  This material was printed 
in accordance with the standards for printing by state agencies 
established pursuant to R.S. 43:31.

This document was published by OTS-Production Support Services, 
627 North 4th Street, Baton Rouge, LA 70802 for the Coastal 
Protection and Restoration Authority of Louisiana as mandated 
by the Legislature. This material was printed in accordance with 
standards for printing by state agencies established in R.S 43:31. 
Printing of this material was purchased in accordance with the 
provisions of Title 43 of the Louisiana Revised Statutes. 

Coastal Protection and Restoration Authority, 2020. Annual Plan 
Fiscal Year 2022: Integrated Ecosystem Restoration and Hurricane 
Protection in Coastal Louisiana. Coastal Protection and Restoration 
Authority of Louisiana, Baton Rouge, LA.
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@LOUISIANACPRA
W W W.C OA S TA L . L A .G OV

Louisiana Coastal Protection and Restoration Authority is the single state entity with authority to develop, 
articulate, implement, and enforce a comprehensive coastal Master Plan of unified vision, to reduce 
tropical storm surge flood impact, to restore our bountiful natural resources, to build land to protect our 
nation’s critical energy infrastructure, and to secure Louisiana’s coast now and for future generations.
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