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PROJECT BACKGROUND

 Mississippi River Re-Introduction to Bayou 

Lafourche - Efforts began in 2006 under DNR

 Goal: provide reliable, long-term water 

supply needs by increasing the freshwater 

intake from the Mississippi River into Bayou 

Lafourche 

 Current Efforts: Construction of new pump 

station with associated piping and outfall 

area. See map area 1.



PUMP STATION

Existing New 

 Existing Station: Operating since 1955

 Justification for new pump: residential/agricultural/industrial need, salinities

 Differences in operational flow: 400 cfs to 1000 cfs (Expandable to 1,500 cfs)



PUMP STATION LAYOUT



ONGOING EFFORTS: PUMP STATION



ONGOING EFFORTS: DISCHARGE PIPES



ONGOING EFFORTS: DISCHARGE STRUCTURE 

& PARISH UTILITIES OF ASCENSION



FUNDING PARTNERS

• Department of Environmental Quality (DEQ)

• Coastal Protection and Restoration Authority (CPRA)

• Louisiana State Legislature

• Bayou Lafourche Freshwater District (BLFWD)

 



SCHEDULE & FUNDING
Notice to Proceed November 2022

Percent Complete 55%

Contract Completion Date December 2026

Contract Value $  97,819,944.65



PROJECT PARTNERS/CONTRACTORS

• Sealevel Construction 

• BTNEP 

• Stantec Engineering 

• Delta Coast Consulting 

• Tetra Tech Consulting 

• Eustis Engineering

• Rodrigue’s Electric

• E3 Electrical

• Patterson Pumps



QUESTIONS

Bayou Lafourche Fresh Water District

1016 St. Mary St.

Thibodaux, LA 70301

Dustin Rabalais

Executive Director

(985)-447-7155 (Office)

Dustin.Rabalais@blfwd.org

www.blfwd.org

Coastal Protection and Restoration Authority

150 Terrace Avenue

Baton Rouge, LA 70803

Alicia McAlhaney

Project Manager

(225)-342-4756 (Office)

Alicia.Mcalhaney@la.gov

coastal.la.gov
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