

COASTAL PROTECTION & RESTORATION AUTHORITY

BID TABULATION SHEET

Bid Date: June 20, 2017



Project Name: Sign and Timber Cap Replacement Project

Designer: CPRA

Project No. TE-26; BA-02; TE-22 Part No. N/A Site Code: N/A State ID: N/A Project Manager: Benjamin Hartman

BIDDER	Lic.No.	Addenda	Bond	Base Bid	Alt.No.1	Alt.No.2	Alt.No.3	Remarks
Crosby Dredging LLC	61148	3	5% 0	\$104,842.00				
Lawson Environmental Service	45357	3	5% 0	\$28,800.00				
Mananolia Dredget Dock	52961	3	5% 0	\$33,980.00				
Deep South Offroad Const.	58313	3	5% 0	55,277				

A TRUE COPY

Signed:  Date: 6/20/17 Signed:  Date: 6/20/17

Designer's Estimate (Base Bid) \$34,600.00 Construction Time 90 (in days) Liquidated Damages \$500.00 per day

BID RECOMMENDATIONS: (CPRA Use Only.)

- USER: Reject Award: Base Bid Alt #1 Alt #2 Alt #3 Letter attached dated: _____
- DESIGNER: Reject Award: Base Bid Alt #1 Alt #2 Alt #3 Letter attached dated: _____
- PROJECT MGR: Reject Award: Base Bid Alt #1 Alt #2 Alt #3 Contract Status Report Verified Low Bid Amount Verified
- Signed: _____ Date: _____

COMMENTS: _____
 Bid Coordinator: _____ Date: _____