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ADDENDUM 1 TO BID DOCUMENTS 
GRANDE CHENIERE RIDGE MARSH CREATION PROJECT 

(BA-0240) 
 
 

The interpretations, corrections, or changes in this addendum supersede the requirements in the Bid 
Documents dated March 2022 and stamped and sealed by the Engineer of Record on March 25, 2022.   
 
Bidders shall acknowledge receipt of this addendum in the Louisiana Public Work Bid Form. 
 

 
I. Other:  

 
 
See Attachment A for a copy of the Pre-Bid Meeting PowerPoint presentation. 
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Grande Cheniere Ridge Marsh 

Creation Project
(BA-0240)

NON-MANDATORY PRE-BID CONFERENCE

A D A M  D .  L I N S O N ,  P. E . R U S S  J .  J O F F R I O N ,  P. E . J O A N N E T R I B O U ,  E . I .

T Y E F I T Z G E R A L D ,  P. E . B A R R Y  R I C H A R D ,  P. E .
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Virtual Meeting Process
Meeting audio may be access through your computer/device. If your computer/device does not have audio,

meeting audio can be access via phone with the following call-in information:

Conference Line Phone Number: USA (213) 270-2124

Access Number: 707334

• This meeting is being recorded. 

• All participants are to state their name and organization using the chat function. 

• Attendees will be muted until the end of the presentation, which will be followed by an informational Q&A 

period.

• Questions may be entered by using the chat function during the presentation; unofficial responses will be 

provided when possible. 

• Any questions submitted during this meeting will be considered unofficial. 

• To request a formal response, questions must be submitted in writing, by the stated deadline, to:

cpra.bidding@la.gov

• In the event of technical issues, attendees are to log out and back in. 

mailto:cpra.bidding@la.gov
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Introductions

ADAM D.  L INSON, P.E. ,  ENGINEER OF RECORD

RUSS J .  JOFFRION,  P.E. ,  ENGINEER OF RECORD

T YE FITZGERALD, P.E. ,  PROJECT MANAGER

BARRY RICHARD, P.E. ,  CONSTRUCTION MANAGER

JOANNE TRIBOU,  E. I , PROJECT ENGINEER

MATT MELTON, P.E. ,  PROJECT ENGINEER
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Project Purpose

The Bayou Grande Cheniere Marsh Creation Project is part of a larger land bridge restoration 

strategy in the Barataria Basin. The goal of this project is to:

1. Create/restore up to 488 acres of marsh

2. Create 4,400 linear feet of earthen ridge

Funded by NRDA with money from DWH Oil Spill.  DOI is the lead federal agency for the Trustee 

Implementation Group (TIG).
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Overview

• Bid Documents and Bid Process

• Project Overview and Background

• Construction Overview (Plans and Specifications)

• Summary

• Closing
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Bidding Documents 
and Bid Process
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• Complete bidding documents and addenda are available for download on the Louisiana Coastal 

Protection and Restoration Authority website at:

https://coastal.la.gov/resources/rfps-rsiqs-contracts/bids/

• Please submit questions regarding the bid by May 19th at 2:00pm in writing to:

cpra.bidding@la.gov

• All verbal responses given at this conference will not be binding.

Review of Existing Data
BIDDING DOCUMENTS AND ADDENDA, AND BIDDER QUESTIONS

https://coastal.la.gov/resources/rfps-rsiqs-contracts/bids/
mailto:cpra.bidding@la.gov
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BIDS ARE DUE BY 2:00PM ON JUNE 1 ST,  2022,  UNLESS MODIFIED BY ADDENDUM.

Hand Delivery

Coastal Protection and Restoration Authority

150 Terrace Avenue

Baton Rouge, LA 70802

Registered or Certified Delivery

Coastal Protection and Restoration Authority

P.O. Box 44027

Baton Rouge, LA 70804-4027

Review of Existing Data
BID OPENING
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Project Overview and 
Background
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Project Overview and Background
VICINITY MAP
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Project Overview and Background
PROJECT LAYOUT – OVERVIEW 

• Bid Schedule is separated into Base 

Bid, Alternate 1, and Alternate 2. 

• Five (5) total marsh creation areas:

- Three (3) in the base Bid (MCA-1, MCA-

2, & MCA-3)

- One (1) in Alternate 1 (MCA-4a)

- One (1) in Alternate 2 (MCA-4b)

• All marsh creation area are fully 

contained by earthen containment 

dikes.

• Earthen Ridge Feature (Base Bid).

• Two (2) permitted borrow areas:

- Point Celeste Anchorage (RM 50-52)

- Magnolia Anchorage (RM 45-48)
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Project Overview and Background
PROJECT LAYOUT – RESTORATION FEATURES 

Fill Area Acreage

Estimated Fill 

Volume

(CY)

Base Bid

MCA-1 90.9 708,500

MCA-2 185.1 1,440,700

MCA-3 89.8 638,000

Total Base 365.8 2,787,200

Alternate 1

MCA-4a* 61.7 559,500

Total Base + Alt. 1 427.5 3,346,700

Alternate 2

MCA-4b* 59.9 459,300

Total Base + Alts. 487.4 3,806,000

*Not accounting for reduction of volume due to ECD borrow backfilling.

Earthen Ridge Length 

(LF)

4,400
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Project Overview and Background
PROJECT LAYOUT – BORROW AREAS

Borrow Area
Cut Elevation

(ft. NAVD88)

Borrow 

Area 

Acreage

Available 

Volume (CY)

Point Celeste 

Anchorage
-90 185 7,800,000

Magnolia 

Anchroage
-90 180 6,300,000
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Project Overview and Background
SUMMARY OF ESTIMATED BID QUANTITIES – BASE BID
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Project Overview and Background
SUMMARY OF ESTIMATED BID QUANTITIES – ALTERNATE 1 & 2
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During engineering and design, the following data was collected:

• Topographic, bathymetric and magnetometer survey performed in 2019, 2020, and 2021.

- Refer to Design Note 2 on Sheet 3 of the Plans. 

- Data is available in Appendix H of the Specifications.

• Geophysical surveys of the Mississippi River borrow areas, performed in 2019. 

- Refer to Design Note 2 on Sheet 3 of the Plans.

- Data is available in Appendix I of the Specifications.

• Geotechnical investigations performed in 2020.

- Refer to Design Note 4 on Sheet 3 of the Plans. 

- Data is available in Appendix J of the Specifications.  

Project Overview and Background
DATA COLLECTION
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• The Owner has secured the following permits:

- Department of the Army Permit, Section 404

- Department of the Army Permit, Section 408

- Water Quality Certification from the Louisiana Department of Environmental Quality (LDEQ)

- Fill Materials License from the Louisiana Department of Wildlife and Fisheries (LDWF)

- Consistency Determination from Louisiana Department of Natural Resources (LDNR)

• Bidders are to become familiar with all permitting documentation, which is available in Appendix 

E of the Specifications. 

Project Overview and Background
PERMITS OBTAINED BY THE OWNER
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Construction 
Overview
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CONTRACT T IME (GP -7  AND SP -3)

• The Bidder shall agree to fully complete the contract within:

- Six hundred ninety-five (695) consecutive calendar days for the Base Bid

- An additional one hundred twenty (120) consecutive calendar days for Alternate No. 1

- An additional one hundred fifteen (115) consecutive calendar days for Alternate No. 2

L IQUIDATED DAMAGES (GP -59  AND SP -8)

• The Bidder shall agree to pay as Liquidated Damages the amount of: 

- Five thousand dollars ($5,000) for each consecutive day for which the work is not complete, beginning the first day beyond th e 

contract completion date stated on the Notice to Proceed, or as amended by Change Order. 

RETAINAGE (GP -53)

• In addition to any Ratio of Effort and Withholdings, a retainage of five percent (5%) to be withheld for a minimum of 

forty-five (45) consecutive calendar days after final acceptance to ensure that all liens are released.

Construction Overview
CONTRACT TIME, LIQUIDATED DAMAGES, AND RETAINAGE



COAST AL  PROT ECT ION AND REST ORAT ION AUT HORIT Y   /   MID -B ASIN  SEDIM ENT  DIVERSION PROGRAM 20

In addition to the items listed in GP-8, the Work Plan shall also include the items listed in SP-8. 

Some items of note include:

• (7.8) Layout of equipment staging area(s) and booster pump(s)

• (7.9) Layout and schedule for Equipment Access Corridors or staging areas (other than what is provided) 

which may be approved by the Engineer on an as-needed basis.

• (7.11) Layout and materials for the installation of protective measures at all equipment and pipeline 

crossings.

• (7.12) Schedule and plan for pipeline removal, if required. 

• (7.14) Temporary Retaining Structure (TRS) Plan (see Appendix N for requirements). 

• (7.15) Traffic Control / Sign Placement Plan for the LA23 Crossing.

• (7.21) Dredge Plan for dredging the Mississippi River Borrow Area(s) (see Appendix O for template).

Construction Overview
WORK PLAN AND WORK PLAN SUPPLEMENTAL (GP -8 AND SP-7)
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• (11.1.2) Contractor shall notify all Grantors at least fourteen (14) 

working days prior to initiation of access to the said lands.

Construction Overview
LANDOWNER REQUIREMENTS (SP-11)

Bradish Johnson Co. LTD
Attn: Camille Stachan

1113 Saint Andrew Street

New Orleans, LA 70130

(504) 523-7784 (office)

(504) 481-0384 (cell)

cjstrachan@gmail.com

Shingle Point, LLC
Attn: Mark Pivach

Post Office Box 7125

Belle Chasse, Louisiana 

70037

(504) 394-1870

Plaquemines Parish 

Government
Attn: LV Cooley

333 F Edward Hebert Blvd.

Belle Chasse, LA 70037

(985) 445-3292

lv@ppgov.net

Lynn Perez
Attn: Lynn Perez

4881 Hwy 39

Braithwaite, LA 70040

(318) 985-3224

Captain Zach’s Myrtle 

Grove Properties
Attn: Raymond J. Brandt

3017 12th Street

Metairie, LA 70002

(504) 837-2088

mailto:cjstrachan@gmail.com
mailto:lv@ppgov.net
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GENERAL (SP -11.2 .1)

• Contractor will be responsible for obtaining all necessary pipeline owner / 

operators Agreements / Letters of No Objection (LONOs) / Letters of Consent, as 

required by the pipeline owners/operators.

PIPELINE SAFET Y  (SP -11.2 .2)

• Contractor shall adhere to the most current publications of:

- “Recommended Best Practices Guide for Safe Dredging near Underwater Gas 

& Hazardous Liquid Pipelines”, developed by the Council for Dredging and 

Marine Construction Safety, www.cdmcs.org

- “Working Safely Near Underwater Pipelines”, developed by the Coastal and 

Marine Operators Pipeline Industry Initiative (CAMO) and the Lake 

Pontchartrain Basin Foundation (LPBF), http://www.camogroup.org/wp-

content/uploads/2020/04/Working-Safely-Near-Underwater-Pipelines.pdf

Construction Overview
PIPELINE OWNER/OPERATOR REQUIREMENTS (SP -11)

Phillips 66 Pipeline, LLC
Attn: Todd Tullio

(832) 765-1636

todd.l.tullio@p66.com

Gulf South Pipeline 

Company, LLC
Attn: Gerald Roser

(504) 415-4321 (cell)

(504) 469-5903 (ext)

geraldroser@bwpipelines.com

Shell Pipeline Co. L.P.
Attn: David Bergeron 

Land Agent

(225) 474-7089

d.bergeron@shell.com

Shell Pipeline Co. L.P.
Attn: Damian Cambre

Land and Permitting

(225) 474-7453

damian.cambre@shell.com

High Point Gas 

Transmission, LLC

c/o Third Coast Midstream
Attn: Robin Asevado

(504) 800-6686

RAsevado@3CMidstream.com

Targa Resources Operating, 

LLC
Attn: Keith Adams

(225) 788-3787

KCAdams@targaresources.com

Perdido Energy, LLC
Attn: Jacob Sanchez

(832) 260-6213

jsanchez@perdidoenergy.com

Venture Global Gator 

Express, LLC
Attn: German Ortega

(202) 793-4441 (office)

(713) 231-6398 (cell)

gortega@vlgng.com

http://www.cdmcs.org/
http://www.camogroup.org/wp-content/uploads/2020/04/Working-Safely-Near-Underwater-Pipelines.pdf
mailto:todd.l.tullio@p66.com
mailto:geraldroser@bwpipelines.com
mailto:d.bergeron@shell.com
mailto:damian.cambre@shell.com
mailto:RAsevado@3CMidstream.com
mailto:KCAdams@targaresources.com
mailto:jsanchez@perdidoenergy.com
mailto:gortega@vlgng.com
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EXCAVATION TOLERANCES AND MARKINGS (SP -11.2 .3  &  11.2 .4)

• No excavation, anchors, or spuds shall be permitted within a tolerance zone of seventy-five feet (75’) from any existing 

pipeline, unless otherwise specified in the contract documents. No dredging, excavation, anchors, or spuds, shall be 

permitted within a tolerance zone of five hundred feet (500’) from any existing pipeline in the Mississippi River Borrow 

Areas, unless specified otherwise in the Contract Documents.

• Contractor shall investigate, locate, mark, and protect all pipelines where equipment and construction activities will be 

performed. Pipeline location markings as specified in TS-200 and any protective measures required in Agreement(s) / 

LONOs shall be installed a minimum of five (5) days prior to commencement of Work near pipelines.

PIPELINE NOTIF ICATIONS (SP -11.2 .5)

• Notification of pipeline owners / operators shall be performed in accordance with the timeline(s) established in the 

Agreement(s) / LONOs, but not less than fourteen 14 days prior to commencement of work near affected pipelines.

• Contractor shall contact Louisiana 811 at least five (5) business days prior to any construction activities. 

Construction Overview
PIPELINE OWNER/OPERATOR REQUIREMENTS (SP -11)
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GENERAL ( SP -11.3 .1 )

• Contractor will be responsible for obtaining all necessary pipeline owner / 

operators Agreements / Letters of No Objection (LONOs) / Letters of Consent, as 

required by the pipeline owners/operators.

UTIL IT Y  SAFET Y (SP -11.3 .2 )

• Contractor shall adhere to the most current publications of:

- ATMOS Energy, “Damage Prevention Awareness Brochure 2021”, 

https://www.atmosenergy.com/safety/call-811-excavating;

- Current Entergy Contractor Safety requirements 

https://www.entergy.com/safety/contractor/, and;

- “Best Practices, The Definitive Guide for Underground Safety and Damage Prevention”, 

developed by the Common Ground Alliance for Work near underground utilities and 

facilities, https://commongroundalliance.com/Publications-Media/Best-Practices-Guide

Construction Overview
UTILITY REQUIREMENTS (SP-11)

Atmos Energy Corporation
Attn: Brian P. Blum

(504) 214-6356 (cell)

(504) 362-5258 (office)

brian.blum@atmosenergy.com

Emergency Phone: 1-800-322-

8667

Entergy Louisiana LLC
Attn: Alex Padilla

(504) 402-0553 (office)

apadill@entergy.com

Emergency Phone: 1-800-968-

8243

Plaquemines Parish 

Government (PPG) 

(Waterline)
Attn: John Helmers

(504) 351-3556 (cell)

(504) 934-6297 (office)

jhelmers@ppgov.net

https://www.atmosenergy.com/safety/call-811-excavating
https://www.entergy.com/safety/contractor/
https://commongroundalliance.com/Publications-Media/Best-Practices-Guide
mailto:brian.blum@atmosenergy.com
mailto:apadill@entergy.com
mailto:jhelmers@ppgov.net
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EXCAVATION TOLERANCES AND MARKINGS (SP -11.3 .3  &  11.3 .4)

• No excavation shall be permitted within a tolerance zone of twenty-five feet (25’) of any existing utility, unless otherwise 

specified in the Contract Documents, or permitted by the utility provider in writing. No dredging, excavation, anchors, or 

spuds, shall be permitted within five hundred feet (500’) of any existing utility in the Mississippi River Borrow Areas, 

unless specified otherwise in the Contract Documents, or permitted by the utility provider in writing.

• Contractor shall investigate, locate, mark, and protect all existing utilities, facilities, structures, and services, on, abo ve,

or below the surface of the area where equipment and construction activities will be performed. All utility locations shall 

be marked as specified in TS-200 and any protective measures required in Agreement(s) / LONOs shall be installed a 

minimum of five (5) days prior to commencement of Work near utilities.

UTIL IT Y  NOTIFICAT IONS ( SP -11.3 .5 )

• Notification of utility owners shall be performed in accordance with the timeline(s) established in the Agreement(s) / 

LONOs, but not less than fourteen (14 days) prior to commencement of work near affected utilities.

• Contractor shall contact Louisiana 811 at least five (5) business days prior to any construction activities. 

Construction Overview
UTILITY REQUIREMENTS (SP-11)
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

EQUIPMENT ACCESS CORRIDOR 

( INTERSECTING)

• Non-Dredging Sections:

- Phillips 66 (Sheet 23)

- Unknown Pipeline (Sheet 23)

- 2” Gulf South (Abandoned) (Sheet 25)

- Unknown Pipeline (Sheet 25)

- 4” Mesa Gulf South x2 (Sheet 26)

- 4” Exxon x2 (Sheet 26)

- 3” Exxon x2 (Sheet 26)

- 20” Shell (Sheet 28)

- 8” & 20” Gulf South (Sheet 28)

• Dredging Sections:

- 2” Exxon (Sheet 26)

- 3” Mesa Gulf South (Sheet 26)

- 10 Unknown Pipelines (Sheet 26)

- Abandoned Waterline (Sheet 28)
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

EQUIPMENT ACCESS CORRIDOR 

( INTERSECTING)

• Non-Dredging Sections:

- Phillips 66 (Sheet 23)

- Unknown Pipeline (Sheet 23)

- 2” Gulf South (Abandoned) (Sheet 25)

- Unknown Pipeline (Sheet 25)

- 4” Mesa Gulf South x2 (Sheet 26)

- 4” Exxon x2 (Sheet 26)

- 3” Exxon x2 (Sheet 26)

- 20” Shell (Sheet 28)

- 8” & 20” Gulf South (Sheet 28)

• Dredging Sections:

- 2” Exxon (Sheet 26)

- 3” Mesa Gulf South (Sheet 26)

- 10 Unknown Pipelines (Sheet 26)

- Abandoned Waterline (Sheet 28)
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

EQUIPMENT ACCESS CORRIDOR 

( INTERSECTING)

• Non-Dredging Sections:

- Phillips 66 (Sheet 23)

- Unknown Pipeline (Sheet 23)

- 2” Gulf South (Abandoned) (Sheet 25)

- Unknown Pipeline (Sheet 25)

- 4” Mesa Gulf South x2 (Sheet 26)

- 4” Exxon x2 (Sheet 26)

- 3” Exxon x2 (Sheet 26)

- 20” Shell (Sheet 28)

- 8” & 20” Gulf South (Sheet 28)

• Dredging Sections:

- 2” Exxon (Sheet 26)

- 3” Mesa Gulf South (Sheet 26)

- 10 Unknown Pipelines (Sheet 26)

- Abandoned Waterline (Sheet 28)
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

EQUIPMENT ACCESS CORRIDOR 

( INTERSECTING)

• Non-Dredging Sections:

- Phillips 66 (Sheet 23)

- Unknown Pipeline (Sheet 23)

- 2” Gulf South (Abandoned) (Sheet 25)

- Unknown Pipeline (Sheet 25)

- 4” Mesa Gulf South x2 (Sheet 26)

- 4” Exxon x2 (Sheet 26)

- 3” Exxon x2 (Sheet 26)

- 20” Shell (Sheet 28)

- 8” & 20” Gulf South (Sheet 28)

• Dredging Sections:

- 2” Exxon (Sheet 26)

- 3” Mesa Gulf South (Sheet 26)

- 10 Unknown Pipelines (Sheet 26)

- Abandoned Waterline (Sheet 28)



COAST AL  PROT ECT ION AND REST ORAT ION AUT HORIT Y   /   MID -B ASIN  SEDIM ENT  DIVERSION PROGRAM 30

Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

EQUIPMENT ACCESS CORRIDOR 

( INTERSECTING)

• Non-Dredging Sections:

- Phillips 66 (Sheet 23)

- Unknown Pipeline (Sheet 23)

- 2” Gulf South (Abandoned) (Sheet 25)

- Unknown Pipeline (Sheet 25)

- 4” Mesa Gulf South x2 (Sheet 26)

- 4” Exxon x2 (Sheet 26)

- 3” Exxon x2 (Sheet 26)

- 20” Shell (Sheet 28)

- 8” & 20” Gulf South (Sheet 28)

• Dredging Sections:

- 2” Exxon (Sheet 26)

- 3” Mesa Gulf South (Sheet 26)

- 10 Unknown Pipelines (Sheet 26)

- Abandoned Waterline (Sheet 28)
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

MISSISSIPPI  R IVER BORROW 

AREAS &  DPC

• Point Celeste Anchorage Borrow Area:

- 12” Gulf South Pipeline x3

- 8” Gulf South Pipeline

• Magnolia Anchorage Borrow Area:

- AT&T Utility Line

- 26” High Point Gas Pipeline

- 12” Targa Pipeline

- 12” High Point Gas Pipeline
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

MISSISSIPPI  R IVER BORROW 

AREAS &  DPC

• Point Celeste Anchorage Borrow Area:

- 12” Gulf South Pipeline x3

- 8” Gulf South Pipeline

• Magnolia Anchorage Borrow Area:

- AT&T Utility Line

- 26” High Point Gas Pipeline

- 12” Targa Pipeline

- 12” High Point Gas Pipeline
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

MISSISSIPPI  R IVER BORROW 

AREAS &  DPC

• Point Celeste Anchorage Borrow Area:

- 12” Gulf South Pipeline x3

- 8” Gulf South Pipeline

• Magnolia Anchorage Borrow Area:

- AT&T Utility Line

- 26” High Point Gas Pipeline

- 12” Targa Pipeline

- 12” High Point Gas Pipeline
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

DREDGE P IPELINE CORRIDOR

• Reach 2: LA 23 Crossing (Sheet 11)

- 20” Waterline

- 6” Atmos Gas Line

- Overhead Powerlines (Entergy)

• Reach 4 – Grand Bayou to MCA-1 

(Sheet 14 & 15)

- Waterline (Abandoned)

- 8” & 20” Gulf South Pipeline

- 20” Shell Pipeline 

• Reach 5 – DPC Split to MCA-4b 

(Sheet 16)

- 8” Gulf South Pipeline (same as in Reach 4)
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

DREDGE P IPELINE CORRIDOR

• Reach 2: LA 23 Crossing (Sheet 11)

- 20” Waterline

- 6” Atmos Gas Line

- Overhead Powerlines (Entergy)

• Reach 4 – Grand Bayou to MCA-1 

(Sheet 14 & 15)

- Waterline (Abandoned)

- 8” & 20” Gulf South Pipeline

- 20” Shell Pipeline 

• Reach 5 – DPC Split to MCA-4b 

(Sheet 16)

- 8” Gulf South Pipeline (same as in Reach 4)
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

DREDGE P IPELINE CORRIDOR

• Reach 2: LA 23 Crossing (Sheet 11)

- 20” Waterline

- 6” Atmos Gas Line

- Overhead Powerlines (Entergy)

• Reach 4 – Grand Bayou to MCA-1 

(Sheet 14 & 15)

- Waterline (Abandoned)

- 8” & 20” Gulf South Pipeline

- 20” Shell Pipeline 

• Reach 5 – DPC Split to MCA-4b 

(Sheet 16)

- 8” Gulf South Pipeline (same as in Reach 4)
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

DREDGE P IPELINE CORRIDOR

• Reach 2: LA 23 Crossing (Sheet 11)

- 20” Waterline

- 6” Atmos Gas Line

- Overhead Powerlines (Entergy)

• Reach 4 – Grand Bayou to MCA-1 

(Sheet 14 & 15)

- Waterline (Abandoned)

- 8” & 20” Gulf South Pipeline

- 20” Shell Pipeline 

• Reach 5 – DPC Split to MCA-4b 

(Sheet 16)

- 8” Gulf South Pipeline (same as in Reach 4)
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Construction Overview
PIPELINE OWNER/OPERATOR AND UTILITY REQUIREMENTS (SP -11)

RESTORATION AREAS

• Earthen Ridge

- 20” Shell Pipeline

• Marsh Creation Areas

- 8” Gulf South Pipeline

- 6” Plains Pipeline (Abandoned)

- 8” SNG Pipeline (Abandoned)
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NAVIGAT ION (SP -15)

• The Contractor shall assure that the work does not impede or interfere with navigation on the Mississippi 

River and shall maintain daily ongoing coordination with the Marine Navigation Safety Association (MNSA), 

River Pilots Association, and the United States Coast Guard. 

NOTICE TO MARINERS (SP -17)

• The Contractor shall provide a copy of the Notice to Mariners to the Engineer. 

A IDS TO NAVIGATION (SP -18)

• After consultation with the United States Coast Guard, the Contractor shall provide the type and location of 

any necessary Aids to Navigation to the Engineer. 

Construction Overview
NAVIGATION, NOTICE TO MARINERS, AND AIDS TO NAVIGATION
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• Contractor will afford other contractors performing work within or adjacent to the Project site independent of this 

contract reasonable opportunity for the mobilization, delivery, and storage of Materials and Equipment, and the 

execution of the work in their contract. 

• (25.1) Woodlands Borrow Pit (CUP NUM: P20210230)

- Woodlands Borrow Pit (Woodlands) is permitted to dredge material within a portion of the Pointe Celeste Borrow Pit. 

- Woodlands to coordinate with CPRA before hydraulic dredging activities begin.

- Woodlands to supply information on their dredge site (exact location), proposed equipment, and schedule to CPRA.

- CRPA to provide approval and ensure there is no impact to BA-0240 construction activities and sediment availability.

• (25.2) Construction of the NOV

- Contractor Shall work cooperatively with the USACE NOV Levee Project Team during construction of the NOV Levee 

Project during the Work and shall coordinate the NOV Flood Protection System dredge pipeline crossing with the 

USACE.

Construction Overview
WORK BY OTHERS (SP-25)
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• Should the Contractor, during the progress of the Work misplace any slurry, dredged sediment, Equipment, or other 

Materials outside of what is authorized and permitted without the approval of the Owner or Engineer, the Contractor 

shall give immediate notice, with description and location of such misplaced Materials to the Owner and Engineer. 

• Following coordination with the Engineer, the Contractor shall immediately recover and remove the misplaced Material. 

This may require redeposit or redistribution of misplaced dredge sediments as directed by the Owner or Engineer.

• Misplaced Materials shall be removed at the Contractor’s expense.

• Additionally, the Contractor will be responsible for restoring unauthorized disposal areas to pre -construction conditions 

at his/her own expense. 

Construction Overview
MISPLACED MATERIAL AND EQUIPMENT (SP -26)
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SCOPE (TS -100.1)

• Contractor shall furnish all labor and Equipment necessary to mobilize a hydraulic dredge and any necessary booster 

pump(s), as well as furnish all labor and Equipment necessary to move personnel, Equipment, construction materials 

(including dredge pipeline), and incidentals necessary to perform the Work to and from the Project Site.

MEASUREMENT AND PAYMENT (TS -100.7)

• Payment for Mobilization and Demobilization shall be made at the Contract Lump Sum price for Bid Item No. 1, 

“Mobilization and Demobilization (TS-100)”. 

• All costs associated with the dredge pipeline corridor and associated appurtenances and crossings shall be included in 

Bid Item No. 1 “Mobilization and Demobilization”. Refer to TS-101 “Dredge Pipeline Mobilization, Installation, and 

Demobilization”. 

Construction Overview
MOBILIZATION AND DEMOBILIZATION (TS -100)
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RATIO OF  EFFORT (TS -100.5)

• Ten percent (10%) of the Contract cost for this bid item shall be paid to the Contractor after all dredge pipeline within “Reach 1: 

Mississippi River to LA 23” has been installed. 

• Ten percent (10%) of the Contract cost for this bid item shall be paid to the Contractor after all dredge pipeline within “Reach 2: LA 23 

Crossing” has been installed. 

• Ten percent (10%) of the Contract cost for this bid item shall be paid to the Contractor after all dredge pipeline within “Reach 3: LA 23 to 

Grand Bayou” has been installed. 

• Ten percent (10%) of the Contract cost for this bid item shall be paid to the Contractor after all dredge pipeline within “Reach 4: Grand 

Bayou to Marsh Creation Area 1” and “Reach 5: Dredge Pipeline Corridor Split to MCA -4b” has been installed. 

• Forty percent (40%) of the cost for this bid item will be paid to the Contractor after mobilization of the hydraulic dredge, booster 

pump(s), and support equipment; and hydraulic dredging operations have commenced. 

• The remaining twenty percent (20%) of the cost for this bid item will be paid to the Contractor upon Acceptance of the Work and removal 

of all equipment and unused materials.

Construction Overview
MOBILIZATION AND DEMOBILIZATION (TS -100)
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SCOPE (TS -101.1)

• Contractor shall furnish all of the labor, Equipment, and Materials necessary to mobilize, install, maintain, remove, and 

demobilize the dredge pipeline, the dredge pipeline corridor, and associated appurtenances and crossings in 

accordance with these Specifications and in conformity to the lines, grades, elevations, and tolerances shown on the 

Plans, or otherwise modified by the Engineer as a result of the Pre-Construction Survey.

DREDGE P IPELINE REACHES (TS-101.5)

• Reach 1 – Mississippi River to LA 23 Crossing

• Reach 2 – LA 23 Crossing

• Reach 3 – LA 23 Crossing to Grand Bayou

• Reach 4 – Grand Bayou to Marsh Creation Area 1

• Reach 5 – Dredge Pipeline Corridor Split to Marsh Creation Area 4b

Construction Overview
DREDGE PIPELINE MOBILIZATION, INSTALLATION, AND DEMOBILIZATION ( TS-101)
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DREDGE P IPELINE REACHES 

(TS-101.5)

• Reach 1 – Mississippi River to LA 23 

Crossing (Sheet 10)

• Reach 2 – LA 23 Crossing (Sheet 11)

• Reach 3 – LA 23 Crossing to Grand 

Bayou (Sheet 12 & 13)

• Reach 4 – Grand Bayou to Marsh 

Creation Area 1 (Sheet 14, 15, & 16)

• Reach 5 – Dredge Pipeline Corridor 

Split to Marsh Creation Area 4b (Sheet 

16)

Construction Overview
DREDGE PIPELINE MOBILIZATION, INSTALLATION, AND DEMOBILIZATION ( TS-101)
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DREDGE P IPELINE REACHES 

(TS-101.5)

• Reach 1 – Mississippi River to LA 23 

Crossing (Sheet 10)

• Reach 2 – LA 23 Crossing (Sheet 11)

• Reach 3 – LA 23 Crossing to Grand 

Bayou (Sheet 12 & 13)

• Reach 4 – Grand Bayou to Marsh 

Creation Area 1 (Sheet 14, 15, & 16)

• Reach 5 – Dredge Pipeline Corridor 

Split to Marsh Creation Area 4b (Sheet 

16)

Construction Overview
DREDGE PIPELINE MOBILIZATION, INSTALLATION, AND DEMOBILIZATION ( TS-101)
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DREDGE P IPELINE REACHES 

(TS-101.5)

• Reach 1 – Mississippi River to LA 23 

Crossing (Sheet 10)

• Reach 2 – LA 23 Crossing (Sheet 11)

• Reach 3 – LA 23 Crossing to Grand 

Bayou (Sheet 12 & 13)

• Reach 4 – Grand Bayou to Marsh 

Creation Area 1 (Sheet 14, 15, & 16)

• Reach 5 – Dredge Pipeline Corridor 

Split to Marsh Creation Area 4b (Sheet 

16)

Construction Overview
DREDGE PIPELINE MOBILIZATION, INSTALLATION, AND DEMOBILIZATION ( TS-101)



COAST AL  PROT ECT ION AND REST ORAT ION AUT HORIT Y   /   MID -B ASIN  SEDIM ENT  DIVERSION PROGRAM 48

DREDGE P IPELINE REACHES 

(TS-101.5)

• Reach 1 – Mississippi River to LA 23 

Crossing (Sheet 10)

• Reach 2 – LA 23 Crossing (Sheet 11)

• Reach 3 – LA 23 Crossing to Grand 

Bayou (Sheet 12 & 13)

• Reach 4 – Grand Bayou to Marsh 

Creation Area 1 (Sheet 14, 15, & 16)

• Reach 5 – Dredge Pipeline Corridor 

Split to Marsh Creation Area 4b (Sheet 

16)

Construction Overview
DREDGE PIPELINE MOBILIZATION, INSTALLATION, AND DEMOBILIZATION ( TS-101)
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DREDGE P IPELINE REACHES 

(TS-101.5)

• Reach 1 – Mississippi River to LA 23 

Crossing (Sheet 10)

• Reach 2 – LA 23 Crossing (Sheet 11)

• Reach 3 – LA 23 Crossing to Grand 

Bayou (Sheet 12 & 13)

• Reach 4 – Grand Bayou to Marsh 

Creation Area 1 (Sheet 14, 15, & 16)

• Reach 5 – Dredge Pipeline Corridor 

Split to Marsh Creation Area 4b (Sheet 

16)

Construction Overview
DREDGE PIPELINE MOBILIZATION, INSTALLATION, AND DEMOBILIZATION ( TS-101)
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DREDGE P IPELINE REACHES 

(TS-101.5)

• Reach 1 – Mississippi River to LA 23 

Crossing (Sheet 10)

• Reach 2 – LA 23 Crossing (Sheet 11)

• Reach 3 – LA 23 Crossing to Grand 

Bayou (Sheet 12 & 13)

• Reach 4 – Grand Bayou to Marsh 

Creation Area 1 (Sheet 14, 15, & 16)

• Reach 5 – Dredge Pipeline Corridor 

Split to Marsh Creation Area 4b (Sheet 

16)

Construction Overview
DREDGE PIPELINE MOBILIZATION, INSTALLATION, AND DEMOBILIZATION ( TS-101)
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DREDGE P IPELINE REACHES 

(TS-101.5)

• Reach 1 – Mississippi River to LA 23 

Crossing (Sheet 10)

• Reach 2 – LA 23 Crossing (Sheet 11)

• Reach 3 – LA 23 Crossing to Grand 

Bayou (Sheet 12 & 13)

• Reach 4 – Grand Bayou to Marsh 

Creation Area 1 (Sheet 14, 15, & 16)

• Reach 5 – Dredge Pipeline Corridor 

Split to Marsh Creation Area 4b (Sheet 

16)

Construction Overview
DREDGE PIPELINE MOBILIZATION, INSTALLATION, AND DEMOBILIZATION ( TS-101)
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DREDGE P IPELINE REACHES 

(TS-101.5)

• Reach 1 – Mississippi River to LA 23 

Crossing (Sheet 10)

• Reach 2 – LA 23 Crossing (Sheet 11)

• Reach 3 – LA 23 Crossing to Grand 

Bayou (Sheet 12 & 13)

• Reach 4 – Grand Bayou to Marsh 

Creation Area 1 (Sheet 14, 15, & 16)

• Reach 5 – Dredge Pipeline Corridor 

Split to Marsh Creation Area 4b (Sheet 

16)

Construction Overview
DREDGE PIPELINE MOBILIZATION, INSTALLATION, AND DEMOBILIZATION ( TS-101)
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REFERENCE AND CONTROL (TS -200.3)

• Vertical Control – NAVD88, U.S. Survey Feet, Geoid12B-Epoch 2010.00

• Horizontal Control – NAD 83, Louisiana South Zone, U.S. Survey Feet

PRE-CONSTRUCTION SURVEY (TS -200.8)

• The Pre-Construction Survey shall show the existing bathymetry, topography, existing infrastructure, and magnetic 

detections in plan and profile using markers, spot elevations, coordinates, contours, lines, and grades.

PROCESS SURVEYS (TS -200.9)

• The Process Surveys shall be used to verify partial payments, determine Acceptance for completed portions of the Work, 

and to adjust quantities of the bid items as deemed necessary by the Engineer.

AS-BUILT  SURVEY (TS -200.10)

• The As-Built Survey shall be used to verify final payments and Acceptance for all Work.

Construction Overview
SURVEYS (TS-200)
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RATIO OF  EFFORT/PAYMENT (TS -200.13)

• Fifty percent (50%) of the Contract cost for this bid item will be paid for the Contractor upon Acceptance of the Pre -Construction Surveys, 

less the Marsh Creation Areas. 

• Thirty percent (30%) will be paid to the Contractor upon completion of all Process Surveys and the Marsh Creation Area Pre -Construction 

Surveys. 

• Twenty percent (20%) will be paid to the Contractor upon Acceptance of the complete As -Built survey.

MEASUREMENT AND PAYMENT ( TS-200.14)

• Payment shall be made at the Contract lump sum price for Bid Item No. 2, “Surveys (TS -200)”. Payment shall constitute full 

compensation for furnishing the material, labor, Equipment and other incidentals related to this item of the Work. 

• 200.14.1 Alternate Bid #1: If Alternate Bid #1 is awarded, payment shall be made at the contract lump sum price for Bid Item No. 13 

“Surveys – MCA-4a (TS-200)”. 

• 200.14.2 Alternate Bid #2: If Alternate Bid #2 is awarded, payment shall be made at the contact unit price per each for Bid Item No. 1 9 

“Surveys – MCA-4b (TS-200)”. 

Construction Overview
SURVEYS (TS-200)
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• Equipment Access Corridor Surveys 

(Sheet 43)

• Equipment Access / Dredge Pipeline 

Corridor and Turning Basin (Sheet 44)

• MR&T Levee to NOV Flood Protection 

Levee (Sheet 45)

• Mississippi River Borrow Areas (Sheet 

46)

• Marsh Creation Areas Survey Layout 

(Sheets 47 & 48)

Construction Overview
SURVEYS (TS-200)
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• Equipment Access Corridor Surveys 

(Sheet 43)

• Equipment Access / Dredge Pipeline 

Corridor and Turning Basin (Sheet 44)

• MR&T Levee to NOV Flood Protection 

Levee (Sheet 45)

• Mississippi River Borrow Areas (Sheet 

46)

• Marsh Creation Areas Survey Layout 

(Sheets 47 & 48)

Construction Overview
SURVEYS (TS-200)
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• Equipment Access Corridor Surveys 

(Sheet 43)

• Equipment Access / Dredge Pipeline 

Corridor and Turning Basin (Sheet 44)

• MR&T Levee to NOV Flood Protection 

Levee (Sheet 45)

• Mississippi River Borrow Areas (Sheet 

46)

• Marsh Creation Areas Survey Layout 

(Sheets 47 & 48)

Construction Overview
SURVEYS (TS-200)
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• Equipment Access Corridor Surveys 

(Sheet 43)

• Equipment Access / Dredge Pipeline 

Corridor and Turning Basin (Sheet 44)

• MR&T Levee to NOV Flood Protection 

Levee (Sheet 45)

• Mississippi River Borrow Areas (Sheet 

46)

• Marsh Creation Areas Survey Layout 

(Sheets 47 & 48)

Construction Overview
SURVEYS (TS-200)
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• Equipment Access Corridor Surveys 

(Sheet 43)

• Equipment Access / Dredge Pipeline 

Corridor and Turning Basin (Sheet 44)

• MR&T Levee to NOV Flood Protection 

Levee (Sheet 45)

• Mississippi River Borrow Areas (Sheet 

46)

• Marsh Creation Areas Survey Layout 

(Sheets 47 & 48)

Construction Overview
SURVEYS (TS-200)
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ACCEPTANCE (TS -270.6)

• The Engineer shall determine Acceptance based on a review of the Pre- Construction Surveys.

RATIO OF  EFFORT/PAYMENT (TS-270.7)

• Ninety percent (90%) of the Contract cost for this bid item will be paid to the Contractor upon Acceptance of the 

Settlement Plates.

• The remaining ten percent (10%) will be paid to the Contractor upon Acceptance of the Marsh Creation Fill Areas.

MEASUREMENT AND PAYMENT (TS -270.8)

• Payment shall be made at the contract unit price per each for Bid Item No. 3, “Settlement Plates (TS -270)”.

• If Alternate Bid #1 is awarded, payment shall be made at the contract unit price per each for Bid Item No. 14 

“Settlement Plates – MCA-4a (TS-270)”.

• If Alternate Bid #2 is awarded, payment shall be made at the contract unit price for each for Bid Item No. 20 “Settlement 

Plates – MCA-4b (TS-270)”.

Construction Overview
SETTLEMENT PLATES (TS-270)
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SETTLEMENT PLATE SURVEYS 

(TS -200.9 .8)

• Marsh fill elevation and top of pipe for 

all settlement plates shall be surveyed 

at the following intervals:

- Every five (5) days during fill 

placement and prior to Acceptance 

of the respective Marsh Creation 

Area;

- Every seven (7) days until one (1) 

month after Acceptance of the 

respective Marsh Creation Area, 

and;

- Bi-weekly thereafter until 

acceptance of all Marsh Creation 

Areas. 

Construction Overview
SETTLEMENT PLATES (TS-270)
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FEATURE OVERVIEW

• 31,882 LF, 41,655 LF with alternate items included

• Geometry:

- 5-ft crown width

- 4H:1V side slopes

- Crown Elevation: +3.5’+0.5’ 

• 25’ minimum bench width from ECD borrow area

• ECD borrow area cut elevation is -10.0’ max.

Construction Overview
EARTHEN CONTAINMENT DIKES (TS -300)

• Upon Acceptance of the Marsh Creation Areas, segments of the 

ECDs shall be gapped or degraded to the same elevation as the 

Marsh Creation Areas.

• Minimum 1’ of freeboard must be maintained during 

construction.



COAST AL  PROT ECT ION AND REST ORAT ION AUT HORIT Y   /   MID -B ASIN  SEDIM ENT  DIVERSION PROGRAM 63

RATIO OF  EFFORT/PAYMENT ( TS-300.10)

• Ninety percent (90%) of the Contract cost for this bid item will be paid to the Contractor after Acceptance of the ECDs.

• The remaining ten percent (10%) will be paid to the Contractor after Acceptance of all Marsh Creation Areas and the As -

Built Survey of the degraded sections of ECDs specified in TS-200.10.9.

MEASUREMENT AND PAYMENT (TS -300.11)

• Payment for these ECDs shall be made at the Contract unit price per linear foot for Bid Item No. 4, “Earthen 

Containment Dikes (TS-300)”.

• If Alternate Bid #1 is awarded, payment shall be made at the contract unit price per linear foot for Bid Item No. 15 

“Earthen Containment Dikes – MCA-4a (TS-300)” and Bid Item No. 16 “Deduct Earthen Containment Dikes – MCA-3 (TS-

300)”.

• If Alternate Bid #2 is awarded, payment shall be made at the contact unit price per linear foot for Bid Item No. 21 

“Earthen Containment Dikes – MCA-4b (TS-300)” and Bid Item No. 22 “Deduct Earthen Containment Dikes – MCA-4a 

(TS-300)”.

Construction Overview
EARTHEN CONTAINMENT DIKES (TS -300)
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FEATURE OVERVIEW

• 4,400 LF

• Geometry:

- 10-ft crown width

- 5H:1V side slopes

- Crown Elevation: +4.0’±0.5’ 

• 25’ minimum bench width from ER borrow 

area

• ER borrow area cut elevation is -13.0’ 

max.

Construction Overview
EARTHEN RIDGE (TS-320)
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RATIO OF  EFFORT/PAYMENT 

(TS -320.9 )

• Seventy percent (70%) of the Contract cost 

for this bid item will be paid to the 

Contractor after Acceptance of the Earthen 

Ridge.

• The remaining thirty percent (30%) will be 

paid to the Contractor after Acceptance of 

all Marsh Creation Areas and after the As-

Built Survey of the Earthen Ridge showing 

conformity with the lines, grades, 

elevations, and tolerances shown on the 

Plans.

MEASUREMENT AND PAYMENT 

( TS -320.10)

• Payment for the Earthen Ridge shall be 

made at the Contract unit price per linear 

foot for Bid Item No. 5 “Earthen Ridge (TS-

320)”.

Construction Overview
EARTHEN RIDGE (TS-320)
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SCOPE (TS -330.1)

• The dredged section(s) may not be required, or need to be dredged to the elevation shown on the Plans, depending on the draft

requirements of the Contractor’s Equipment and as determined by the Contractor.

• The dredging limits may be less than what is shown on the Plans, but shall not exceed the limits shown on the Plans.

• In the event that the dredged section(s) of the Equipment Access Corridor will be dredged to a template different than what i s shown on 

the Plans, the Contractor shall provide the lines, grades, and elevations of the proposed template to the Engineer for approv al.

• The Equipment Access Channels shall be maintained in a useable configuration throughout the duration of the Work at the expen se of 

the Contractor.

EQUIPMENT ACCESS CORRIDOR REACHES (TS-330.2)

• (TS-330.2.1) Reach I – Western Access Route: This reach extends from Barataria Waterway to the intersection of Jefferson Canal and 

Bayou Grande Cheniere

• (TS-330.2.2) Reach II – Jefferson Canal: This reach extends from the intersection of Jefferson Canal and Bayou Grande Cheniere to the 

NOV Flood Protection System

• (TS-330.2.3) Reach III – DPC from Jefferson Canal to the MCAs: This reach extends from the intersection of the DPC at Jefferson Canal 

to the MCAs

Construction Overview
EQUIPMENT ACCESS CORRIDOR (TS-330)
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EQUIPMENT ACCESS CORRIDOR 

REACHES (TS-330.2)

• (TS-330.2.1) Reach I – Western Access 

Route: This reach extends from Barataria

Waterway to the intersection of Jefferson 

Canal and Bayou Grande Cheniere

• (TS-330.2.2) Reach II – Jefferson Canal: 

This reach extends from the intersection of 

Jefferson Canal and Bayou Grande 

Cheniere to the NOV Flood Protection 

System

• (TS-330.2.3) Reach III – DPC from 

Jefferson Canal to the MCAs: This reach 

extends from the intersection of the DPC at 

Jefferson Canal to the MCAs

Construction Overview
EQUIPMENT ACCESS CORRIDOR (TS-330)

Reach I Reach II

Reach III
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EQUIPMENT ACCESS CORRIDOR 

DREDGING (TS -330.5)

• It shall be the responsibility of the 

Contractor to obtain a permit modification 

and prior approval from the Engineer in 

order to enlarge or relocate the Equipment 

Access Corridor. 

• For the Equipment Access Corridor from 

Barataria Waterway to Jefferson Canal, any 

dredged material shall be temporarily 

deposited on the northern side of the 

Equipment Access Corridor and include a 

50-foot gap for every 1,000 feet of 

deposited dredge material.

• For the Equipment Access Channels within 

Jefferson Canal in areas adjacent to the 

existing marsh creation areas to the north, 

the dredge material shall be permanently 

placed within the footprint of the exiting 

marsh creation areas to the north of 

Jefferson Canal as shown on the Plans.

Construction Overview
EQUIPMENT ACCESS CORRIDOR (TS-330)

Reach I Reach II

Reach III
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BOOSTER PUMP ACCESS 

DREDGING (TS -330.6)

• If it is determined that dredging for booster 

pump placement is necessary based on the 

Contractor’s Equipment, excavation shall 

occur within the limits shown on the Plans.

• The proposed booster pump locations 

shown on the plans are for informational 

purposes based on existing conditions. The 

Contractor may propose alternate booster 

pump locations in the Work Plan.

• If the Contractor proposes booster pump 

locations within Jefferson Canal that 

requires waterline removal, the waterline 

shall be removed at the Contractor’s 

expense. 

• Spoil shall be temporarily deposited.

Construction Overview
EQUIPMENT ACCESS CORRIDOR (TS-330)
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TURNING BASIN (TS -330.7)

• If it is determined that dredging of a 

Turning Basin is necessary to facilitate 

equipment access, excavation shall occur 

within the limits shown on the Plans.

• Geometry:

- Max Cut Elevation: -8.0’ 

- Excavation Side Slopes: 3H:1V

- Spoil Placement Height: +4.0’ max

- Spoil Side Slopes: 2H:1V

• It shall be the responsibility of the 

Contractor to obtain a permit modification 

and prior approval from the Engineer in 

order to enlarge or relocate the proposed 

Turning Basin.

• Spoil shall be permanently deposited at the 

location shown on the Plans. 

Construction Overview
EQUIPMENT ACCESS CORRIDOR (TS-330)
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MAINTENANCE (TS -330.8)

• Equipment Access Channels, Booster Pump Access Dredging, and Turning Basin shall be maintained in accordance with TS -330.5 and 

as shown on the Plans. 

RATIO OF  EFFORT/PAYMENT (TS -330.10)

• Once the Contractor has completed dredging and marking the Equipment Access Channels, Turning Basin, and booster pump placeme nt 

location as shown on the Plans, the Contractor shall be paid seventy percent (70%) of the contract lump sum price.

• The remaining thirty percent (30%) will be paid upon the successful completion of backfilling operations.

MEASUREMENT AND PAYMENT (TS -330.11)

• Payment for these items will be made at the contract lump sum price for:

- Bid Item No. 6, “Equipment Access Corridor Dredging – Reach I”

- Bid Item No. 7 “Equipment Access Corridor Dredging – Reach II”, and

- Bid Item No. 8 “Equipment Access Corridor Dredging – Reach III.

• Turning Basin and Booster Pump Access Dredging are included with Bid Item No. 8

Construction Overview
EQUIPMENT ACCESS CORRIDOR (TS-330)
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Construction Overview
HYDRAULIC DREDGING AND MARSH CREATION (TS -420)

MARSH CREATION OVERVIEW

• Three (3) marsh creation areas in the base 

bid, two (2) alternate marsh creation areas

• Average Bottom Elevation: -1.3’ to -1.9’

• Target Marsh Fill Elevation: +2.5’ + 0.5’ 

• Sequencing: MCA-1 → MCA-2 → MCA-3 → 

MCA-4a → MCA-4b

• Dredge material placement shall only occur 

after the Acceptance of the Earthen 

Containment Dike and Acceptance of the 

Marsh Creation Area Pre-Construction 

Survey for each respective cell.

Fill Area Acreage

Estimated Fill 

Volume

(CY)

Base Bid

MCA-1 90.9 708,500

MCA-2 185.1 1,440,700

MCA-3 89.8 638,000

Total Base 365.8 2,787,200

Alternate 1

MCA-4a* 61.7 559,500

Total Base + Alt. 1 427.5 3,346,700

Alternate 2

MCA-4b* 121.6 459,300

Total Base + Alts. 549.1 3,806,000

*Not accounting for reduction of volume due to ECD borrow backfilling.
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Construction Overview
HYDRAULIC DREDGING AND MARSH CREATION (TS -420)

BORROW AREA OVERVIEW

• Two (2) permitted borrow areas:

- Pointe Celeste Anchorage

- Magnolia Anchorage

• Only one of the permitted borrow areas can 

be dredged at any given time, and at no 

time can both anchorages be blocked. 

• Dredge anchor limits to be marked with 

buoys. 

• Contractor shall submit a daily 

communication plan to the Owner, USACE, 

and MNSA, delineating the location of the 

dredge and cutterhead, attendant plant, 

anchor buoys, and floating pipeline. 
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Construction Overview
HYDRAULIC DREDGING AND MARSH CREATION (TS -420)

BORROW AREA OVERVIEW

• Dredging template based on USACE New Orleans 

District Mississippi River Limits of Permissible 

Excavation requirements. 

• Cut Elevation: -90 ft NAVD88

• Should the Contractor select to dredge the Point 

Celeste Anchorage Borrow Area, dredging shall begin 

in the portion north of RM 50.5.

• Point Celeste has previously been dredged. 

Borrow Area
Cut Elevation

(ft. NAVD88)

Borrow 

Area 

Acreage

Available 

Volume (CY)

Point Celeste 

Anchorage
-90 185 7,800,000

Magnolia 

Anchroage
-90 180 6,300,000
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Construction Overview
HYDRAULIC DREDGING AND MARSH CREATION (TS -420)

ACCEPTANCE (TS -420.7)

• Marsh Creation Areas will be considered for Acceptance when the marsh platform has reached and maintained an elevation betwee n 

+2.5’ and +3.0’ NAVD88 for a period of fourteen (14) days after hydraulic dredging is terminated for the respective Marsh Creation 

Area.

• At least 90% of the survey points must be within the acceptable elevation tolerance as shown on the Plans for the respective marsh 

creation area to be accepted. 

• The Contractor may request partial payments. The volume included in the partial payment will be determined by the Process Sur vey

cross sections for the Marsh Creation Area(s) that are submitted by the Contractor and approved by the Engineer.

MEASUREMENT AND PAYMENT (TS -420.8)

• Payment for marsh creation will be made at the contract unit price per cubic yard of fill placed in the Marsh Creation Areas shown on 

the Plans for Bid Item No. 9 through No. 11 “Hydraulic Dredging and Marsh Creation (TS -420)”. 

• If Alternate Bid #1 is awarded, payment shall be made at the contract unit price per cubic yard for Bid Item No. 17, “Hydraul ic Dredging 

and Marsh Creation – MCA-4a (TS-420)” and Bid Item No. 18 “Deduct Hydraulic Dredging and Marsh Creation – MCA-3 (TS-420)”. 

• If Alternate Bid #2 is awarded, payment shall be made at the contract unit price per cubic yard for Bid Item No. 23, “Hydraul ic 

Dredging and Marsh Creation – MCA-4b (TS-420)” and Bid Item No. 24 “Deduct Hydraulic Dredging and Marsh Creation – MCA-4a (TS-

420)”. 
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Construction Overview
PROJECT SIGN (TS-850)

MATERIALS (TS -850.2)

• Five-foot (5’) high by seven-foot (7’) wide by eight 

hundredths-inch (0.08”) thick aluminum alloy 6061-T6 sheet 

in accordance with Section 1015.04 of LSSRB, 2016 edition.

• Sign panel shall have a blue background with white lettering 

and display the layout shown on the Plans.

INSTALLAT ION ( TS -850.3)

• Shall be installed at the location provided by the Engineer. 

MAINTENANCE (TS -850.4)

• Contractor shall maintain the sign in good condition until 

Acceptance of the Work. 

• Contractor shall repair or replace the sign at no expense to 

the Owner if the sign becomes damaged, stolen, or removed. 

MEASUREMENT AND PAYMENT (TS-

850.5)

• No separate payment shall be made for this item. All costs 

associated with the project sign shall be included in Bid Item 

No. 1 “Mobilization and Demobilization”. 
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SCOPE (TS-1100.1)

• Several abandoned pipelines are known to exist within the Project Area and portions may require removal to allow for construc tion of the 

Equipment Access Channels.

• The Contractor shall obtain the required permits to conduct removal operations, and copies of the permits shall be submitted to the 

Engineer. 

• The Contractor shall furnish all Materials, labor, and Equipment necessary to test, flush and capture all contents, cut, remove, cap, and 

properly dispose of segments of pipelines and their respective contents deemed necessary for removal by the Contractor in ord er to 

facilitate potential equipment access dredging. 

• The pipelines shall be removed prior to dredging of the Equipment Access Corridors. 

METHOD (TS -1110.2)

• The Contractor shall locate, test, and remove the abandoned pipelines deemed necessary by the Contractor, in order to facilit ate

potential equipment access and access dredging. 

• The Contractor shall be responsible for removing, testing, transporting, and disposing all hazardous and nonhazardous waste, 

Equipment, and Materials in a manner that complies with all federal, state, and local regulations. 

• The Contractor shall perform a “hot-tapping” procedure or equivalent approved by the Project Engineer, to investigate the status of the 

discovered pipeline(s) shown in the Plans to determine whether the lines are active or inactive. 

Construction Overview
ABANDONED PIPELINE REMOVAL (TS -1100)
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METHOD (TS -1110.2)

• The Contractor shall submit a “Pipeline Removal Plan” within fourteen (14) days of the completion of the Pre -Construction survey. The 

Pipeline Removal Plan is subject to approval by the Engineer. At a minimum, the Pipeline Removal Plan shall include the following: 

- Pipelines and associated lengths to be removed, tested, transported, and disposed of;

- The means and methods for hot-tapping (or equivalent), flushing, and disposing of the pipeline(s) and their fluids;

- The locations for installing the hot-tapping machines;

- The procedures for performing the required testing;

- Required equipment for performing the testing, and;

- Proposed access routes.

• The Contractor shall not proceed with any subsequent items of work under this specification until sufficient evidence has bee n provided 

to the Engineer indicating that the pipeline in question is inactive.

• If the pipeline is found to exhibit pressures indicating an active line, the Project Engineer shall be notified immediately a nd all work shall 

cease until further direction is provided by the Project Engineer. 

Construction Overview
ABANDONED PIPELINE REMOVAL (TS -1100)
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Construction Overview
ABANDONED PIPELINE REMOVAL (TS -1100)

• 2” Exxon (Sheet 26)

- Last Known Owner

• 10 Unknown Pipelines (Sheet 26)
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DELIVERABLES (TS-1100.4)

• The Contractor shall submit documentation verifying the lengths of pipeline removed, tested, transported, and disposed of, after 

removal of the pipeline for approval by the Engineer. 

• This submittal shall include all other deliverables listed in TS-1100.2 (“Pipeline Removal Plan”).

ACCEPTANCE (TS -1100.5)

• The Contractor will verify that the pipelines have been removed and disposed as specified in TS-1100.2, and that all deliverables listed 

in TS-1100.4 have been submitted and approved by the Engineer. 

• The Contractor shall measure and record the NORM levels, presence/absence of pipeline fluids, presence/absence of asbestos, total

length of pipeline removed daily, and submit all formal documentation from the disposal drop off site.

MEASUREMENT AND PAYMENT (TS-1100.6)

• Payment for Pipeline Removal shall be made at the contract unit price per linear foot for Bid Item No. 12 “Pipeline Removal ( TS-1100)”.

Construction Overview
ABANDONED PIPELINE REMOVAL (TS -1100)
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MCA 1

MCA 2

CRMS0260

• CRMS0260 to be removed

- R Sat 

- PVC Poles

- Board walk

- Located on the marsh edge 

extending toward ECD

• CRMS0260 not to be removed

- Hydro Station

- Located in pipeline canal between 

MCA 1 & MCA 2

Construction Overview
EARTHEN CONTAINMENT DIKES (TS -300)



M AY  1 1 ,  2 0 2 2

Questions?

Please submit questions regarding the bid by May 19th at 2:00pm in writing to:

cpra.bidding@la.gov

Bids are due by 2:00pm on June 1st, 2022, unless modified by addendum.

All verbal responses given at this conference are nonbinding. 

A D A M  D .  L I N S O N ,  P. E . R U S S  J .  J O F F R I O N ,  P. E . J O A N N E  T R I B O U ,  E . I .

T Y E F I T Z G E R A L D ,  P. E . B A R R Y  R I C H A R D ,  P. E .

C O A S TA L  P R O T E C T I O N  A N D  R E S T O R AT I O N  A U T H O R I T Y

mailto:cpra.bidding@la.gov

