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ADVERTISEMENT FOR BIDS

Sealed bids will be received for the State of Louisiana by the Coastal Protection and Restoration Authority, 150 Terrace
Avenue, 4" Floor Conference Center, Baton Rouge, Louisiana 70802 until 2:00 P.M., September 7, 2022.

ANY PERSON REQUIRING SPECIAL ACCOMMODATIONS SHALL NOTIFY THE COASTAL PROTECTION
AND RESTORATION AUTHORITY OF THE TYPE(S) OF ACCOMMODATION REQUIRED NOT LESS THAN
SEVEN (7) DAYS BEFORE THE BID OPENING.

FOR: Louisiana Swampbase Boat Dock
St. Martin Parish, Louisiana

PROJECT NUMBER: AT-0025

Complete Bid Documents for this project are available in electronic form. They may be obtained without charge and
without deposit from http://coastal.la.gov/resources/rfps-rsigs-contracts/bids/. Printed copies can also be obtained from:

COASTAL PROTECTION AND RESTORATION AUTHORITY (CPRA)
150 Terrace Avenue, Baton Rouge, LA 70802
Attn: Jordan DeLaune
E-mail: cpra.bidding@la.gov  Phone: (225) 342-1150 Fax: (225) 800-5599

All bids shall be accompanied by bid security in an amount of five percent (5.0%) of the sum of the base bid and all
alternates. The form of this security shall be as stated in the Instructions to Bidders included in the Bid Documents for this
project.

The successful Bidder shall be required to furnish a Performance and Payment Bond written as described in the
Instructions to Bidders included in the Bid Documents for this project.

A NON-MANDATORY PRE-BID CONFERENCE WILL BE HELD at
2:00 PM on_August 23, 2022 via Zoom webinar at: https://us06web.zoom.us/j/84185852002
Meeting audio may be accessed through your computer/device. If your computer/device does not have audio, meeting
audio can be accessed via phone with the following call-in information:
Conference Line Phone Number: 215-861-0674; Conference code: 5918836

Contact Bevin Barringer at (225) 342-4525 if assistance is needed for the Non-Mandatory Pre-Bid Conference.

Bids shall be accepted from Contractors who are licensed under LA. R.S. 37:2150-2192 for the classification of Heavy
Construction; Highway, Street and Bridge Construction; Specialty: Wharves, Docks, Harbor Improvements and
Terminals. In accordance with LA. R.S. 37:2163(D), anyone objecting to the classification must send a certified letter to
both the Louisiana State Licensing Board for Contractors and the CPRA at the address listed above. The letter must be
received no later than ten (10) working days prior to the day on which bids are to be opened.

Bidder is required to comply with provisions and requirements of LA R.S.38:2212(B)(5). No bid may be withdrawn for a
period of forty-five (45) calendar days after receipt of bids, except under the provisions of LA. R.S. 38:2214.

The Owner reserves the right to reject any and all bids for just cause. In accordance with La. R.S. 38:2212(B)(1), the
provisions and requirements of this Section; and those stated in the bidding documents shall not be waived by any entity.

When this project is financed either partially or entirely with State Bonds or financed in whole or in part by federal or
other funds which are not readily available at the time bids are received, the award of this Contract is contingent upon the
granting of lines of credit, or the sale of bonds by the Bond Commission or the availability of federal or other funds. The
State shall incur no obligation to the Contractor until the Contract between Owner and Contractor is fully executed.

Coastal Protection and Restoration Authority is a participant in the Small Entrepreneurship (SE) Program (the Hudson
Initiative) and the Veteran-Owned and Service-Connected Disabled Veteran-Owned (LaVet) Small Entrepreneurships
Program. Bidders are encouraged to consider participation. Information is available from Coastal Protection and
Restoration Authority or on its website at http://www.coastal.la.gov/.

STATE OF LOUISIANA, COASTAL PROTECTION AND RESTORATION AUTHORITY
LAWRENCE B. HAASE, EXECUTIVE DIRECTOR




INSTRUCTIONS TO BIDDERS

COMPLETION TIME:
The Bidder shall agree to fully complete the contract within ninety (90) consecutive calendar days subject

to such extensions as may be granted under Section GP-44 in the General Provisions, and acknowledges that
this construction time will start on or before the date specified in the written “Notice to Proceed” from the Owner.

LIQUIDATED DAMAGES:
The Bidder shall agree to pay as Liquidated Damages the amount of (Five Hundred) Dollars ($ 500.00) for
each consecutive calendar day for which the work is not complete, beginning with the first day beyond the

contract completion date stated on the “Notice to Proceed” or as amended by change order.

ARTICLE 1
DEFINITIONS
1.1 The Bid Documents include the following:

Advertisement for Bids

Instructions to Bidders

Bid Form

Bid Bond

General Provisions

Special Provisions

Technical Specifications

Construction Drawings

Contract Between Owner and Contractor
and Performance and Payment Bond

Affidavit

User Agency Documents (if applicable)

Change Order Form

Recommendation of Acceptance

Other Documents (if applicable)

Addenda issued during the bid period and
acknowledged in the Bid Form

1.2 All definitions set forth in the General Provisions
and the Special Provisions are applicable to the Bid
Documents, unless otherwise specifically stated or
written.

1.3 Addenda are written and/or graphic instruments
issued by the Architect prior to the opening of bids,
which modify or interpret the Bid Documents by
additions, deletions, clarifications, corrections and
prior approvals.

1.4 A bid is a complete and properly signed proposal
to do the work or designated portion thereof for the
sums stipulated therein supported by data called for
by the Bid Documents.
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1.5 Base bid is the sum stated in the bid for which the
Bidder offers to perform the work described as the
base, to which work may be added, or deleted for
sums stated in alternate bids.

1.6 An alternate bid (or alternate) is an amount stated
in the bid to be added to the amount of the base bid if
the corresponding change in project scope or
materials or methods of construction described in the
Bid Documents is accepted.

1.7 A Bidder is one who submits a bid for a prime
Contract with the Owner for the work described in
the Bid Documents.

1.8 A Sub-bidder is one who submits a bid to a
Bidder for materials and/or labor for a portion of the
work.

1.9 Where the word "Engineer” is used in any of the
documents, it shall refer to the Prime Designer of the
project, regardless of discipline.

ARTICLE 2
PRE-BID CONFERENCE

2.1 A Pre-Bid Conference may be held at the time
and location described in the Advertisement for Bids.
The purpose of the Pre-Bid Conference is to
familiarize Bidders with the requirements of the
Project and the intent of the Bid Documents, and to
receive comments and information from interested
Bidders. If the Pre-Bid Conference and/or Job Site
Visit is stated in the Advertisement for Bids to be a
Mandatory Pre-Bid Conference and/or Job Site Visit,
bids shall be accepted only from those bidders who
attend the Pre-Bid Conference. Contractors who are
not in attendance for the entire Pre-Bid Conference
and/or Job Site Visit will be considered to have not
attended.

CPRA -1IB -1



2.2 Any revision of the Bid Documents made as a
result of the Pre-Bid Conference shall not be valid
unless included in an addendum.

ARTICLE 3
BIDDER'S REPRESENTATION
3.1 Each Bidder by making his bid represents that:

3.1.1 He has read and understands the Bid
Documents and his bid is made in accordance
therewith.

3.1.2 He has visited the site and has familiarized
himself with the local conditions under which the
work is to be performed.

3.1.3 His bid is based solely upon the materials,
systems and equipment described in the Bid
Documents as advertised and as modified by
addenda.

3.14 His bid is not based on any verbal
instructions contrary to the Bid Documents and
addenda.

3.1.5 He is familiar with Code of Governmental
Ethics requirement that prohibits public servants
and/or their immediate family members from bidding
on or entering into contracts; he is aware that the
Designer and its principal owners are considered
Public Servants under the Code of Governmental
Ethics for the limited purposes and scope of the
Design Contract with the State on this Project (see
Ethics Board Advisory Opinion, No. 2009-378 and
2010-128); and neither he nor any principal of the
Bidder with a controlling interest therein has an
immediate family relationship with the Designer or
any principal within the Designer’s firm (see La. R.S.
42:1113). Any Bidder submitting a bid in violation
of this clause shall be disqualified and any contract
entered into in violation of this clause shall be null
and void.

3.2 The Bidder must be fully qualified under any
State or local licensing law for Contractors in effect
at the time and at the location of the work before
submitting his bid. In the State of Louisiana, Revised
Statutes 37:2150, et seq. will be considered, if
applicable.
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The Contractor shall be responsible for determining
that all of his Sub-bidders or prospective
Subcontractors are duly licensed in accordance with
law.

ARTICLE 4
BID DOCUMENTS
4.1 Copies
4.1.1 Bid Documents may be obtained from the

Coastal Protection and Restoration Authority as
stated in the Advertisement for Bids.

4.1.1.2 In addition to the availability of printed Bid
Documents, the Coastal Protection and Restoration
Authority will provide the Bid Documents in
electronic format. They may be obtained without
charge and without deposit as stated in the
Advertisement for Bids.

41122 Where electronic distribution is
provided, all other plan holders are responsible
for their own reproduction costs.

4.1.2 Complete sets of Bid Documents shall be
used in preparing bids; neither the Owner nor the
Engineer assume any responsibility for errors or
misinterpretations resulting from the use of
incomplete sets of Bid Documents.

4.13  The Owner or Engineer in making copies of
the Bid Documents available on the above terms, do
so only for the purpose of obtaining bids on the work
and do not confer a license or grant for any other use.

4.2 Interpretation or Correction of Bid Documents

42.1 Bidders shall promptly notify the Coastal
Protection and Restoration Authority contact person
listed in the Advertisement for Bids of any ambiguity,
inconsistency or error which they may discover upon
examination of the Bid Documents or of the site and
local conditions.

422 Bidders requiring  clarification  or
interpretation of the Bid Documents shall make a
written request to the Coastal Protection and
Restoration Authority contact person listed in the
Advertisement for Bids, to reach him/her at least
seven days prior to the date for receipt of bids.
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4.2.3 Any interpretation, correction or change of
the Bid Documents will be made by addendum.
Interpretations, corrections or changes of the Bid
Documents made in any other manner will not be
binding and Bidders shall not rely upon such
interpretations, corrections and changes.

4.3 Substitutions

43.1 The materials, products and equipment
described in the Bid Documents establish a standard
of required function, dimension, appearance and
quality to be met by any proposed substitution. No
substitutions shall be allowed after bids are received.

432 No substitution will be considered unless
written request for approval has been submitted by
the Proposer and_has been received by the Engineer
at least seven (7) working days prior to the opening
of bids. (La. R.S. 38:2295(C)) Each such request shall
include the name of the material or equipment for
which it is to be substituted and a complete
description of the proposed substitute including
model numbers, drawings, cuts, performance and test
data and any other information necessary for an
evaluation. A statement setting forth any changes in
other materials, equipment or work that incorporation
of the substitute would require shall be included. It
shall be the responsibility of the proposer to include
in his proposal all changes required of the Bid
Documents if the proposed product is used. Prior
approval, if given, is contingent upon supplier being
responsible for any costs which may be necessary to
modify the space or facilities needed to accommodate
the materials and equipment approved.

433 If the Engineer approves any proposed
substitution, such approval shall be set forth in an
addendum. Bidders shall not rely upon approvals
made in any other manner.

4.4 Addenda

44.1 Addenda will be mailed or delivered to all
who are known by the Coastal Protection and
Restoration Authority to have received a complete set
of Bid Documents.

442 Copies of addenda will be made available for
inspection wherever Bid Documents are on file for
that purpose.
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443 Except as described herein, addenda shall
not be issued within a period of seventy-two (72)
hours prior to the advertised time for the opening of
bids, excluding Saturdays, Sundays, and any other
legal holidays. If the necessity arises of issuing an
addendum modifying plans and specifications within
the seventy-two (72) hour period prior to the
advertised time for the opening of bids, then the
opening of bids shall be extended at least seven but
no more than twenty-one (21) working days, without
the requirement of re-advertising. Facility Planning
shall be consulted prior to issuance of such an
addendum and shall approve such issuance. The
revised time and date for the opening of bids shall be
stated in the addendum.

4.44  Each Bidder shall ascertain from the Coastal
Protection and Restoration Authority prior to
submitting his bid that he has received all addenda
issued, and he shall acknowledge their receipt on the
Bid Form.

4.4.5 The Owner shall have the right to extend the
bid date by up to (30) thirty days without the
requirement of re-advertising. Any such extension
shall be made by addendum issued by the Coastal
Protection and Restoration Authority.

ARTICLE 5
BID PROCEDURE
5.1 Form and Style of Bids

5.1.1 Bids shall be submitted on the Louisiana
Uniform Public Work Bid Form provided by the
Engineer.

5.1.2  The Bidder shall ensure that all applicable
blanks on the bid form are completely and accurately
filled in.

5.1.3  Bid sums shall be expressed in both words
and figures, and in case of discrepancy between the
two, the written words shall govern.

5.14  Any interlineation, alteration or erasure must

be initialed by the signer of the bid or his authorized
representative.
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5.1.5 Bidders are cautioned to complete all
alternates should such be required in the Bid Form.
Failure to submit alternate prices will render the bid
non responsive and shall cause its rejection.

5.1.6  Bidders are cautioned to complete all unit
prices should such be required in the Bid Form. Unit
prices represent a price proposal to do a specified
quantity and quality of work. Unit prices are
incorporated into the base bid or alternates, as
indicated on the Unit Price Form, but are not the sole
components thereof.

5.1.7  Bidder shall make no additional stipulations
on the Bid Form nor qualify his bid in any other
manner.

5.1.8  Written evidence of the authority of the
person signing the bid for the public work shall be
submitted in accordance with La. R.S. 38:2212

B)G).

5.1.9  Onany bid in excess of fifty thousand dollars
($50,000.00), the Contractor shall certify that he is
licensed under La. R.S. 37: 2150-2173 and show his
license number on the bid above his signature or his
duly authorized representative.

5.2 Bid Security

52.1 No bid shall be considered or accepted
unless the bid is accompanied by bid security in an
amount of five percent (5.0%) of the base bid and all
alternates.

The bid security shall be in the form of a certified
check or cashier's check drawn on a bank insured by
the Federal Deposit Insurance Corporation, or a Bid
Bond written by a surety company licensed to do
business in Louisiana and signed by the surety's agent
or attorney-in-fact. The Bid Bond shall be written on
the Coastal Protection and Restoration Authority Bid
Bond Form, and the surety for the bond must meet
the qualifications stated thereon. The Bid Bond shall
include the legal name of the bidder be in favor of the
State of Louisiana, Coastal Protection and
Restoration Authority, and shall be accompanied by
appropriate power of attorney. The Bid Bond must
be signed by both the bidder/principal and the surety
in the space provided on the Coastal Protection and
Restoration Authority Bid Bond Form. Failure by the
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bidder/principal or the surety to sign the bid bond
shall result in the rejection of the bid.

Bid security furnished by the Contractor shall
guarantee that the Contractor will, if awarded the
work according to the terms of his proposal, enter into
the Contract and furnish Performance and Payment
Bonds as required by these Bid Documents, within
fifteen (15) days after written notice that the
instrument is ready for his signature.

Should the Bidder refuse to enter into such
Contract or fail to furnish such bonds, the amount of
the bid security shall be forfeited to the Owner as
liquidated damages, not as penalty.

5.2.2  The Owner will have the right to retain the
bid security of Bidders until either (a) the Contract
has been executed and bonds have been furnished, or
(b) the specified time has elapsed so that bids may be
withdrawn, or (c) all bids have been rejected.

5.3 Submission of Bids

53.1 The Bid shall be sealed in an opaque
envelope. The bid envelope shall be identified on the
outside with the name of the project, and the name,
address, and license number of the Bidder.

The envelope shall not contain multiple bid forms,
and will be received until the time specified and at the
place specified in the Advertisement for Bids. It shall
be the specific responsibility of the Bidder to deliver
his sealed bid to the Coastal Protection and
Restoration Authority at the appointed place and
prior to the announced time for the opening of bids.
Late delivery of a bid for any reason, including late
delivery by United States Mail, or express delivery,
shall disqualify the bid.

If the bid is sent by mail, the sealed envelope
shall be enclosed in a separate mailing envelope with
the notation "Bid Enclosed" on the face thereof. Such
bids shall be sent by Registered or Certified Mail,
Return Receipt Requested, addressed to:

Coastal Protection and Restoration Authority
P. 0. Box 44027
Baton Rouge, Louisiana, 70804-4027.

Bids sent by express delivery shall be delivered to:
Coastal Protection and Restoration Authority
150 Terrace Avenue
Suite 100

CPRA-1IB -4



Baton Rouge, Louisiana 70802

532 Bids shall be deposited at the designated
location prior to the time on the date for receipt of
bids indicated in the Advertisement for Bids, or any
extension thereof made by addendum. Bids received
after the time and date for receipt of bids will be
returned unopened.

5.3.3 Bidder shall assume full responsibility for
timely delivery at location designated for receipt of
bids.

53.4 Oral, telephonic or telegraphic bids are
invalid and shall not receive consideration. Owner
shall not consider notations written on outside of bid
envelope which have the effect of amending the bid.
Written modifications enclosed in the bid envelope,
and signed or initialed by the Contractor or his
representative, shall be accepted.

5.4 Modification or Withdrawal of Bid

54.1 A bid may not be modified, withdrawn or
canceled by the Bidder during the time stipulated in
the Advertisement for Bids, for the period following
the time and bid date designated for the receipt of
bids, and Bidder so agrees in submitting his bid,
except in accordance with R.S. 38:2214 which states,
in part, "Bids containing patently obvious,
unintentional, and substantial mechanical, clerical, or
mathematical errors, or errors of unintentional
omission of a substantial quantity of work, labor,
material, or services made directly in the compilation
of the bid, may be withdrawn by the contractor if
clear and convincing sworn, written evidence of such
errors is furnished to the public entity within forty-
eight hours of the bid opening excluding Saturdays,
Sundays, and legal holidays".

5.4.2 Prior to the time and date designated for
receipt of bids, bids submitted early may be modified
or withdrawn only by notice to the party receiving
bids at the place and prior to the time designated for
receipt of bids.

543 Withdrawn bids may be resubmitted up to
the time designated for the receipt of bids provided
that they are then fully in conformance with these
Instructions to Bidders.
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5.44 Bid Security shall be in an amount sufficient
for the bid as modified or resubmitted.

5.5 Prohibition of Discriminatory Boycotts of Israel

By submitting a bid, the bidder certifies and agrees
that the following information is correct:

In preparing its bid, the bidder has considered all
proposals submitted from qualified, potential
subcontractors and suppliers, and has not, in the
solicitation, selection, or commercial treatment of
any subcontractor or supplier, refused to transact or
terminated business activities, or taken other actions
intended to limit commercial relations, with a person
or entity that is engaging in commercial transactions
in Israel or Israel-controlled territories, with the
specific intent to accomplish a boycott or divestment
of Israel. The bidder has also not retaliated against
any person or other entity for reporting such refusal,
termination, or commercially limiting actions. The
state reserves the right to reject any bid if this
certification is subsequently determined to be false
and to terminate any contract awarded based on such
a false response.

ARTICLE 6
CONSIDERATION OF BIDS
6.1 Opening of Bids

6.1.1 The properly identified Bids received on
time will be opened publicly and will be read aloud,
and a tabulation abstract of the amounts of the base
bids and alternates, if any, will be made available to
Bidders.

6.2 Rejection of Bids

6.2.1  The Owner shall have the right to reject any
or all bids and in particular to reject a bid not
accompanied by any required bid security or data
required by the Bid Documents or a bid in any way
incomplete or irregular.
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6.3 Acceptance of Bid

6.3.1 Itisthe intent of the Owner, if he accepts any
alternates, to accept them in the order in which they
are listed in the Bid Form. Determination of the Low
Bidder shall be on the basis of the sum of the base bid
and the alternates accepted. However, the Owner
shall reserve the right to accept alternates in any order
which does not affect determination of the Low
Bidder.
ARTICLE 7

POST-BID INFORMATION
7.1 Submissions

7.1.1  The Contractor shall submit a Work Plan
and Progress Schedule prior to the Pre-
Construction Conference in conformance with
applicable sections of the General and Special
Provisions.

It is the preference of the Owner that, to the greatest
extent possible or practical, the Contractor utilize
Louisiana Subcontractors, manufacturers, suppliers
and labor.

7.1.2  The General Contractor shall be responsible
for actions or inactions of Subcontractors and/or
material suppliers.

The General Contractor is totally responsible for
any lost time or extra expense incurred due to a
Subcontractor's or Material Supplier's failure to
perform. Failure to perform includes, but is not
limited to, a Subcontractor's financial failure,
abandonment of the project, failure to make prompt
delivery, or failure to do work up to standard. Under
no circumstances shall the Owner mitigate the
General Contractor's losses or reimburse the General
Contractor for losses caused by these events.

7.13 The lowest responsive and responsible
bidder shall submit to the Architect and the Owner
within ten days after the bid opening a letter/letters
from the manufacturer stating that the manufacturer
will issue the roof system guarantee complying with
the requirements of Facility Planning and Control
based on the specified roof system and include the
name of the applicator acceptable to the manufacturer
at the highest level of certification for installing the
specified roof system. This manufacturer shall be
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one that has received prior approval or is named in
the specifications.

In accordance with La. R.S. 38:2227 [references La
R.S. 38:2212(A)(3)(c)(ii), which has since been
renumbered as La R.S. 38:2212(B)(3)], La. R.S.
38:2212.10 and La. R.S. 23:1726(B) the apparent
low bidder on this project shall submit the
completed Attestations Affidavit (Past Criminal
Convictions of Bidders, Verification of Employees
and Certification Regarding Unpaid Workers
Compensation Insurance) form found within this
bid package to Facility Planning and Control within
10 days after the opening of bids.

ARTICLE 8
PERFORMANCE AND PAYMENT BOND
8.1 Bond Required

8.1.1 The Contractor shall furnish and pay for a
Performance and Payment Bond written by a
company licensed to do business in Louisiana, which
shall be signed by the surety's agent or
attorney-in-fact, in an amount equal to 100% of the
Contract amount. Surety must be listed currently on
the U. S. Department of Treasury Financial
Management Service List (Treasury List) as
approved for an amount equal to or greater than the
contract amount, or must be an insurance company
domiciled in Louisiana or owned by Louisiana
residents. If surety is qualified other than by listing
on the Treasury list, the contract amount may not
exceed fifteen percent of policyholders' surplus as
shown by surety's most recent financial statements
filed with the Louisiana Department of Insurance and
may not exceed the amount of $500,000. However,
a Louisiana domiciled insurance company with at
least an A- rating in the latest printing of the A. M.
Best's Key Rating Guide shall not be subject to the
$500,000 limitation, provided that the contract
amount does not exceed ten percent of policyholders'
surplus as shown in the latest A. M. Best's Key Rating
Guide nor fifteen percent of policyholders' surplus as
shown by surety's most recent financial statements
filed with the Louisiana Department of Insurance.
The Bond shall be signed by the surety's agent or
attorney-in-fact. The Bond shall be in favor of the
Coastal Protection and Restoration Authority.
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8.2 Time of Delivery and Form of Bond

8.2.1 The Bidder shall deliver the required bond
to the Owner simultaneous with the execution of the
Contract.

8.2.2 Bond shall be in the form furnished by the
Coastal Protection and Restoration Authority,
entitled CONTRACT BETWEEN OWNER AND
CONTRACTOR AND PERFORMANCE AND
PAYMENT BOND, a copy of which is included in
the Bid Documents.

823 The Bidder shall require the
Attorney-in-Fact who executes the required bond

on behalf of the surety to affix thereto a certified
and current copy of his power of Attorney.

ARTICLE 9

FORM OF AGREEMENT BETWEEN OWNER
AND CONTRACTOR

9.1 Form to be Used
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9.1.1 Form of the Contract to be used shall be
furnished by the Coastal Protection and Restoration
Authority, an example of which is bound in the Bid
Documents.

9.2 Award

9.2.1 After award of the Contract, the successful
Bidder, if a corporation, shall furnish to the Owner
the most current copy of a Disclosure of Ownership
Affidavit on file with the Secretary of State.

9.2.2 In accordance with Louisiana Law, when
the Contract is awarded, the successful Bidder
shall, at the time of the signing of the Contract,
execute the Non-Collusion Affidavit included in the
Contract Documents.

9.2.3 When this project is financed either
partially or entirely with State Bonds, the award of
this Contract is contingent upon the sale of bonds
by the State Bond Commission. The State shall
incur no obligation to the Contractor until the
Contract between Owner and Contractor is duly
executed.
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LOUISIANA UNIFORM PUBLIC WORK BID FORM

TO: Coastal Protection and Restoration Authority BID FOR: Louisiana Swamp Base
150 Terrace Avenue Floating Dock -
Suite 100 - AT-0025
Baton Rouce. LA 70802
(Owner to provide name and address of owner) St. Martin Parish. LA

(Owner to provide name of project and other identifying information)
The undersigned bidder hereby declares and represents that she/he: a) has carefully examined and understands the Bidding
Documents, b) has not received, relied on, or based his bid on any verbal instructions contrary to the Bidding Documents or any
addenda, ¢) has personally inspected and is familiar with the project site, and hereby proposes to provide all labor, materials, tools,
appliances and facilities as required to perform, in a workmanlike manner, all work and services for the construction and completion
of the referenced project, all in strict accordance with the Bidding Documents prepared by: Aucoin & Associates. Inc. and dated:

March 2022
(Owner to provide name of entity preparing bidding documents.)

Bidders must acknowledge all addenda. The Bidder acknowledges receipt of the following ADDENDA: (Enter the number the
Designer has assigned to each of the addenda that the Bidder is acknowledging) .

TOTAL BASE BID: For all work required by the Bidding Documents (including any and all unit prices designated “Base Bid”
* but not alternates) the sum of:

Dollars ($ )

ALTERNATES: For any and all work required by the Bidding Documents for Altemates including any and all unit prices
designated as alternates in the unit price description.

Alternate No. 1 (Owner to provide description of alternate and state whether add or deduct) for the ll]Inp sum of:
N/A Dollars ($ N/A )

Alternate No. 2 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of:
N/A Dotlars ($ N/A )

Alternate No. 3 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of:
N/A Dollars ($ N/A )

NAME OF BIDDER:
ADDRESS OF BIDDER:

LOUISIANA CONTRACTOR’S LICENSE NUMBER:
NAME OF AUTHORIZED SIGNATORY OF BIDDER:
TITLE OF AUTHORIZED SIGNATORY OF BIDDER: o

SIGNATURE OF AUTHORIZED SIGNATORY OF BIDDER **:
DATE:

THE FOLLOWING ITEMS ARE TO BE INCLUDED WITH THE SUBMISSION OF THIS LOUISTANA
UNIFORM PUBLIC WORK BID FORM:

* The Unit Price Form shall be used if the contract includes unit prices. Otherwise it is not required and need not be included
with the form. The number of unit prices that may be included is not limited and additional sheets may be included if needed.

** A CORPORATE RESOLUTION OR WRITTEN EVIDENCE of the authority of the person signing the bid for the public
work as prescribed by LA R.S. 38:2212(B)(5).

BID SECURITY in the form of a bid bond, certified check or cashier’s check as prescribed by L.A R.S. 38:2218(A) attached to and
made a part of this bid.
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BID BOND

FOR
COASTAL PROTECTION AND RESTORATION AUTHORITY PROJECTS
Date:
KNOW ALL MEN BY THESE PRESENTS:
That of — ,as
Principal, and , as Surety, are held

and firmly bound unto the State of Louisiana, Coastal Protection and Restoration Authority (Obligee), in the
full and just sum of five (5%) percent of the total amount of this proposal. including all alternates. lawful
money of the United States, for payment of which sum, well and truly be made, we bind ourselves, our heirs,
executors, administrators, successors and assigns, jointly and severally firmly by these presents.

Surety represents that it is listed on the current U. S. Department of the Treasury Financial
Management Service list of approved bonding companies as approved for an amount equal to or greater that
the amount for which it obligates itself in this instrument or that it is a Louisiana domiciled insurance company
with at least an A - rating in the latest printing of the A. M. Best's Key Rating Guide. If surety qualifies by
virtue of its Best's listing, the Bond amount may not exceed ten percent of policyholders' surplus as shown in
the latest A. M. Best's Key Rating Guide.

Surety further represents that it is licensed to do business in the State of Louisiana and that this Bond
is signed by surety's agent or attorney-in-fact. This Bid Bond is accompanied by appropriate power of attorney.

THE CONDITION OF THIS OBLIGATION IS SUCH that, whereas said Principal is herewith
submitting its proposal to the Obligee on a Contract for:

Louisiana Swamp Base Floating Dock (AT-0025) St. Martin Parish. Louisiana

NOW, THEREFORE, if the said Contract be awarded to the Principal and the Principal shall, within
such time as may be specified, enter into the Contract in writing and give a good and sufficient bond to secure
the performance of the terms and conditions of the Contract with surety acceptable to the Obligee, then this
obligation shall be void; otherwise this obligation shall become due and payable.

PRINCIPAL (BIDDER) SURETY

BY: BY:
AUTHORIZED OFFICER-OWNER-PARTNER AGENT OR ATTORNEY-IN-FACT(SEAL)
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PROJECT NAME: LOUISIANA SWAMP BASE AT-0025
FLOATING DOCK, ST. MARTIN PARISH, LA Project No.
Name of Project

STATE OF Louisiana

PARISH OF __ St. Martin

ATTESTATIONS AFFIDAVIT

Before me, the undersigned notary public, duly commissioned and qualified in and for the parish and state
aforesaid, personally came and appeared Affiant, who after being duly sworn, attested as follows:

LA.R.S. 38:2227 PAST CRIMINAL CONVICTIONS OF BIDDERS

A.

No sole proprietor or individual partner, incorporator, director, manager, officer, organizer, or member who has a
minimum of a ten percent (10%) ownership in the bidding entity named below has been convicted of, or has entered
a plea of guilty or nolo contendere to any of the following state crimes or equivalent federal crimes:

(a) Public bribery (R.S. 14:118) (c) Extortion (R.S. 14:66)
(b) Corrupt influencing (R.S. 14:120) (d) Money laundering (R.S. 14:230)

Within the past five years from the project bid date, no sole proprietor or individual partner, incorporator, director,
manager, officer, organizer, or member who has a minimum of a ten percent (10%) ownership in the bidding entity
named below has been convicted of, or has entered a plea of guilty or nolo contendere to any of the following state
crimes or equivalent federal crimes, during the solicitation or execution of a contract or bid awarded pursuant to the
provisions of Chapter 10 of Title 38 of the Louisiana Revised Statutes:

(a) Theft (R.S. 14:67) (e) Bank fraud (R.S. 14:71.1)
(b) Identity Theft (R.S. 14:67.16) (f) Forgery (R.S. 14:72)
(c) False accounting (R.S. 14:70) (g) Contractors; misapplication of
(d) Issuing worthless checks payments (R.S. 14:202)
(R.S. 14:71) (h) Malfeasance in office (R.S. 14:134)

LA. R.S. 38:2212.10 Verification of Emplovees

A.

At the time of bidding, Appearer is registered and participates in a status verification system to verify that all new
employees in the state of Louisiana are legal citizens of the United States or are legal aliens.

If awarded the contract, Appearer shall continue, during the term of the contract, to utilize a status verification
system to verify the legal status of all new employees in the state of Louisiana.

If awarded the contract, Appearer shall require all subcontractors to submit to it a sworn affidavit verifying
compliance with Paragraphs (A) and (B) of this Subsection.
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PROJECT NAME: LOUISIANA SWAMP BASE AT-0025
FLOATING DOCK, ST. MARTIN PARISH. LA Project No.
Name of Project

LA. R.S. 23:1726(B) Certification Regarding Unpaid Workers Compensation Insurance

A. R.S. 23:1726 prohibits any entity against whom an assessment under Part X of Chapter 11 of Title 23 of the
Louisiana Revised Statutes of 1950 (Alternative Collection Procedures & Assessments) is in effect, and whose right
to appeal that assessment is exhausted, from submitting a bid or proposal for or obtaining any contract pursuant to
Chapter 10 of Title 38 of the Louisiana Revised Statutes of 1950 and Chapters 16 and 17 of Title 39 of the Louisiana
Revised Statutes of 1950.

B. By signing this bid /proposal, Affiant certifies that no such assessment is in effect against the bidding / proposing
entity.

NAME OF BIDDER NAME OF AUTHORIZED SIGNATORY OF BIDDER

DATE TITLE OF AUTHORIZED SIGNATORY OF BIDDER

SIGNATURE OF AUTHORIZED
SIGNATORY OF BIDDER/AFFIANT

Sworn to and subscribed before me by Affiant on the day of ,20

Notary Public
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FOR INFORMATION ONLY
This document will be prepared by the Coastal Protection and Restoration Authority in the form appropriate
for the project.

CONTRACT BETWEEN OWNER AND CONTRACTOR
AND PERFORMANCE AND PAYMENT BOND

This agreement entered into this day of , 2022, by
(CONTRACTOR NAME) hereinafter called the "Contractor”, whose business address is
and the State of Louisiana Coastal Protection and Restoration Authority, herein represented by its Executwe
Director executing this contract, and hereinafter called the "Owner".

Witnesseth that the Contractor and the Owner, in consideration of premises and the mutual
covenants; consideration and agreement herein contained, agree as follows:

Statement of Work: The Contractor shall furnish all labor and materials and perform all of the
work required to build, construct and complete in a thorough and workmanlike manner:

Project No. AT-0025
Project Name Louisiana Swamp Base Floating Dock. St. Martin Parish. Louisiana

in strict accordance with Contract Documents prepared by Owner.

It is recognized by the parties herein that said Contract Documents, including by way of example
and not of limitation, the Plans, Specifications (including General Provisions, Special Provisions, and
Technical Specifications), Any Addenda thereto, Instructions To Bidders, this Contract, Advertisement For
Bids, Affidavit, Bid Form, Bonds (Bid, Performance, and Payment),any Submitted Post-Bid
Documentation, Notice of Award, Notice to Proceed, Change Orders, and Claims, if any, impose duties and
obligations upon the parties herein, and said parties thereby agree that they shall be bound by said duties
and obligations. For these purposes, all of the provisions contained in the aforementioned Contract
Documents are incorporated herein by reference with the same force and effect as though said Contract
Documents were herein set out in full.

Time for Completion: The work shall be commenced on a date to be specified in a written order of the
Owner and shall be completed within consecutive calendar days from and after the said date.

Liquidated Damages: Contractor shall be assessed Liquidated Damages in the amount of $ per
day for each consecutive calendar day which work is not complete beginning with the first day beyond the
completion time.

Compensation to be paid to the Contractor: The Owner will pay and the Contractor will accept in full
consideration for the performance of the Contract the sum of Dollars ($) which sum
represents the Contract Price.
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Performance and Payment Bond: To these presents personally came and intervened
, herein acting for , a corporation organized
and existing under the laws of the State of _ , and duly authorized to transact business in the
State of Louisiana, as surety, who declared that having taken cognizance of this Contract and of the
Construction Documents mentioned herein, he hereby in his capacity as its Attorney in Fact obligates his
said company, as Surety for the said Contractor, unto the said Owner, up to the sum of
Dollars ($). By issuance of this bond, the surety acknowledges they are in compliance with
R.S. 38:2219.

The condition of this performance and payment bond shall be that should the Contractor herein not
perform the Contract in accordance with the terms and conditions hereof, or should said Contractor not
fully indemnify and save harmless the Owner, from all cost and damages which he may suffer by said
Contractor's non-performance or should said Contractor not pay all persons who have and fulfill obligations
to perform labor and/or furnish materials in the prosecution of the work provided for herein, including by
way of example workmen, laborers, mechanics, and furnishers of materials, machinery, equipment and
fixtures, then said Surety agrees and is bound to so perform the Contract and make said payment(s).

Provided, that any alterations which may be made in the terms of the Contract or in the work to be
done under it, or the giving by the Owner of any extensions of time for the performance of the Contract, or
any other forbearance on the part of either the Owner or the Contractor to the other shall not in any way
release the Contractor or the Surety from their liability hereunder, notice to the Surety of any such
alterations, extensions or other forbearance being hereby waived.

The Contractor agrees to abide by the requirements of the following as applicable: Title VI of the
Civil Rights Act of 1964 and Title VII of the Civil Rights Act of 1964, as amended by the Equal Opportunity
Act of 1972, Federal Executive Order 11246 as amended, the Federal Rehabilitation Act of 1973, as
amended, the Vietnam Era Veteran's Readjustment Assistance Act of 1974, Title IX of the Education
Amendments of 1972, the Age Discrimination Act of 1975, the Fair Housing Act of 1968 as amended, and
Contractor agrees to abide by the requirements of the Americans with Disabilities Act of 1990.

Contractor agrees not to discriminate in its employment practices, and will render services under
this Contract without regard to race, color, religion, sex, sexual orientation, national origin, veteran status,
political affiliation, disability, or age in any matter relating to employment. Any act of discrimination
committed by Contractor, or failure to comply with these statutory obligations when applicable shall be
grounds for termination of this Contract.

In Witness whereof, the parties hereto on the day and year first above written have executed this

agreement in __seven (7)  counterparts, each of which shall, without proof or accountancy for the other
counterparts, be deemed an original thereof.

Page 2 of 5



STATE OF LOUISIANA
WITNESSES: COASTAL PROTECTION AND
RESTORATION AUTHORITY

BY:
Lawrence B. Haase, Executive Director

BY:

SURETY:

BY:

ATTORNEY IN FACT

ADDRESS

TELEPHONE NUMBER
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STATE OF LOUISIANA
PARISHOF

PROJECT NO.

NAME
LOCATION:

AFFIDAVIT

Before me, the undersigned authority, duly commissioned and qualified within and for the
State and Parish aforesaid, personally came and appeared representing who,
being by me first duly sworn deposed and said that he has read this affidavit and does hereby agree under
oath to comply with all provisions herein as follows:

PART L.

Section 2224 of Part Il of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as
amended.

(1) That affiant employed no person, corporation, firm, association, or other organization,
either directly or indirectly, to secure the public contract under which he received payment, other than
persons regularly employed by the affiant whose services in connection with the construction, alteration or
demolition of the public building or project or in securing the public contract were in the regular course of
their duties for affiant; and

(2) That no part of the Contract price received by affiant was paid or will be paid to any
person, corporation, firm, association, or other organization for soliciting the Contract, other than the
payment of their normal compensation to persons regularly employed by the affiant whose services in
connection with the construction, alteration or demolition of the public building or project were in the
regular course of their duties for affiant.

PART II.

Section 2190 of Part I of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as
amended.

That affiant, if an architect or engineer, or representative thereof, does not own a substantial
financial interest, either directly or indirectly, in any corporation, firm, partnership, or other organization
which supplies materials for the construction of a public work when the architect or engineer has performed
architectural or engineering services, either directly or indirectly, in connection with the public work for
which the materials are being supplied.

For the purposes of this Section, a "substantial financial interest" shall exclude any interest
in stock being traded on the American Stock Exchange or the New York Stock Exchange.
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That affiant, if subject to the provisions of this section, does hereby agree to be subject to
the penalties involved for the violation of this section.

AFFIANT

SWORN TO AND SUBSCRIBED BEFORE ME THIS DAY OF , 2020,

NOTARY
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GENERAL PROVISIONS
REVISED May 2020

PART I GENERAL PROVISIONS

GP-1 DEFINITION OF TERMS

Whenever used in the Bidding Requirements or Contract Documents and printed with initial
capital letters, the terms listed below will have the meanings indicated which are applicable to
the singular or plural thereof. In addition to terms specifically defined, terms with initial capital
letters in the Contract Documents include references to identified articles and paragraphs and
the titles of other documents or forms.

Unless stated otherwise in the Contract Documents, words or phrases which have a well-known
technical or construction industry or trade meaning are used in the Contract Documents in
accordance with such recognized meaning.

a.

Acceptance: A written approval from the Engineer which certifies that specific items of
work in the Contract have been completed and/or obligations have been fulfilled by the
Contractor.

Addenda: Those written or graphic documents which are issued prior to opening of Bids
in accordance with the Bidding Requirements and clarify or change the bidding
requirements or the proposed Contract Documents.

Application of Payment: That form which is used by the Contractor to request partial and
final payment and is deemed acceptable to the Owner. It shall be accompanied by any
supporting documentation required by the Contract Documents.

A.S.T.M.: American Society for Testing and Materials.

Bid: An offer or proposal submitted on the prescribed form setting forth the prices for
the Work.

Bidder: The person, association of persons, firm, or corporation submitting a proposal
for the Work.

Bidding Requirements: The Advertisement for Bids, Instructions to Bidders, Form of
Bid Security, if any, and Bid Form with any supplements.

Change Order: A written order which is submitted to the Contractor, signed by the
Owner, and authorizes an addition, deletion, or revision in the Work, or an adjustment in
the contract price or the contract time issued after the effective date of the Contract.

Claim: A written demand or assertion by Owner or Contractor seeking an adjustment of
Contract Price or Contract Times, or both or other relief with respect to the terms of the
Contract.

Contract: The written agreement between the Owner and the Contractor which defines
the work to be completed and shall be understood to also include all Contract Documents.

Contract Documents: The Contract, all addenda which pertains to the Contract
Documents, Bid Documents and specified Attachments accompanying the Bid and any




GENERAL PROVISIONS
REVISED May 2020

post-bid documentation submitted prior to the Notice of Award, Contractor’s Bid when
attached as an exhibit to the Agreement, the Bonds (Bid and Performance/Payment),
General Provisions, Special Provisions, Technical Specifications, Plans, and all Field or
Change Orders issued after the execution of the Agreement. Shop Drawings and other
submittals by the Contractor are not Contract Documents.

Contract Price: The moneys payable by the Owner to the Contractor for the Work in
accordance with the Contract Documents as stated in the Contract.

Contract Time: The number of calendar days specified in the Contract for completion of
the Work, together with any extensions authorized through change orders.

Contractor: The person, association of persons, firm, or corporation entering into the duly
awarded Contract.

Contracting Agency: The State of Louisiana, Coastal Protection and Restoration
Authority (CPRA).

Day: When any period of time is referred to in the Contract Documents using days, it
will be computed to exclude the first day and include the last day of such period. If the
last day of any such period falls on a Saturday, Sunday, or a legal holiday, that day will
be omitted from the computation. A calendar day is measured as twenty-four (24) hour
period starting at midnight and ending the following midnight.

Design Report: A written report by the Engineer which provides the design methodology
for the Work.

Effective Date of the Contract: The date indicated in the Contract on which it becomes
effective.

Engineer: The State of Louisiana, Coastal Protection and Restoration Authority, or its
designee.

Equipment: All machinery, implements, and power-tools, in conjunction with the
necessary supplies for the operation, upkeep, maintenance, and all other tools and
apparatuses necessary for the proper construction and acceptable completion of the
Work.

Extension of Contract: Any extension of time for completion of Work beyond the
Contract Time which is granted by the Owner, recommended by the Engineer and
approved by the Coastal Protection and Restoration Authority in the form of a Change
Order.

Federal Sponsor: The federal agency which has been tasked, if applicable, to manage
the implementation of the project.

Field Order: A written order issued by the Engineer which requires minor changes in the
Work but which does not involve a change in the Contract Price or Contract Time.

Laboratory: The firm, company, or corporation which is used to test materials and is
approved for use by the Engineer.
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GENERAL PROVISIONS
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Laws and Regulations: Laws or Regulations: Any and all applicable laws, rules,
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies,
authorities, and courts having jurisdiction.

Materials: Any substance used in the Work to build structures, but does not include
material used in false work or other temporary structures not incorporated in the Work.

Milestone: A principal event specified in the Contract Documents relating to an
intermediated completion date or time prior to the Contract Times.

Notice of Award: A written notice to the successful Bidder stating that the Bid has been
accepted by the Owner and that the successful Bidder is required to execute the Contract
and furnish the Payment and Performance Bond and Non-Collusion Affidavit.

Notice to Proceed: The written notice to the Contractor by the Owner which provides
the starting date for the Contract Time.

Owner: The Owner is the State of Louisiana (State) which acts through the Contracting
Agency.

Performance and Payment Bond: The approved form of security furnished by the
Contractor and Surety for the faithful performance of the Work, and the payment for all
labor, materials, and/or obligations incurred by the Contractor in the prosecution thereof.

Plans: That part of the Contract Documents prepared or approved by the Engineer which
graphically shows the scope, intent, and character of the Work to be completed by the
Contractor.

Project Site: The location where the Work is to be performed as stated in the Contract
Documents.

Resident Project Representative: An authorized representative of the Engineer who is
responsible to inspect the Work and materials furnished by the Contractor.

Right-of-way: That entire area reserved for constructing, maintaining, and protecting the
proposed improvement, structures, and appurtenances of the Work.

Samples: Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and which establish the standards by which
such portions of the Work will be judged.

Shop Drawings: All drawings, diagrams, illustrations, schedules, and other data or
information which are specifically prepared or assembled by or for the Contractor and
submitted by the Contractor to illustrate some portion of the Work to be performed.

Specifications: That part of the Contract Documents consisting of written technical
descriptions of materials, equipment, systems, standards, and workmanship as applied to
the work to be performed and certain administrative details applicable thereto.

mm. State: The State of Louisiana.
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Structures: Bridges, plugs, weirs, bulkheads, berms, dams, levees, and other
miscellaneous construction encountered during the Work and not otherwise classified
herein.

Subcontractor: Any person, association of persons, firm, or corporation who contracts
with the Contractor to perform any part of the project covered by the Contract.

Submittals: Certificates, samples, shop drawings, and all other project data which are
submitted to the Engineer in order to verify that the correct products will be installed on
the project.

Successful Bidder: The lowest responsive and responsible Bidder whom the Owner
makes an award.

Special Provisions: That part of the Contract Documents which amends or supplements
these General Provisions.

Surety: The corporate body, licensed to do business in Louisiana, bound with and for the
Contractor’s primary liability, and engages to be responsible for payment of all
obligations pertaining to acceptable performance of the Work contracted.

Temporary Structures: Any non-permanent structure required while engaged in the
prosecution of the Contract.

Work: All work specified herein or indicated on the Plans.

Work Plan: A written plan by the Contractor that details how the Work will be provided
including layout drawings, projected schedule (Initial Progress Schedule), and a list of
labor hours, materials, and equipment.

BID REQUIREMENTS

The Contract and Bonds which govern the Work shall be performed in accordance with the
Plans, Specifications, and the Louisiana Standard Specifications for Roads and Bridges, 2016
edition. The Bidder understands that all quantities for performing the Work have been
estimated by the Engineer, and that the Bid shall be the sum of the quantities multiplied by
their respective unit rates. The Contract shall be awarded by the Owner through a comparison
of all bids. It is the responsibility of each Bidder before submitting a Bid to:

2.1.

2.2.

2.3.

2.4.

Examine the Bidding Documents including the Plans and Specifications and any
Addenda or related data identified in the Bidding Documents;

Visit the Project Site to become familiar with the local conditions if they are believed to
affect cost, progress, or the completion of the Work;

Become familiar and satisfied with all federal, state, and local Laws and Regulations that
may affect cost, progress, or the completion of the Work;

Study and correlate all information known to the Bidder including observations obtained
from Bidder’s visits, if any, to the Project Site, with the Bidding Documents;
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2.5. Submit a written notice to the Engineer within three (3) days regarding any conflicts,
errors, ambiguities, or discrepancies discovered in the Bidding Documents and confirm
that the written resolution thereof by the Engineer is acceptable to the Bidder; and

2.6. Determine that the Bidding Documents are generally sufficient to convey an
understanding of all terms and conditions for completing the required Work.

The submission of a Bid will constitute an incontrovertible representation that the Bidder has
complied with every requirement of these Specifications. The Bidder shall comply with all
other requirements specified in the Advertisement For Bids and the Instruction To Bidders.

AVAILABILITY OF PLANS AND SPECIFICATIONS

One (1) set of Plans and Specifications shall be furnished to each Bidder. Three (3) sets of the
Plans and Specifications shall be furnished to the Contractor upon award of the Contract.
Additional sets may be furnished to the Contractor upon request from the Coastal Protection
and Restoration Authority, 150 Terrace Avenue, Suite 100, Baton Rouge, Louisiana 70802.

LAWS, REGULATIONS, STANDARDS, SPECIFICATIONS, AND CODES

Bidders are required to become familiar and remain in compliance with all Federal, State, and
local laws, ordinances, and regulations and all orders and decrees of bodies or tribunals having
any jurisdiction or authority which may affect those employed for the execution of the Work
or which may affect the conduct of the Work. The Contractor shall indemnify the Owner and
its representatives against any claim or liability arising from all violations of any laws, bylaws,
ordinances, codes, regulations, orders, or decrees, whether by the Contractor or by the
Contractor’s employees. The filing of a bid will be presumptive evidence that the Bidder has
complied with this requirement. The Owner will not be responsible for any inaccurate
interpretations or conclusions drawn by the Contractor from information and documentation
provided by the Owner.

References to standards, specifications, manuals, or codes of any technical society, organiza-
tion, or association, or to Laws and Regulations, whether such reference be specific or by
implication, may not be in effect at the time of opening the Bids (or on the Effective Date of
the Contract if there were no Bids), except as may be otherwise specifically stated in the
Contract Documents. No provision of any such standard, specification, manual, or code, or
any instruction of a supplier shall be effective to change the duties or responsibilities of the
Owner or Engineer, or any of their Subcontractors, consultants, agents, or employees from
those set forth in the Bid Documents. No such provision shall be effective to assign to the
Owner or Engineer, or any of their consultants, agents, or employees any duty or authority to
supervise or direct the performance of the Contractor’s obligations or any duty or authority to
undertake responsibility inconsistent with the provisions of the Contract Documents.

The obligations imposed by these specifications are in addition to and are not to be construed
in any way as a limitation of any rights available to the Engineer or Owner which are otherwise
imposed by any laws or regulations or other provisions within the Contract Documents.

The Contractor shall abide by laws set forth in the Davis-Bacon Act of 1931 which states that
all laborers and mechanics employed by recipients, the recipient’s contractors, or
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subcontractors on this project shall be paid wages at rates no less than those prevailing on
projects of a character similar in the locality as determined by the Secretary of Labor in
accordance with Subchapter IV of Chapter 31 of Title 40 United States Code. Additionally,
with respect to the labor standards specified in this section, the Secretary of Labor shall have
the authority and functions set forth in Reorganization Plan Number 14 of 1950 (64 Stat. 1267;
5 U.S.C. App.) and The Copeland Act of Title 40 (40 U.S.C. § 3145). Prevailing Wage
Determination Schedules, as determined by the United States Department of Labor, are
provided in the Appendix. Prevailing Wage Determination Schedules are subject to
modification by the United States Department of Labor. The Contractor is responsible for
utilizing the most current Prevailing Wage Determination Schedule. These documents can be
downloaded from the following link: http:/www.wdol.gov/dba.aspx#3. Modifications to
Prevailing Wage Determination Schedules shall be effective if received (or posted) no less than
10 days prior to bid opening.

PRE-BID CONFERENCE AND SITE VISIT

A Pre-Bid Conference and/or Job Site Visit may be held at the location and on the date provided
in the Advertisement For Bids. If the Pre-Bid Conference and/or Job Site Visit is stated in the
Advertisement for Bids to be a MANDATORY Pre-Bid Conference and/or MANDATORY
Job Site Visit, bids shall be accepted only from those bidders who attend the Pre-Bid
Conference and/or Job Site Visit in its entirety. Failure to attend a mandatory Pre-Bid
Conference and/or mandatory Job Site Visit in its entirety will result in a null or void Bid.

All questions shall be in writing and faxed or emailed to the Coastal Protection and Restoration
Authority contact person listed in the Advertisement For Bids after the Pre-Bid Conference and
by the due date announced at the Pre-Bid conference. In order to ensure adequate response
time, all questions and/or requests for clarification or interpretation of the Bid Documents
should be received by the Coastal Protection and Restoration Authority at least seven days prior
to the date for receipt of bids. Oral statements will not be binding or legally effective. The
Coastal Protection and Restoration Authority will issue addenda in response to all questions
arising at the Pre-Bid Conference and site visit to all prospective Bidders on record. All
prospective Bidders on record may contact the Coastal Protection and Restoration Authority
contact person for any additional information.

NOTICE OF AWARD

The Owner, or its designated bidding agent, shall provide written notice to the Successful
Bidder stating that the Owner will sign and deliver the Contract upon compliance with the
conditions enumerated therein and within the time specified.

NOTICE TO PROCEED AND CONTRACT TIME

The Contractor shall start the Work and begin the Contract Time on the dates provided in the
Notice to Proceed. The Work shall be conducted using sufficient labor, materials, and
equipment as necessary to ensure completion within the Contract Time. The Contract Time
for completion of the Base Bid for the Work is provided in the Instructions To Bidders, unless
an extension is granted to the Contract Time as specified in GP-44. If the Bid contains an
Alternate Bid(s), and the Alternate Bid(s) is awarded and included in the Contract, the Contract
Time associated with the Alternate Bid(s) will be as provided in the Instructions To Bidders.



GENERAL PROVISIONS
REVISED May 2020

Unless otherwise noted in the Contract Documents, Contract Time will be on a calendar day
basis. Contract Time shall consist of the number of calendar days stated in the Instructions To
Bidders and the Contract beginning with the date noted in the written Notice to Proceed,
including Saturdays, Sundays, holidays and non-work days.

The following table defines the monthly anticipated adverse weather days that are expected to
occur during the Contract Time and will constitute the baseline monthly weather time for
evaluations. The schedule is based upon National Oceanic and Atmospheric Administration
(NOAA) or similar data for the regional geographic area.

Monthly Anticipated Adverse Weather Calendar Days
Jan. | Feb. | Mar. | Apr. | May | Jun. | Jul. | Aug. | Sep. | Oct. | Nov. | Dec.

5 |5 | 4 | 4 a5 [ 7] 7[5 13 ]]37]4

Adverse weather days must prevent Work for fifty percent (50%) or more of the work day and

delay work critical to the timely completion of the project. The number of actual adverse

weather days shall be calculated chronologically from the first to the last day of each month.
If adverse weather conditions are the basis for a claim for additional time, the Contractor shall document

that weather conditions had an adverse effect on the scheduled construction. An increase in Contract Time
due to weather due to weather shall not be cause for an increase in the contract sum.

GP-8 WORK PLAN
The Contractor shall develop a written Work Plan which accounts for all of the construction
activities required by the Contract Documents. The Work Plan shall include a list of the
individual construction tasks to be completed and the estimated dates for beginning and
completing the tasks. It shall also include all other items which are applicable to completing
the Work such as, but not limited to, the following:
a.  Typical report form for the Bi-Weekly Progress Meeting;
b.  Typical form for Daily Progress Report;
c. Hurricane and Severe Storm Plan;

d.  Site-specific Health and Safety Plan;

e.  The delivery method and source(s) of all construction materials (company or producer
name, mailing and physical address, phone number, and name of contact person).

f. The personnel, material, subcontractors, fabricators, suppliers, types of equipment, and
equipment staging areas the Contractor proposes to use for construction;

g.  Shop drawings, test results, and sample submittals;
h.  Survey layout and stakeout;

i. All supplemental items specified in the Special Provisions.
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The Work Plan shall be submitted to the Engineer prior to the Pre-Construction Conference by
the date provided in the Special Provisions. The Engineer shall review the Work Plan and have
the Contractor make any necessary revisions prior to acceptance of the plan. No payment for
mobilization will be made until the Work Plan has been accepted by the Engineer.

PROGRESS SCHEDULE

The Contractor shall develop a written Progress Schedule which provides for an orderly
progression of the Work, submittals, tests, and deliveries in order to complete the Work within
the specified Milestones and Contract Time. All of the items listed in the Work Plan shall be
integrated into the Progress Schedule. The format of the schedule shall be composed using
Microsoft Project®, or any other software deemed acceptable by the Engineer. It shall be
updated weekly by the Contractor, at a minimum. The Progress Schedule shall also include,
but not be limited to the following:

a.  All of the elements in the Work Plan, including updates;

b. A work order issued from Louisiana One Call ordering all their subscribers in the project
area to mark their utilities;

¢c. A telephone log verifying that all property owners and utilities have been contacted. This
log should list the time, date, and names of the personnel representing the property
owners, utilities, and Contractor;

The Progress schedule must reflect the anticipated adverse weather delays described in GP-7
on all weather dependent activities.

The Progress Schedule shall be submitted to the Engineer prior to the Pre-Construction
Conference by the date provided in the Special Provisions. The Engineer shall perform a
review and have the Contractor make any necessary revisions prior to acceptance of the
schedule. Acceptance will not impose responsibility on the Owner or Engineer for the
sequencing, scheduling, or progression of the Work. The Contractor is fully responsible for
progression of the Work in order to maintain compliance with the Progress Schedule and
Contract Time.

GP-10 DAILY PROGRESS REPORTS

The Contractor shall record the following daily information on Daily Progress Reports:

a.  Date and signature of the author of the report;

b.  Dollar amount of all bid items that are fabricated, installed, backfilled, pumped,
constructed, damaged, replaced, etc. The amount of material shall be expressed in the
units stated in the bid;

C. Field notes of all surveys;

d. Notes on all inspections;
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Details of Health and Safety meetings;

A brief description of any Change Orders, Field Orders, Claims, Clarifications, or
Amendments;

Condition of all navigation aids (i.e., warning signs, lighted marker buoys) and any
repairs performed on them;

Weather conditions (adverse weather day, wind speed and direction, temperature, wave
height, precipitation, etc.);

The amount of time lost to severe weather or personnel injury, etc;
Notes regarding compliance with the Progress Schedule;

Visitor log (Instructions for format will be furnished by the Field Engineer).

The daily progress reports shall be submitted to the Engineer at the Bi-Weekly Progress
Meetings specified in GP-13 in both hard copy and digital format (Adobe Acrobat® Format,
or approved equal). The typical form for Daily Progress Reports shall be developed by the
Contractor and incorporated into the Work Plan.

HURRICANE AND SEVERE STORM PLAN

The Contractor shall develop and maintain a written Hurricane and Severe Storm Plan. The
Plan shall include, but not be limited to, the following:

a.

What type of actions will be taken before storm strikes at the Project Site. The plan
should specify what weather conditions or wave heights will require shutdown of the
Work and removal of equipment, personnel, etc.

Notes from continuous monitoring of NOAA marine weather broadcasts and other local
commercial weather forecasts.

Equipment list with details on their ability to handle adverse weather and wave
conditions.

List of safe harbors or ports and the distance and travel time required to transfer
equipment from the Project Site.

Hard copies of any written approvals or operations schedules associated with the use of
the safe harbors or ports.

Method of securing equipment at the safe harbors or ports.
List of tug boats and work boats and their respective length, horsepower, etc. which will

adequately transfer the equipment to safe harbor or port under adverse weather
conditions.
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h.  Methods which will be used to secure equipment left onsite during adverse weather
conditions.
i. Evacuation or immediate reaction plans to be taken by personnel for sudden storm
occurrences.
J- Operations procedures which will be used to secure critical dredging equipment such as

spuds, swing wires, anchor wires, or tugs during adverse weather conditions.
k.  Communications protocol with local law enforcement and fire and rescue agencies.

The Contractor shall incorporate the Hurricane and Severe Storm Plan into the Work Plan. The
Owner and Engineer are not responsible for the adequacy of this plan.

GP-12 HEALTH AND SAFETY PLAN AND INSPECTIONS

GP-13

The Contractor shall develop and maintain a written Health and Safety Plan which allows the
Work to be performed in compliance with all applicable laws, ordinances, rules, and regulations
of any government agency having jurisdiction over the safety of personnel or property. This
includes maintaining compliance with the Code of Federal Regulations, Title 29, Occupational
Safety and Health Administration (OSHA) and all applicable Health and Safety Provisions of
the State of Louisiana.

The Contractor shall institute a daily inspection program to assure that the requirements of the
Health and Safety Plan are being fulfilled. Inspections shall include the nature of deficiencies
observed, corrective action taken or to be taken, location of inspection, date, and signature of
the person responsible for its contents. The results of the inspections shall be recorded on Daily
Progress Reports and kept at the Project Site during the Work.

The Contractor shall incorporate the Health and Safety Plan into the Work Plan. The Owner
and Engineer are not responsible for the adequacy of this plan.

PROGRESS MEETINGS AND REPORTS

The Engineer shall schedule meetings to review the progress of the Work, coordinate future
efforts, discuss compliance with the Progress Schedule and resolve miscellaneous problems.
The Engineer or Resident Project Representative, Contractor, and all Subcontractors actively
working at the Project Site shall attend each meeting. Representatives of suppliers,
manufacturers, and other Subcontractors may also attend at the discretion of the Contractor.
The Contractor shall record the details of each meeting in a Progress Report. The format of
this report shall be developed by the Contractor, approved by the Engineer, and included in the
Work Plan. The progress meetings and reports shall be scheduled according to the Special
Provisions.

GP-14 PRE-CONSTRUCTION CONFERENCE

A Pre-Construction Conference shall be held by the Contractor, Owner, Engineer, local
stakeholders, and other appropriate personnel prior to starting construction on the date specified
in the Special Provisions. This conference shall serve to establish a mutual understanding of
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the Work to be performed, the elements of the Progress Schedule and Work Plan, expectations
for bi-weekly progress meetings, the Plans and Specifications, processing Applications for
Payment, and any other items of concern. If any subcontractors are not present, another pre-
construction conference will be required.

GP-15 CONTRACT INTENT

The Bid Documents are complementary; what is called for by one is as binding as if called for
by all. Clarifications and interpretations or notifications of minor variations and deviations of
the Contract Documents will be issued by Engineer as provided in these Specifications. Any
labor, documentation, services, materials, or equipment that may reasonably be inferred from
the Bid Documents or from prevailing custom or trade usage as being required to produce the
intended result will be provided at no additional cost to the Owner.

GP-16 ENGINEER AND AUTHORITY OF ENGINEER

The Engineer will be the designated representative of the Owner, the initial interpreter of the
Contract Documents and the judge over acceptability of all the Work. Claims, disputes, and
other matters relating to the acceptability of the Work, performance by the Contractor or the
interpretation of the requirements of the Contract Documents must be submitted to the Engineer
in writing. Upon written request from the Contractor, the Engineer shall issue written
clarifications or interpretations which are consistent with the overall intent of the Contract
Documents. Such written clarifications and interpretations will be binding on the Owner and
the Contractor. Either the Owner or the Contractor may make a Claim if a written clarification
or interpretation justifies an adjustment in the Contract Price or Contract Times.

The Engineer has the authority to suspend the Work in whole or in part due to failure of the
Contractor to correct conditions unsafe for workmen or the general public, carry out provisions
of the Contract, perform conformance work, or to carry out orders. The Engineer shall submit
a written order to the Contractor for work which must be suspended or resumed. Nothing in
this provision shall be construed as establishing responsibility on the part of the Engineer for
safety which is the responsibility of the Contractor.

The Engineer or Resident Project Representative shall keep a daily record of weather and flood
conditions and may suspend the Work as deemed necessary due to periods of unsuitable
weather, conditions considered unsuitable for execution of the Work, or for any other condition
or reason deemed to be in the public interest.

GP-17 CONFORMITY WITH PLANS AND SPECIFICATIONS
All work and materials involved with the Work shall conform with the lines, grades, cross

sections, dimensions, and other requirements shown on the Plans or indicated in these
Specifications unless otherwise approved by the Engineer.

GP-18 CLARIFICATIONS AND AMENDMENTS TO CONTRACT DOCUMENTS

The Contract Documents may be clarified or amended by the Engineer to account for additions,
deletions, and revisions to the Work after the Effective Date of the Contract. The clarifications
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and amendments shall be addressed by either a Change Order or a written clarification by the
Engineer. The Contractor shall not proceed with the Work until the Change Order or
clarification has been issued by the Engineer. The Contractor shall not be liable to the Owner
or Engineer for failure to report any such discrepancy unless the Contractor had reasonable
knowledge.

The Contractor may request a clarification or amendment for the following:
a.  Any conflict, error, ambiguity, or discrepancy within the Contract Documents; or

b.  Any conflict, error, ambiguity, or discrepancy between the Bid Documents and the
provision of any Law or Regulation applicable to the performance of the Bid; or

c.  Any standard, specification, manual, or code (whether or not specifically incorporated
by reference in the Bid Documents); or

d.  Instructions by a supplier.

The official form for a written clarification is provided in the appendices of the Contract
Documents. This form shall be filled out appropriately by the Contractor and submitted to the
Engineer. The Engineer shall clarify the issue in writing on either the clarification form, Field
Order or a Change Order and submit it to the Contractor.

GP-19 SUBCONTRACTS

The Contractor shall provide the names of all Subcontractors to the Engineer in writing before
awarding any Subcontracts. The Contractor shall be responsible for the coordination of the
trades and Subcontractors engaged in the Work. The Contractor is fully responsible to the
Owner for the acts and omissions of all the Subcontractors. The Owner and Engineer will not
settle any differences between the Contractor and Subcontractors or between Subcontractors.
The Contractor shall have appropriate provisions in all Subcontracts to bind Subcontractors to
the Contractor by the terms of the General Provisions and other Contract Documents, as
applicable to the Work of Subcontractors. The provisions should provide the Contractor the
same power regarding termination of Subcontracts that the Owner may exercise over the
Contractor under any provisions of the Contract Documents.

GP-20 WORKERS, METHODS, AND EQUIPMENT

The Contractor shall provide competent, qualified, and trained personnel to perform the Work.
The Contractor shall not employ any person found objectionable by the Engineer. Any person
employed by the Contractor or any Subcontractor who, in the opinion of the Engineer, does not
perform the Work in a proper, skillful, and orderly manner shall be immediately removed upon
receiving a written order by the Engineer. The Engineer may also suspend the Work until the
Contractor removes the employee or provides a suitable replacement. Such an employee shall
not be re-employed in any portion of the Work without written approval from the Engineer.

The on-site superintendent for the Contractor shall be competent, English-speaking, and
qualified to receive orders, supervise, and coordinate all Work for the Contractor and any
Subcontractors. The qualifications of the superintendent must be established and approved by
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the Engineer prior to commencement of the Work. The superintendent shall be furnished by
the Contractor regardless of how much Work may be sublet. In the performance of the Work
under this Contract, the Contractor shall conduct operations to avoid interference with any other
Contractors.

All equipment, products, and material incorporated into the Work shall be as specified, or if
not specified, shall be new, of good quality, and protected, assembled, used, connected, applied,
cleaned, and conditioned in accordance with the manufacturer’s instructions, except as
otherwise may be provided in the Bid Documents. All equipment shall be of sufficient size
and mechanical condition to meet the requirements of the Work and produce a satisfactory
quality of work. Equipment shall not damage adjacent property throughout the performance
of the Work. The Plant and Equipment Schedule should be completed by the Contractor.

The Contractor shall be solely responsible for the means, methods, techniques, sequences, and
procedures used to complete the Work in conformance with the Contract Documents.

The Contractor shall obtain permission from the Engineer if a method or type of equipment
other than specified in the Contract is desired. The request shall be in writing and shall include
a full description of the methods, equipment proposed, and reasons for the modification. A
proposed item of material or equipment may be considered by the Engineer to be functionally
equal to an item specified in the Contract if:

a. It is at least equal in quality, durability, appearance, strength, and design characteristics;
b.  Thereis no increase in any cost including capital, installation, or operating to the Owner;

c. The proposed item will conform substantially, even with deviations, to the detailed
requirements of the item named in the Bid Documents.

If, after trial use of the substituted methods or equipment, the Engineer determines that the
Work produced does not meet Contract requirements, the Contractor shall discontinue use of
the substituted methods or equipment and shall complete the Work with the specified methods
and equipment. The Contractor shall remove the deficient Work and replace it with Work of
specified quality or take other corrective action as directed. No change will be made in basis
of payment for construction items involved or in Contract Time as a result of authorizing a
change in methods or equipment.

ACCIDENT PREVENTION, INVESTIGATIONS, AND REPORTING

The Contractor shall be responsible to develop and maintain all safeguards and safety
precautions necessary to prevent damage, injury, or loss throughout the performance of the
Work. All accidents at the Project Site shall be investigated by the immediate supervisor of
employee(s) involved and reported to the Engineer or Resident Project Representative within
one (1) working day. A complete and accurate written report of the accident including
estimated lost time days shall be submitted to the Engineer within four (4) calendar days. A
follow-up report shall be submitted to the Engineer if the estimated lost time days differ from
the actual lost time days.
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GP-22 PRESERVATION AND RESTORATION OF PROPERTY, MONUMENTS, ETC.

GP-23

The Contractor shall comply with all applicable laws, ordinances, rules, and regulations of any
government agency having jurisdiction over the preservation and protection of public and
private property. The Contractor shall install and maintain suitable safeguards and safety
precautions during the Work as necessary to prevent damage, injury, or loss to property. This
responsibility shall remain with the Contractor until the Work has been completed and
accepted. Any damage, injury, or loss to property which is caused by the Contractor or
Subcontractors shall be repaired or replaced at the expense of the Contractor.

The Contractor shall protect all land monuments, State and United States bench marks, geodetic
and geological survey monuments, and property markers from disturbance or damage until an
authorized agent has witnessed or otherwise referenced their location. The Contractor shall
also provide protection for all public and private property including trees, utilities, pipes,
conduits, structures, etc. These items shall not be removed unless directed by the Engineer.

The Contractor shall be responsible to completely repair all damages to public or private
property due to any act, omission, neglect, or misconduct in the execution of the Work unless
it is due to unforeseeable causes beyond the control of and without the fault or negligence of
the Contractor, including but not restricted to acts of God, public enemies, or governmental
authorities. The damage must be repaired at the expense of the Contractor before final
acceptance of the Work can be granted by the Engineer. If the Contractor fails to repair the
damage within forty-eight (48) hours, the Owner may independently proceed with the repairs
at the expense of the Contractor by deducting the cost from the Contract. If the Contractor
cannot provide for the cost of repairs, the Surety of the Contractor shall be held until all
damages, suits, or claims have been settled.

PROTECTION OF THE WORK, MATERIALS, AND EQUIPMENT

It shall be the responsibility of the Contractor to protect the Work, materials, and equipment
from damages or delays due to inflows, tidal rise, and storm water runoff which may occur at
the Project Site. The Owner shall not be held liable or responsible for these types of delays or
damages.

GP-24 LAND RIGHTS

GP-25

The Owner has been granted all of the temporary easements, servitudes, and right-of-way
agreements from public and private landowners in order to perform the Work. A land rights
memorandum which lists all known responsible contacts and required stipulations is provided
in the appendices of the Contract Documents. The Contractor is responsible to notify all of the
contacts and abide by stipulations listed in that memorandum.

UTILITIES

The Owner has been granted all of the temporary easements, servitudes, and right-of-way
agreements from known public and private utilities in order to perform the Work. The utilities
include, but are not limited to telephone, telegraph, power poles or lines, water or fire hydrants,
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water or gas mains and pipelines, sewers, conduits, and other accessories or appurtenances of
a similar nature which are fixed or controlled by a city, public utility company or corporation.

The Contractor shall conduct the Work in such a manner as to cooperate and minimize
inconveniences with utilities. Prior to commencement of the Work, the Contractor is
responsible to notify all of the utilities and abide by stipulations required by the utility
company(s). The Contractor shall also call Louisiana One Call at 811 or (800) 272-3020 a
minimum of 5 working days prior to construction to locate existing utilities at the Project Site.

Any damage to utilities that is caused by the Contractor within the Project Site shall be repaired
at the expense of the Contractor. The Owner will not be responsible for any delay or damage
incurred by the Contractor due to working around or joining the Work to utilities left in place
or for making adjustments.

Any unidentified pipes or structures which may be discovered within the limits of the Project
Site shall not be disturbed and shall be reported to the Engineer as soon as possible.
Construction or excavation shall not be performed around unidentified utilities without prior
approval from the Engineer.

GP-26 PERMITS

Federal and State permits that are required to perform the Work, such as the Department of the
Army Permit, Coastal Use Permit, LDEQ Clean Water Permit, LDWF Fill Material License,
and LADOTD highway crossing permit have been secured by the Owner. Permit conditions
affecting the construction processes have been included in these Specifications. Copies of these
permits will be provided to the Contractor at the pre-construction conference. These permits
will not relieve the responsibility of the Contractor from obtaining any additional permits which
may be needed to complete the Work. Copies of any special permits that are obtained by the
Contractor must be submitted to the Owner. The Contractor shall conform to the requirements
therein and display copies of the permits in a public setting at the Project Site at all times.

GP-27 PROJECT SITE CLEAN-UP

The Contractor shall keep the Project Site free from accumulations of waste material or trash
at all times. All trash and waste materials shall be removed by the Contractor and disposed
off-site in an approved waste disposal facility. In addition, all equipment, tools, and non-
conforming work shall also be removed prior to the Work being accepted. No materials shall
be placed outside of the Project Site.

GP-28 OWNER INSPECTION

The Owner, Resident Project Representative, and Federal Sponsor shall have the right to
perform reasonable inspections and testing of the Work at the Project Site. Access shall be
granted to the entire Project Site including all materials intended for use in the Work. The
Contractor shall allow reasonable time for these inspections and tests to be performed. The
inspections shall not relieve the Contractor from any obligation in accordance with the
requirements of the Contract.
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The Owner shall notify the Contractor prior to all tests, inspections, and approvals of the Work
which are to be conducted at the Project Site. The Owner shall also provide the Contractor
with the written results of all inspections and tests. Inspections, tests, or Payments made by
the Owner shall not constitute acceptance of non-conforming Work or prejudice the Owner’s
rights under the Contract.

GP-29 DUTIES OF RESIDENT PROJECT REPRESENTATIVE

A Resident Project Representative may be assigned by the Engineer to the Project Site to
observe the Contractor and monitor the progress and manner in which the Work is being
performed. The Resident Project Representative will also report to the Engineer and Contractor
whenever materials or Work fail to comply with the Contract. The Resident Project
Representative is authorized to reject any materials or suspend work which does not comply
with the Contract until the issue is resolved by the Engineer.

However, the Resident Project Representative is not authorized to revoke, alter, enlarge, relax,
or release any requirements of the Contract, or to approve or accept any portion of the Work,
or to issue instructions contrary to the Plans and Specifications. The Resident Project
Representative shall not manage or perform duties for the Contractor.

GP-30 CONSTRUCTION STAKES, LINES, AND GRADES

GP-31

The Engineer shall direct the Contractor to all control points necessary for setting stakes and
establishing lines and grades as shown on the Plans. The Contractor shall be responsible for
laying out all of the Work. All layouts shall be witnessed and verified by the Engineer or
Resident Project Representative prior to beginning the Work. The Contractor shall be
responsible for proper execution of the Work according to the layouts after receiving
verification from the Engineer.

The Contractor shall be responsible for furnishing and maintaining stakes such that the Work
can be verified for acceptance. The Engineer may suspend the Work at any time if it cannot
be adequately verified due to the number, quality, or condition of the stakes.

CONTRACTOR’S RESPONSIBILITY FOR WORK

The Contractor shall execute all items covered by the Contract, and shall furnish, unless
otherwise definitely provided in the Contract, all materials, implements, machinery, equipment,
tools, supplies, transportation, and labor necessary to complete the Work. The Contractor shall
pay constant attention to the progress of the Work and shall cooperate with the Engineer in
every way possible. The Contractor shall maintain a complete copy of the Contract at all times,
including the Plans, Specifications, and any authorized modifications.

GP-32 ENVIRONMENTAL PROTECTION

The Contractor shall comply with and abide by all federal, state, and local laws and regulations
controlling pollution of the environment, including air, water, and noise. The Contractor shall
take precautions to prevent pollution of waters and wetlands with fuels, oils, bituminous
materials, chemicals, sewage, or other harmful materials and contaminants, and to prevent
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pollution of the atmosphere from particulate and gaseous matter, in accordance with all terms
and conditions of federal, state, and local air and water pollution control laws and programs
and their rules and regulations, including the federal Clean Air Act and the federal Clean Water
Act.

The Contractor shall adhere to the provisions which require compliance with all standards,
orders, or requirements contained under Section 306 of the Clean Air Act and Section 508 of
the Clean Water Act, which prohibit the use under non-exempt Federal contracts, grants, or
loans, of facilities included on the Environmental Protection Agency (EPA) list of Violating
Facilities.

Construction operations in rivers, streams, lakes, tidal or coastal waters, reservoirs, canals,
wetlands, and any other impoundments shall be restricted to areas where it is necessary to
accomplish the Work and performed in accordance with any applicable federal, state, and local
laws, regulations, permit requirements, and guidelines, and the Contractor shall conduct the
Work in a manner that will not cause damaging concentrations of silt or pollution to water.

Contractor shall maintain and operate equipment to minimize noise, dust, and vibration near
noise, dust and vibration-sensitive areas such as churches, hospitals, schools, and residential
areas, and assure that any activities conducted near such areas are not unduly disruptive.
Contractor shall maintain all equipment with properly functioning mufflers.

The Contractor shall be responsible for determining and utilizing any erosion and pollution
control features or methods that may be necessary to comply with all federal, state, and local
laws and regulations.

SANITARY PROVISION

The Contractor shall provide and maintain sanitary accommodations for use by all employees
and Subcontractors. Facilities shall comply with the requirements of the Louisiana State Board
of Health and Hospitals and other authorities having jurisdiction. Committing public nuisance
on the Project Site is prohibited.

GP-34 PAYMENT OF TAXES

The Contractor shall be responsible for all taxes and duties that maybe levied under existing
State, Federal, and local laws during the completion of the Work. The Owner will presume
that the amount of such taxes is included in the unit prices bid by the Contractor and will not
provide additional reimbursement.

GP-35 RADIO AND TELEPHONES

The Contractor shall furnish and maintain radio and telephone equipment throughout the
Contract Time which will allow communication between the Contractor and the Engineer or
Resident Project Representative.
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GP-36 NAVIGATION
All marine vessels shall comply with the following Federal Laws and Regulations:

a. The International Navigational Rules Act of 1977 (Public Law 95-75, 91 Stat. 308, or 33
U.S.C. 1601-1608); and

b. The Inland Navigation Rules Act of 1980 (Public Law 96-591, 94 Stat. 3415, 33 U.S.C.
2001-2038).

These rules can be found on the Internet at:
http://www.navcen.uscg.gov/?pageName=navRulesContent.

All marine vessels shall display the lights and day shapes required by Part C- Lights and Shapes
of the Inland Navigation Rules. The location, type, color, and size of the lights and day shape
shall be in accordance with Annex I - Positioning and Technical Details of Lights and Shapes.
Any vessel engaged in dredging is considered a “Vessel restricted in her ability to maneuver”
and shall display all the lights and shapes required in Rule 27, “Vessel Not Under Control.”

GP-37 OBSTRUCTION TO NAVIGATION

The Contractor shall minimize all obstructions to navigation in compliance with pertinent U.
S. Coast Guard regulations while conducting the Work. The Contractor shall promptly move
any floating equipment or marine vessels which obstruct safe passage of other marine vessels.
Upon completion of the Work, the Contractor shall remove all marine vessels and other floating
equipment such as temporary ranges, buoys, piles, and other marks or objects that are not
permanent features of the Work.

GP-38 MARINE VESSELS AND MARINE ACTIVITIES

All marine vessels regulated by the USCG shall have the required USCG documentation that
is current before being placed in service. A copy of any USCG Form 835 issued to the vessel
in the preceding year shall be made available to the Owner and Engineer and a copy shall be
on board the vessel. All officers and crew shall possess valid USCG licenses as required by
USCG regulations. These certificates, classifications, and licenses shall be posted in a public
area on board each vessel.

All dredges and quarter boats not subject to USCG inspection and certification or not having a
current ABS classification shall be inspected in the working mode annually by a marine
surveyor accredited by the National Association of Marine Surveyors (NAMS) or the Society
of Accredited Marine Surveyors (SAMS) and having at least 5 years’ experience in commercial
marine plant and equipment. The inspection certificate shall be posted in a public area on board
each dredge and/or quarter boat.

All other plant and support vessels shall be inspected before being placed in service and at least
annually by a qualified person. The inspection certificate shall be posted in a public area on
board each plant and/or vessel.
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GP-39 RECORD KEEPING

The Contractor shall maintain orderly records of the Progress Schedule, Daily Progress
Reports, Progress Meetings, correspondence, submittals, reproductions of original Contract
Documents, Change Orders, Field Orders, certificates, additional drawings issued subsequent
to the executed Contract, clarifications and interpretations of the Contract Documents by the
Engineer, and other related documents at the Project Site until all of the Work is accepted by
the Engineer.

GP-40 CERTIFICATES OF COMPLIANCE

GP-41

Any certificates required for demonstrating proof of compliance of materials with specification
requirements shall be executed in three (3) copies. Each certificate shall be certified by an
authorized agent of the supplying company and shall contain the name and address of the
Contractor, the project name and location, and the quantity and date of shipment. Copies of
laboratory test reports submitted with certificates shall contain the name and address of the
testing laboratory and the testing date. The Contractor shall also certify that all materials and
test reports conform to the requirements of the Contract. Certification shall not be construed
as relieving the Contractor from furnishing satisfactory material if the material is tested and
determined to be in nonconformance.

SUBMITTALS

The Contractor shall review all Submittals for compliance with the requirements of the
Contract prior to delivery to the Engineer. Each Submittal shall contain a signed statement by
the Contractor that it complies with the Contract requirements with any exceptions explicitly
listed. The Contractor shall comply with these requirements for Submittals from
Subcontractors, manufacturers, and suppliers.

All Submittals shall include sufficient data to demonstrate that the requirements of the Contract
are met or exceeded. All submittals shall be legible and marked with the project title and clearly
identify the item submitted. Each submittal package shall include an itemized list of the items
submitted.

All Submittals will be reviewed within fourteen (14) days after being received by the Engineer.
The Contractor shall allow the Engineer sufficient time for review, corrections, and
resubmission of all Submittals prior to beginning the associated Work. The Contract Time
shall not be extended based on incorrect or incomplete Submittals.

GP-42 CLAIMS FOR EXTRA COST

The Contractor is expected to complete the Work according to the Contract Price specified in
the Bid Documents. If the Contractor deems additional compensation is due for work,
materials, delays or other additional costs/or expenses not covered in the Contract or not
ordered as extra work, the Contractor shall give the Engineer written notice thereof within
fourteen (14) calendar days after the receipt of such instructions and, in any event, before
commencing the procedure. The Contractor shall justify the claim for extra cost by providing
supporting data and calculations. The Engineer shall determine whether the Contractor is
entitled to be compensated for such extra cost and shall make any required adjustments of the
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Contract in accordance with GP-43. If no written claim is made within this fourteen (14)
calendar-day period, the Contractor will be deemed to have waived any claim for extra cost for
such work.

Claim for damages or delays of the Work shall not be made by the Contractor for a relocation
of the construction operation or portions thereof to other locations within the geographical
scope of the project, when in the opinion of the Engineer, such relocation is necessary for the
most effective prosecution of the Work and may be accomplished without undue hardship.

GP-43 ALTERATION OF THE CONTRACT AND COMPENSATION

Using Change Orders, Field Orders, or Written Amendments, the Owner may order extra work
or make changes by altering the details of construction, add to or deduct from the Work. The
requirements and stipulations of these documents shall be binding on the Owner and Contractor
throughout the remainder of the Contract. Any claim for an extension of Contract Time caused
thereby shall be adjusted at the time of ordering such change.

The value of any such extra work or change shall be determined in one or more of the following
ways and in the following priority:

a. By application of the unit prices in the Contract to the quantities of the items involved or
subsequently agreed upon; or

b. By mutual acceptance between the Owner and Contractor of a lump sum.

If none of the above methods is agreed upon, the Contractor, provided he is so ordered by the
Owner in writing, shall proceed with the Work on a “force account” basis. In such a case, the
Contractor shall keep and preserve in such form as the Engineer may direct, a correct itemized
account of the direct cost of labor, materials, equipment, together with vouchers bearing written
certification by the Contractor. In any case, the Engineer shall certify to the amount, including
an allowance of fifteen percent (15%) for jobsite and home office overhead indirect expenses
and profit due to the Contractor. Where such change involves a subcontractor, an allowance
of fifteen percent (15%) for overhead and profit shall be due the subcontractor and an allowance
of ten percent (10%) shall be due the Contractor. Pending final determination of value,
payments on account of changes shall be made on the Engineer’s estimate and as approved in
an executed Change Order.

If the Contractor is prevented from completing the Work according to the Contract Price due
to the Owner, the Contractor may be entitled to any reasonable and necessary addition of cost
as determined by the Engineer. Neither the Owner nor the Contractor shall be entitled to any
damages arising from events or occurrences which are beyond their control, including but not
limited to fires, floods, epidemics, abnormal weather conditions, acts of God, acts of war, and
other like matters. The provisions of this section exclude recovery for damages caused by the
Contractor and compensation for additional professional services by either party.
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GP-44 EXTENSION OF CONTRACT TIME

GP-45

The Contractor is expected to complete the Work within the Contract Time specified in the Bid
Documents. A legitimate increase of the Contract time may be requested by the Contractor
throughout the course of the Work. This Claim must be submitted to the Engineer in writing
within fourteen (14) days of the event which caused the time delay to the Contractor. If an
extension of Contract Time involves an increase in Contract Price, both claims shall be
submitted together. The Contractor shall justify the increase of the Contract Time in the Claim
using supporting data and calculations. The Engineer may deny the claim if there is insufficient
information to make a determination. If the Claim is approved, the Engineer shall issue a
Change Order within thirty (30) days of the Claim. The Contract Time shall be increased on a
basis that is commensurate with the amount of additional or remaining Work. For example,
the Contract Time can be increased where the number of actual adverse weather days exceeds
the number of days estimated in the Contract.

OWNER’S RIGHT TO TERMINATE CONTRACT FOR CAUSE OR CONVENIENCE
45.1 TERMINATION FOR CAUSE

The Owner shall submit a written notice to the Contractor and Surety which justifies placement
of the Contractor in default if:

a. The Work is not begun within the time specified in the Notice to Proceed; or

b. The Work is performed with insufficient workmen, equipment, or materials to
assure prompt completion; or

c. The Contractor performs unsuitable, neglected or rejected work, refuses to remove
materials; or

d. The Work is discontinued; or
e. The Work is not completed within the Contract Time or time extension; or

f.  Work is not resumed within a reasonable time after receiving a notice to continue;
or

g. The Contractor becomes insolvent or is declared bankrupt, or commits any act of
bankruptcy or insolvency; or

h. The Contractor allows any final judgment to stand unsatisfied for a period of ten (10)
days; or

i. The Contractor makes an assignment for the benefit of creditors; or
j.  The Work is not performed in an acceptable manner.
If the Contractor or Surety does not remedy all conditions cited in the written notice within ten

(10) days after receiving such a notice, the Contractor will be in default and the Owner shall
remove the Contractor from the Work. If the Contractor is placed into default, the Owner may
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obtain the necessary labor, materials, and equipment or enter into a new Contract in order to
complete the Work. All costs incurred by the Owner for completing the Work under the new
Contract will be deducted from the payment due the Contractor. If the expense exceeds the
sum payable under the Contract, the Contractor and Surety shall be liable to pay the Owner the
difference.

45.2 TERMINATION FOR CONVENIENCE

Owner may, at any time, terminate this Contract or any portion thereof, for Owner’s
convenience, upon providing written notice to the Contractor. In such case, Contractor shall
be paid for all work completed through the date notice was provided (less payments already
received) and reasonable demobilization and restocking charges incurred and reasonable
overhead and profit based upon industry standards on the work performed. In no event shall
the Contractor be entitled to payment of overhead and profit on work not performed. In the
event it is determined that the Contractor was wrongfully terminated for cause, pursuant to
Section GP 45.1 above, such termination shall be automatically converted to a termination for
convenience under and payment made as provided under this Section.

GP-46 TEMPORARY SUSPENSION OF WORK

The Engineer shall have the authority to temporarily suspend the Work in whole or in part. A
Field Order shall be issued to the Contractor for any of the Work that is suspended for periods
exceeding one (1) calendar day. The Field Order shall include the specific reasons and details
for the suspension. The Contract Time shall not be extended if the Work is suspended due to
failure by the Contractor to comply with a Field Order or with the Plans and Specifications. If
the Work is suspended in the interest of the Owner, the Contractor shall make due allowances
for the lost time.

GP-47 NON-CONFORMING AND UNAUTHORIZED WORK

Work not conforming to the Plans, Specifications, Field Orders, or Change Orders shall not be
accepted for payment. Unacceptable or unauthorized work shall be removed and replaced in
an acceptable manner at the expense of the Contractor in order to obtain final acceptance of the
Work.

If the Contractor should neglect to prosecute the work properly or fail to perform any provision
of this Contract, the Owner after seven (7) calendar days written notice to the Contractor, may
correct such deficiencies itself or by use of other contractors without prejudice to any other
remedy it may have, and may deduct the cost thereof from the payment then or thereafter due
to the Contractor.

GP-48 CONTRACTOR’S RIGHT TO TERMINATE CONTRACT

The Contractor may terminate the Contract or Work and recover payment from the Owner for
labor and materials if the Work is stopped through no act or fault of the Contractor for more
than three (3) months. For example, such an occurrence could be caused by a court order or
other public authority. In any case, the Contractor shall submit a written notice to the Engineer
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at the beginning of the occurrence, and a written Claim to the Owner at the end of the
occurrence.

GP-49 BREACH OF CONTRACT

The Owner shall submit a written Claim to the Contractor regarding any breach of the Contract.
The Contractor must provide a written response to the Owner regarding the breach of Contract
within ten (10) days after the Claim. This response must provide either an admission to the
Claim or a detailed denial based on relevant data and calculations. The failure of the Contractor
to provide a proper response within ten (10) days shall result in justification of the Claim by
default.

GP-50 NO WAIVER OF LEGAL RIGHTS

GP-51

The Owner shall not be prevented from recovering costs from the Contractor, Surety, or both
due to failure of the Contractor to fulfill all of the obligations under the Contract. If a waiver
is provided to the Contractor for a breach of Contract by the Owner, it shall not apply to any
other breach of Contract. Final acceptance of the Work shall not prevent the Owner from
correcting any measurement, estimate, or certificate. The Contractor shall be liable to the
Owner without prejudice to the terms of the Contract or any warranty for latent defects, fraud,
or gross negligence.

LIABILITY FOR DAMAGES AND INJURIES

To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and
hold harmless the Owner, Engineer, and their officers, employees, representatives, and/or
agents from all suits, actions, claims, costs, losses, demands, and judgments (including but not
limited to fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) brought because of injuries or damage
sustained by a person or property due to the operations of Contractor; due to negligence in
safeguarding the Work, or use of unacceptable materials in constructing the Work; or any
negligent act, omission, or misconduct of the Contractor; or claims or amounts recovered under
the Workmen’s Compensation Act or other law, ordinance, order, or decree; any money due
the Contractor as considered necessary by the Owner for such purpose may be retained for use
of the State or in case no money is due, the performance and payment bond may be held until
such suits, actions, claims for injuries or damages have been settled and suitable evidence to
that effect furnished to the Owner; except that money due the Contractor will not be withheld
when the Contractor produces satisfactory evidence that adequate Workman’s Compensation,
Public Liability, and Property Damage Insurance are in effect.

The indemnification obligations of the Contractor shall not extend to the liability of the Owner,
Engineer, and their affiliates arising out of the preparation or approval of the Plans,
Specifications, maps, opinions, reports, surveys, or Change Orders, or for providing directions
or instructions which are the primary cause of the injury or damage.

Should the Owner or Contractor suffer from any injury or damage due to an error, omission, or
act of the other party or their legally liable affiliates, a written Claim shall be submitted to the
other party within ten (10) days. The Claim shall provide all details regarding the injury or
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damage, the results of any investigations, and the action to be taken to prevent any
reoccurrence.

GP-52 LIABILITY FOR LOSSES BY ACTS OF THE GOVERNMENT

The Owner shall not be liable for any loss or damage suffered by the Contractor arising out of
a cessation of Work under this Contract due to any act or order of any local, state, or federal
government agency. If this cessation occurs, the Contractor may request an extension of the
Contract Time according to the provisions in GP-44.

GP-53 FINAL INSPECTION AND ACCEPTANCE

Whenever the Work provided for, or contemplated by the contract, has been satisfactorily
completed, all punch list items completed and the final cleaning up is performed, the Engineer
shall be notified in writing that said work is completed and ready for final inspection. The
Engineer shall, unless otherwise provided, make the final inspection within a reasonable length
of time after the receipt of such notification.

If all construction provided for in the contract is found completed to the Engineer’s satisfaction,
the inspection shall constitute the final inspection and the Engineer will make recommendation
to the Owner for final acceptance and notify the Contractor in writing of this recommendation
of acceptance.

The Owner will record the Notice of Acceptance with the Clerk of Court in the Parish(s) in
which the Work has been performed. The recording of the Notice of Acceptance shall
commence a lien period of not less than forty-five (45) consecutive calendar days, during which
period the retainage will be withheld by the Owner. The Owner will provide the Contractor
with a copy of the Certificate of Recordation.

GP-54 AS-BUILT DRAWINGS

The Contractor shall submit all originals and copies of the As-Built Drawings to the Engineer
for review and acceptance in accordance with the Special Provisions. The As-Built Drawings
shall provide complete data for quantities, dimensions, specified performance and design
criteria, and similar items which clearly represent the services, materials, and equipment the
Contractor has provided. All revision sheets shall be clearly stamped with the words “As-
Built”.

GP-55 COMPLETION OF CONTRACT

Notwithstanding any other provision of this Contract and all applicable and necessary time
delays under Louisiana law, completion of the Contract requires all of the Work to be complete,
inspected by the Engineer, accepted by the Owner as recommended by the Engineer, and after
final payment is made. After the Contract is complete, the Contractor will then be released
from further obligation except as set forth in the Contract Bond and Contractor’s Guarantee.
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GP-56 CONTRACTOR’S GUARANTEE

The Contractor is obligated to provide a written guarantee to the Owner that all of the Work
conforms to the Contract Documents. The Work shall be guaranteed to survive for a minimum
period of 1 year after final acceptance, unless otherwise specified in the Technical
Specifications.

a.  The guarantee shall include:

1. A written warranty by the manufacturer for each piece of installed project
equipment or apparatus furnished under the Contract.

2. Any necessary repair of replacement of the warranted equipment during the
guarantee period at no cost to the Owner.

3. Satisfactory operation of installed equipment including, but not limited to,
any mechanical and electrical systems furnished and constructed under the
Contract during the guarantee period. The Contractor shall repair all
equipment which fails due to defective materials or faulty workmanship
during the guarantee period. The Contractor shall also be liable for all other
ancillary expenses incurred by the Owner due to the failure.

b.  The guarantee shall exclude defects or damage caused by:

1. Abuse or improper modification, maintenance, or operation by anyone other
than the Contractor; or

2. Wear and tear under normal usage.
c.  This obligation by the Contractor shall be absolute. The following actions will not

constitute acceptance of non-conformance Work or release the Contractor from
obligation to furnish the Work in accordance with the Contract Documents:

1. Observations by the Owner or Engineer; or

2. Recommendations by the Engineer or payment by the Owner; or

3. Use of the Work by the Owner; or

4. Issuance of a notice of acceptance by the Owner pursuant to the provisions of

GP-53, or failure to do so; or
5. Any inspection, test, or approval by others; or

6. Any correction to non-conforming work by the Owner.
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GP-57 DISPUTE RESOLUTION

The parties shall use their best efforts to resolve all disputes in an amicable fashion. Prior to
filing suit by either party with respect to any claims, or disputes arising between the parties,
the disputes shall be submitted first to non-binding mediation. The mediation shall be
conducted in accordance with the Construction Industry Mediation Rules of the American
Arbitration Association. If the parties cannot agree to a private mediator, then the mediator
shall be selected by the American Arbitration Association, upon the filing of a demand for
mediation.

If the dispute is not resolved by mediation within 60 days from the request for mediation, then
either party may institute legal proceedings. Any litigation involving the Owner and arising
under or related to the Contract or the bidding or award thereof shall be instituted exclusively
in the 19" Judicial District Court in and for the Parish of East Baton Rouge, State of Louisiana.

GP-58 PAYMENT

The Owner hereby agrees to pay to the Contractor as full compensation for all work performed
under the contract, and/or supplemental agreements thereto, the monetary value of the actual
quantities in the completed work according to the schedule of unit prices and/or lump sum

prices set forth in attached bid proposal and/or duly authorized supplements thereto, and made
a part of the Contract.

Partial payments under the Contract shall be made at the request of the Contractor not more
than once each month, based upon partial estimates agreed to by the Contractor and Engineer
and shall be furnished to the Engineer and approved by the Engineer prior to transmittal to the
Owner for approval and payment.

A Subcontractor Report (included in the appendices of the Contract Documents) should be
submitted by the Contractor with each request for partial payment, to be used for informational
purposes only by CPRA.

The partial estimates will be approximately stated, and all partial estimates and payments shall
be subject to corrections in the estimate rendered following the discovery of any error in any
previous estimates.

The payment of the partial estimate shall be taken as verification that the work has been
performed and that its quality is satisfactory, however it will in no way serve as a release to the
Contractor for the responsibility of any portions thereof. The work and any particulars relating
thereto shall be subject to revision and adjustment by the Engineer and/or the Owner at any
time prior to final payment, regardless of any previous action taken.

There shall be reserved from the payments provided for the Contract ten percent (10%) for
contracts less than $500,000 or five percent (5%) for contracts of $500,000 or more, of the
estimates submitted, said sum to constitute a trust fund for the protection of and payment to
any person or persons, mechanic, subcontractor or materialmen who shall perform any labor
upon such contract, or the doing of said work, and all persons who shall supply such person or
persons or subcontractors with provisions and supplies for the carrying on of such work, and
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shall be withheld for a minimum of forty-five (45) calendar days after final acceptance of the
completed contract and filing of the Notice of Acceptance as described in GP-53.

After the expiration of the forty-five (45) calendar day period, the reserve in excess of a sum
sufficient to discharge the claims of materialmen and laborers who have filed their claims,
together with a sum sufficient to defray the cost of such action and to pay attorneys' fees, shall
be paid to the Contractor.

The Contractor shall be responsible for obtaining and furnishing a clear lien and privilege

certificate to the Owner at the expiration of the retainage period, and prior to payment of any
reserve withheld.

GP-59 PAYMENTS WITHHELD

In addition to the percentage provided for in Section GP-58 of these General Provisions and in
accordance with any other provision of this Contract, the Owner may withhold such amounts
from any payment as may be necessary to protect himself from loss on account of:

a) Defective work not remedied;
b) Claims filed or reasonable evidence indicating probable filing of claims;

c) Failure of the Contractor to make payments properly to subcontractors or for material or
labor;

d) Reasonable evidence that the Work will not be completed within the Contract time and
that the unpaid balance would not be adequate to cover damages for the anticipated delay;

€) A reasonable doubt that the contract can be completed within the time period remaining
under the contract;

f) Damage to another contractor;
g) Failure to submit required reports; or

h) Modifications of the contract which necessitate the execution of change orders prior to
payment of funds.

Furthermore, nothing contained in this Section shall be deemed to limit the right of the Owner
to withhold liquidated damages, as stated in the Instructions to Bidders, from any amounts
which may be due and owed the Contractor for work performed under the contract.

GP-60 LIENS

Neither the final payment nor any part of the retained percentage shall come due until the
Contractor shall deliver to the Owner a complete release of all liens arising out of this contract,
or receipts in full in lieu thereof, and, if required by the Owner, an affidavit that so far as he
has knowledge or information, the releases and receipts include all labor and material for which
a lien could be filed; but if any subcontractor refuses to furnish a release or receipt in full, the
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Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against any
lien, construction cost, or attorney's fees.

EQUAL EMPLOYMENT OPPORTUNITY

The State of Louisiana is an equal opportunity employer, and looks to its Contractor,
subcontractors, vendors and suppliers to take affirmative action to effect this commitment in
its operations.

By submitting the bid proposal and executing the Contract, the Contractor agrees to abide by
the requirements of the following as applicable: Title VI and VII of the Civil Rights Act of
1964, as amended by the Equal Opportunity Act of 1972, Federal Executive Order 11246, the
Federal Rehabilitation Act of 1973, as amended, the Vietnam Era Veterans Readjustment
Assistance Act of 1974, Title IX of the Education Amendments of 1972, and the Age Act of
1975, and the Contractor agrees to abide by the requirements of the Americans with Disabilities
Act of 1990.

The Contractor agrees not to discriminate in its employment practices, and will render services
the Contract, without regard to their race, age, color, religion, sex, national origin, veteran
status, political affiliation or disabilities. Any act of discrimination committed by the
Contractor, or failure to comply with these statutory obligations when applicable, shall be
grounds for termination of the Contract.

GP-62 ANTI-KICKBACK CLAUSE

GP-63

The Contractor agrees to adhere to the mandate dictated by the Copeland “Anti-Kickback™ Act
which provides that each contractor or subcontractor shall be prohibited from inducing, by any
means, any person employed in the completion of the.work, to give up any part of the
compensation to which he is otherwise entitled.

SUSPENSION/DEBARMENT

Contractor certifies, by signing and submitting any bid, that their company, any subcontractors,
or principals are not suspended, debarred, or ineligible from entering into contracts with any
department or agency of the Federal Government or of the State of Louisiana, or in receipt of
notice of proposed debarment or suspension.

Contractor agrees to secure from any contractor(s) and subcontractor(s) for the captioned
project, certification that such contractor(s) and subcontractor(s) are not suspended, debarred
or declared ineligible from entering into contracts with any department or agency of the Federal
Government or of the State of Louisiana, or in receipt of a notice of proposed debarment or
suspension.

Contractor shall provide immediate notice to Owner in the event of it or its contractor(s) or any
subcontractor(s) being suspended, debarred or declared ineligible by any department or agency
of the Federal Government or of the State of Louisiana, or upon receipt of a notice of a proposed
debarment or suspension, either prior to or after execution of this Contract.
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Upon receipt of notice of suspension, debarment, or declaration that Contractor or its
contractor(s) or any subcontractor(s) is/are ineligible to enter into contracts with any
department or agency of the Federal Government or of the State of Louisiana, either prior to or
after execution of this Contract, Owner reserves the right to review cause for said debarment,
suspension, or declaration of ineligibility, and to terminate this Contract pursuant to the terms
of GP-45 OWNER’S RIGHT TO TERMINATE CONTRACT FOR CAUSE OR
CONVENIENCE, or take such other action it deems appropriate under this Contract.

GP-64 LOUISIANA FIRST HIRING ACT
Contractor shall comply with the Louisiana First Hiring Act (La. R.S. 39:2201-2204), which
requires that within ten (10) days of executing the Contract, Contractor shall submit the
following information to the Louisiana Workforce Commission:
1. The number and types of jobs anticipated for the Work.
2. The skill level of the jobs anticipated for the Work.

3. The wage or salary range for each job anticipated for the Work.

4. Methods, if any, that the Contractor will use to recruit unemployed persons or person
employed in low wage jobs to fill job openings for the Work.
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PART Il - SPECIAL PROVISIONS

SP-1

SP-2

SP-3

LOCATION OF WORK

The Work to be performed is located at the Louisiana Swamp Base Camp in Henderson, LA. The
project location is depicted in the plans.

The Work Site is owned by Louisiana Swamp Base, and access shall be coordinated with them
prior to beginning construction. Contact information is provided within these Plans and
Specifications.

WORK TO BE DONE

The Louisiana Swamp Base Floating Dock (AT-0025) Project includes improvements to an
existing boat dock. The proposed dock system includes the installation of two (2) new floating
docks, one dock approximately 100 ft. long by 10 ft. wide and another L shaped dock
approximately 100 ft. long by 10 ft. wide with a 50 ft. long by 10 ft. wide L at the end. Each dock
will include a hand cranked spud and a wheeled access gangway for ease of movement with
fluctuating water levels. The new docks and gangways shall comply with the current edition of
the ADA Accessibility Guidelines, Chapter 10: Recreational Boating Facilities.

A. The Contractor shall furnish all labor, materials, equipment, tools, services and incidentals to
complete all work required by these Specifications and as shown on the Drawings, all as
prepared by Aucoin & Associates, Inc.

B. The Contractor shall perform the work complete, in place, and ready for continuous service,
and shall include repairs, testing, permits, cleanup, replacements and restoration, including
restoration of vegetative cover required as a result of damages caused during this
construction.

C. All materials, equipment, skills, tools and labor which are reasonably and properly inferable
and necessary for the proper completion of the work in a substantial manner and in
compliance with the requirements stated or implied by these Specifications or Drawings shall
be furnished and installed by the Contractor without additional compensation, whether
specifically indicated in the Contract Documents or not.

D. The Contractor shall comply with all Federal, State, and local codes which are applicable to
the proposed construction work.

BID ITEMS AND CONTRACT DATES

The project will be bid as a lump sum project. There are no specific bid items for the work.
Consequently, only page one (1) of the Louisiana Uniform Public Work Bid Form is included.

Milestone Location or Recipient Date Due Specification |
Advertisement For Bids Publications As advertised N/A ‘
Non-Mandatory Pre-Bid Provided in Advertisement . Advertisement

Conference for Bids - As advertised for Bids i
. . . . As Announced at Pre-Bid
Questions on Bid Documents Su_bmlt to Engineer Conference GP-5
Effective Date of Contract Contractor and Owner Stated in Contract Contract
Start of Contract Time Contractor and Owner As stated in Notice to Proceed GP-7
List of Subcontractors Submit to Engineer Prior to awarding subcontracts GP-19
. . At least 14 days prior to Pre-
Work Plan Submit to Engineer Construction Conference GP-8
At least 14 days prior to

Progress Schedule Submit to Engineer starting construction, bi-weekly GP-9

thereafter |
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Daily Progress Report Submit e(l;asgznlcally to Daily GP-10
As determined by the Engineer
Pre-Construction Conference Contractor and Engineer after Notice to Proceed is GP-14
issued
Progress Meetings and R . . Daily or as determined at the
Reports At Project Site Pre-Construction Conference GP-13, GP-39
Date(s) the Equipment are on . ; 30 days after receipt of Notice I
Premises Submit to Engineer to Proceed SP-4
Pre-Construction Survey N/A N/A ~ N/A
. . 2 weeks after equipment has
Start of Work Submit to Engineer arrived on site SP-4
Process Surveys N/A N/A N/A
Submit to Engineer or
Delivery Slips Resident Project Upon arrival to Project Site SP-4
Representative _ |
Final Inspection and . . .
Acceptance Submit to Engineer Upon completion of Work GP-53
. . . . Prior to Final Inspection as
As-Build Drawings Deliver to Engineer scheduled by the Engineer GP-54
Written Nog;:\e}v(;fﬂ(() ompletion Deliver to Engineer Upon completion of Work GP-53
. . : As noted in Instructions to Instructions to
End of Contract Time _ At Project Site Bidders bidders |
SP-4 DELIVERABLES
4.1 Prior to Construction: The contractor shall submit the following documents to the

engineer prior to the Pre-Construction Conference specified in GP-14:

411

Work Plan as specified in GP-8;

Sample Invoice;

Progress Schedule as specified in GP-9;
Copy of typical Daily Progress Report as specified in GP-10.

Hurricane and Severe Storm Plan as specified in GP-11;

Health and Safety Plan as specified in GP-12;

owners, pipeline operators, government agencies, etc.

The estimated duration of operations;

41.9 The anticipated date(s) for site layout and staking;

4.1.10 The anticipated initiation of equipment at the work location;

4.1.11 Schedule of Values

4.2

Engineer during construction:

4.21

Records of communication between the Contractor and private property

During Construction: The Contractor shall provide the following information to the

Daily Progress Reports as specified in GP-10. Details shall include a daily

record of work performed such as duration of activities, Field or Change
Orders, compliance with the approved Work Schedule, weather conditions
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SP-5

(wind speed and direction, temperature, seas, sky conditions, and
precipitation), and non-working days which shall be included with the weekly
reports of progress. The daily reports shall be submitted Electronically to CPRA
on a daily basis.

422 Progress Scheduled as specified in GP-9;
4.2.3 Copies of all inspection and monitoring reports;
4.2.4  All Change Orders, Field Orders, Claims, Clarifications, and Amendments;

425 The Contractor shall contact the Engineer a minimum of five (5) working days
prior to the anticipated completion of the Work in order to schedule the final
inspection.

If the Contractor fails to comply with any of the stipulations as stated in GP-8, the
Engineer shall consider the Contractor negligent in his duties and reserves the right to
issue a Stop Work Order until all stipulations are complied with at the Contractor's
expense.

4.3 Post Construction

The Contractor shall contact the Engineer by phone or email, a minimum of five (5)
working days prior to the anticipated completion of the Work in order to schedule the
final inspection and gain Acceptance by the Engineer. The following documents shall
also be submitted to the Engineer:

4.3.1 Copy of the Contract Documents at the site in proper order and marked to show
all Field and Change Orders made by the Owner;

4.3.2 Construction survey drawings as indicated in the General Provisions and
Technical Specifications showing the location of project features. Any lines,
points, polygons, or other shapes used to specify the location must be
accompanied by GPS data. As-built information shall be red-lined on project
plans The markups can be electronically submitted on the original plans
provided.

CONTACT INFORMATION

Prior to Bid opening date, the Contractor shall send all questions and requests for clarification
or interpretation of the Bid Documents in writing to the attention of Jordan Delanne of the
Coastal Protection and Restoration Authority. The address and contact information is as
follows:

150 Terrace Avenue Baton Rouge, La. 70802
P.O. Box 44027

Baton Rouge, La. 70804-4027

225-342-1150 (Phone)

225-800-5599 (Fax)

Email: cpra.bidding@la.gov

After execution of the contract between Owner and Contractor, the successful Contractor shall
contact the Engineer concerning bid documentation or questions. The addresses and contact
information for the Engineers are listed as follows:

CPRA Project Engineer Bevin Barringer, P.E.
The Water Campus

150 Terrace Avenue

Baton Rouge, LA 70802
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SP-6

SP-7

SP-8

225-342-4525 (Phone)
Email: Bevin.Barringer@la.gov

The Owner and Engineer shall deliver all written Claims, Notices, Submittals, Plans, and other
documents to the Contractor at the address indicated on the Bid.

LANDOWNER REQUIREMENTS

The Owner is providing temporary easement, servitude, and right-of-way agreements required
for construction of the Project as outlined in Article || of the Cooperative Endeavor Agreement
provided in Appendices of these specifications. The Contractor will work cooperatively with the
Owner to abide these conditions and provide notification to the landowner prior to accessing the
site. Contact information is provided below:

Louisiana Swamp Base, Inc.
Contact: Ben Pierce, Executive Director
Phone: 337-235-8552

Contractor shall also acquire a list of all users of the boat launch from the owner and coordinate
construction activities (including access or limitation of work times) with such users.

PROTECTION OF WORK

The area may be subject to fluctuation in water levels during work. It shall be the responsibility of
the Contractor to protect his work and equipment from damages due to water level variations in
adjacent water bodies, site access routes, canals, and ground water. The Owner shall not be held
liable or responsible for delays or damages to the Contractor's work or equipment resulting from
inflows of surface or ground water or other conditions.

WORK PLAN SUPPLEMENTAL

The following items shall be included in the Work Plan in addition to those required by GP-8:

8.1 The types of equipment the Contractor proposes to use for delivering equipment and
transporting materials, personnel, etc.

8.2 The estimated Work Schedule that shows the planned schedule of dates and time lines
for the major elements of work required to complete the Work described in these
Specifications, including but not limited to the anticipated dates of the following:

8.2.1 The anticipated dates equipment is to be delivered to project site

8.2.2 The anticipated date(s) for the site layout and staking;

8.2.3 The anticipated initiation of major work items.

8.2.4 The estimated duration of construction operation.

The Work Plan shall be submitted to the Engineer prior to the Pre-Construction
Conference by the date provided in Special Provisions. The Engineer shall review the

Work Plan and have the Contractor make any necessary revisions prior to acceptance of
the plan.
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SP-9

SP-10

SP-11

SP-12

SP-13

FAILURE TO COMPLETE ON TIME

For each day the Work remains incomplete beyond the Contract Time, as specified in SP-3, or
Extension of Contract Time, as specified in GP-44, the sum of fifteen hundred dollars ($1,500)
per calendar day will be deducted from any money due to the Contractor as liquidated damages.
The Contractor and Surety shall be liable for any liquidated damages that are in excess of the
amount due the Contractor.

COMMENCEMENT, EXECUTION AND COMPLETION

The Contractor shall be required to attend a pre-construction conference under the Contract
immediately following the Notice to Proceed from the Owner and before the work begins.

Work shall be conducted in such a manner and with sufficient materials, equipment and labor
as is considered necessary fo insure its completion within the time limit specified.

TIME EXTENTIONS FOR UNUSUALLY SEVERE WEATHER

This provision specifies the procedure for the determination of time extensions for unusually
severe weather in accordance with GP-9 and GP-44. In order for the Owner to award a time
extension under this clause, the following conditions must be satisfied:

11.1  The weather experienced at the Project Site during the Contract Time must be found
to be unusually severe; that is, more severe than the adverse weather anticipation for
the Project Site during any given month as listed in GP-9;

11.2  The unusually severe weather must actually cause a delay to the completion of the
Project. The delay must be beyond the control and without the fault or negligence of
the Contractor. Throughout the Contract, the Contractor will record on the Daily
Progress Report, the actual occurrence of adverse weather and resultant impact to
normal scheduled work. Actual adverse weather delay days must prevent work on
critical activities for fifty percent (50%) or more of the Contractor’s scheduled work
day. The number of actual adverse weather delay days shall include days impacted by
actual adverse weather (even if adverse weather occurred in previous month) be
calculated chronologically from the first to the last day of each month, and be recorded
as full days. If the number of actual adverse weather delay days exceeds the number of
anticipated days, the Engineer may grant an extension of Contract Time, giving full
consideration for equivalent fair weather work days, in accordance with GP-44.

SITE ACCESS

The Contractor shall visit the Project Site and determine the best unloading and staging
locations. Transportation from the unloading and staging locations to the excavation and
placement areas may be limited to specific access corridors approved and by the Engineer and
the Contractor during construction. The Contractor shall verify the types of equipment
necessary for accessing the site and completing the Work as specified.

The Contractor shall abide by all rules, regulations, traffic regulations, site restrictions and any
other rules and stipulations and shall be responsible for any damage or repairs to access routes,
roads, boat launches, and staging areas and all private facilities and properties as outlined in
GP-22 and GP-51.

The Project Site access routes, rights of way, road, boat launch, and staging areas shall be kept
free from accumulation of debris, trash or other incidentals and shall be clean prior to Final
Acceptance and Inspection by the Engineer and demobilization.

INSURANCE AND BONDS

The Contractor shall purchase and maintain without interruption for the duration of the contract
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insurance against claims for injuries to persons or damages to property which may arise from
or in connection with the performance of the Work hereunder by the Contractor, its agents,
representatives, employees or subcontractors. The duration of the contract shall be from the
inception of the contract until the date of final payment.

131

Minimum Scope and Limits of Insurance
13.1.1 Worker's Compensation

Worker's Compensation insurance shall be in compliance with the Worker's
Compensation law of the State of Louisiana. Employers Liability is included with
a minimum limit of $500,000 per accident/per disease/per employee. If Work is to
be performed over water and involves maritime exposure, applicable LHWCA,
Jones Act or other maritime law coverage shall be included and the Employers
Liability limit increased to a minimum of $1,000,000. A.M. Best's insurance
company rating requirement may be waived for Worker’s compensation coverage
only.

13.1.2 Commercial General Liability

Commercial General Liability insurance, including Personal and Advertising
Injury Liability and Products and Completed Operations Liability, shall have a
minimum limit per occurrence based on the project value. The Insurance
Services Office (ISO) Commercial General Liability occurrence coverage form
CG 00 01 (current form approved for use in Louisiana), or equivalent, is to be
used in the policy. Claims-made form is unacceptable.

The aggregate loss limit must apply to each project. ISO form CG 25 03 (current
form approved for use in Louisiana), or equivalent, shall also be submitted. The
State project number, including part number, and project name shall be included
on this endorsement.

COMBINED SINGLE LIMIT (CSL) PER OCCURRENCE

The required minimum combined single limit amount of insurance shall be as provided
below:

Initial Contract Amount Minimum Insurance
Up to $1,000,000 $1,000,000
From $1,000,001 to $2,000,000 $2,000,000
Over $2,000,000 $5,000,000

13.1.3 Automobile and Watercraft Liability

Automobile Liability Insurance and Watercraft Liability Insurance shall have a

minimum combined single limit per occurrence of $1,000,000. SO form number CA 00
01 (current form approved for use in Louisiana), or equivalent, is to be used in the policy.
This insurance shall include third-party bodily injury and property damage liability for
owned, hired and non-owned automobiles and/or watercraft. If any nonlicensed motor
vehicles and/or watercraft are engaged in operations within the terms of the contract on
the site of the work to be performed thereunder, such insurance shall cover the use of
any such vehicles.

NOTE: If the Contractor does not own automobiles and/or watercraft, and such
vehicles are utilized in the execution of the contract, then hired and non-owned
coverage is acceptable. If automobiles and/or watercraft are not utilized in the
execution of the contract, then automobile and/or watercraft coverage is not required.
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13.1.4 Excess Umbrella

Excess Umbrella Insurance may be used to meet the minimum requirements for
General Liability, Automobile Liability, and Watercraft Liability only.

13.1.6 Pollution Liability (required when asbestos or other hazardous material
abatement is included in the contract) Pollution Liability insurance, including
gradual release as well as sudden and accidental shall have a minimum limit of
not less than $1,000,000 per claim. A claims made form will be acceptable. A
policy period inception date of no later than the first day of anticipated Work
under this contract and an expiration date of no earlier than 30 days after
anticipated completion of all Work under the contract shall be provided.

There shall be an extended reporting period of at least 24 months, with full
reinstatement of limits, from the expiration date of the policy. The policy shall not
be cancelled for any reason, except non-payment of premium.

13.1.6 Deductibles and Self-Insured Retentions

Any deductibles or self-insured retentions must be declared to and accepted by the
Owner. The Contractor shall be responsible for all deductibles and self-insured
retentions.

13.2  Other Insurance Provisions
The policies are to contain, or be endorsed to contain, the following provisions:
13.2.1 Worker's Compensation and Employers Liability Coverage

The insurer shall agree to waive all rights of subrogation against the Owner, its
officers, agents, employees and volunteers for losses arising from Work
performed by the Contractor for the Owner.

13.2.2 General Liability Coverage

The Owner, its officers, agents, employees and volunteers are to be added as
additional insureds as respects liability arising out of activities performed by or on
behalf of the Contractor; products and completed operations of the Contractor,
premises owned, occupied or used by the Contractor. ISO Form CG 20 10
(current form approved for use in Louisiana), or equivalent, is to be used; The
Contractor’s insurance shall be primary as respects the Owner, its officers,
agents,

employees and volunteers. The coverage shall contain no special limitations on
the scope of protection afforded to the Owner, its officers, officials, employees or
volunteers. Any insurance or self-insurance maintained by the Owner shall be
excess and non-contributory of the Contractor’s insurance;

The Contractor’s insurance shall apply separately to each insured against whom
claim is made or suit is brought, except with respect to the policy limits.

13.2.3 All Coverages

Coverage shall not be canceled, suspended, or voided by either party (the
Contractor or the insurer) or reduced in coverage or in limits except after 30 days
written notice has been given to the Owner. Ten-day written notice of
cancellation is acceptable for non-payment of premium. Notifications shall
comply with the standard cancellation provisions in the Contractor's policy;
Neither the acceptance of the completed Work nor the payment thereof shall
release the Contractor from the obligations of the insurance requirements or
indemnification agreement;
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The insurance companies issuing the policies shall have no recourse against the
Owner for payment of premiums or for assessments under any form of the
policies; Any failure of the Contractor to comply with reporting provisions of the
policy shall not affect coverage provided to the Owner, its officers, agents,
employees and volunteers.

13.2.4 Acceptability of Insurers

All required insurance shall be provided by a company or companies lawfully
authorized to do business in the jurisdiction in which the Project is located.
Insurance shall be placed with insurers with an A.M. Best’s rating of A-:VI or
higher. This rating requirement may be waived for Worker's compensation
coverage only.

If at any time an insurer issuing any such policy does not meet the minimum A.M.
Best rating, the Contractor shall obtain a policy with an insurer that meets the
A.M. Best rating and shall submit another certificate of insurance as required in
the contract.

13.2.5 Verification of Coverage

Contractor shall furnish the Owner with Certificates of Insurance reflecting proof
of required coverage. The Certificates for each insurance policy are to be signed
by a person authorized by that insurer to bind coverage on its behalf. The
Certificates are to be received and approved by the Owner before Work
commences and upon any contract renewal thereafter. The Certificate Holder
must be listed as follows:

State of Louisiana

Coastal Protection and Restoration Authority
150 Terrace Avenue

Baton Rouge, La. 70802

Attn: Project # _AT-0025

In addition to the Certificates, Contractor shall submit the declarations page and
the cancellation provision endorsement for each insurance policy. The Owner
reserves the right to request complete certified copies of all required insurance
policies at any time.

Upon failure of the Contractor to furnish, deliver and maintain such insurance as
above provided, this contract, at the election of the Owner, may be suspended,
discontinued or terminated. Failure of the Contractor to purchase and/or maintain
any required insurance shall not relieve the Contractor from any liability or
indemnification under the contract.

If the Contractor does not meet the insurance requirements at policy renewal, at
the option of the Owner, payment to the Contractor may be withheld until the
requirements have been met, OR the Owner may pay the renewal premium and
withhold such payment from any monies due the Contractor, OR the contract
may be suspended or terminated for cause.

13.2.6 Subcontractors
Contractor shall include all subcontractors as insureds under its policies OR shall
be responsible for verifying and maintaining the certificates provided by each

subcontractor. Subcontractors shall be subject to all of the requirements stated
herein.
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The Owner reserves the right to request copies of subcontractor’s certificates at
any time.

If Contractor does not verify subcontractors’ insurance as described above,
Owner has the right to withhold payments to the Contractor until the
requirements have been met.

13.2.7 Worker's Compensation Indemnity

In the event Contractor is not required to provide or elects not to provide
Worker's compensation coverage, the parties hereby agree the Contractor, its
Owners, agents and employees will have no cause of action against, and will not
assert a claim against, the State of Louisiana, its departments, agencies, agents
and employees as an employer, whether pursuant to the Louisiana Worker's
Compensation Act or otherwise, under any circumstance. The parties also
hereby agree that the State of Louisiana, its departments, agencies, agents and
employees shall in no circumstance be, or considered as, the employer or
statutory employer of Contractor, its Owners, agents and employees. The parties
further agree that Contractor is a wholly independent Contractor and is
exclusively responsible for its employees, Owners, and agents.

Contractor hereby agrees to protect, defend, indemnify and hold the State of
Louisiana, its departments, agencies, agents and employees harmless from any
such assertion or claim that may arise from the performance of this contract.

13.2.8 Indemnification/Hold Harmless Agreement

Contractor agrees to protect, defend, indemnify, save, and hold harmless, the
State of Louisiana, all State Departments, Agencies, Boards and Commissions,
its officers, agents, servants, employees and volunteers, from and against any
and all claims, damages, expenses and liability arising out of injury or death to
any person or the damage, loss or destruction of any property which may occur,
or in any way grow out of, any act or omission of Contractor, its agents, servants
and employees, or any and all costs, expenses and/or attorney fees incurred by
Contractor as a result of any claims, demands, suits or causes of action, except
those claims, demands, suits or causes of action arising out of the negligence of
the State of Louisiana, all State Departments, Agencies, Boards, Commissions,
its officers, agents, servants, employees and volunteers. Contractor agrees to
investigate, handle, respond to, provide defense for and defend any such claims,
demands, suits or causes of action at its sole expense and agrees to bear all
other costs and expenses related thereto, even if the claims, demands,

suits, or causes of action are groundless, false or fraudulent.

END OF PART I — SPECIAL PROVISIONS
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PART lll - TECHNICAL SPECIFICATIONS

TS-1  MOBILIZATION

DESCRIPTION:

This work consist of preparatory work and operations, including those necessary for movement
of personnel, equipment, supplies and incidentals to the project site; the establishment of
offices, buildings and other facilities necessary for work on the project; the cost of bonds and

any required insurance; and other preconstruction expenses necessary for start of the work,
excluding the cost of construction materials.

MEASUREMENT AND PAYMENT

PAYMENT:

A.  When the contract does not include a pay item for mobilization, no direct payment will be
made for mobilization.
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PART Iil - TECHNICAL SPECIFICATIONS

TS-2 CONCRETE FLOATING DOCK SYSTEM

1. GENERAL

1.1

1.2

1.3

THE SCOPE

The Contractor shall furnish all tools, equipment, materials, and supplies and shall
perform all labor, supervision, fabrication, assembly, and installation of a complete
concrete float system.

CONTRACTOR SITE INSPECTION

The Contractor shall examine the jobsite before preparing his shop drawings to
verify all physical conditions and surroundings.

TECHNICAL

The following specifications are based upon the use of a Bellingham Marine
concrete floating dock. The material, products and equipment described
establishes a standard of required function, dimension, appearance and quality to
be met. Equivalent products will be acceptable, but only with written prior
approval as described in the Instruction to Bidders, Section 4.3 Substitutions.

The flotation system shall consist of modular sections designed in such a manner
that modules may be replaced with standard modules in case of repairs.

Float modules shall be structurally connected by a treated timber waler system
that will allow replacement without affecting the float modules. Connection
methods that create structural failure of the float module when over stressed will
not be allowed. Concrete float modules must have concrete cover for protection
on all six sides. Floats without concrete bottoms will not be allowed. Minimum
concrete deck, bottom and wall sections shall be as follows:

Deck 2.00”
Walls 1.50”
Bottoms 1.25”

Sufficient flotation shall be provided to support a live load of fifty (50) pounds per
square foot of deck area with a minimum freeboard of six (6) inches.

Freeboard under dead load only shall not be less than seventeen (17) inches or
exceed twenty (20) inches.

Contractor should exercise caution to insure that all dead loads are accurately
determined and included in buoyancy calculations. These loads should include
appropriate safety factors if used and any specific manufacturing considerations
that will affect the final freeboard.
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Dead loads shall consist of the floats, framing, waler system, attachment steel,
miscellaneous connection devices, and all other permanently attached equipment
such as utilities, boxes, fire protection equipment, etc.

Special floats must be designed to support the additional concentrated loads as
imposed by gangways, transformers, or other equipment. Floats with special
loadings shall have the same freeboard as floats with no such loading, so that
there will be no residual stresses or tilting when such floats are interconnected
unless specifically approved by the float system engineer.

The weight of lumber for these calculations shall be assumed at no less than forty
(40) pounds per cubic foot.

Walking surface of concrete floats shall be level and flush with respect to the
adjacent floats.

Floats shall be designed to float level under dead load only. The decks of the
floats shall be within the followings tolerances of being level:

. Maximum transverse slope for main floats: two (2) inches per ten (10) feet of
width
. Maximum longitudinal slope: two (2) inches per ten (10) feet

Flotation units shall be located within the structure so as to be capable of
supporting a 300-pound point load moving in any area on a float without
excessive rolling or tilting on the dock. When a 400-pound load is applied one foot
from the end of the finger, that finger will lose no more than four inches of
freeboard. When a 300-pound load is applied to on one outer corner of the finger
there should be no more than 2 inches in freeboard differential per three feet of
width between the outer corners of the finger. This should be done once the
system is totally connected and in its final intended condition.

Float and anchorage systems shall be designed for the following load cases as a
minimum:

. Wind pressure of 15 PSF (77 MPH fastest mile wind at 33 feet standard
elevation, Exposure C, per ASCE 7-93) acting on the projected area of alll
docks and moored vessels assuming full occupancy of the marina.

. Minimum current pressure of 0 PSF (0 feet per second current velocity)
acting on the projected area of all docks and moored vessels assuming
occupancy levels will reflect those expected during the flood season.

Vertical wave loads, as they exist at the specific site.

. Lateral wave loads for waves having a significant wave heights exceeding
one foot if they are expected to occur at the specific site.
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1.4

1.5

. Load cases should be combined based upon the probability of simultaneous
occurrence of the events.
. Lateral pile loads at the maximum surge level.

STANDARDS

All docks, structures and components must be designed per one of
the following codes or authorities, depending upon the application:

UBC (Uniform Building Code)

SBC (Standard Building Code)

MBMA (Metal Building Mfg. Assoc.)

BOCA (Building Official Congress of America)
City/State/County Building Code

Army Corps Manual SR-2

ASTM Standards

AISI (American Iron and Steel Institute)

AISC (American Institute of Steel Construction)

AWPA (American Wood Preservers Assoc.)

PCI (Prestressed Concrete Institute)

CRSI (Concrete Reinforcing Steel Institute)

All dock structures shall comply with the latest revision of ADA Accessibility
Guidelines, Chapter 10: Recreational Boating Facilities

Parameters

* Wind load calculations shall be based on an average vessel profile height
equal to 15% of the slip length.

* Current load calculations shall be based on the average vessel draft
determined by the intended vessel types.

* Calculations are to be performed for wind and current loads both parallel to
and perpendicular to the slips.

+ Full wind and current loads shall be applied to all exposed vessels. To account
for sheltering effects, 15% of the full load shall be applied to all vessels
sheltered by the exposed vessel.

* Calculations shall assume that any given boat/slip may be exposed during a
design event.

* Allowable material stresses shall be based on the latest edition of the Uniform
Building Code.

DRAWINGS

Prior to fabrication or construction, the Contractor shall furnish sufficient
information to describe his floating dock system, and shall submit complete shop
drawings and calculations for approval by the Owner. Dock and anchorage
drawings and calculations shall be affixed with the appropriate stamps and
signatures of a registered professional coastal engineer, maintaining professional
liability insurance with a minimum policy limit of $2,000,000. The engineer of
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record shall seal all drawings with a stamp identifying him or her as a registered
professional engineer licensed in the state in which the project is located. The
engineer shall have designed at least ten previous marina projects of a size and
function similar to this project that has been in use for a minimum of five years.

Shop drawings shall show the layout of the dock system, layout of complete
mooring/anchoring system, details of all connections, waler sizing and splice
pattern, anchorage connections, utility routings and all other details necessary
and pertinent to the construction of the floating dock system.

CALCULATIONS

All design calculations shall assume that all slips are occupied, that any individual
slip may be exposed during a design event and that all reasonable dead loads
have been incorporated into the system.

Once the loads are determined by the applicable codes listed above, the design
and calculations shall be prepared in accordance with AlSI and AISC
specifications and guidelines.

All engineering and calculations shall be done in accordance with these guidelines
using the appropriate allowable capacities and safety factors. Calculations are to
be stamped by a registered professional coastal engineer, maintaining
professional liability insurance with a minimum policy limit of $2,000,000. The
engineer of record shall seal all calculations with a stamp identifying him or

her as a registered professional engineer licensed in the state in which the project
is located. The engineer shall have designed at least ten previous marina projects
of a size and function similar to this project that has been in use for a minimum of
five years.

In addition to sizing all members for these codes and specifications, the following
calculations shall be submitted as a minimum for the dock system:

* Anchorage attachment points to insure reactions shall be appropriately and
rationally distributed throughout the system.

* Finger lateral loads from current and wind in the shielded and unshielded
condition for each finger length.

» Calculations will provide transfer assumptions for both cantilever and non-
cantilever type fingers, including fingerto-walk connections.

 Overall system loads under full occupancy with consideration for shielding
factors and deflections of the system and its effects on anchor loading.

* Anchorage system capacity for individual and overall load considerations.

+ If anchor piling are utilized for mooring, the special design information should
include:

* Pile size and cross section

*  Overall pile length

*  Minimum embedment
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1.7

* Vertical loading due to wave action and live load requirements including both
walkways and fingers.

QUALITY ASSURANCE

The manufacturer must have an ongoing quality management system. This quality
system must be regularly assessed and currently certified as meeting the ISO
9001 Standard. The scope of this certification must be for the design and
manufacture of floating docks and pertain to the company or portion of the
company providing the products and services for the project. The registrar
providing this certification must be accredited according to EN 45012.

All steel fabrication and welding will be performed in a facility currently certified as
meeting the 1ISO 9001 Standard. All structural steel welders shall be qualified in
accordance with requirements of ANSI/AWS D1.1, 2010 Structural Welding Code.

All structural steel welding shall be completed in accordance with requirements of
ANSI/AWS D1.1, 2010 Structural Welding Code-Steel, and utilizing 0.035 welding
wire AWS A5.18, ABS ER70S-6.

All aluminum welding shall be completed in accordance with requirements of
ANSI/AWS D1.2 Structural Welding-Aluminum, utilizing 3/64” ER4043 Welding
Wire, ANSI/AWS A5.10.

2. MATERIALS

2.1

22

GENERAL

The Contractor shall submit for approval by the Owner, all items he intends on
using for the construction of this project, as well as any alternate materials.

The Owner will be allowed access to all sites where materials pertaining to this
contract are manufactured or constructed for purposes of inspection.

Materials delivered and stored at either the manufacturing facility, staging area, or
jobsite shall be properly stored on dunnage or by other appropriate means to

prevent direct contact with the ground and unnecessary damage.

CONCRETE FLOATS

Manufacturing

The float manufacturer has a minimum of five (5) consecutive years’ experience in
the design and manufacturing of concrete floats as their primary business.

The manufacturing facility must have an ongoing quality management system.
This quality system must be regularly assessed and currently certified as meeting
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the 1ISO 9001 Standard. The scope of this certification must be for the design and
manufacture of floating docks and pertain to the company or portion of the
company providing the products and services for the project. The registrar
providing this certification must be accredited according to EN 45012.

Float modules shall be cast monolithically in a single pour. There shall be no cold
joints of any type. All modules are to have concrete bottoms and walls.

Float modules shall have a minimum deck thickness of 2" inches and a minimum
side wall, end wall thickness of 1-1/2" and bottom thickness of 1-1/4" inches.

Forms

Floats shall be cast in steel forms, with a smooth, true surface.

Forms shall be designed in such a way to prevent unsightly finished surfaces or
definite lines that could result in crack planes. Any rough edges, form marks, or
defects shall be cleaned, ground smooth, or patched.

Float forms shall have a tolerance of not more than 1/4 inch from the dimensions
shown on the shop drawings. Floats cast from forms more than %" out of square
(when measured diagonally) shall be rejected.

Concrete shall be vibrated internally and/or externally to assure a smooth dense
finish. The placement will be such that the concrete float is monolithic with no cold

joints in any part of the finished float.

Concrete Mix Design

Prior to the manufacturing of any flotation units, the concrete mix design shall be
approved by the Owner.

Concrete shall have a minimum twenty-eight (28) day compressive strength of
5000 psi, per ASTM C-94. Floats made of concrete with less than specified
strength may be rejected by the Owner.

The mix shall contain a minimum of 611 pounds (six and one-half sacks) of
Portland cement per cubic yard, either Type | or Type Il modified, and low alkali.
Type 1ll cement may be used if the Tri-Calcium Aluminate of the cement is
certified by the manufacturer to be between five (5) and eight (8) percent, and
alkali content (Na20) and (K20) is less than 0.6 percent.

Concrete for the flotation units shall contain polypropylene fibrous reinforcement
in the deck area at a rate recommended by its supplier.

The theoretical concrete unit weight shall not be more than 120 pounds per cubic
foot.
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Coarse and fine aggregates shall conform to ASTM C-33-86, ASTM C-330
lightweight aggregates for structural concrete.

All concrete shall be air-entrained from four (4) to seven (7) percent and shall be
tested in accordance with ASTM C-138, C-173, or C-231.

Water/cement ratio shall not exceed 0.45 for light-weight concrete.

Slump range shall be three (3) inches to six (6) inches when tested in accordance
with ASTM C-143-78.

Concrete Testing

All concrete testing shall be done under the guidance by certified personnel.
Certification shall be in accordance with the National Ready Mix Concrete
Association guidelines or equivalent. All concrete testing methods shall be done in
accordance with the respective ASTM specifications.

Four (4) compressive test cylinders shall be taken daily per mix, cured, and tested
by either an independent testing laboratory or by an on-site, Owner approved,
certified testing facility. Test results will be submitted on one (1) each, seven (7)
day; one (1) each, 14 day, one (1) each, twenty-eight (28) day; and one (1) hold
cylinder.

Unit weight and entrained air tests will be taken daily from the same material
sample used for the compressive test cylinders.

Daily concrete cylinder test reports shall be submitted to the Owner on a job
complete basis. All concrete testing shall be done at the Contractor's expense.

Concrete Reinforcement

Galvanized welded wire fabrication used as concrete reinforcement shall be 2" X
2" - 14/14. Welded wire fabric is required in the deck and the bottom sections with
a minimum of a two (2) inch return to the sides and ends. Where splicing occurs,
the overlap will be a minimum of four (4) inches. Galvanized wire mesh shall meet
ASTM A-185.

Reinforcing steel bars shall be grade 40 or 60, conform to ASTM 615, and shall

be epoxy coated in accordance with ASTM A775 or galvanized in accordance with
ASTM A 767.
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Expanded Polystyrene Core (EPS)

The closed cell expanded polystyrene core used inside the concrete unit shall
meet Federal Specification C-578-85, which superseded Federal Specification
HH-I-524C. The expanded polystyrene core must be fully encapsulated by
concrete (all six sides).

The foam shall weigh between .95 and 1.10 pounds per cubic foot. EPS to have
a maximum absorption of three (3) percent by volume as tested by ASTM Method
C-272.

The foam core shall be held in a true position during the casting operation with an
allowable variation of 1/8 inch from the dimensions shown on the shop drawings.

Foam billets will have a dimensional tolerance of plus 0.125 inch and minus 0.125
inch.

Foam core may not have more than ten (10) percent reground EPS foam material.
Reground foam pieces shall not exceed 3/8 inch in diameter.

Foam core shall be made up of not more than four (4) laminated sections.

The laminated foam core shall be glued with low solvent glue, and shall be
strapped to prevent delamination during transportation and handling.

No horizontal lamination may occur in the upper ten (10) inches of the foam core.

FRP Thru-Rod Connections

The minimum dimension for all thru-rods for structural attachment is 3/4-inch
thread diameter.

All thru-rods shall be placed within PVC sleeves cast in the float units. The
maximum inside diameter of PVC shall not exceed 7/8 inch.

All cast in inserts will be stainless steel, 3/4-inch diameter, with a welded loop or
horizontal restraining bar.

Walers shall be securely fastened to the concrete floats using fiber reinforced
plastic (FRP) of high strength pultruded rods. At the time of manufacture the
pultruded tie rods shall meet the following specifications:
1. Profile Dimensions and Tolerances

a. Diameter 0.782 + 0.008 in

b. Nominal weight 0.405 Ib/ft + 5% (weight is for rod before grinding)

c. Density (nominal) 125 Ib/ft3 + 5%

d. Cut length Customer advised length + 0.1 in up to 6.6 ft lengths + 0.2 in
for lengths above 6.6 ft.

e. Straightness Customer advised length £ 0.1 in up to 6.6 ft lengths + 0.2 in
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for lengths above 6.6 ft.
Raw Materials
a. Matrix based on hybrid epoxy vinyl ester resin
b. ECR Glass
Resin matrix properties
a. Glass transition temperature of resin
b. Onset reaction temp = 212 °F
¢. Heat of cure = 72 kJ/Ib
d. Peak Exotherm = 248 °F
Reinforcement properties
a. Direct roving’s, Boron-free ECR glass ASTM D5780
b. Single filament tensile Strength 450 to 550 ksi, ASTM D2101
c. Young's modulus 11.5 to 11.7 msi Sonic method
Physical Properties
a. Transverse shear > 13.5 kip (single sided shear), ASTM D7617/D7617M
b. Nut pull off strength > 15.7 kip, In house test
c. Dynamic Fiexural Modulus > 6 msi ASTM E1640
d. Moisture absorption < 0.1%, ASTM D570 Method 7.1

e. Glass transition temperature of finished rod measured by Dynamic
Mechanical Thermal Analysis 284°F Storage modulus curve

=

320°F Tand curve peak ASTM E1640
g. Cure Ratio >95% CSA S870-10
Other

a. Color - Dark Grey

b. Surface finish - Surface to be free from cracking, loose fibers and
blistering.

A test certificate for each production batch shall include:

*»  QA/QC Inward Raw Materials
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Glass type

Resin type

Resin release number

Incoming Resin QC Differential Scanning Calorimeter (DSC)
Test & Analysis (ASTM E1356)

Onset reaction temperature

Heat of cure

Peak exothermic

Glass transition temperature (Tg)

QA/QC Product and Production

Surface finish

Diameter (@)

Product glass transition temperature (Tg)(ASTM E1640)
Nut pull off strength

Transverse shear strength

DSC and DMTA Thermogram graphs

All bolted connections shall include 34" (nominal) nylon nuts manufactured
from a high toughness 50% glass filled nylon 6, and contain high quality UV
stabilizers for maximum longevity.

A minimum of four (4) thru-rods per float unit are required, with a minimum
average of one (1) thru-rod per two (2) lineal feet of float length. The quantity
and configuration of the thru-rods will be determined by the float system
structural engineer’s load calculations on each dock section.

Thru-rods shall be placed through each float unit within six (6) inches
of each end of that unit, and within six (6) inches of each lumber splice.

No connecting device shall protrude beyond the fascia into the berth area.
Any connecting device protruding above the surface of the deck shall have a
low, rounded profile.

All nuts at triangle frame connections shall Bracket %" (nominal) Nylon Nuts.
Nuts at the triangle frame shall be re-tightened immediately before receiving
utility covers.

Deck Finish

The float deck surface shall be trowel finished with a steel trowel and a slip-
resistant finish applied transversely to the walking surface.

Contractor shall establish finishing methods and procedures to insure an even
and consistent broom or screed finish on all deck surfaces.

All top edges shall have a 3/8 inch tooled radius with a minimum 1-1/2 inch wide
smooth hard steel finished face.

Outside top edges and corners shall be filed smooth.

All work shall be performed by persons experienced and skilled in their trade.
Curing, Handling, and Storage
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Except as otherwise approved, floats shall be cured for a minimum of seven (7)
days or until they have reached 80% of design strength before transporting or
assembling.

The Contractor shall select his own method of curing and be responsible for the
result, except that all curing shall include the application of a curing compound as
soon as practical after finishing and that the concrete modules be placed under
cover with complete protection from direct sunlight, wind, and freezing for a period
of three (3) days or until they have reached 70% of design strength.

Curing compound referenced shall meet the following requirements:

* Must be a balanced combination of sodium, potassium and meta silicate
compounds with a surface reducing agent.

» Must not contain any chlorides, waxes, resins or oils.

* Must not separate or settle out.

* Must not leave a residue on the concrete that would prevent the application
of sealers or epoxies.

* Must combine chemically with the free lime in concrete to form a barrier to
reduce moisture evaporation to a level that allows the complete hydration of
the concrete.

Contractor shall take care in establishing handling methods to avoid damage to
floats during form removal, storage, assembly, and installation. Storage of
flotation units shall be on level surfaces, and it shall be the responsibility of the
Contractor to determine how high to stack units to avoid damage. Care shall be
taken to avoid damage caused by over-stacking.

Floats shall be protected against damage from any cause.

Any damaged units shall be rejected and removed from the assigned job.

Cracks

Concrete cracking shall be minimized through proper design and control methods.
However, it is typical for precast concrete to develop cracks. The structural nature
of concrete is that the concrete must crack in order to mobilize the steel
reinforcing.

Cracks that are determined to be structural in nature by the float system design
engineer and not located in the deck of the module shall be V-cut out and patched
with a non-shrink patching compound approved by the engineer. Cracks that are
determined to be structural in nature by the float system design engineer which
are located in the deck of the float module shall be patched in accordance with
methods and materials approved by the owner and the design engineer on a case
by case basis.

The design engineer shall determine if excessive cracking in a single flotation unit
shall be cause for rejecting that unit. Rock pockets exceeding one (1) inches in
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2.3

24

2.5

diameter and/or 1/2 inch in depth and/or honeycombing, shall be patched with an
approved non-shrink grout of a color similar to the cured concrete. Any pockets
which expose mesh or rebar shall be chipped out, cleaned, and filled with an
approved epoxy patching compound.

Float Weight

The weight of the complete flotation units shall not vary from the theoretical weight
or mean weight of all similar units by more than six (6) percent.

Submit program to verify actual float weights, quantity to be weighed, and method
of record keeping.

Float Identification

All floats are to be clearly identified on one side between the bottom of the waler
and the waterline with the date of manufacture, specific float type, and job number.

LUMBER

All timber walers and structural lumber shall be of Southern Yellow Pine; "No. 1"
or better in accordance with either the Southern Pine Inspection Bureau or the
Timber Products Inspection Bureau grading rules. Lumber shall be fabricated
accurately to provide uniform gaps and butt joint connections. Lumber splices
shall not exceed 1/2 inch between adjoining ends.

All walers, fascia, spacers, plywood, or any other member, which is subject to
foot traffic, shall be flush with the concrete walking surface.

LUMBER TREATMENT

All lumber shall be pressure preservative treated with CCA or ACZA to .6 pound
retention after fabrication.

All lumber, with the exception of laminated beams, will be cut to length and all
holes drilled prior to pressure treatment as far as is possible.

Tie bands used for delivery must have plates between the bands and the wood to
prevent crushing. Bundie identification shall be done so as not to stain lumber
surfaces.

STEEL

All structural steel channels, angles, and plates shall be fabricated from mild steel
conforming to ASTM A-36, and shall be hot dipped galvanized after fabrication.

All steel fabrication and welding will be performed in a facility currently certified as
meeting the ISO 9001 Standard. All structural steel welders shall be qualified in
accordance with requirements of ANSI/AWS D1.1, 2010 Structural Welding Code.
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2.8

29

All structural steel welding shall be completed in accordance with requirements of
ANSI/AWS D1.1, 2010 Structural Welding Code-Steel, and utilizing 0.035 welding
wire AWS A5.18, ABS ER70S-6.

All aluminum welding shall be completed in accordance with requirements of
ANSVAWS D1.2 Structural Welding-Aluminum, utilizing 3/64” ER4043 Welding
Wire, ANSI/AWS A5.10.

GALVANIZED COATING

A hot dipped galvanized coating shall be required on all thru-rods, bolts,
miscellaneous hardware, cleats, steel plates, angles, and shapes in accordance
with either ASTM A-123 or ASTM A-153 as the process applies to the specific
material.

Zinc coating thickness to be a minimum of three (3) mils.

HARDWARE

Bolts, nuts, washers, and thru-rods shall be mild steel, in accordance with ASTM
A-307, and have a minimum of 1-1/2 inch of thread. All hardware shall be hot
dipped galvanized in accordance with ASTM A-123.

Washers shall be used with all nuts and bolts, which bear on wood or steel.
Round plate washers shall be used on all thru-rods bearing on wood surfaces. Cut
washers shall be used on all surfaces bearing on steel surfaces.

WELDMENT AND TRENCH COVER PANELS

Cover panels, which provide continuous walking surfaces with the concrete deck,
shall be of medium-density copolymer polyethylene or FRP, specially formulated
to provide toughness and durability in a marine environment. The plastic shall
contain UV stabilization for optimum performance in direct sunlight and weigh a
minimum of .0342-Ibs/cubic inch. The material shall be fabricated with a non-slip
surface molded in the panels.

GANGWAY

All materials for gangway shall be marine grade aluminum.

All gangway fasteners shall be stainless steel.

Aluminum gangway shall comply with the latest revision of the ADA Accessibility
Guidelines, Chapter 10: Recreational Boating Facilities.

END OF SECTION
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ATCHAFALAYA BASIN LEVEE DISTRICT
P.0.Box 170
Port Allen, Louisiana 70767-0170

Phone (225) 387-2249
Fax (225)387-4742

September 16, 2021

Mr. Brandon Muller

GeoEngineers

11955 Lakeland Park Blvd., Suite 100
Baton Rouge, LA 70809

Dear Mr. Muller,

This will acknowledge receipt of your letter dated May 5, 2021, on behalf of Boy Scouts of
America, concerning permission to construct two docks on spuds, approximately 235 feet on the
floodside of the West Atchafalaya Basin Protection Levee, vicinity of levee station 2984+51, at
Henderson, Louisiana, in St. Martin Parish.

This request has been examined by the Coastal Protection and Restoration Authority of
Louisiana and no objection was offered, therefore this letter of no objection is hereby granted,
provided that the proposed work is performed in accordance with the above mentioned letter and
accompanying location map: provided also

1. This Letter of No Objection is only for stated work within or adjacent to the Levee District
right-of-way, and must be accomplished in accordance with the details set forth in the applicant’s
request and the conditions contained herein. Any changes to the limits or scope of the proposed
work must be submitted for additional review. The Levee District must be contacted in writing
prior to commencement and at the end of activities. The applicant is responsible for obtaining
and providing copies of any permits or lease agreements necessary from the U.S. Army Corps of
Engineers, the State Land Office, the Parish Government, and/or any other applicable agencies,
as well as documented approval from the area landowner (s) prior to the initiation of the work.
The applicant is responsible for adhering to the provisions of any existing permits. The proposed
work must not restrict the Levee District’s maintenance operations, or any potential flood fight
activities at the levee, nor shall it obstruct or impede drainage, or create areas of standing water
on the levee batture. The applicant must employ and maintain at the project site suitable erosion
protection measures to the satisfaction of the Levee Board. The applicant or owner must
immediately notify the Levee Board of any seepage or sandboils that occur during high water
conditions. All materials associated with the proposed work must be removed from the area upon
completion of the project and the area must be returned to its original state of existence or better.
Any damage done to the levee, floodwall or other flood control structure, revetment, or
surrounding project area, resulting from the proposed work must be repaired or replaced by the
applicant. Finally, should any change in the location of the existing levee, river, floodwall,
drainage canal, waterway, or general prevailing conditions in the vicinity, or should any changes
in the area be required in the future, in the public interest, the applicant at his own expense shall
make such changes in the project as necessary.

An Equal Opportunity Employer



2. The applicant must provide written notification to this office of the construction timeline to
include the proposed start and end dates. Additionally, the applicant must notify this office prior
to commencement and upon completion of the work permitted herein.

3. That the proposed activities occur and are completed prior to or after high water stages or
hurricane conditions such that no operations are conducted at saturated levee systems.
Authorization for work periods will be determined at the discretion of the Aichafalaya Basin
Levee District.

4. This Letter of No Objection (LNO) is conditioned upon the applicant/agent providing the
following to CPRA, USACE, and the levee district, before commencing any activity allowed
under the LNO. Final work products deemed necessary for granting of this Letter of No
Objection associated with this project shall be stamped (construction ready drawings, designs,
reports, as-builts differing significantly from final plans, etc...) by each professional engineer
responsible for their relevant field of practice for the project. Failure to provide information
requested or failure to abide by the conditions and requirements contained herein shall constitute
grounds for rescinding this Letter of No Objection. In such an event, CPRA will provide notice
to USACE and the Atchafalaya Basin Levee district that the LNO has been rescinded.

5. That no equipment, vehicles, or materials of any kind are parked or stored on the levee or on
its slopes without prior approval from the Atchafalaya Basin Levee district.

6. That no heavy equipment is allowed to cross any drains, intakes, or discharge pipes.

7. For levee crossings, an approved stability analysis is required for equipment which weighs
more than a total of 72,000 pounds. All necessary documentation shall be signed and sealed by a
professional engineer registered in Louisiana and furnished to CPRA, USACE, and the
Atchafalaya Basin Levee District.

8. Heavy equipment crossing the levee shall be limited to one vehicle on the haul route at a time
and shall be completed without stopping.

9. That the applicant must provide adequate assurance that the proposed levee crossing site(s)
can bear the transport of the proposed load prior to initiation of the operations, and will also have
sufficient clearance such that no disturbance of the levee design section will be required. No
authorization for the proposed operations should be allowed after to the Mississippi River attains
or exceeds + 11.0 feet NGVD on the Carrollton Gage at New Orleans, or during sodden levee
conditions.

10. That the work and/or installation poses no hazard to area navigation.

11. That the applicant install and maintain any hazard markers and/or navigation aids that may
be required by the U. S. Department of Homeland Security, United States Coast Guard.

12. That the applicant is responsible for maintaining the existing level of flood protection at all
times to the satisfaction of the Atchafalaya Basin Levee District.
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13. That the work will not damage the floodwall, floodgate, or levee and must not obstruct the
opcration of these structures.

This letter of no objection is based upon engineering criteria and potential impacts to the flood
protection system only, and no interpretation or comments regarding local drainage or traffic
issues, local laws, zoning, or ordinances concerning property rights, etc., have been made.
Additionally, this letter of no objection does not obviate the applicant’s requirement to obtain
federal, state, or local permits required by law, including, but not limited to, a Department of the
Army permit for any portion of the proposed project that impacts wetlands or waters of the
United States. This letter of no objection does not constitute a repose to a Section 404/10 permit
application.

Sincerely,

Board of Commissioners for the
Atchafalaya Basin Levee District

Do G

William Tyson
Executive Director

tlw

cc: U. 8. Army Corps of Engineers, New Orleans, LA

An Equal Opportunity Employer



DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS, NEW ORLEANS DISTRICT
7400 LEAKE AVE
NEW ORLEANS, LA 70118-3651

13 September 2021

Regulatory Division
Western Evaluation Branch

SUBJECT: MVN-2021-00421-WS

Mr. Ben Pierce

Louisiana Swamp Base, Inc.
2266 South College Rd., Suite E
Lafayette, LA 70508

Dear Mr. Pierce:

We are in receipt of your application for a Department of the Army to install and
maintain two moveable floating docks, located in the Atchafalaya Basin, in Henderson, St.
Martin Parish, Louisiana.

In accordance with Parts 320 through 332 of Title 33, Code of Federal Regulations,
relative to Letters of Permission, and with the delegated authority from the Commander,
U.S. Army Corps of Engineers, you are hereby granted a Letter of Permission to install a
dock in accordance with the drawings, in seven sheets, attached to this letter. The statutory
authority to perform the proposed work is defined under Section 10 of the Rivers and
Harbors Act of 1899 (33 USC 403). The time limit to complete the work authorized by this
approval expires on June 30, 2026.

A copy of the first page of this letter of permission must be conspicuously displayed
at the project site. Also, you must keep a copy of this signed letter, with attached drawings,
at the project site until the work is completed.

The following special conditions are made a part of this authorization:

1. The permittee shall adhere to the attached special conditions for the West Indian Manatee,
and to avoid and minimize potential impacts to the species.

2. Al work shall be done in accordance with the approved plans and confined to the permitted
work area(s) represented within the attached drawings. If the project requires modifications
to the authorized plan, the permittee shall contact this office to obtain a permit amendment
and/or review and decision on the plans, prior to commencement of those alterations.

3. The permittee understands and agrees that, if future operations by the United States require
the removal, relocation, or other alteration, of the structure or work herein authorized, or if, in
the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters,
the permittee will be required, upon due notice from the Corps of Engineers, to remove,



relocate, or alter the structural work or obstructions caused thereby, without expense to the
United States. No claim shall be made against the United States on account of any such
removal or alteration.

4. Your use of the permitted activity must not interfere with the public's right to free
navigation on all navigable waters of the United States.

5. You must install and maintain, at your expense, any safety lights, signs and signals
prescribed by the U.S. Coast Guard, through regulations or otherwise, on your
authorized facilities. Any inquiries concerning a U.S. Coast Guard Private Aids to
Navigation marking determination may be directed to the Eighth Coast Guard District
(dpw), Hale Boggs Federal Building, 500 Poydras St., Suite 1230, New Orleans,
Louisiana 70130, at (504) 671-2330 or via email to: D8oanPATON@uscg.mil. For
general information related to Private Aids to Navigation, you may visit the Eighth CG
District web site at: http://www.atlanticarea.uscg. mil/district-8/district-
divisions/waterways/PATON

6. If the authorized project, or future maintenance work, involves the use of floating
construction equipment (barge mounted cranes, barge mounted pile driving equipment,
floating dredge equipment, dredge discharge pipelines, etc.) in the waterway, you are
advised to notify the Eighth Coast Guard District so that a Notice to Mariners, if required,
may be prepared. Notification with a copy of this permit approval and drawings can be
emailed to: D8Marinelnfo@usca.mil, or mailed to the Commander (dpw), Eighth Coast
Guard District, Hale Boggs Federal Building, 500 Poydras Street, Suite 1230, New
Orleans, Louisiana 70130. Telephone inquiries can be directed to the Eighth Coast
Guard District, Waterways Management at (504) 671-2118.

It is necessary that you notify this office in writing prior to commencement of work
and also upon its completion. Attached is a copy of ENG Form 1721, Nov 886, titled
"DEPARTMENT OF THE ARMY PERMIT". This Letter of Permission is subject to the
conditions cited in ENG Form 1721.

BY AUTHORITY OF THE SECRETARY OF THE ARMY:

H Digitally signed by
M a rtl n Martin S. Mayer
Date: 2021.09.13

S. Maye I 1311542 -05%00

Martin S. Mayer

Acting Chief, Regulatory Division
for

Stephen F. Murphy

Colonel, U.S. Army

District Commander

Attachments



STANDARD MANATEE CONDITIONS FOR IN-WATER ACTIVITIES

During in-water work in areas that potentially support manatees, all personnel associated with
the project shall be instructed and aware of the potential presence of manatees, manatee speed
zones, and the need to avoid collisions with, and injury to, manatee. All personnel shall be
advised that there are civil and criminal penalties for harming, harassing, or killing manatees
which are protected under the Marine Mammal Protection Act of 1972 and the Endangered
Species Act of 1973. Additionally, personnel shall be instructed not to attempt to feed or
otherwise interact with the animal.

All on-site personnel are responsible for observing water-related activities for the presence of
manatee(s). To minimize potential impacts to manatees in areas of their potential presence, the
permittee shall insure the following are adhered to:

All work, equipment, and vessel operation shall cease if a manatee is spotted within a
50-foot radius (buffer zone) of the active work area. Once the manatee has left the
buffer zone on its own accord (manatees must not be herded or harassed into leaving),
or after 30 minutes have passed without additional sightings of manatee(s) in the buffer
zone, in-water work can resume under careful observation for manatee(s).

If a manatee(s) is sighted in or near the project area, all vessels associated with the
project shall operate at “no wake/idle” speeds within the construction area and at all
times while in waters where the draft of the vessel provides less than a four-foot
clearance from the bottom. Vessels shall follow routes of deep water whenever
possible.

If used, siltation or turbidity barriers shall be properly secured, made of material in which
manatees cannot become entangled, and be monitored to avoid manatee entrapment or
impeding their movement.

Temporary signs concerning manatees shall be posted prior to and during all in-water
project activities and removed upon completion. Each vessel involved in construction
activities shall display at the vessel control station or in a prominent location, visible to all
employees operating the vessel, a temporary sign at least 82 " X 11" reading language
similar to the following: “CAUTION BOATERS: MANATEE AREA/ IDLE SPEED IS
REQUIRED IN CONSTRUCTION AREA AND WHERE THERE IS LESS THAN FOUR
FOOT BOTTOM CLEARANCE WHEN MANATEE IS PRESENT”. A second temporary
sign measuring 8%2 " X 11" shall be posted at a location prominently visible to all
personnel engaged in water-related activities and shall read language similar to the
following: “CAUTION: MANATEE AREA/ EQUIPMENT MUST BE SHUTDOWN
IMMEDIATELY IF A MANATEE COMES WITHIN 50 FEET OF OPERATION".

Collisions with, injury to, or sightings of manatees shall be immediately reported to the
U.S. Fish and Wildlife Service’s, Louisiana Ecological Services Office (337/291-3100)
and the Louisiana Department of Wildiife and Fisheries, Natural Heritage Program
(225/765-2821). Please provide the nature of the call (i.e., report of an incident,
manatee sighting, etc.); time of incident/sighting; and the approximate location, including
the latitude and longitude coordinates, if possible.



DEPARTMENT OF THE ARMY
(Letter of Permission - General Conditions)

Issuing Office: New Orleans District

NOTE: The term "you" and its derivatives, as used in this permit, means the permittee or any future
transferee. The term "this office” refers to the appropriate district or division office of the Corps of
Engineers having jurisdiction over the permitted activity or the appropriate official of that office acting
under the authority of the commanding officer.

You are authorized to perform work in accordance with the terms and conditions specified below.

LOP General Conditions:

1. The time limit for completing the work authorized ends on the date specified in your Letter of Permission. If you
find that you need more time to complete the authorized activity, submit your request for a time extension to this office
for consideration at least 1 month before the above date is reached.

2. You must maintain the activity authorized by this permit in good condition and in conformance with the terms and
conditions of this permit. You are not relieved of this requirement if you abandon the permitted activity, although you
may make a good faith transfer to a third party in compliance with General Condition 4 below. Should you wish to
cease to maintain the authorized activity or should you desire to abandon it without a good faith transfer, you must
obtain a modification of this permit from this office, which may require restoration of the area.

3. Ifyou discover any previously unknown historic or archeological remains while accomplishing the activity authorized by
this permit, you must immediately notify this office of what you have found. We will initiate the Federal and State
coordination required to determine if the remains warrant a recovery effort or if the site is eligible for listing in the National
Register of Historic Places.

4. If you sell the property associated with this permit, you must obtain the signature of the new owner in the space
provided and forward a copy of the permit to this office to validate the transfer of this authorization.

5. If a conditioned water quality certification has been issued for your project, you must comply with the conditions
specified in the certification as special conditions to this permit. For your convenience, a copy of the certification is
attached if it contains such conditions.

6. You must allow representatives from this office to inspect the authorized activity at any time deemed necessary to
ensure that it is being or has been accomplished in accordance with the terms and conditions of your permit.

Further Information:

1. Congressional Authorities: You have been authorized to undertake the activity described above pursuant to:
(X)  Section 10 of the Rivers and Harbors Act of 1899 (33 U.S.C. 403).
() Section 404 of the Clean Water Act (33 U.S.C. 1344).

()  Section 103 of the Marine Protection, Research and Sanctuaries Act of 1972 (33 U.S.C. 1413).

2. Limits of this authorization.
a. This permit does not obviate the need to obtain other Federal, State, or local authorizations required by law.

b. This permit does not grant any property rights or exclusive privileges.



¢. This permit does not authorize any injury to the property or rights of others.

d. This permit does not authorize interference with any existing or proposed Federal project.

3. Limits of Federal Liability. In issuing this permit, the Federal Government does not assume any liability for the
following:

a. Damages to the permitted project or uses thereof as a result of other permitted or unpermitted activities or from natural
causes.

b. Damages to the permitted project or uses thereof as a result of current or future activities undertaken by or on behalf
of the United States in the public interest.

c. Damages to persons, property, or to other permitted or unpermitted activities or structures caused by the activity
authorized by this permit.

d. Design or construction deficiencies associated with the permitted work.
e. Damage claims associated with any future modification, suspension, or revocation of this permit.

4. Reliance on Applicant's Data: The determination of this office that issuance of this permit is not contrary to the public
interest was made in reliance on the information you provided.

5. Reevaluation of Permit Decision. This office may reevaluate its decision on this permit at any time the circumstances
warrant. Circumstances that could require a reevaluation include, but are not limited to, the following:

a. You fail to comply with the terms and conditions of this permit.

b. The information provided by you in support of your permit application proves to have been false, incomplete, or
inaccurate (See 4 above).

c. Significant new information surfaces which this office did not consider in reaching the original public interest decision.

Such a reevaluation may result in a determination that it is appropriate to use the suspension, modification, and revocation
procedures contained in 33 CFR 325.7 or enforcement procedures such as those contained in 33 CFR 326.4 and 326.5.
The referenced enforcement procedures provide for the issuance of an administrative order requiring you to comply with
the terms and conditions of your permit and for the initiation of legal action where appropriate. You will be required to pay
for any corrective measures ordered by this office, and if you fail to comply with such directive, this office may in certain
situations (such as those specified in 33 CFR 209.170) accomplish the corrective measures by contract or otherwise and
bill you for the cost.

6. Extensions. General condition 1 establishes a time limit for the completion of the activity authorized by this permit.
Unless there are circumstances requiring either a prompt completion of the authorized activity or a reevaluation of the
public interest decision, the Corps will normally give favorable consideration to a request for an extension of this time limit.
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Figure 1

This drawing is for information purposes. it is intended to assist in showing
features discussed in an attached document. GeoEngineers, Inc, cannot

The locations of all features shown are approximate.

Notes:
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guarantee the accuracy and content of electronic files. The master file is stored
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by GeoEngineers, Inc. and will serve as the official record of this communication.
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