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ADVERTISEMENT FOR BIDS 

Sealed bids will be received for the State of Louisiana by the Coastal Protection and Restoration Authority, 150 Terrace Avenue, 4th Floor 

Conference Center, Baton Rouge, Louisiana 70802 until 2:00 P.M., Wednesday, May 17, 2023. 

ANY PERSON REQUIRING SPECIAL ACCOMMODATIONS SHALL NOTIFY THE COASTAL PROTECTION AND 

RESTORATION AUTHORITY OF THE TYPE(S) OF ACCOMMODATION REQUIRED NOT LESS THAN SEVEN (7) DAYS 

BEFORE THE BID OPENING. 

FOR: Cameron Creole Maintenance Project - Storm Damage Repairs 

Cameron Parish, Louisiana 

PROJECT NUMBER: CS-004-A 

Complete Bid Documents for this project are available in electronic form. They may be obtained without charge and without deposit 

from http://coastal.la.gov/resources/rfps-rsiqs-contracts/bids/. Printed copies can also be obtained from: 

COASTAL PROTECTION AND RESTORATION AUTHORITY (CPRA) 

150 Terrace Avenue 

Baton Rouge, LA 70802 

Attn: Sharissa Felder 

E-mail: cpra.bidding@la.gov    Phone: (225) 342-7310  Fax: (225) 800-5599 

All bids shall be accompanied by bid security in an amount of five percent (5.0%) of the sum of the base bid and all alternates. The form of this 

security shall be as stated in the Instructions to Bidders included in the Bid Documents for this project. 

The successful Bidder shall be required to furnish a Performance and Payment Bond written as described in the Instructions to Bidders included in 

the Bid Documents for this project. 

A MANDATORY PRE-BID CONFERENCE WILL BE HELD at  

10:00 AM on Tuesday, May 2, 2023 at 635 Cajundome Boulevard, Abdalla Hall Auditorium (Room102), Lafayette, LA 70506. 

Bids shall be accepted only from those bidders who attend the Mandatory Pre-Bid Conference in its entirety. 

Contact Dion Broussard at (337) 482-0686 with any questions or issues related to the mandatory pre-bid conference. 

Bids shall be accepted from Contractors who are licensed under LA. R.S. 37:2150-2192 for the classification of Heavy Construction and/or 

Specialty Classification: Coastal Restoration and Habitat Enhancement.    In accordance with LA. R.S. 37:2163(D), anyone objecting to the 

classification must send a certified letter to both the Louisiana State Licensing Board for Contractors and the CPRA at the address listed above.  The 

letter must be received no later than ten (10) working days prior to the day on which bids are to be opened. 

Bidder is required to comply with provisions and requirements of LA R.S.38:2212(B)(5). No bid may be withdrawn for a period of 

forty-five (45) calendar days after receipt of bids, except under the provisions of LA. R.S. 38:2214. 

The Owner reserves the right to reject any and all bids for just cause.  In accordance with La. R.S. 38:2212(B)(1), the provisions and 

requirements of this Section; and those stated in the bidding documents shall not be waived by any entity. 

When this project is financed either partially or entirely with State Bonds or financed in whole or in part by federal or other funds 

which are not readily available at the time bids are received, the award of this Contract is contingent upon the granting of lines of 

credit, or the sale of bonds by the Bond Commission or the availability of federal or other funds.  The State shall incur no obligation to 

the Contractor until the Contract between Owner and Contractor is fully executed. 

Coastal Protection and Restoration Authority is a participant in the Small Entrepreneurship (SE) Program (the Hudson Initiative) and 

the Veteran-Owned and Service-Connected Disabled Veteran-Owned (LaVet) Small Entrepreneurships Program. Bidders are 

encouraged to consider participation. Information is available from Coastal Protection and Restoration Authority or on its website at 

http://www.coastal.la.gov/. 

STATE OF LOUISIANA, COASTAL PROTECTION AND RESTORATION AUTHORITY 

LAWRENCE B. HAASE, EXECUTIVE DIRECTOR 
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INSTRUCTIONS TO BIDDERS 

COMPLETION TIME: 
 The Bidder shall agree to fully complete the contract within One Hundred Fifty Two (152) 
consecutive calendar days for the Base Bid, subject to such extensions as may be granted under Section 
GP-44 of the General Provisions and acknowledges that this construction time will start on or before the 
date specified in the written “Notice to Proceed” from the Owner. 

LIQUIDATED DAMAGES: 
 The Bidder shall agree to pay as Liquidated Damages the amount of Three Thousand Dollars 
($3,000.00) for each consecutive calendar day for which the work is not complete, beginning with the 
first day beyond the contract completion date stated on the “Notice to Proceed” or as amended by change 
order. 

ARTICLE 1 

DEFINITIONS 

1.1 The Bid Documents include the following: 

Advertisement for Bids  
Instructions to Bidders  
Bid Form 
Bid Bond 
General Provisions 
Special Provisions 
Technical Specifications 
Construction Drawings 
Contract Between Owner and Contractor 
 and Performance and Payment Bond 
Affidavit 
User Agency Documents (if applicable) 
Change Order Form 
Recommendation of Acceptance 
Other Documents (if applicable) 
Addenda issued during the bid period and 

acknowledged in the Bid Form 

1.2 All definitions set forth in the General 
Provisions and the Special Provisions are 
applicable to the Bid Documents, unless otherwise 
specifically stated or written. 

1.3 Addenda are written and/or graphic 
instruments issued by the Engineer prior to the 
opening of bids  
which modify or interpret the Bid Documents by 
additions, deletions, clarifications, corrections and 

prior approvals. 

1.4 A bid is a complete and properly signed 
proposal to do the work or designated portion 
thereof for the sums stipulated therein supported 
by data called for by the Bid Documents. 

1.5 Base bid is the sum stated in the bid for which 
the Bidder offers to perform the work described as 
the base, to which work may be added, or deleted 
for sums stated in alternate bids. 

1.6 An alternate bid (or alternate) is an amount 
stated in the bid to be added to the amount of the 
base bid if the corresponding change in project 
scope or materials or methods of construction 
described in the Bid Documents is accepted. 

1.7 A Bidder is one who submits a bid for a prime 
Contract with the Owner for the work described in 
the Bid Documents. 

1.8 A Sub-bidder is one who submits a bid to a 
Bidder for materials and/or labor for a portion of 
the work. 

1.9 Where the word "Engineer" is used in any of 
the documents, it shall refer to the Prime Designer 
of the project, regardless of discipline. 

ARTICLE 2 

PRE-BID CONFERENCE 
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2.1 A Pre-Bid Conference may be held at the time 
and location described in the Advertisement for 
Bids.    The purpose of the Pre-Bid Conference is 
to familiarize Bidders with the requirements of the 
Project and the intent of the Bid Documents, and 
to receive comments and information from 
interested Bidders.  If the Pre-Bid Conference 
and/or Job Site Visit is stated in the Advertisement 
for Bids to be a Mandatory Pre-Bid Conference 
and/or Mandatory Job Site Visit, bids shall be 
accepted only from those bidders who attend the 
Pre-Bid Conference and/or Job Site Visit.  
Contractors who are not in attendance for the 
entire Pre-Bid Conference and/or Job Site Visit 
will be considered to have not attended. 
 
2.2 Any revision of the Bid Documents made as a 
result of the Pre-Bid Conference shall not be valid 
unless included in an addendum. 
 
 ARTICLE 3 
 
 BIDDER'S REPRESENTATION 
 
3.1 Each Bidder by making his bid represents that: 
 
3.1.1   He has read and understands the Bid 
Documents and his bid is made in accordance 
therewith. 
 
3.1.2   He has visited the site and has familiarized 
himself with the local conditions under which the 
work is to be performed. 
 
3.1.3   His bid is based solely upon the materials, 
systems and equipment described in the Bid 
Documents as advertised and as modified by 
addenda. 
 
3.1.4  His bid is not based on any verbal 
instructions contrary to the Bid Documents and 
addenda. 
 
3.1.5  He is familiar with the Code of 
Governmental Ethics requirement that prohibits 
public servants and/or their immediate family 
members from bidding on or entering into 
contracts; he is aware that the Designer and its 
principal owners are considered Public Servants 
under the Code of Governmental Ethics for the 
limited purposes and scope of the Design Contract 

with the State on this Project (see Ethics Board 
Advisory Opinion, No. 2009-378 and 2010-128); 
and neither he nor any principal of the Bidder with 
a controlling interest  therein has an immediate 
family relationship with the Designer or any 
principal within the Designer’s firm. (see La. R.S. 
42:1113).   Any Bidder submitting a bid in 
violation of this clause shall be disqualified and 
any contract entered into in violation of this clause 
shall be null and void. 
 
3.2 The Bidder must be fully qualified under any 
State or local licensing law for Contractors in 
effect at the time and at the location of the work 
before submitting his bid.  In the State of 
Louisiana, Revised Statutes 37:2150, et seq. will 
be considered, if applicable.  
 
The Contractor shall be responsible for 
determining that all of his Sub-bidders or 
prospective Subcontractors are duly licensed in 
accordance with law. 
 
 ARTICLE 4 
 
 BID DOCUMENTS 
 
4.1 Copies 
 
4.1.1  Bid Documents may be obtained from the 
Coastal Protection and Restoration Authority as 
stated in the Advertisement for Bids.   
 
4.1.1.2 In addition to the availability of printed 
Bid Documents, the Coastal Protection and 
Restoration Authority will provide the Bid 
Documents in electronic format.  They may be 
obtained without charge and without deposit as 
stated in the Advertisement for Bids.   
 
4.1.1.2.2 Where electronic distribution is 
provided, all other plan holders are responsible for 
their own reproduction costs. 
 
4.1.2 Complete sets of Bid Documents shall be 
used in preparing bids; neither the Owner nor the 
Engineer assume any responsibility for errors or 
misinterpretations resulting from the use of 
incomplete sets of Bid Documents. 
4.1.3 The Owner or Engineer in making copies 
of the Bid Documents available on the above 
terms, do so only for the purpose of obtaining bids 
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on the work and do not confer a license or grant 
for any other use. 
 
4.2 Interpretation or Correction of Bid Documents 
 
4.2.1 Bidders shall promptly notify the Coastal 
Protection and Restoration Authority contact 
person listed in the Advertisement for Bids of any 
ambiguity, inconsistency or error which they may 
discover upon examination of the Bid Documents 
or of the site and local conditions. 
 
4.2.2 Bidders requiring clarification or 
interpretation of the Bid Documents shall make a 
written request to the Coastal Protection and 
Restoration Authority contact person listed in the 
Advertisement for Bids, to reach him/her at least 
seven days prior to the date for receipt of bids. 
 
4.2.3 Any interpretation, correction or change of 
the Bid Documents will be made by addendum. 
Interpretations, corrections or changes of the Bid 
Documents made in any other manner will not be 
binding and Bidders shall not rely upon such 
interpretations, corrections and changes. 
 
4.3 Substitutions 
 
4.3.1 The materials, products and equipment 
described in the Bid Documents establish a 
standard of required function, dimension, 
appearance and quality to be met by any proposed 
substitution.  No substitutions shall be allowed 
after bids are received. 
 
4.3.2 No substitution will be considered unless 
written request for approval has been submitted by 
the Proposer and has been received by the 
Engineer at least seven (7) working days prior to 
the opening of bids. (La. R.S. 38:2295(C)) Each 
such request shall include the name of the material 
or equipment for which it is to be substituted and a 
complete description of the proposed substitute 
including model numbers, drawings, cuts, 
performance and test data and any other 
information necessary for an evaluation.  A 
statement setting forth any changes in other 
materials, equipment or work that incorporation of 
the substitute would require shall be included.  It 
shall be the responsibility of the proposer to 
include in his proposal all changes required of the 
Bid Documents if the proposed product is used.  

Prior approval is given contingent upon supplier 
being responsible for any costs which may be 
necessary to modify the space or facilities needed 
to accommodate the materials and equipment 
approved. 
 
4.3.3 If the Engineer approves any proposed 
substitution, such approval will be set forth in an 
addendum.  Bidders shall not rely upon approvals 
made in any other manner. 
 
4.4 Addenda 
 
4.4.1 Addenda will be mailed or delivered to all 
who are known by the Coastal Protection and 
Restoration Authority to have received a complete 
set of Bid Documents. 
 
4.4.2 Copies of addenda will be made available 
for inspection wherever Bid Documents are on file 
for that purpose. 
 
4.4.3  Except as described herein, addenda shall 
not be issued within a period of seventy-two (72) 
hours prior to the advertised time for the opening 
of bids, excluding Saturdays, Sundays, and any 
other legal holidays.  If the necessity arises of 
issuing an addendum modifying the Bid 
Documents within the seventy-two (72) hour 
period prior to the advertised time for the opening 
of bids, then the opening of bids shall be extended 
at least seven but no more than twenty-one (21) 
working days, without the requirement of re-
advertising.  The revised time and date for the 
opening of bids shall be stated in the addendum. 
 
4.4.4 Each Bidder shall ascertain from the 
Coastal Protection and Restoration Authority prior 
to submitting his bid that he has received all 
addenda issued, and he shall acknowledge their 
receipt on the Bid Form. 
 
4.4.5 The Owner shall have the right to extend 
the bid date by up to (30) thirty days without the 
requirement of re-advertising.  Any such extension 
shall be made by addendum issued by the Coastal 
Protection and Restoration Authority. 
 
 
 
 ARTICLE 5 
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 BID PROCEDURE 
 
5.1 Form and Style of Bids 
 
5.1.1 Bids shall be submitted on the Louisiana 
Uniform Public Work Bid Form provided by the 
Engineer. 
 
5.1.2 The Bidder shall ensure that all applicable 
blanks on the Bid Form are completely and 
accurately filled in. 
 
5.1.3 Bid sums shall be expressed in both words 
and figures, and in case of discrepancy between 
the two, the written words shall govern. 
 
5.1.4 Any interlineation, alteration or erasure 
must be initialed by the signer of the bid or his 
authorized representative. 
 
5.1.5 Bidders are cautioned to complete all 
alternates should such be required in the Bid 
Form.  Failure to submit alternate prices will 
render the bid non responsive and shall cause its 
rejection. 
 
5.1.6 Bidders are cautioned to complete all unit 
prices should such be required in the Bid Form.  
Unit prices represent a price proposal to do a 
specified quantity and quality of work.  Unit prices 
are incorporated into the base bid or alternates, as 
indicated on the Unit Price Form, but are not the 
sole components thereof.   
 
5.1.7 Bidder shall make no additional 
stipulations on the Bid Form nor qualify his bid in 
any other manner. 
 
5.1.8 Written evidence of the authority of the 
person signing the bid for the public work shall be 
submitted in accordance with La. R.S. 
38:2212(B)(5).  
 
5.1.9 On any bid in excess of fifty thousand 
dollars ($50,000.00), the Contractor shall certify 
that he is licensed under R.S. 37: 2150-2173 and 
show his license number on the bid above his 
signature or his duly authorized representative. 
 
5.2 Bid Security 
 
5.2.1 No bid shall be considered or accepted 

unless the bid is accompanied by bid security in an 
amount of five percent (5.0%) of the base bid and 
all alternates.  
 
 The bid security shall be in the form of a 
certified check or cashier's check drawn on a bank 
insured by the Federal Deposit Insurance 
Corporation, or a Bid Bond written by a surety 
company licensed to do business in Louisiana and 
signed by the surety's agent or attorney-in-fact. 
The Bid Bond shall be written on the Coastal 
Protection and Restoration Authority Bid Bond 
Form, and the surety for the bond must meet the 
qualifications stated thereon.  The Bid Bond shall 
include the legal name of the bidder be in favor of 
the State of Louisiana, Coastal Protection and 
Restoration Authority, and shall be accompanied 
by appropriate power of attorney.  The Bid Bond 
must be signed by both the bidder/principal and 
the surety in the space provided on the Coastal 
Protection and Restoration Authority Bid Bond 
Form.  Failure by the bidder/principal or the surety 
to sign the bid bond shall result in the rejection of 
the bid. 
 
 Bid security furnished by the Contractor shall 
guarantee that the Contractor will, if awarded the 
work according to the terms of his proposal, enter 
into the Contract and furnish Performance and 
Payment Bonds as required by these Bid 
Documents, within fifteen (15) days after written 
notice that the instrument is ready for his 
signature. 
 
 Should the Bidder refuse to enter into such 
Contract or fail to furnish such bonds, the amount 
of the bid security shall be forfeited to the Owner 
as liquidated damages, not as penalty. 
 
5.2.2 The Owner will have the right to retain the 
bid security of Bidders until either (a) the Contract 
has been executed and bonds have been furnished, 
or (b) the specified time has elapsed so that bids 
may be withdrawn, or (c) all bids have been 
rejected. 
 
5.3 Submission of Bids 
 
5.3.1 The Bid shall be sealed in an opaque 
envelope.  The bid envelope shall be identified on 
the outside with the name of the project, and the 
name, address, and license number of the Bidder. 
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The envelope shall not contain multiple bid forms, 
and will be received until the time specified and at 
the place specified in the Advertisement for Bids.  
It shall be the specific responsibility of the Bidder 
to deliver his sealed bid to the Coastal Protection 
and Restoration Authority at the appointed place 
and prior to the announced time for the opening of 
bids.  Late delivery of a bid for any reason, 
including late delivery by United States Mail, or 
express delivery, shall disqualify the bid. 
 
 If the bid is sent by mail, the sealed envelope 
shall be enclosed in a separate mailing envelope 
with the notation "Bid Enclosed" on the face 
thereof.  Such bids shall be sent by Registered or 
Certified Mail, Return Receipt Requested, 
addressed to:  
 

Coastal Protection and Restoration Authority 
P. 0. Box 44027 
Baton Rouge, Louisiana, 70804-4027. 
 

Bids sent by express delivery shall be delivered to: 
Coastal Protection and Restoration Authority 
150 Terrace Avenue 
Suite 100 
Baton Rouge, Louisiana 70802 

 
5.3.2 Bids shall be deposited at the designated 
location prior to the time on the date for receipt of 
bids indicated in the Advertisement for Bids, or 
any extension thereof made by addendum.  Bids 
received after the time and date for receipt of bids 
will be returned unopened. 
 
5.3.3 Bidder shall assume full responsibility for 
timely delivery at location designated for receipt 
of bids. 
 
5.3.4 Oral, telephonic or telegraphic bids are 
invalid and shall not receive consideration.  Owner 
shall not consider notations written on outside of 
bid envelope which have the effect of amending 
the bid.  Written modifications enclosed in the bid 
envelope, and signed or initialed by the Contractor 
or his representative, shall be accepted. 
 
5.4 Modification or Withdrawal of Bid 
 
5.4.1 A bid may not be modified, withdrawn or 
canceled by the Bidder during the time stipulated 
in the Advertisement for Bids, for the period 

following the time and bid date designated for the 
receipt of bids, and Bidder so agrees in submitting 
his bid, except in accordance with R.S. 38:2214 
which states, in part, "Bids containing patently 
obvious, unintentional, and substantial 
mechanical, clerical or mathematical errors, or 
errors of unintentional omission of a substantial 
quantity of work, labor, material, or services made 
directly in the compilation of the bid, may be 
withdrawn by the Contractor if clear and 
convincing sworn, written evidence of such errors 
is furnished to the public entity within forty eight 
hours of the Bid Opening excluding Saturdays, 
Sundays and legal holidays". 
 
5.4.2 Prior to the time and date designated for 
receipt of bids, bids submitted early may be 
modified or withdrawn only by notice to the party 
receiving bids at the place and prior to the time 
designated for receipt of bids. 
 
 
5.4.3 Withdrawn bids may be resubmitted up to 
the time designated for the receipt of bids provided 
that they are then fully in conformance with these 
Instructions to Bidders. 
 
5.4.4 Bid Security shall be in an amount 
sufficient for the bid as modified or resubmitted. 
 
5.5 Prohibition of Discriminatory Boycotts of 
Israel 
 
By submitting its bid, the bidder certifies and 
agrees that the following information is correct: 
 
In preparing its bid, the bidder has considered all 
proposals submitted from qualified, potential 
subcontractors and suppliers, and has not, in the 
solicitation, selection, or commercial treatment of 
any subcontractor or supplier, refused to transact 
or terminated business activities, or taken other 
actions intended to limit commercial relations, 
with a person or entity that is engaging in 
commercial transactions in Israel or Israel-
controlled territories, with the specific intent to 
accomplish a boycott or divestment of Israel.  The 
bidder has also not retaliated against any person or 
other entity for reporting such refusal, termination, 
or commercially limiting actions.  The state 
reserves the right to reject any bids if this 
certification is subsequently determined to be false 
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and to terminate any contract awarded based on 
such a false response. 
 
 ARTICLE 6 
 
 CONSIDERATION OF BIDS 
 
6.1 Opening of Bids 
 
6.1.1 The properly identified Bids received on 
time will be opened publicly and will be read 
aloud, and a tabulation abstract of the amounts of 
the base bids and alternates, if any, will be made 
available to Bidders. 
 
6.2 Rejection of Bids 
 
6.2.1 The Owner shall have the right to reject 
any or all bids and in particular to reject a bid not 
accompanied by any required bid security or data 
required by the Bid Documents or a bid in any 
way incomplete or irregular. 
 
6.3 Acceptance of Bid 
 
6.3.2 It is the intent of the Owner, if he accepts 
any alternates, to accept them in the order in which 
they are listed in the Bid Form.  Determination of 
the Low Bidder shall be on the basis of the sum of 
the base bid and the alternates accepted.  However, 
the Owner shall reserve the right to accept 
alternates in any order which does not affect 
determination of the Low Bidder. 
 
 ARTICLE 7 
 
 POST-BID INFORMATION 
 
7.1 Submissions 
 
7.1.1 The Contractor shall submit a Work Plan 
and Progress Schedule prior to the Pre-
Construction Conference in conformance with  
applicable sections of the General and Special 
Provisions. 
 
It is the preference of the Owner that, to the 
greatest extent possible or practical, the Contractor 
utilize Louisiana Subcontractors, manufacturers, 
suppliers and labor.   
 
7.1.2  The General Contractor shall be 

responsible for actions or inactions of 
Subcontractors and/or material suppliers.  
 
 The General Contractor is totally responsible 
for any lost time or extra expense incurred due to a 
Subcontractor's/or Material Supplier's failure to 
perform. Failure to perform includes, but is not 
limited to, a Subcontractor's financial failure, 
abandonment of the project, failure to make 
prompt delivery, or failure to do work up to 
standard.  Under no circumstances shall the Owner 
mitigate the General Contractor's losses or 
reimburse the General Contractor for losses caused 
by these events. 
 
7.1.3  
In accordance with La. R.S. 38:2227 [references 
La. R.S. 38:2212(A)(3)(c)(ii), which has since been 
renumbered as La. R.S. 38:2212(B)(3)],  La. R.S. 
38:2212.10 and  La. R.S. 23:1726(B)  the apparent 
low  bidder on this project shall submit the 
completed Attestations Affidavit (Past Criminal 
Convictions of Bidders, Verification of Employees 
and Certification Regarding Unpaid Workers 
Compensation Insurance) form found within this 
bid package to the Coastal Protection and 
Restoration Authority contact person listed in the 
Advertisement For Bids within 10 days after the 
opening of bids.  
 
 ARTICLE 8 
 
PERFORMANCE AND PAYMENT BOND 
 
8.1 Bond Required 
 
8.1.1 The Contractor shall furnish and pay for a 
Performance and Payment Bond written by a 
company licensed to do business in Louisiana, 
which shall be signed by the surety's agent or 
attorney-in-fact, in an amount equal to 100% of 
the Contract amount.  Surety must be listed 
currently on the U. S. Department of Treasury 
Financial Management Service List (Treasury 
List) as approved for an amount equal to or greater 
than the contract amount, or must be an insurance 
company domiciled in Louisiana or owned by 
Louisiana residents.  If surety is qualified other 
than by listing on the Treasury list, the contract 
amount may not exceed fifteen percent of 
policyholders' surplus as shown by surety's most 
recent financial statements filed with the Louisiana 
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Department of Insurance and may not exceed the 
amount of $500,000.  However, a Louisiana 
domiciled insurance company with at least an A- 
rating in the latest printing of the A. M. Best's Key 
Rating Guide shall not be subject to the $500,000 
limitation, provided that the contract amount does 
not exceed ten percent of policyholders' surplus as 
shown in the latest A. M. Best's Key Rating Guide 
nor fifteen percent of policyholders' surplus as 
shown by surety's most recent financial statements 
filed with the Louisiana Department of Insurance.  
The Bond shall be signed by the surety's agent or 
attorney-in-fact.  The Bond shall be in favor of the 
Coastal Protection and Restoration Authority. 
 
8.2 Time of Delivery and Form of Bond 
 
8.2.1 The Bidder shall deliver the required bond 
to the Owner simultaneous with the execution of 
the Contract. 
 
8.2.2 Bond shall be in the form furnished by the 
Coastal Protection and Restoration Authority, 
entitled CONTRACT BETWEEN OWNER AND 
CONTRACTOR AND PERFORMANCE AND 
PAYMENT BOND, a copy of which is included 
in the Bid Documents. 
 
8.2.3 The Bidder shall require the 
Attorney-in-Fact who executes the required bond 
on behalf of the surety to affix thereto a certified 
and current copy of his power of Attorney. 
 
 

 
ARTICLE 9 

 
 FORM OF AGREEMENT BETWEEN OWNER 
AND CONTRACTOR 
 
9.1 Form to be Used 
 
9.1.1 Form of the Contract to be used shall be 
furnished by the Coastal Protection and 
Restoration Authority, an example of which is 
bound in the Bid Documents. 
 
9.2 Award 
 
9.2.1 After award of the Contract, the successful 
Bidder, if a corporation, shall furnish to the Owner 
the most current copy of a  Disclosure of 

Ownership Affidavit on file with the Secretary of 
State. 
 
9.2.2 In accordance with Louisiana Law, when 
the Contract is awarded, the successful Bidder 
shall, at the time of the signing of the Contract, 
execute the Non-Collusion Affidavit included in 
the Contract Documents. 
 
9.2.3 When this project is financed either 
partially or entirely with State Bonds, the award of 
this Contract is contingent upon the sale of bonds 
by the State Bond Commission.  The State shall 
incur no obligation to the Contractor until the 
Contract between Owner and Contractor is duly 
executed.
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LOUISIANA UNIFORM PUBLIC WORK BID FORM 

TO:   Coastal Protection and Restoration Authority  
  150 TerraceAvenue  

BID FOR:    Cameron Creole Maintenance Project  
    Storm Damage Repairs  

   Suite 100      Project  
 Baton Rouge, LA 70802 (CS-004-A) 
 (Owner to provide name and address of owner) (Owner to provide name of project and other identifying information) 

 
The undersigned bidder hereby declares and represents that she/he: a) has carefully examined and understands the Bidding 
Documents, b) has not received, relied on, or based his bid on any verbal instructions contrary to the Bidding Documents or any 
addenda, c) has personally inspected and is familiar with the project site, and hereby proposes to provide all labor, materials, tools, 
appliances and facilities as required to perform, in a workmanlike manner, all work and services for the construction and completion 
of the referenced project, all in strict accordance with the Bidding Documents prepared by:    Royal    Engineers   &   Consultants, 
LLC  and dated:   January, 2023. 
 
Bidders must acknowledge all addenda.  The Bidder acknowledges receipt of the following ADDENDA:  (Enter the number the 
Designer has assigned to each of the addenda that the Bidder is acknowledging)  ______________________________________ . 
 
TOTAL BASE BID:  For all work required by the Bidding Documents (including any and all unit prices designated “Base Bid” * 
but not alternates) the sum of: 
 
          Dollars    ($    ) 
 
ALTERNATES:  For any and all work required by the Bidding Documents for Alternates including any and all unit prices 
designated as alternates in the unit price description.  
 
Alternate No. 1 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of:  
 
NOT APPLICABLE    Dollars  ($  NOT APPLICABLE         ) 
 
Alternate No. 2 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of:  
 
NOT APPLICABLE    Dollars  ($  NOT APPLICABLE         ) 
 
Alternate No. 3 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of:  
 
NOT APPLICABLE    Dollars  ($  NOT APPLICABLE         ) 
 
NAME OF BIDDER:             

ADDRESS OF BIDDER:             

               

LOUISIANA CONTRACTOR’S LICENSE NUMBER:         

NAME OF AUTHORIZED SIGNATORY OF BIDDER:         

TITLE OF AUTHORIZED SIGNATORY OF BIDDER:         

SIGNATURE OF AUTHORIZED SIGNATORY OF BIDDER **:        

DATE:  ______________________ 

THE FOLLOWING ITEMS ARE TO BE INCLUDED WITH THE SUBMISSION OF THIS LOUISIANA UNIFORM 
PUBLIC WORK BID FORM: 

 
*  The Unit Price Form shall be used if the contract includes unit prices.  Otherwise it is not required and need not be included 
with the form.  The number of unit prices that may be included is not limited and additional sheets may be included if needed.  
 
** A CORPORATE RESOLUTION OR WRITTEN EVIDENCE of the authority of the person signing the bid for the public 
work as prescribed by LA R.S. 38:2212(B)(5). 
 
BID SECURITY in the form of a bid bond, certified check or cashier’s check as prescribed by LA R.S. 38:2218(A) attached to 
and made a part of this bid.   
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LOUISIANA UNIFORM PUBLIC WORK BID FORM 
UNIT PRICE FORM  

 
TO: Coastal Protection and Restoration Authority                  

150 Terrace Avenue                                                         
Suite 100                                                                           
Baton Rouge, LA  70802                                                  
(Owner to provide name and address of owner) 

 

BID FOR: Cameron Creole___________________________________ 
     Maintenance Project________________________________ 
     Storm Damage Repairs______________________________ 
     CS-004-A________________________________________ 
    (Owner to provide name of project and other identifying information) 

UNIT PRICES:  This form shall be used for any and all work required by the Bidding Documents and described as unit prices.  Amounts shall be stated in figures and only in figures. 
DESCRIPTION:  Base Bid or  Alt.#       Mobilization and Demobilization (TS-120) 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
1 1 Lump Sum     

     
 DESCRIPTION:  Base Bid or  Alt.#       Surveys (TS-210)_ 

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
2 1 Lump Sum     

     
 DESCRIPTION:  Base Bid or  Alt.#      Excavation (TS-370) - Mangrove Bayou Outlet Channel  

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
3 4,000 Cubic Yard     

     
 DESCRIPTION:  Base Bid or  Alt.#      Rip Rap (TS-700) - Mangrove Bayou Interior Canal Plug  

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
4 490 Ton     

     
 DESCRIPTION:  Base Bid or  Alt.#      Woven Geotextile Fabric (TS-601) - Mangrove Bayou Interior Canal Plug  

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
5 590 Square Yard     

     
 DESCRIPTION:  Base Bid or  Alt.#      Rip Rap (TS-700) - Grand Bayou Interior Canal Plug  

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
6 715 Ton     

     
 DESCRIPTION:  Base Bid or  Alt.#      Woven Geotextile Fabric (TS-601) - Grand Bayou Interior Canal Plug  

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
7 695 Square Yard     

     
 DESCRIPTION:  Base Bid or  Alt.#      Rip Rap (TS-700) - Grand Bayou Water Control Structure  

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 
8 170 Ton     

 

Wording for “DESCRIPTION” is to be provided by the Owner. 
All quantities are estimated.   The contractor will be paid based upon actual quantities as verified by the Owner. 
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LOUISIANA UNIFORM PUBLIC WORK BID FORM 
UNIT PRICE FORM  

 
TO: Coastal Protection and Restoration Authority                  

150 Terrace Avenue                                                         
Suite 100                                                                           
Baton Rouge, LA  70802                                                  
(Owner to provide name and address of owner) 

 

BID FOR: Cameron Creole___________________________________ 
     Maintenance Project________________________________ 
     Storm Damage Repairs______________________________ 
     CS-004-A________________________________________ 
    (Owner to provide name of project and other identifying information) 

UNIT PRICES:  This form shall be used for any and all work required by the Bidding Documents and described as unit prices.  Amounts shall be stated in figures and only in figures. 
DESCRIPTION:  Base Bid or  Alt.#       Woven Geotextile Fabric (TS-601) - Grand Bayou Water Control Structure 
      REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

9 120 Square Yard     
     
 DESCRIPTION:  Base Bid or  Alt.#       Mechanical Repairs to WCS – Grand Bayou Water Control Structure 
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

10 1 Lump Sum     
     
 DESCRIPTION:  Base Bid or  Alt.#      Rip Rap (TS-700) – Grand Bayou Levee Breach 
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

11 3,200 Ton     
     
 DESCRIPTION:  Base Bid or  Alt.#      Woven Geotextile Fabric (TS-601) – Grand Bayou Levee Breach  
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

12 1,215 Square Yard     
     
 DESCRIPTION:  Base Bid or  Alt.#      Permanent Steel Sheeting (TS-920) – Grand Bayou Levee Breach  
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

13 4,800 Square Foot     
     
 DESCRIPTION:  Base Bid or  Alt.#      Piles (TS-921) – Grand Bayou Levee Breach  
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

14 700 Linear Foot     
     
 DESCRIPTION:  Base Bid or  Alt.#      Rip Rap (TS-700) – Lambert Bayou Levee Breach & Water Control Structure 
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

15 2,500 Ton     
     
 DESCRIPTION:  Base Bid or  Alt.#      Woven Geotextile Fabric (TS-601) – Lambert Bayou Levee Breach & Water Control Structure 
      REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

16 1,410 Square Yard     
 
Wording for “DESCRIPTION” is to be provided by the Owner. 
All quantities are estimated.   The contractor will be paid based upon actual quantities as verified by the Owner. 
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LOUISIANA UNIFORM PUBLIC WORK BID FORM 
UNIT PRICE FORM  

 
TO: Coastal Protection and Restoration Authority                  

150 Terrace Avenue                                                         
Suite 100                                                                           
Baton Rouge, LA  70802                                                  
(Owner to provide name and address of owner) 

 

BID FOR: Cameron Creole___________________________________ 
     Maintenance Project________________________________ 
     Storm Damage Repairs______________________________ 
     CS-004-A________________________________________ 
    (Owner to provide name of project and other identifying information) 

UNIT PRICES:  This form shall be used for any and all work required by the Bidding Documents and described as unit prices.  Amounts shall be stated in figures and only in figures. 
DESCRIPTION:  Base Bid or  Alt.#       Mechanical Repairs to WCS – Lambert Bayou Water Control Structure 
      REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

17 1 Lump Sum     
     
 DESCRIPTION:  Base Bid or  Alt.#       Permanent Steel Sheeting (TS-920) – Lambert Bayou Levee Breach & Water Control Structure 
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

18 3,375 Square Foot     
     
 DESCRIPTION:  Base Bid or  Alt.#      Piles (TS-921) – Lambert Bayou Levee Breach & Water Control Structure  
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

19 600 Linear Foot     
     
 DESCRIPTION:  Base Bid or  Alt.#      Rip Rap (TS-700) – No Name Bayou Water Control Structure  
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

20 925 Ton     
     
 DESCRIPTION:  Base Bid or  Alt.#      Woven Geotextile Fabric (TS-601) – No Name Bayou Water Control Structure  
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

21 560 Square Yard     
     
 DESCRIPTION:  Base Bid or  Alt.#      Mechanical Repairs to WCS – No Name Bayou Water Control Structure  
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

22 1 Lump Sum     
     
 DESCRIPTION:  Base Bid or  Alt.#      Rip Rap (TS-700) – No Name Bayou Levee Breach  
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

23 240 Ton     
     
 DESCRIPTION:  Base Bid or  Alt.#      Woven Geotextile Fabric (TS-601) – No Name Bayou Levee Breach  
       REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price) 

24 230 Square Yard     
 
Wording for “DESCRIPTION” is to be provided by the Owner. 
All quantities are estimated.   The contractor will be paid based upon actual quantities as verified by the Owner. 
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BID BOND 
FOR 

 COASTAL PROTECTION AND RESTORATION AUTHORITY PROJECTS 
 
 Date:    
KNOW ALL MEN BY THESE PRESENTS: 
 

That                                                                     of                                                                         , as 
Principal, and                                                                                                                            , as Surety, are 
held and firmly bound unto the State of Louisiana, Coastal Protection and Restoration Authority (Obligee), in 
the full and just sum of five (5%) percent of the total amount of this proposal, including all alternates, lawful 
money of the United States, for payment of which sum, well and truly be made, we bind ourselves, our heirs, 
executors, administrators, successors and assigns, jointly and severally firmly by these presents. 
 

Surety represents that it is listed on the current U. S. Department of the Treasury Financial Management 
Service list of approved bonding companies as approved for an amount equal to or greater that the amount for 
which it obligates itself in this instrument or that it is a Louisiana domiciled insurance company with at least 
an A - rating in the latest printing of the A. M.  Best's Key Rating Guide.  If surety qualifies by virtue of its 
Best's listing, the Bond amount may not exceed ten percent of policyholders' surplus as shown in the latest A. 
M. Best's Key Rating Guide. 
 

Surety further represents that it is licensed to do business in the State of Louisiana and that this Bond 
is signed by surety's agent or attorney-in-fact. This Bid Bond is accompanied by appropriate power of attorney. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that, whereas said Principal is herewith 
submitting its proposal to the Obligee on a Contract for: 
                                                                                          
________________________________________________________________________________                                                     

NOW, THEREFORE, if the said Contract be awarded to the Principal and the Principal shall, within 
such time as may be specified, enter into the Contract in writing and give a good and sufficient bond to secure 
the performance of the terms and conditions of the Contract with surety acceptable to the Obligee, then this 
obligation shall be void; otherwise this obligation shall become due and payable. 
 
 
                                                                                                                                                       

PRINCIPAL (BIDDER)       SURETY 
 
 
 
BY:                                                                                            BY:  
AUTHORIZED OFFICER-OWNER-PARTNER                  AGENT OR ATTORNEY-IN-FACT(SEAL) 
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CAMERON CREOLE MAINTENANCE PROJECT 
STORM DAMAGE REPAIRS                                                                                 CS-004-A 
Name of Project                                Project No. 
 
 
STATE OF __________________________ 
 
PARISH OF _________________________ 

 
ATTESTATIONS AFFIDAVIT 

 
Before me, the undersigned notary public, duly commissioned and qualified in and for the parish and state 
aforesaid, personally came and appeared Affiant, who after being duly sworn, attested as follows: 
 
 
LA. R.S. 38:2227 PAST CRIMINAL CONVICTIONS OF BIDDERS 

  
A.  No sole proprietor or individual partner, incorporator, director, manager, officer, organizer, or member who has a 

minimum of a ten percent (10%) ownership in the bidding entity named below has been convicted of, or has entered a 
plea of guilty or nolo contendere to any of the following state crimes or equivalent federal crimes:   
 
      (a) Public bribery (R.S. 14:118)    (c) Extortion (R.S. 14:66) 

(b) Corrupt influencing (R.S. 14:120)     (d) Money laundering (R.S. 14:230) 
 

 B.  Within the past five years from the project bid date, no sole proprietor or individual partner, incorporator, director, 
manager, officer, organizer, or member who has a minimum of a ten percent (10%) ownership in the bidding entity 
named below has been convicted of, or has entered a plea of guilty or nolo contendere to any of the following state 
crimes or equivalent federal crimes, during the solicitation or execution of a contract or bid awarded pursuant to the 
provisions of Chapter 10 of Title 38 of the Louisiana Revised Statutes:   

 
(a) Theft (R.S. 14:67)       (e) Bank fraud (R.S. 14:71.1) 

  (b) Identity Theft (R.S. 14:67.16)     (f) Forgery (R.S. 14:72) 
  (c) False accounting (R.S. 14:70)    (g) Contractors; 
misapplication of       
                (d) Issuing worthless checks             payments (R.S. 14:202) 
             (R.S. 14:71)           (h) Malfeasance in office 
(R.S. 14:134)      
       
                          

 
LA. R.S. 38:2212.10 Verification of Employees 
 
A. At the time of bidding, Appearer is registered and participates in a status verification system to verify that all new 
 employees in the state of Louisiana are legal citizens of the United States or are legal aliens. 

 
B. If awarded the contract, Appearer shall continue, during the term of the contract, to utilize a status verification system 

to verify the legal status of all new employees in the state of Louisiana. 
 

C. If awarded the contract, Appearer shall require all subcontractors to submit to it a sworn affidavit verifying 
compliance with Paragraphs (A) and (B) of this Subsection. 
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CAMERON CREOLE MAINTENANCE PROJECT 
STORM DAMAGE REPAIRS                                                                                          CS-004-A 
Name of Project                                     Project No. 

 
 
 
 
LA. R.S. 23:1726(B)  Certification Regarding Unpaid Workers Compensation Insurance 
 
A. R.S. 23:1726 prohibits any entity against whom an assessment under Part X of Chapter 11 of Title 23 of the 

Louisiana Revised Statutes of 1950 (Alternative Collection Procedures & Assessments) is in effect, and whose right 
to appeal that assessment is exhausted, from submitting a bid or proposal for or obtaining any contract pursuant to 
Chapter 10 of Title 38 of the Louisiana Revised Statutes of 1950 and Chapters 16 and 17 of Title 39 of the Louisiana 
Revised Statutes of 1950.  

 
B. By signing this bid /proposal, Affiant certifies that no such assessment is in effect against the bidding / proposing 

entity. 
 
 

 
____________________________________ ________________________________________________ 
NAME OF BIDDER    NAME OF AUTHORIZED SIGNATORY OF BIDDER 
 

____________________________________ _________________________________________________ 
DATE      TITLE OF AUTHORIZED SIGNATORY OF BIDDER 

 
__________________________________________________________ 

SIGNATURE OF AUTHORIZED 
       SIGNATORY OF BIDDER/AFFIANT 

 
 
 
Sworn to and subscribed before me by Affiant on the _____ day of _____________ , 20___ . 

 
 

_________________________________ 
Notary Public 
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FOR INFORMATION ONLY 
This document will be prepared by the Coastal Protection and Restoration Authority in the form appropriate 
for the project. 
 

CONTRACT BETWEEN OWNER AND CONTRACTOR 
AND PERFORMANCE AND PAYMENT BOND 

 
 
 

This agreement entered into this             day of                             , 2020, by 
(CONTRACTOR NAME) hereinafter called the "Contractor", whose business address is______________, 
and the State of Louisiana Coastal Protection and Restoration Authority, herein represented by its Executive 
Director executing this contract, and hereinafter called the "Owner". 
 

Witnesseth that the Contractor and the Owner, in consideration of premises and the mutual 
covenants; consideration and agreement herein contained, agree as follows: 
 

Statement of Work:  The Contractor shall furnish all labor and materials and perform all of the work 
required to build, construct and complete in a thorough and workmanlike manner: 
 

Project No. _____________ 
Project Name   ______________________________________________________ 

   
 
in strict accordance with Contract Documents prepared by Owner. 

 
 

It is recognized by the parties herein that said Contract Documents, including by way of example and 
not of limitation, the Plans, Specifications (including General Provisions, Special Provisions, and Technical 
Specifications), Any Addenda thereto, Instructions To Bidders, this Contract, Advertisement For Bids, 
Affidavit, Bid Form, Bonds (Bid, Performance, and Payment),any Submitted Post-Bid Documentation, 
Notice of Award, Notice to Proceed, Change Orders, and Claims, if any, impose duties and obligations upon 
the parties herein, and said parties thereby agree that they shall be bound by said duties and obligations.  For 
these purposes, all of the provisions contained in the aforementioned Contract Documents are incorporated 
herein by reference with the same force and effect as though said Contract Documents were herein set out in 
full. 
 

Time for Completion:  The work shall be commenced on a date to be specified in a written order of 
the Owner and shall be completed within ________ consecutive calendar days from and after the said date. 
 

Liquidated Damages:  Contractor shall be assessed Liquidated Damages in the amount of $________ 
per day for each consecutive calendar day which work is not complete beginning with the first day beyond 
the completion time. 
 

Compensation to be paid to the Contractor:  The Owner will pay and the Contractor will accept in full 
consideration for the performance of the Contract the sum of ________________Dollars ($) which sum 
represents the Contract Price. 
 

Performance and Payment Bond:    To these presents personally came and intervened  
                                                  , herein acting for                                                    , a corporation organized 
and existing under the laws of the State of                           , and duly authorized to transact business in the 
State of Louisiana, as surety, who declared that having taken cognizance of this Contract and of the 
Construction Documents mentioned herein, he hereby in his capacity as its Attorney in Fact obligates his said 
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company, as Surety for the said Contractor, unto the said Owner, up to the sum of    ___________Dollars ($).  
By issuance of this bond, the surety acknowledges they are in compliance with R.S. 38:2219. 
 

The condition of this performance and payment bond shall be that should the Contractor herein not 
perform the Contract in accordance with the terms and conditions hereof, or should said Contractor not fully 
indemnify and save harmless the Owner, from all cost and damages which he may suffer by said Contractor's 
non-performance or should said Contractor not pay all persons who have and fulfill obligations to perform 
labor and/or furnish materials in the prosecution of the work provided for herein, including by way of 
example workmen, laborers, mechanics, and furnishers of materials, machinery, equipment and fixtures, then 
said Surety agrees and is bound to so perform the Contract and make said payment(s). 
 

Provided, that any alterations which may be made in the terms of the Contract or in the work to be 
done under it, or the giving by the Owner of any extensions of time for the performance of the Contract, or 
any other forbearance on the part of either the Owner or the Contractor to the other shall not in any way 
release the Contractor or the Surety from their liability hereunder, notice to the Surety of any such alterations, 
extensions or other forbearance being hereby waived. 
 
           The Contractor agrees to abide by the requirements of the following as applicable:  Title VI of the 
Civil Rights Act of 1964 and Title VII of the Civil Rights Act of 1964, as amended by the Equal Opportunity 
Act of 1972, Federal Executive Order 11246 as amended, the Federal Rehabilitation Act of 1973, as 
amended, the Vietnam Era Veteran's Readjustment Assistance Act of 1974, Title IX of the Education 
Amendments of 1972, the Age Discrimination Act of 1975, the Fair Housing Act of 1968 as amended, and 
Contractor agrees to abide by the requirements of the Americans with Disabilities Act of 1990. 
 

Contractor agrees not to discriminate in its employment practices, and will render services under this 
Contract without regard to race, color, religion, sex, sexual orientation, national origin, veteran status, 
political affiliation, disability, or age in any matter relating to employment.  Any act of discrimination 
committed by Contractor, or failure to comply with these statutory obligations when applicable shall be 
grounds for termination of this Contract.  
 

In Witness whereof, the parties hereto on the day and year first above written have executed this 
agreement in     seven (7)     counterparts, each of which shall, without proof or accountancy for the other 
counterparts, be deemed an original thereof. 
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STATE OF LOUISIANA 
WITNESSES: COASTAL PROTECTION AND 

RESTORATION AUTHORITY 
 
 

BY:    
 

Lawrence B. Haase, Executive Director 
 
 
 

BY:    
 

 
 
 
 

SURETY:    
 

BY:   
ATTORNEY IN FACT 

 
 
 
 

ADDRESS 
 

TELEPHONE NUMBER 
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STATE OF LOUISIANA 
PARISH OF CAMERON 

 
                                                         PROJECT NO.: CS-004-A    
                                                         NAME: Cameron Creole Maintenance Project - Storm Damage Repairs                
                                                         LOCATION: Cameron Parish                   
 
 A F F I D A V I T 
 

Before me, the undersigned authority, duly commissioned and qualified within and for the 
State and Parish aforesaid, personally came and appeared                                                 representing  who, 
being by me first duly sworn deposed and said that he has read this affidavit and does hereby agree under 
oath to comply with all provisions herein as follows: 
 
 PART I. 
 

Section 2224 of Part II of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as 
amended. 
 

(1) That affiant employed no person, corporation, firm, association, or other organization, 
either directly or indirectly, to secure the public contract under which he received payment, other than 
persons regularly employed by the affiant whose services in connection with the construction, alteration or 
demolition of the public building or project or in securing the public contract were in the regular course of 
their duties for affiant; and 
 

(2) That no part of the Contract price received by affiant was paid or will be paid to any 
person, corporation, firm, association, or other organization for soliciting the Contract, other than the 
payment of their normal compensation to persons regularly employed by the affiant whose services in 
connection with the construction, alteration or demolition of the public building or project were in the regular 
course of their duties for affiant. 
 
 PART II. 
 

Section 2190 of Part I of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as 
amended. 
 

That affiant, if an architect or engineer, or representative thereof, does not own a substantial 
financial interest, either directly or indirectly, in any corporation, firm, partnership, or other organization 
which supplies materials for the construction of a public work when the architect or engineer has performed 
architectural or engineering services, either directly or indirectly, in connection with the public work for 
which the materials are being supplied. 
 

For the purposes of this Section, a "substantial financial interest" shall exclude any interest in 
stock being traded on the American Stock Exchange or the New York Stock Exchange. 
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That affiant, if subject to the provisions of this section, does hereby agree to be subject to the 
penalties involved for the violation of this section. 

 
 

                                    
      AFFIANT 
 
 
SWORN TO AND SUBSCRIBED BEFORE ME THIS             DAY OF                       , 2023.           
        

                                                                                                                          
                                                                                                NOTARY 
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PART I GENERAL PROVISIONS 

GP-1 DEFINITION OF TERMS 
 
Whenever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the 
terms listed below will have the meanings indicated which are applicable to the singular or plural thereof.  In 
addition to terms specifically defined, terms with initial capital letters in the Contract Documents include 
references to identified articles and paragraphs and the titles of other documents or forms. 

 
Unless stated otherwise in the Contract Documents, words or phrases which have a well-known technical or 
construction industry or trade meaning are used in the Contract Documents in accordance with such recognized 
meaning.   

 
a. Acceptance:  A written approval from the Engineer which certifies that specific items of work in the 

Contract have been completed and/or obligations have been fulfilled by the Contractor. 
 
b. Addenda: Those written or graphic documents which are issued prior to opening of Bids in accordance 

with the Bidding Requirements and clarify or change the bidding requirements or the proposed Contract 
Documents. 

 
c. Application of Payment: That form which is used by the Contractor to request partial and final payment 

and is deemed acceptable to the Owner.  It shall be accompanied by any supporting documentation 
required by the Contract Documents. 

 
d. A.S.T.M.: American Society for Testing and Materials. 
 
e. Bid: An offer or proposal submitted on the prescribed form setting forth the prices for the Work. 
 
f. Bidder:  The person, association of persons, firm, or corporation submitting a proposal for the Work. 
 
g. Bidding Requirements: The Advertisement for Bids, Instructions to Bidders, Form of Bid Security, if 

any, and Bid Form with any supplements. 
 
h. Change Order:  A written order which is submitted to the Contractor, signed by the Owner, and authorizes 

an addition, deletion, or revision in the Work, or an adjustment in the contract price or the contract time 
issued after the effective date of the Contract. 

 
i. Claim:  A written demand or assertion by Owner or Contractor seeking an adjustment of Contract Price 

or Contract Times, or both or other relief with respect to the terms of the Contract. 
 
j. Contract:  The written agreement between the Owner and the Contractor which defines the work to be 

completed and shall be understood to also include all Contract Documents. 
 
k. Contract Documents:  The Contract, all addenda which pertains to the Contract Documents, Bid 

Documents and specified Attachments accompanying the Bid and any post-bid documentation submitted 
prior to the Notice of Award, Contractor’s Bid when attached as an exhibit to the Agreement, the Bonds 
(Bid and Performance/Payment), General Provisions, Special Provisions, Technical Specifications, Plans, 
and all Field or Change Orders issued after the execution of the Agreement.  Shop Drawings and other 
submittals by the Contractor are not Contract Documents. 

 
l. Contract Price:  The moneys payable by the Owner to the Contractor for the Work in accordance with the 

Contract Documents as stated in the Contract. 
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m. Contract Time:  The number of calendar days specified in the Contract for completion of the Work, 
together with any extensions authorized through change orders. 

 
n. Contractor: The person, association of persons, firm, or corporation entering into the duly awarded 

Contract. 
 
o. Contracting Agency:  The State of Louisiana, Coastal Protection and Restoration Authority (CPRA). 
 
p. Day:  When any period of time is referred to in the Contract Documents using days, it will be computed 

to exclude the first day and include the last day of such period.  If the last day of any such period falls on 
a Saturday, Sunday, or a legal holiday, that day will be omitted from the computation.  A calendar day is 
measured as twenty-four (24) hour period starting at midnight and ending the following midnight. 

 
q. Design Report:  A written report by the Engineer which provides the design methodology for the Work.  
 
r. Effective Date of the Contract: The date indicated in the Contract on which it becomes effective. 
 
s. Engineer: The State of Louisiana, Coastal Protection and Restoration Authority, or its designee. 
 
t. Equipment:  All machinery, implements, and power-tools, in conjunction with the necessary supplies for 

the operation, upkeep, maintenance, and all other tools and apparatuses necessary for the proper 
construction and acceptable completion of the Work. 

u. Extension of Contract:  Any extension of time for completion of Work beyond the Contract Time which 
is granted by the Owner, recommended by the Engineer and approved by the Coastal Protection and 
Restoration Authority in the form of a Change Order. 

v. Federal Sponsor:  The federal agency which has been tasked, if applicable, to manage the implementation 
of the project. 

w. Field Order:  A written order issued by the Engineer which requires minor changes in the Work but which 
does not involve a change in the Contract Price or Contract Time. 

x. Laboratory:  The firm, company, or corporation which is used to test materials and is approved for use 
by the Engineer. 

y. Laws and Regulations; Laws or Regulations:  Any and all applicable laws, rules, regulations, ordinances, 
codes, and orders of any and all governmental bodies, agencies, authorities, and courts having 
jurisdiction. 

z. Materials:  Any substance used in the Work to build structures, but does not include material used in false 
work or other temporary structures not incorporated in the Work. 

aa. Milestone:  A principal event specified in the Contract Documents relating to an intermediated completion 
date or time prior to the Contract Times. 

bb. Notice of Award:  A written notice to the successful Bidder stating that the Bid has been accepted by the 
Owner and that the successful Bidder is required to execute the Contract and furnish the Payment and 
Performance Bond and Non-Collusion Affidavit.   

cc. Notice to Proceed:  The written notice to the Contractor by the Owner which provides the starting date 
for the Contract Time. 

dd. Owner:  The Owner is the State of Louisiana (State) which acts through the Contracting Agency. 
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ee. Performance and Payment Bond:  The approved form of security furnished by the Contractor and Surety 
for the faithful performance of the Work, and the payment for all labor, materials, and/or obligations 
incurred by the Contractor in the prosecution thereof. 

ff. Plans:  That part of the Contract Documents prepared or approved by the Engineer which graphically 
shows the scope, intent, and character of the Work to be completed by the Contractor.   

gg. Project Site: The location where the Work is to be performed as stated in the Contract Documents.   

hh. Resident Project Representative:  An authorized representative of the Engineer who is responsible to 
inspect the Work and materials furnished by the Contractor. 

ii. Right-of-way:  That entire area reserved for constructing, maintaining, and protecting the proposed 
improvement, structures, and appurtenances of the Work. 

jj. Samples:  Physical examples of materials, equipment, or workmanship that are representative of some 
portion of the Work and which establish the standards by which such portions of the Work will be judged. 

kk. Shop Drawings:  All drawings, diagrams, illustrations, schedules, and other data or information which 
are specifically prepared or assembled by or for the Contractor and submitted by the Contractor to 
illustrate some portion of the Work to be performed. 

ll. Specifications: That part of the Contract Documents consisting of written technical descriptions of 
materials, equipment, systems, standards, and workmanship as applied to the work to be performed and 
certain administrative details applicable thereto. 

mm. State: The State of Louisiana. 

nn. Structures: Bridges, plugs, weirs, bulkheads, berms, dams, levees, and other miscellaneous construction 
encountered during the Work and not otherwise classified herein. 

oo. Subcontractor: Any person, association of persons, firm, or corporation who contracts with the Contractor 
to perform any part of the project covered by the Contract. 

pp. Submittals: Certificates, samples, shop drawings, and all other project data which are submitted to the 
Engineer in order to verify that the correct products will be installed on the project.   

qq. Successful Bidder: The lowest responsive and responsible Bidder whom the Owner makes an award. 

rr. Special Provisions: That part of the Contract Documents which amends or supplements these General 
Provisions. 

ss. Surety: The corporate body, licensed to do business in Louisiana, bound with and for the Contractor’s 
primary liability, and engages to be responsible for payment of all obligations pertaining to acceptable 
performance of the Work contracted. 

tt. Temporary Structures: Any non-permanent structure required while engaged in the prosecution of the 
Contract. 

uu. Work: All work specified herein or indicated on the Plans. 

vv. Work Plan:  A written plan by the Contractor that details how the Work will be provided including layout 
drawings, projected schedule (Initial Progress Schedule), and a list of labor hours, materials, and 
equipment. 
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GP-2 BID REQUIREMENTS 
 

The Contract and Bonds which govern the Work shall be performed in accordance with the Plans, 
Specifications, and the Louisiana Standard Specifications for Roads and Bridges, 2016 edition.  The Bidder 
understands that all quantities for performing the Work have been estimated by the Engineer, and that the Bid 
shall be the sum of the quantities multiplied by their respective unit rates.  The Contract shall be awarded by 
the Owner through a comparison of all bids.  It is the responsibility of each Bidder before submitting a Bid to: 

 
2.1. Examine the Bidding Documents including the Plans and Specifications and any Addenda or related data 

identified in the Bidding Documents; 

2.2. Visit the Project Site to become familiar with the local conditions if they are believed to affect cost, 
progress, or the completion of the Work; 

2.3. Become familiar and satisfied with all federal, state, and local Laws and Regulations that may affect cost, 
progress, or the completion of the Work; 

2.4. Study and correlate all information known to the Bidder including observations obtained from Bidder’s 
visits, if any, to the Project Site, with the Bidding Documents; 

2.5. Submit a written notice to the Engineer within three (3) days regarding any conflicts, errors, ambiguities, 
or discrepancies discovered in the Bidding Documents and confirm that the written resolution thereof by 
the Engineer is acceptable to the Bidder; and 

2.6. Determine that the Bidding Documents are generally sufficient to convey an understanding of all terms 
and conditions for completing the required Work. 

 
The submission of a Bid will constitute an incontrovertible representation that the Bidder has complied with 
every requirement of these Specifications.  The Bidder shall comply with all other requirements specified in the 
Advertisement For Bids and the Instruction To Bidders. 
 

GP-3 AVAILABILITY OF PLANS AND SPECIFICATIONS 
 

One (1) set of Plans and Specifications shall be furnished to each Bidder.  Three (3) sets of the Plans and 
Specifications shall be furnished to the Contractor upon award of the Contract.  Additional sets may be furnished 
to the Contractor upon request from the Coastal Protection and Restoration Authority, 150 Terrace Avenue, 
Suite 100, Baton Rouge, Louisiana 70802. 
 

GP-4 LAWS, REGULATIONS, STANDARDS, SPECIFICATIONS, AND CODES 
 

Bidders are required to become familiar and remain in compliance with all Federal, State, and local laws, 
ordinances, and regulations and all orders and decrees of bodies or tribunals having any jurisdiction or authority 
which may affect those employed for the execution of the Work or which may affect the conduct of the Work.  
The Contractor shall indemnify the Owner and its representatives against any claim or liability arising from all 
violations of any laws, bylaws, ordinances, codes, regulations, orders, or decrees, whether by the Contractor or 
by the Contractor’s employees.  The filing of a bid will be presumptive evidence that the Bidder has complied 
with this requirement.  The Owner will not be responsible for any inaccurate interpretations or conclusions 
drawn by the Contractor from information and documentation provided by the Owner. 
 
References to standards, specifications, manuals, or codes of any technical society, organization, or association, 
or to Laws and Regulations, whether such reference be specific or by implication, may not be in effect at the 
time of opening the Bids (or on the Effective Date of the Contract if there were no Bids), except as may be 
otherwise specifically stated in the Contract Documents.  No provision of any such standard, specification, 
manual, or code, or any instruction of a supplier shall be effective to change the duties or responsibilities of the 



30  
 

Owner or Engineer, or any of their Subcontractors, consultants, agents, or employees from those set forth in the 
Bid Documents.  No such provision shall be effective to assign to the Owner or Engineer, or any of their 
consultants, agents, or employees any duty or authority to supervise or direct the performance of the 
Contractor’s obligations or any duty or authority to undertake responsibility inconsistent with the provisions of 
the Contract Documents. 
 
The obligations imposed by these specifications are in addition to and are not to be construed in any way as a 
limitation of any rights available to the Engineer or Owner which are otherwise imposed by any laws or 
regulations or other provisions within the Contract Documents. 

 
The Contractor shall abide by laws set forth in the Davis-Bacon Act of 1931 which states that all laborers and 
mechanics employed by recipients, the recipient’s contractors, or subcontractors on this project shall be paid 
wages at rates no less than those prevailing on projects of a character similar in the locality as determined by 
the Secretary of Labor in accordance with Subchapter IV of Chapter 31 of Title 40 United States Code.  
Additionally, with respect to the labor standards specified in this section, the Secretary of Labor shall have the 
authority and functions set forth in Reorganization Plan Number 14 of 1950 (64 Stat. 1267; 5 U.S.C. App.) and 
The Copeland Act of Title 40 (40 U.S.C. § 3145). Prevailing Wage Determination Schedules are subject to 
modification by the United States Department of Labor.  The Contractor is responsible for utilizing the most 
current Prevailing Wage Determination Schedule.  These documents can be downloaded from the following 
link:  https://sam.gov/content/wage-determinations. Modifications to Prevailing Wage Determination 
Schedules shall be effective if received (or posted) no less than 10 days prior to bid opening. 

 

GP-5 PRE-BID CONFERENCE AND SITE VISIT 
 

A Pre-Bid Conference and/or Job Site Visit may be held at the location and on the date provided in the 
Advertisement For Bids. If the Pre-Bid Conference and/or Job Site Visit is stated in the Advertisement for Bids 
to be a MANDATORY Pre-Bid Conference and/or MANDATORY Job Site Visit, bids shall be accepted only 
from those bidders who attend the Pre-Bid Conference and/or Job Site Visit in its entirety.  Failure to attend a 
mandatory Pre-Bid Conference and/or mandatory Job Site Visit in its entirety will result in a null or void Bid. 

 
All questions shall be in writing and faxed or emailed to the Coastal Protection and Restoration Authority 
contact person listed in the Advertisement For Bids after the Pre-Bid Conference and by the due date announced 
at the Pre-Bid conference.  In order to ensure adequate response time, all questions and/or requests for 
clarification or interpretation of the Bid Documents should be received by the Coastal Protection and 
Restoration Authority at least seven days prior to the date for receipt of bids.  Oral statements will not be binding 
or legally effective.  The Coastal Protection and Restoration Authority will issue addenda in response to all 
questions arising at the Pre-Bid Conference and site visit to all prospective Bidders on record.  All prospective 
Bidders on record may contact the Coastal Protection and Restoration Authority contact person for any 
additional information. 
 

GP-6 NOTICE OF AWARD 
 

The Owner, or its designated bidding agent, shall provide written notice to the Successful Bidder stating that 
the Owner will sign and deliver the Contract upon compliance with the conditions enumerated therein and 
within the time specified.  
 

GP-7 NOTICE TO PROCEED AND CONTRACT TIME 
 

The Contractor shall start the Work and begin the Contract Time on the dates provided in the Notice to Proceed.  
The Work shall be conducted using sufficient labor, materials, and equipment as necessary to ensure completion 
within the Contract Time.  The Contract Time for completion of the Base Bid for the Work is provided in the 
Instructions To Bidders, unless an extension is granted to the Contract Time as specified in GP-44.  If the Bid 
contains an Alternate Bid(s), and the Alternate Bid(s) is awarded and included in the Contract, the Contract 

https://sam.gov/content/wage-determinations
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Time associated with the Alternate Bid(s) will be as provided in the Instructions To Bidders. 
Unless otherwise noted in the Contract Documents, Contract Time will be on a calendar day basis.  Contract 
Time shall consist of the number of calendar days stated in the Instructions To Bidders and the Contract 
beginning with the date noted in the written Notice to Proceed, including Saturdays, Sundays, holidays and 
non-work days. 

 
The following table defines the monthly anticipated adverse weather days that are expected to occur during the 
Contract Time and will constitute the baseline monthly weather time for evaluations.  The schedule is based 
upon National Oceanic and Atmospheric Administration (NOAA) or similar data for the regional geographic 
area. 

 
Monthly Anticipated Adverse Weather Calendar Days 

Jan. Feb. Mar. Apr. May Jun. Jul. Aug. Sep. Oct. Nov. Dec. 
5 5 4 4 4 5 7 7 5 3 3 4 

 

Adverse weather days must prevent Work for fifty percent (50%) or more of the work day and delay work 
critical to the timely completion of the project.  The number of actual adverse weather days shall be calculated 
chronologically from the first to the last day of each month.   

 
If adverse weather conditions are the basis for a claim for additional time, the Contractor shall document that 
weather conditions had an adverse effect on the scheduled construction.  An increase in Contract Time due to 
weather due to weather shall not be cause for an increase in the contract sum. 
 

GP-8 WORK PLAN 
 

The Contractor shall develop a written Work Plan which accounts for all of the construction activities required 
by the Contract Documents.  The Work Plan shall include a list of the individual construction tasks to be 
completed and the estimated dates for beginning and completing the tasks.  It shall also include all other items 
which are applicable to completing the Work such as, but not limited to, the following: 

 
a. Typical report form for the Bi-Weekly Progress Meeting; 
 
b. Typical form for Daily Progress Report; 
 
c. Hurricane and Severe Storm Plan; 
 
d. Site-specific Health and Safety Plan; 
 
e. The delivery method and source(s) of all construction materials (company or producer name, mailing and 

physical address, phone number, and name of contact person). 
 
f. The personnel, material, subcontractors, fabricators, suppliers, types of equipment, and equipment staging 

areas the Contractor proposes to use for construction; 
 
g. Shop drawings, test results, and sample submittals; 

 
h. Survey layout and stakeout; 
 
i. All supplemental items specified in the Special Provisions. 

 
The Work Plan shall be submitted to the Engineer prior to the Pre-Construction Conference by the date provided 
in the Special Provisions.  The Engineer shall review the Work Plan and have the Contractor make any necessary 
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revisions prior to acceptance of the plan.  No payment for mobilization will be made until the Work Plan has 
been accepted by the Engineer.   
 

GP-9 PROGRESS SCHEDULE 
 

The Contractor shall develop a written Progress Schedule which provides for an orderly progression of the 
Work, submittals, tests, and deliveries in order to complete the Work within the specified Milestones and 
Contract Time.  All of the items listed in the Work Plan shall be integrated into the Progress Schedule.  The 
format of the schedule shall be composed using Microsoft Project®, or any other software deemed acceptable 
by the Engineer.  It shall be updated weekly by the Contractor, at a minimum.  The Progress Schedule shall also 
include, but not be limited to the following: 

 
a. All of the elements in the Work Plan, including updates; 

 
b. A work order issued from Louisiana One Call ordering all their subscribers in the project area to mark 

their utilities; 
 
c. A telephone log verifying that all property owners and utilities have been contacted. This log should list 

the time, date, and names of the personnel representing the property owners, utilities, and Contractor; 
 

The Progress schedule must reflect the anticipated adverse weather delays described in GP-7 on all weather 
dependent activities.   
 
The Progress Schedule shall be submitted to the Engineer prior to the Pre-Construction Conference by the date 
provided in the Special Provisions.  The Engineer shall perform a review and have the Contractor make 
any necessary revisions prior to acceptance of the schedule.  Acceptance will not impose responsibility on 
the Owner or Engineer for the sequencing, scheduling, or progression of the Work.  The Contractor is fully 
responsible for progression of the Work in order to maintain compliance with the Progress Schedule and 
Contract Time. 

 

GP-10  DAILY PROGRESS REPORTS 
 
The Contractor shall record the following daily information on Daily Progress Reports: 
 
a. Date and signature of the author of the report; 
 
b. Dollar amount of all bid items that are fabricated, installed, backfilled, pumped, constructed, 

damaged, replaced, etc.  The amount of material shall be expressed in the units stated in the bid; 
 
c. Field notes of all surveys; 
 
d. Notes on all inspections; 
 
e. Details of Health and Safety meetings; 
 
f. A brief description of any Change Orders, Field Orders, Claims, Clarifications, or Amendments; 
 
g. Condition of all navigation aids (i.e., warning signs, lighted marker buoys) and any repairs 

performed on them; 
 
h. Weather conditions (adverse weather day, wind speed and direction, temperature, wave height, 

precipitation, etc.); 
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i. The amount of time lost to severe weather or personnel injury, etc; 
 
j. Notes regarding compliance with the Progress Schedule; 
 
k. Visitor log (Instructions for format will be furnished by the Field Engineer). 

 
The daily progress reports shall be submitted to the Engineer at the Bi-Weekly Progress Meetings 
specified in GP-13 in both hard copy and digital format (Adobe Acrobat® Format, or approved equal).  
The typical form for Daily Progress Reports shall be developed by the Contractor and incorporated 
into the Work Plan. 

 

GP-11 HURRICANE AND SEVERE STORM PLAN 
 

The Contractor shall develop and maintain a written Hurricane and Severe Storm Plan.  The Plan shall include, 
but not be limited to, the following: 

 
a. What type of actions will be taken before storm strikes at the Project Site.  The plan should specify what 

weather conditions or wave heights will require shutdown of the Work and removal of equipment, 
personnel, etc. 

 
b. Notes from continuous monitoring of NOAA marine weather broadcasts and other local commercial 

weather forecasts.   
 
c. Equipment list with details on their ability to handle adverse weather and wave conditions. 
 
d. List of safe harbors or ports and the distance and travel time required to transfer equipment from the 

Project Site.   
 
e. Hard copies of any written approvals or operations schedules associated with the use of the safe harbors 

or ports. 
 
f. Method of securing equipment at the safe harbors or ports. 
 
g. List of tug boats and work boats and their respective length, horsepower, etc. which will adequately 

transfer the equipment to safe harbor or port under adverse weather conditions. 
 
h. Methods which will be used to secure equipment left onsite during adverse weather conditions. 
 
i. Evacuation or immediate reaction plans to be taken by personnel for sudden storm occurrences. 
 
j. Operations procedures which will be used to secure critical dredging equipment such as spuds, swing 

wires, anchor wires, or tugs during adverse weather conditions. 
 
k. Communications protocol with local law enforcement and fire and rescue agencies.   
 
The Contractor shall incorporate the Hurricane and Severe Storm Plan into the Work Plan.  The Owner and 
Engineer are not responsible for the adequacy of this plan. 
 

GP-12 HEALTH AND SAFETY PLAN AND INSPECTIONS 
 

The Contractor shall develop and maintain a written Health and Safety Plan which allows the Work to be 
performed in compliance with all applicable laws, ordinances, rules, and regulations of any government agency 
having jurisdiction over the safety of personnel or property.  This includes maintaining compliance with the 
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Code of Federal Regulations, Title 29, Occupational Safety and Health Administration (OSHA) and all 
applicable Health and Safety Provisions of the State of Louisiana. 
 
The Contractor shall institute a daily inspection program to assure that the requirements of the Health and Safety 
Plan are being fulfilled.  Inspections shall include the nature of deficiencies observed, corrective action taken 
or to be taken, location of inspection, date, and signature of the person responsible for its contents.  The results 
of the inspections shall be recorded on Daily Progress Reports and kept at the Project Site during the Work. 
 
The Contractor shall incorporate the Health and Safety Plan into the Work Plan.  The Owner and Engineer are 
not responsible for the adequacy of this plan. 
 

GP-13 PROGRESS MEETINGS AND REPORTS 
 

The Engineer shall schedule meetings to review the progress of the Work, coordinate future efforts, discuss 
compliance with the Progress Schedule and resolve miscellaneous problems.  The Engineer or Resident Project 
Representative, Contractor, and all Subcontractors actively working at the Project Site shall attend each 
meeting.  Representatives of suppliers, manufacturers, and other Subcontractors may also attend at the 
discretion of the Contractor.  The Contractor shall record the details of each meeting in a Progress Report.  The 
format of this report shall be developed by the Contractor, approved by the Engineer, and included in the Work 
Plan.  The progress meetings and reports shall be scheduled according to the Special Provisions.   

 

GP-14 PRE-CONSTRUCTION CONFERENCE 
 

A Pre-Construction Conference shall be held by the Contractor, Owner, Engineer, local stakeholders, and other 
appropriate personnel prior to starting construction on the date specified in the Special Provisions.  This 
conference shall serve to establish a mutual understanding of the Work to be performed, the elements of the 
Progress Schedule and Work Plan, expectations for bi-weekly progress meetings, the Plans and Specifications, 
processing Applications for Payment, and any other items of concern.  If any subcontractors are not present, 
another pre-construction conference will be required.   
 

GP-15 CONTRACT INTENT 
 

The Bid Documents are complementary; what is called for by one is as binding as if called for by all.  Clarifi-
cations and interpretations or notifications of minor variations and deviations of the Contract Documents will 
be issued by Engineer as provided in these Specifications.  Any labor, documentation, services, materials, or 
equipment that may reasonably be inferred from the Bid Documents or from prevailing custom or trade usage 
as being required to produce the intended result will be provided at no additional cost to the Owner. 
 

GP-16 ENGINEER AND AUTHORITY OF ENGINEER 
 

The Engineer will be the designated representative of the Owner, the initial interpreter of the Contract 
Documents and the judge over acceptability of all the Work.  Claims, disputes, and other matters relating to the 
acceptability of the Work, performance by the Contractor or the interpretation of the requirements of the 
Contract Documents must be submitted to the Engineer in writing.  Upon written request from the Contractor, 
the Engineer shall issue written clarifications or interpretations which are consistent with the overall intent of 
the Contract Documents.  Such written clarifications and interpretations will be binding on the Owner and the 
Contractor.  Either the Owner or the Contractor may make a Claim if a written clarification or interpretation 
justifies an adjustment in the Contract Price or Contract Times. 
 
The Engineer has the authority to suspend the Work in whole or in part due to failure of the Contractor to correct 
conditions unsafe for workmen or the general public, carry out provisions of the Contract, perform conformance 
work, or to carry out orders.  The Engineer shall submit a written order to the Contractor for work which must 
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be suspended or resumed.  Nothing in this provision shall be construed as establishing responsibility on the part 
of the Engineer for safety which is the responsibility of the Contractor.   
 
The Engineer or Resident Project Representative shall keep a daily record of weather and flood conditions and 
may suspend the Work as deemed necessary due to periods of unsuitable weather, conditions considered 
unsuitable for execution of the Work, or for any other condition or reason deemed to be in the public interest. 
 

GP-17 CONFORMITY WITH PLANS AND SPECIFICATIONS 
 

All work and materials involved with the Work shall conform with the lines, grades, cross sections, dimensions, 
and other requirements shown on the Plans or indicated in these Specifications unless otherwise approved by 
the Engineer. 
 

GP-18 CLARIFICATIONS AND AMENDMENTS TO CONTRACT DOCUMENTS 
 

The Contract Documents may be clarified or amended by the Engineer to account for additions, deletions, and 
revisions to the Work after the Effective Date of the Contract.  The clarifications and amendments shall be 
addressed by either a Change Order or a written clarification by the Engineer. The Contractor shall not proceed 
with the Work until the Change Order or clarification has been issued by the Engineer.  The Contractor shall 
not be liable to the Owner or Engineer for failure to report any such discrepancy unless the Contractor had 
reasonable knowledge. 
 
The Contractor may request a clarification or amendment for the following: 

 
a. Any conflict, error, ambiguity, or discrepancy within the Contract Documents; or 
 
b. Any conflict, error, ambiguity, or discrepancy between the Bid Documents and the provision of any Law 

or Regulation applicable to the performance of the Bid; or 
 
c. Any standard, specification, manual, or code (whether or not specifically incorporated by reference in the 

Bid Documents);  or 
 
d. Instructions by a supplier. 
 
The official form for a written clarification is provided in the appendices of the Contract Documents.  This form 
shall be filled out appropriately by the Contractor and submitted to the Engineer.  The Engineer shall clarify the 
issue in writing on either the clarification form, Field Order or a Change Order and submit it to the Contractor. 
 

GP-19 SUBCONTRACTS  
 

The Contractor shall provide the names of all Subcontractors to the Engineer in writing before awarding any 
Subcontracts.  The Contractor shall be responsible for the coordination of the trades and Subcontractors engaged 
in the Work. The Contractor is fully responsible to the Owner for the acts and omissions of all the 
Subcontractors. The Owner and Engineer will not settle any differences between the Contractor and 
Subcontractors or between Subcontractors.  The Contractor shall have appropriate provisions in all Subcontracts 
to bind Subcontractors to the Contractor by the terms of the General Provisions and other Contract Documents, 
as applicable to the Work of Subcontractors.  The provisions should provide the Contractor the same power 
regarding termination of Subcontracts that the Owner may exercise over the Contractor under any provisions 
of the Contract Documents.   
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GP-20 WORKERS, METHODS, AND EQUIPMENT 
 

The Contractor shall provide competent, qualified, and trained personnel to perform the Work.  The Contractor 
shall not employ any person found objectionable by the Engineer.  Any person employed by the Contractor or 
any Subcontractor who, in the opinion of the Engineer, does not perform the Work in a proper, skillful, and 
orderly manner shall be immediately removed upon receiving a written order by the Engineer.  The Engineer 
may also suspend the Work until the Contractor removes the employee or provides a suitable replacement.  
Such an employee shall not be re-employed in any portion of the Work without written approval from the 
Engineer. 
 
The on-site superintendent for the Contractor shall be competent, English-speaking, and qualified to receive 
orders, supervise, and coordinate all Work for the Contractor and any Subcontractors.  The qualifications of the 
superintendent must be established and approved by the Engineer prior to commencement of the Work.  The 
superintendent shall be furnished by the Contractor regardless of how much Work may be sublet.  In the 
performance of the Work under this Contract, the Contractor shall conduct operations to avoid interference with 
any other Contractors.   
 
All equipment, products, and material incorporated into the Work shall be as specified, or if not specified, shall 
be new, of good quality, and protected, assembled, used, connected, applied, cleaned, and conditioned in 
accordance with the manufacturer’s instructions, except as otherwise may be provided in the Bid Documents.  
All equipment shall be of sufficient size and mechanical condition to meet the requirements of the Work and 
produce a satisfactory quality of work.  Equipment shall not damage adjacent property throughout the 
performance of the Work.  The Plant and Equipment Schedule should be completed by the Contractor.   
 
The Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures used 
to complete the Work in conformance with the Contract Documents. 
 
The Contractor shall obtain permission from the Engineer if a method or type of equipment other than specified 
in the Contract is desired.  The request shall be in writing and shall include a full description of the methods, 
equipment proposed, and reasons for the modification.  A proposed item of material or equipment may be 
considered by the Engineer to be functionally equal to an item specified in the Contract if: 
 
a. It is at least equal in quality, durability, appearance, strength, and design characteristics; 
 
b. There is no increase in any cost including capital, installation, or operating to the Owner; 
 
c. The proposed item will conform substantially, even with deviations, to the detailed requirements of the 

item named in the Bid Documents. 
 

If, after trial use of the substituted methods or equipment, the Engineer determines that the Work produced does 
not meet Contract requirements, the Contractor shall discontinue use of the substituted methods or equipment 
and shall complete the Work with the specified methods and equipment.  The Contractor shall remove the 
deficient Work and replace it with Work of specified quality or take other corrective action as directed.  No 
change will be made in basis of payment for construction items involved or in Contract Time as a result of 
authorizing a change in methods or equipment. 
 

GP-21 ACCIDENT PREVENTION, INVESTIGATIONS, AND REPORTING 
 

The Contractor shall be responsible to develop and maintain all safeguards and safety precautions necessary to 
prevent damage, injury, or loss throughout the performance of the Work.  All accidents at the Project Site shall 
be investigated by the immediate supervisor of employee(s) involved and reported to the Engineer or Resident 
Project Representative within one (1) working day.  A complete and accurate written report of the accident 
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including estimated lost time days shall be submitted to the Engineer within four (4) calendar days.  A follow-
up report shall be submitted to the Engineer if the estimated lost time days differ from the actual lost time days. 
 

GP-22 PRESERVATION AND RESTORATION OF PROPERTY, MONUMENTS, ETC. 
 

The Contractor shall comply with all applicable laws, ordinances, rules, and regulations of any government 
agency having jurisdiction over the preservation and protection of public and private property.  The Contractor 
shall install and maintain suitable safeguards and safety precautions during the Work as necessary to prevent 
damage, injury, or loss to property.  This responsibility shall remain with the Contractor until the Work has 
been completed and accepted.  Any damage, injury, or loss to property which is caused by the Contractor or 
Subcontractors shall be repaired or replaced at the expense of the Contractor. 
 
The Contractor shall protect all land monuments, State and United States bench marks, geodetic and geological 
survey monuments, and property markers from disturbance or damage until an authorized agent has witnessed 
or otherwise referenced their location.  The Contractor shall also provide protection for all public and private 
property including trees, utilities, pipes, conduits, structures, etc.  These items shall not be removed unless 
directed by the Engineer.   
 
The Contractor shall be responsible to completely repair all damages to public or private property due to any 
act, omission, neglect, or misconduct in the execution of the Work unless it is due to unforeseeable causes 
beyond the control of and without the fault or negligence of the Contractor, including but not restricted to acts 
of God, public enemies, or governmental authorities.  The damage must be repaired at the expense of the 
Contractor before final acceptance of the Work can be granted by the Engineer.  If the Contractor fails to repair 
the damage within forty-eight (48) hours, the Owner may independently proceed with the repairs at the expense 
of the Contractor by deducting the cost from the Contract.  If the Contractor cannot provide for the cost of 
repairs, the Surety of the Contractor shall be held until all damages, suits, or claims have been settled. 

 

GP-23 PROTECTION OF THE WORK, MATERIALS, AND EQUIPMENT 
 

It shall be the responsibility of the Contractor to protect the Work, materials, and equipment from damages or 
delays due to inflows, tidal rise, and storm water runoff which may occur at the Project Site.  The Owner shall 
not be held liable or responsible for these types of delays or damages. 

 

GP-24 LAND RIGHTS 
 

The Contractor shall be responsible for obtaining all of the temporary easements, servitudes, and right-of-way 
agreements from public and private landowners in order to perform the Work.  The Contractor shall make all 
arrangements for permits, permissions, and fees associated with accessing the Project and performing the Work 
with Cameron Parish and the entities listed in SP-12, “Landowner Requirements”.  The Contractor is 
responsible to notify Cameron Parish and all of the contacts listed in SP-12, “Landowner Requirements” and 
abide by the stipulations set forth by these entities.   

 
GP-25 UTILITIES 

 
The Contractor shall be responsible for obtaining all of the temporary easements, servitudes, and right-of-way 
agreements from public and private utilities in order to perform the Work.  The utilities include, but are not 
limited to telephone, telegraph, power poles or lines, water or fire hydrants, water or gas mains and pipelines, 
sewers, conduits, and other accessories or appurtenances of a similar nature which are fixed or controlled by a 
city, public utility company or corporation.   
 
The Contractor shall conduct the Work in such a manner as to cooperate and minimize inconveniences with 
utilities.  Prior to commencement of the Work, the Contractor is responsible to notify all of the utilities and 
abide by stipulations required by the utility company(s), including but not limited to the entities listed in SP-
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13, “Pipeline Owner/Operator Requirements”.  The Contractor shall also call Louisiana One Call at 811 or 
(800) 272-3020 a minimum of 5 working days prior to construction to locate existing utilities at the Project 
Site.   
 
Any damage to utilities that is caused by the Contractor within the Project Site shall be repaired at the expense 
of the Contractor.  The Owner will not be responsible for any delay or damage incurred by the Contractor due 
to working around or joining the Work to utilities left in place or for making adjustments. 

 
Any unidentified pipes or structures which may be discovered within the limits of the Project Site shall not be 
disturbed and shall be reported to the Engineer as soon as possible.  Construction or excavation shall not be 
performed around unidentified utilities without prior approval from the Engineer.   

 

GP-26 PERMITS 
 

Federal and State permits that are required to perform the Work, such as the Department of the Army Permit, 
Coastal Use Permit, LDEQ Clean Water Permit, LDWF Fill Material License, and LADOTD highway crossing 
permit have been secured by the Owner.  Permit conditions affecting the construction processes have been 
included in these Specifications. Copies of these permits will be provided to the Contractor at the pre-
construction conference.  These permits will not relieve the responsibility of the Contractor from obtaining any 
additional permits which may be needed to complete the Work.  Copies of any special permits that are obtained 
by the Contractor must be submitted to the Owner. The Contractor shall conform to the requirements therein 
and display copies of the permits in a public setting at the Project Site at all times. 

 

GP-27 PROJECT SITE CLEAN-UP 
 

The Contractor shall keep the Project Site free from accumulations of waste material or trash at all times.  All 
trash and waste materials shall be removed by the Contractor and disposed off-site in an approved waste disposal 
facility.  In addition, all equipment, tools, and non-conforming work shall also be removed prior to the Work 
being accepted.  No materials shall be placed outside of the Project Site. 

 

GP-28 OWNER INSPECTION 
 

The Owner, Resident Project Representative, and Federal Sponsor shall have the right to perform reasonable 
inspections and testing of the Work at the Project Site.  Access shall be granted to the entire Project Site 
including all materials intended for use in the Work.  The Contractor shall allow reasonable time for these 
inspections and tests to be performed.  The inspections shall not relieve the Contractor from any obligation in 
accordance with the requirements of the Contract.   

 
The Owner shall notify the Contractor prior to all tests, inspections, and approvals of the Work which are to be 
conducted at the Project Site.  The Owner shall also provide the Contractor with the written results of all 
inspections and tests.  Inspections, tests, or Payments made by the Owner shall not constitute acceptance of 
non-conforming Work or prejudice the Owner’s rights under the Contract.   
 

 

GP-29 DUTIES OF RESIDENT PROJECT REPRESENTATIVE 
 

A Resident Project Representative may be assigned by the Engineer to the Project Site to observe the Contractor 
and monitor the progress and manner in which the Work is being performed.  The Resident Project 
Representative will also report to the Engineer and Contractor whenever materials or Work fail to comply with 
the Contract.  The Resident Project Representative is authorized to reject any materials or suspend work which 
does not comply with the Contract until the issue is resolved by the Engineer. 
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However, the Resident Project Representative is not authorized to revoke, alter, enlarge, relax, or release any 
requirements of the Contract, or to approve or accept any portion of the Work, or to issue instructions contrary 
to the Plans and Specifications.  The Resident Project Representative shall not manage or perform duties for 
the Contractor. 
 

GP-30 CONSTRUCTION STAKES, LINES, AND GRADES 
 

The Engineer shall direct the Contractor to all control points necessary for setting stakes and establishing lines 
and grades as shown on the Plans.  The Contractor shall be responsible for laying out all of the Work.  All 
layouts shall be witnessed and verified by the Engineer or Resident Project Representative prior to beginning 
the Work.  The Contractor shall be responsible for proper execution of the Work according to the layouts after 
receiving verification from the Engineer. 
 
The Contractor shall be responsible for furnishing and maintaining stakes such that the Work can be verified 
for acceptance.  The Engineer may suspend the Work at any time if it cannot be adequately verified due to the 
number, quality, or condition of the stakes.     

 

GP-31 CONTRACTOR’S RESPONSIBILITY FOR WORK 
 

The Contractor shall execute all items covered by the Contract, and shall furnish, unless otherwise definitely 
provided in the Contract, all materials, implements, machinery, equipment, tools, supplies, transportation, and 
labor necessary to complete the Work.  The Contractor shall pay constant attention to the progress of the Work 
and shall cooperate with the Engineer in every way possible.  The Contractor shall maintain a complete copy 
of the Contract at all times, including the Plans, Specifications, and any authorized modifications.   

 

GP-32 ENVIRONMENTAL PROTECTION 
 

The Contractor shall comply with and abide by all federal, state, and local laws and regulations controlling 
pollution of the environment, including air, water, and noise.  The Contractor shall take precautions to prevent 
pollution of waters and wetlands with fuels, oils, bituminous materials, chemicals, sewage, or other harmful 
materials and contaminants, and to prevent pollution of the atmosphere from particulate and gaseous matter, in 
accordance with all terms and conditions of federal, state, and local air and water pollution control laws and 
programs and their rules and regulations, including the federal Clean Air Act and the federal Clean Water Act.  
 
The Contractor shall adhere to the provisions which require compliance with all standards, orders, or 
requirements contained under Section 306 of the Clean Air Act and Section 508 of the Clean Water Act, which 
prohibit the use under non-exempt Federal contracts, grants, or loans, of facilities included on the 
Environmental Protection Agency (EPA) list of Violating Facilities. 
 
Construction operations in rivers, streams, lakes, tidal or coastal waters, reservoirs, canals, wetlands, and any 
other impoundments shall be restricted to areas where it is necessary to accomplish the Work and performed in 
accordance with any applicable federal, state, and local laws, regulations, permit requirements, and guidelines, 
and  the Contractor shall conduct the Work in a manner that will not cause damaging concentrations of silt or 
pollution to water.  
 
Contractor shall maintain and operate equipment to minimize noise, dust, and vibration near noise, dust and 
vibration-sensitive areas such as churches, hospitals, schools, and residential areas, and assure that any activities 
conducted near such areas are not unduly disruptive.  Contractor shall maintain all equipment with properly 
functioning mufflers. 
 
The Contractor shall be responsible for determining and utilizing any erosion and pollution control features or 
methods that may be necessary to comply with all federal, state, and local laws and regulations. 
 



40  
 

GP-33 SANITARY PROVISION 
 

The Contractor shall provide and maintain sanitary accommodations for use by all employees and 
Subcontractors.  Facilities shall comply with the requirements of the Louisiana State Board of Health and 
Hospitals and other authorities having jurisdiction.  Committing public nuisance on the Project Site is 
prohibited. 
 

GP-34 PAYMENT OF TAXES 
 

The Contractor shall be responsible for all taxes and duties that maybe levied under existing State, Federal, and 
local laws during the completion of the Work.  The Owner will presume that the amount of such taxes is 
included in the unit prices bid by the Contractor and will not provide additional reimbursement. 
 

GP-35 RADIO AND TELEPHONES 
 

The Contractor shall furnish and maintain radio and telephone equipment throughout the Contract Time which 
will allow communication between the Contractor and the Engineer or Resident Project Representative. 
 

GP-36 NAVIGATION 
 

All marine vessels shall comply with the following Federal Laws and Regulations: 
 
a. The International Navigational Rules Act of 1977 (Public Law 95-75, 91 Stat. 308, or 33 U.S.C. 1601-

1608); and 
 
b. The Inland Navigation Rules Act of 1980 (Public Law 96-591, 94 Stat. 3415, 33 U.S.C. 2001-2038). 
 
These rules can be found on the Internet at: 
http://www.navcen.uscg.gov/?pageName=navRulesContent.   
 
All marine vessels shall display the lights and day shapes required by Part C- Lights and Shapes of the Inland 
Navigation Rules.  The location, type, color, and size of the lights and day shape shall be in accordance with 
Annex I - Positioning and Technical Details of Lights and Shapes.  Any vessel engaged in dredging is 
considered a “Vessel restricted in her ability to maneuver” and shall display all the lights and shapes required 
in Rule 27, “Vessel Not Under Control.”  
 
 
 
 

GP-37 OBSTRUCTION TO NAVIGATION  
 

The Contractor shall minimize all obstructions to navigation in compliance with pertinent U. S. Coast Guard 
regulations while conducting the Work.  The Contractor shall promptly move any floating equipment or marine 
vessels which obstruct safe passage of other marine vessels.  Upon completion of the Work, the Contractor shall 
remove all marine vessels and other floating equipment such as temporary ranges, buoys, piles, and other marks 
or objects that are not permanent features of the Work. 

GP-38 MARINE VESSELS AND MARINE ACTIVITIES 
 

All marine vessels regulated by the USCG shall have the required USCG documentation that is current before 
being placed in service.  A copy of any USCG Form 835 issued to the vessel in the preceding year shall be 
made available to the Owner and Engineer and a copy shall be on board the vessel.  All officers and crew shall 

http://www.navcen.uscg.gov/mwv/navrules/pops/def3g_RAM.htm
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possess valid USCG licenses as required by USCG regulations.  These certificates, classifications, and licenses 
shall be posted in a public area on board each vessel. 

 
All dredges and quarter boats not subject to USCG inspection and certification or not having a current ABS 
classification shall be inspected in the working mode annually by a marine surveyor accredited by the National 
Association of Marine Surveyors (NAMS) or the Society of Accredited Marine Surveyors (SAMS) and having 
at least 5 years’ experience in commercial marine plant and equipment.  The inspection certificate shall be 
posted in a public area on board each dredge and/or quarter boat. 
 
All other plant and support vessels shall be inspected before being placed in service and at least annually by a 
qualified person.  The inspection certificate shall be posted in a public area on board each plant and/or vessel. 

 

GP-39 RECORD KEEPING 
 

The Contractor shall maintain orderly records of the Progress Schedule, Daily Progress Reports, Progress 
Meetings, correspondence, submittals, reproductions of original Contract Documents, Change Orders, Field 
Orders, certificates, additional drawings issued subsequent to the executed Contract, clarifications and 
interpretations of the Contract Documents by the Engineer, and other related documents at the Project Site until 
all of the Work is accepted by the Engineer. 

 

GP-40 CERTIFICATES OF COMPLIANCE 
 

Any certificates required for demonstrating proof of compliance of materials with specification requirements 
shall be executed in three (3) copies.  Each certificate shall be certified by an authorized agent of the supplying 
company and shall contain the name and address of the Contractor, the project name and location, and the 
quantity and date of shipment.  Copies of laboratory test reports submitted with certificates shall contain the 
name and address of the testing laboratory and the testing date.  The Contractor shall also certify that all 
materials and test reports conform to the requirements of the Contract.  Certification shall not be construed as 
relieving the Contractor from furnishing satisfactory material if the material is tested and determined to be in 
nonconformance. 
 

GP-41 SUBMITTALS 
 

The Contractor shall review all Submittals for compliance with the requirements of the Contract prior to 
delivery to the Engineer.  Each Submittal shall contain a signed statement by the Contractor that it complies 
with the Contract requirements with any exceptions explicitly listed.  The Contractor shall comply with these 
requirements for Submittals from Subcontractors, manufacturers, and suppliers.   
 
 
All Submittals shall include sufficient data to demonstrate that the requirements of the Contract are met or 
exceeded.  All submittals shall be legible and marked with the project title and clearly identify the item 
submitted.  Each submittal package shall include an itemized list of the items submitted.   
 
All Submittals will be reviewed within fourteen (14) days after being received by the Engineer.  The Contractor 
shall allow the Engineer sufficient time for review, corrections, and resubmission of all Submittals prior to 
beginning the associated Work.  The Contract Time shall not be extended based on incorrect or incomplete 
Submittals.   
 

GP-42 CLAIMS FOR EXTRA COST 
 

The Contractor is expected to complete the Work according to the Contract Price specified in the Bid 
Documents.  If the Contractor deems additional compensation is due for work, materials, delays or other 
additional costs/or expenses not covered in the Contract or not ordered as extra work, the Contractor shall give 
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the Engineer written notice thereof within fourteen (14) calendar days after the receipt of such instructions and, 
in any event, before commencing the procedure.  The Contractor shall justify the claim for extra cost by 
providing supporting data and calculations.  The Engineer shall determine whether the Contractor is entitled to 
be compensated for such extra cost and shall make any required adjustments of the Contract in accordance with 
GP-43.  If no written claim is made within this fourteen (14) calendar-day period, the Contractor will be deemed 
to have waived any claim for extra cost for such work. 
 
Claim for damages or delays of the Work shall not be made by the Contractor for a relocation of the construction 
operation or portions thereof to other locations within the geographical scope of the project, when in the opinion 
of the Engineer, such relocation is necessary for the most effective prosecution of the Work and may be 
accomplished without undue hardship.  

 

GP-43 ALTERATION OF THE CONTRACT AND COMPENSATION 
 

Using Change Orders, Field Orders, or Written Amendments, the Owner may order extra work or make changes 
by altering the details of construction, add to or deduct from the Work.  The requirements and stipulations of 
these documents shall be binding on the Owner and Contractor throughout the remainder of the Contract.  Any 
claim for an extension of Contract Time caused thereby shall be adjusted at the time of ordering such change. 
 
The value of any such extra work or change shall be determined in one or more of the following ways and in 
the following priority: 

 
a. By application of the unit prices in the Contract to the quantities of the items involved or subsequently 

agreed upon; or 
 
b. By mutual acceptance between the Owner and Contractor of a lump sum. 
 
If none of the above methods is agreed upon, the Contractor, provided he is so ordered by the Owner in writing, 
shall proceed with the Work on a “force account” basis.  In such a case, the Contractor shall keep and preserve 
in such form as the Engineer may direct, a correct itemized account of the direct cost of labor, materials, 
equipment, together with vouchers bearing written certification by the Contractor.  In any case, the Engineer 
shall certify to the amount, including an allowance of fifteen percent (15%) for jobsite and home office overhead 
indirect expenses and profit due to the Contractor.  Where such change involves a subcontractor, an allowance 
of fifteen percent (15%) for overhead and profit shall be due the subcontractor and an allowance of ten percent 
(10%) shall be due the Contractor.  Pending final determination of value, payments on account of changes shall 
be made on the Engineer’s estimate and as approved in an executed Change Order. 
 

   
If the Contractor is prevented from completing the Work according to the Contract Price due to the Owner, the 
Contractor may be entitled to any reasonable and necessary addition of cost as determined by the Engineer.  
Neither the Owner nor the Contractor shall be entitled to any damages arising from events or occurrences which 
are beyond their control, including but not limited to fires, floods, epidemics, abnormal weather conditions, acts 
of God, acts of war, and other like matters.  The provisions of this section exclude recovery for damages caused 
by the Contractor and compensation for additional professional services by either party. 

 

GP-44 EXTENSION OF CONTRACT TIME 
 

The Contractor is expected to complete the Work within the Contract Time specified in the Bid Documents.  A 
legitimate increase of the Contract time may be requested by the Contractor throughout the course of the Work.  
This Claim must be submitted to the Engineer in writing within fourteen (14) days of the event which caused 
the time delay to the Contractor.  If an extension of Contract Time involves an increase in Contract Price, both 
claims shall be submitted together.  The Contractor shall justify the increase of the Contract Time in the Claim 
using supporting data and calculations.  The Engineer may deny the claim if there is insufficient information to 
make a determination.  If the Claim is approved, the Engineer shall issue a Change Order within thirty (30) 
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days of the Claim.  The Contract Time shall be increased on a basis that is commensurate with the amount of 
additional or remaining Work.  For example, the Contract Time can be increased where the number of actual 
adverse weather days exceeds the number of days estimated in the Contract. 
 

GP-45 OWNER’S RIGHT TO TERMINATE CONTRACT FOR CAUSE OR CONVENIENCE  
 

45.1   TERMINATION FOR CAUSE 
 

The Owner shall submit a written notice to the Contractor and Surety which justifies placement of the Contractor 
in default if: 

 
a. The Work is not begun within the time specified in the Notice to Proceed; or 
 
b. The Work is performed with insufficient workmen, equipment, or materials to assure prompt 

completion; or 
 
c. The Contractor performs unsuitable, neglected or rejected work, refuses to remove materials; or 
 
d. The Work is discontinued; or 
 
e. The Work is not completed within the Contract Time or time extension; or 
 
f. Work is not resumed within a reasonable time after receiving a notice to continue; or 
 
g. The Contractor becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or 

insolvency; or 
 
h. The Contractor allows any final judgment to stand unsatisfied for a period of ten (10) days; or 
 
i. The Contractor makes an assignment for the benefit of creditors; or 
 
j. The Work is not performed in an acceptable manner. 

 
 
 
 
If the Contractor or Surety does not remedy all conditions cited in the written notice within ten (10) days after 
receiving such a notice, the Contractor will be in default and the Owner shall remove the Contractor from the 
Work.  If the Contractor is placed into default, the Owner may obtain the necessary labor, materials, and 
equipment or enter into a new Contract in order to complete the Work.  All costs incurred by the Owner for 
completing the Work under the new Contract will be deducted from the payment due the Contractor.  If the 
expense exceeds the sum payable under the Contract, the Contractor and Surety shall be liable to pay the Owner 
the difference. 

 
45.2   TERMINATION FOR CONVENIENCE 
 
Owner may, at any time, terminate this Contract or any portion thereof, for Owner’s convenience, upon 
providing written notice to the Contractor.  In such case, Contractor shall be paid for all work completed through 
the date notice was provided (less payments already received) and reasonable demobilization and restocking 
charges incurred and reasonable overhead and profit based upon industry standards on the work performed.  In 
no event shall the Contractor be entitled to payment of overhead and profit on work not performed.  In the event 
it is determined that the Contractor was wrongfully terminated for cause, pursuant to Section GP 45.1 above, 
such termination shall be automatically converted to a termination for convenience under and payment made 
as provided under this Section. 
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GP-46 TEMPORARY SUSPENSION OF WORK 
 

The Engineer shall have the authority to temporarily suspend the Work in whole or in part.  A Field Order shall 
be issued to the Contractor for any of the Work that is suspended for periods exceeding one (1) calendar day.  
The Field Order shall include the specific reasons and details for the suspension.  The Contract Time shall not 
be extended if the Work is suspended due to failure by the Contractor to comply with a Field Order or with the 
Plans and Specifications.  If the Work is suspended in the interest of the Owner, the Contractor shall make due 
allowances for the lost time. 
 

GP-47 NON-CONFORMING AND UNAUTHORIZED WORK 
 

Work not conforming to the Plans, Specifications, Field Orders, or Change Orders shall not be accepted for 
payment.  Unacceptable or unauthorized work shall be removed and replaced in an acceptable manner at the 
expense of the Contractor in order to obtain final acceptance of the Work. 

 
If the Contractor should neglect to prosecute the work properly or fail to perform any provision of this Contract, 
the Owner after seven (7) calendar days written notice to the Contractor, may correct such deficiencies itself or 
by use of other contractors without prejudice to any other remedy it may have, and may deduct the cost thereof 
from the payment then or thereafter due to the Contractor. 
 

GP-48 CONTRACTOR’S RIGHT TO TERMINATE CONTRACT 
 

The Contractor may terminate the Contract or Work and recover payment from the Owner for labor and 
materials if the Work is stopped through no act or fault of the Contractor for more than three (3) months.  For 
example, such an occurrence could be caused by a court order or other public authority.  In any case, the 
Contractor shall submit a written notice to the Engineer at the beginning of the occurrence, and a written Claim 
to the Owner at the end of the occurrence. 
 
 

 

GP-49 BREACH OF CONTRACT 
 
The Owner shall submit a written Claim to the Contractor regarding any breach of the Contract.  The Contractor 
must provide a written response to the Owner regarding the breach of Contract within ten (10) days after the 
Claim.  This response must provide either an admission to the Claim or a detailed denial based on relevant data 
and calculations.  The failure of the Contractor to provide a proper response within ten (10) days shall result in 
justification of the Claim by default. 

 

GP-50 NO WAIVER OF LEGAL RIGHTS 
 

The Owner shall not be prevented from recovering costs from the Contractor, Surety, or both due to failure of 
the Contractor to fulfill all of the obligations under the Contract.  If a waiver is provided to the Contractor for 
a breach of Contract by the Owner, it shall not apply to any other breach of Contract.  Final acceptance of the 
Work shall not prevent the Owner from correcting any measurement, estimate, or certificate.  The Contractor 
shall be liable to the Owner without prejudice to the terms of the Contract or any warranty for latent defects, 
fraud, or gross negligence. 
 

GP-51 LIABILITY FOR DAMAGES AND INJURIES 
 

To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and hold harmless the 
Owner, Engineer, and their officers, employees, representatives, and/or agents from all suits, actions, claims, 
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costs, losses, demands, and judgments (including but not limited to fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) brought because 
of injuries or damage sustained by a person or property due to the operations of Contractor; due to negligence 
in safeguarding the Work, or use of unacceptable materials in constructing the Work; or any negligent act, 
omission, or misconduct of the Contractor; or claims or amounts recovered under the Workmen’s Compensation 
Act or other law, ordinance, order, or decree; any money due the Contractor as considered necessary by the 
Owner for such purpose may be retained for use of the State or in case no money is due, the performance and 
payment bond may be held until such suits, actions, claims for injuries or damages have been settled and suitable 
evidence to that effect furnished to the Owner; except that money due the Contractor will not be withheld when 
the Contractor produces satisfactory evidence that adequate Workman’s Compensation, Public Liability, and 
Property Damage Insurance are in effect.  
 
The indemnification obligations of the Contractor shall not extend to the liability of the Owner, Engineer, and 
their affiliates arising out of the preparation or approval of the Plans, Specifications, maps, opinions, reports, 
surveys, or Change Orders, or for providing directions or instructions which are the primary cause of the injury 
or damage. 
 
Should the Owner or Contractor suffer from any injury or damage due to an error, omission, or act of the other 
party or their legally liable affiliates, a written Claim shall be submitted to the other party within ten (10) days.  
The Claim shall provide all details regarding the injury or damage, the results of any investigations, and the 
action to be taken to prevent any reoccurrence. 
 

GP-52 LIABILITY FOR LOSSES BY ACTS OF THE GOVERNMENT 
 

The Owner shall not be liable for any loss or damage suffered by the Contractor arising out of a cessation of 
Work under this Contract due to any act or order of any local, state, or federal government agency.  If this 
cessation occurs, the Contractor may request an extension of the Contract Time according to the provisions in 
GP-44. 

 

GP-53 FINAL INSPECTION AND ACCEPTANCE 
 

Whenever the Work provided for, or contemplated by the contract, has been satisfactorily completed, all punch 
list items completed and the final cleaning up is performed, the Engineer shall be notified in writing that said 
work is completed and ready for final inspection.  The Engineer shall, unless otherwise provided, make the final 
inspection within a reasonable length of time after the receipt of such notification. 

 
If all construction provided for in the contract is found completed to the Engineer’s satisfaction, the inspection 
shall constitute the final inspection and the Engineer will make recommendation to the Owner for final 
acceptance and notify the Contractor in writing of this recommendation of acceptance. 

 
The Owner will record the Notice of Acceptance with the Clerk of Court in the Parish(s) in which the Work has 
been performed.  The recording of the Notice of Acceptance shall commence a lien period of not less than forty-
five (45) consecutive calendar days, during which period the retainage will be withheld by the Owner.  The 
Owner will provide the Contractor with a copy of the Certificate of Recordation.   

 

GP-54 AS-BUILT DRAWINGS 
 

The Contractor shall submit all originals and copies of the As-Built Drawings to the Engineer for review and 
acceptance in accordance with the Special Provisions.  The As-Built Drawings shall provide complete data for 
quantities, dimensions, specified performance and design criteria, and similar items which clearly represent the 
services, materials, and equipment the Contractor has provided.  All revision sheets shall be clearly stamped 
with the words “As-Built”.   
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GP-55 COMPLETION OF CONTRACT 
 

Notwithstanding any other provision of this Contract and all applicable and necessary time delays under 
Louisiana law, completion of the Contract requires all of the Work to be complete, inspected by the Engineer, 
accepted by the Owner as recommended by the Engineer, and after final payment is made.  After the Contract 
is complete, the Contractor will then be released from further obligation except as set forth in the Contract Bond 
and Contractor’s Guarantee.  
 

GP-56 CONTRACTOR’S GUARANTEE 
 

The Contractor is obligated to provide a written guarantee to the Owner that all of the Work conforms to the 
Contract Documents.  The Work shall be guaranteed to survive for a minimum period of 1 year after final 
acceptance, unless otherwise specified in the Technical Specifications.   

 
a. The guarantee shall include: 

 
1. A written warranty by the manufacturer for each piece of installed project equipment or apparatus 

furnished under the Contract.   
 
2. Any necessary repair of replacement of the warranted equipment during the guarantee period at no cost 

to the Owner. 
 
3. Satisfactory operation of installed equipment including, but not limited to, any mechanical and 

electrical systems furnished and constructed under the Contract during the guarantee period.  
The Contractor shall repair all equipment which fails due to defective materials or faulty 
workmanship during the guarantee period.  The Contractor shall also be liable for all other 
ancillary expenses incurred by the Owner due to the failure.   

 
b. The guarantee shall exclude defects or damage caused by: 
 

1. Abuse or improper modification, maintenance, or operation by anyone other than the Contractor; or 
 
2. Wear and tear under normal usage. 

 
c. This obligation by the Contractor shall be absolute.  The following actions will not constitute acceptance 

of non-conformance Work or release the Contractor from obligation to furnish the Work in accordance 
with the Contract Documents: 

 
1. Observations by the Owner or Engineer; or 
 
2. Recommendations by the Engineer or payment by the Owner; or 
 
3. Use of the Work by the Owner; or 
 
4. Issuance of a notice of acceptance by the Owner pursuant to the provisions of GP-53, or failure to do 

so; or 
 
5. Any inspection, test, or approval by others; or 
 
6. Any correction to non-conforming work by the Owner. 
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GP-57 DISPUTE RESOLUTION 
 
The parties shall use their best efforts to resolve all disputes in an amicable fashion.  Prior to filing suit by either 
party with respect to any claims, or disputes arising between the parties, the disputes shall be submitted first to 
non-binding mediation.  The mediation shall be conducted in accordance with the Construction Industry 
Mediation Rules of the American Arbitration Association.  If the parties cannot agree to a private mediator, 
then the mediator shall be selected by the American Arbitration Association, upon the filing of a demand for 
mediation. 

 
If the dispute is not resolved by mediation within 60 days from the request for mediation, then either party may 
institute legal proceedings.  Any litigation involving the Owner and arising under or related to the Contract or 
the bidding or award thereof shall be instituted exclusively in the 19th Judicial District Court in and for the 
Parish of East Baton Rouge, State of Louisiana.  
 

GP-58 PAYMENT 
 

The Owner hereby agrees to pay to the Contractor as full compensation for all work performed under the 
contract, and/or supplemental agreements thereto, the monetary value of the actual quantities in the completed 
work according to the schedule of unit prices and/or lump sum  
 
prices set forth in attached bid proposal and/or duly authorized supplements thereto, and made a part of the 
Contract. 
 
Partial payments under the Contract shall be made at the request of the Contractor not more than once each 
month, based upon partial estimates agreed to by the Contractor and Engineer and shall be furnished to the 
Engineer and approved by the Engineer prior to transmittal to the Owner for approval and payment. 
 
 
 
A Subcontractor Report (included in the appendices of the Contract Documents) should be submitted by the 
Contractor with each request for partial payment, to be used for informational purposes only by CPRA. 
 
The partial estimates will be approximately stated, and all partial estimates and payments shall be subject to 
corrections in the estimate rendered following the discovery of any error in any previous estimates. 
 
The payment of the partial estimate shall be taken as verification that the work has been performed and that its 
quality is satisfactory, however it will in no way serve as a release to the Contractor for the responsibility of 
any portions thereof.  The work and any particulars relating thereto shall be subject to revision and adjustment 
by the Engineer and/or the Owner at any time prior to final payment, regardless of any previous action taken. 
 
There shall be reserved from the payments provided for the Contract ten percent (10%) for contracts less than 
$500,000 or five percent (5%) for contracts of $500,000 or more, of the estimates submitted, said sum to 
constitute a trust fund for the protection of and payment to any person or persons, mechanic, subcontractor or 
materialmen who shall perform any labor upon such contract, or the doing of said work, and all persons who 
shall supply such person or persons or subcontractors with provisions and supplies for the carrying on of such 
work, and shall be withheld for a minimum of forty-five (45) calendar days after final acceptance of the 
completed contract and filing of the Notice of Acceptance as described in GP-53. 
 
After the expiration of the forty-five (45) calendar day period, the reserve in excess of a sum sufficient to 
discharge the claims of materialmen and laborers who have filed their claims, together with a sum sufficient to 
defray the cost of such action and to pay attorneys' fees, shall be paid to the Contractor. 
 
The Contractor shall be responsible for obtaining and furnishing a clear lien and privilege certificate to the 
Owner at the expiration of the retainage period, and prior to payment of any reserve withheld. 
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GP-59 PAYMENTS WITHHELD 
 

In addition to the percentage provided for in Section GP-58 of these General Provisions and in accordance with 
any other provision of this Contract, the Owner may withhold such amounts from any payment as may be 
necessary to protect himself from loss on account of: 
 
a)  Defective work not remedied; 
 
b)  Claims filed or reasonable evidence indicating probable filing of claims; 
 
c) Failure of the Contractor to make payments properly to subcontractors or for material or labor; 
 
d) Reasonable evidence that the Work will not be completed within the Contract time and that the unpaid 

balance would not be adequate to cover damages for the anticipated delay; 
 
e) A reasonable doubt that the contract can be completed within the time period remaining under the contract; 
 
f)  Damage to another contractor; 
 
g)  Failure to submit required reports; or 
 
h) Modifications of the contract which necessitate the execution of change orders prior to payment of funds. 
 
Furthermore, nothing contained in this Section shall be deemed to limit the right of the Owner to withhold 
liquidated damages, as stated in the Instructions to Bidders, from any amounts which may be due and owed the 
Contractor for work performed under the contract. 
 

GP-60 LIENS 
 

Neither the final payment nor any part of the retained percentage shall come due until the Contractor shall 
deliver to the Owner a complete release of all liens arising out of this contract, or receipts in full in lieu thereof, 
and, if required by the Owner, an affidavit that so far as he has knowledge or information, the releases and 
receipts include all labor and material for which a lien could be filed; but if any subcontractor refuses to furnish 
a release or receipt in full, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner 
against any lien, construction cost, or attorney's fees. 
 

GP-61 EQUAL EMPLOYMENT OPPORTUNITY 
 

The State of Louisiana is an equal opportunity employer, and looks to its Contractor, subcontractors, vendors 
and suppliers to take affirmative action to effect this commitment in its operations. 
 
By submitting the bid proposal and executing the Contract, the Contractor agrees to abide by the requirements 
of the following as applicable:  Title VI and VII of the Civil Rights Act of 1964, as amended by the Equal 
Opportunity Act of 1972, Federal Executive Order 11246, the Federal Rehabilitation Act of 1973, as amended, 
the Vietnam Era Veterans Readjustment Assistance Act of 1974, Title IX of the Education Amendments of 
1972, and the Age Act of 1975, and the Contractor agrees to abide by the requirements of the Americans with 
Disabilities Act of 1990. 
 
The Contractor agrees not to discriminate in its employment practices, and will render services the Contract, 
without regard to their race, age, color, religion, sex, national origin, veteran status, political affiliation or 
disabilities.  Any act of discrimination committed by the Contractor, or failure to comply with these statutory 
obligations when applicable, shall be grounds for termination of the Contract. 
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GP-62 ANTI-KICKBACK CLAUSE 

 
The Contractor agrees to adhere to the mandate dictated by the Copeland “Anti-Kickback” Act which provides 
that each contractor or subcontractor shall be prohibited from inducing, by any means, any person employed in 
the completion of the work, to give up any part of the compensation to which he is otherwise entitled. 

 

GP-63 SUSPENSION/DEBARMENT 
 

Contractor certifies, by signing and submitting any bid, that their company, any subcontractors, or principals 
are not suspended, debarred, or ineligible from entering into contracts with any department or agency of the 
Federal Government or of the State of Louisiana, or in receipt of notice of proposed debarment or suspension. 

 
Contractor agrees to secure from any contractor(s) and subcontractor(s) for the captioned project, certification 
that such contractor(s) and subcontractor(s) are not suspended, debarred or declared ineligible from entering 
into contracts with any department or agency of the Federal Government or of the State of Louisiana, or in 
receipt of a notice of proposed debarment or suspension. 
 
Contractor shall provide immediate notice to Owner in the event of it or its contractor(s) or any subcontractor(s) 
being suspended, debarred or declared ineligible by any department or agency of the Federal Government or of 
the State of Louisiana, or upon receipt of a notice of a proposed debarment or suspension, either prior to or after 
execution of this Contract.  
 
 
 
 

 
Upon receipt of notice of suspension, debarment, or declaration that Contractor or its contractor(s) or any 
subcontractor(s) is/are ineligible to enter into contracts with any department or agency of the Federal 
Government or of the State of Louisiana, either prior to or after execution of this Contract, Owner reserves the 
right to review cause for said debarment, suspension, or declaration of ineligibility, and to terminate this 
Contract pursuant to the terms of GP-45 OWNER’S RIGHT TO TERMINATE CONTRACT FOR CAUSE 
OR CONVENIENCE, or take such other action it deems appropriate under this Contract. 
 

GP-64 LOUISIANA FIRST HIRING ACT 
 

Contractor shall comply with the Louisiana First Hiring Act (La. R.S. 39:2201-2204), which requires that within 
ten (10) days of executing the Contract, Contractor shall submit the following information to the Louisiana 
Workforce Commission: 
 
1. The number and types of jobs anticipated for the Work. 

 
2. The skill level of the jobs anticipated for the Work. 

 
3. The wage or salary range for each job anticipated for the Work. 

 
4. Methods, if any, that the Contractor will use to recruit unemployed persons or person employed in low 

wage jobs to fill job openings for the Work. 
 

 
END OF PART I - GENERAL PROVISIONS 
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PART II SPECIAL PROVISIONS 

SP-1 LOCATION OF WORK 
The Project Site is located in southern Cameron Parish in the south and south eastern portions  of Calcasieu 
Lake. Approximate coordinates for the center of the project are 29°51'47.53"  N and 93°14’7.82" W (NAD 83). 
Public access to the project site is by boat only. Hebert’s Marina, south of Deatonville, LA, is listed as a nearby 
public boat launch for this project and shown on a map with directions provided in in Appendix E. Private 
access to the project site may be possible through agreements made between the Contractor and nearby 
landowners. 

SP-2 WORK TO BE DONE 
The Contractor shall provide all labor, materials, and equipment necessary to perform the Work. The Work 
shall include, but not be limited to, Mobilization and Demobilization to the Project Site, Surveying, Excavation 
and Removal of Siltation and Debris, Scour Repairs, Levee Breach Repairs, and Mechanical Repairs to 
existing Concrete Water Control Structures (WCS). The Work shall be performed in accordance with these 
Specifications and in conformity to lines, grades, and elevations shown on the Plans or as directed by the 
Engineer. The equipment used for the Work shall be operated within the boundaries of the Project Site and 
away from existing vegetated wetlands or any other sensitive areas. The Contractor shall be responsible for 
returning all disturbed wetlands to pre-existing conditions at no expense to the Owner. Quantity calculations, 
layouts, shop drawings, and construction sequencing of these items shall be provided in the Work Plan. Work 
shall not be performed by the Contractor until the Engineer issues approval of the Work Plan. The major tasks 
associated with the Work are described as follows: 

A) Site Examination: The Contractor shall examine the Project Site and make determinations of the work site 
accessibility, construction sequence, character of the material to be excavated and/or dredged and the site 
conditions. Material such as logs, stumps, snags, tires, scrap, debris and other obstructions may be 
encountered within the Project Site. No separate payment for removal and disposal of these obstructions 
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shall be made. 

B) Surveying: Prior to construction, a Pre-Construction Survey shall be performed throughout the entire 
extents of the work site at all project feature locations, and construction equipment access routes. During 
construction, Process Surveys shall be performed for partial Acceptance and Payment. After construction 
is complete, the Contractor shall develop an As-Built Survey for final Acceptance of all the Work. All 
surveying work shall conform to the requirements stated in the Technical Specifications, Section TS-210 
SURVEYS. 

C) Channels: Temporary access channels within the delineated access route will not be permitted to be 
dredged due to the presence of public oyster resources in Calcasieu Lake. 

D) Excavation and Removal of Siltation and Debris: The Contractor shall remove from the Project Site 
existing materials, including debris and siltation resulting from Hurricane Laura, at the Mangrove Bayou 
Outlet Channel as specified in the Plans. Removal of materials shall be performed by excavating and/or 
mechanically dredging in-place materials which shall then be transported off site. Excavation and 
Removal of Siltation and Debris shall conform to the requirements stated in the Technical Specifications, 
Section TS-370 EXCAVATION and shall meet the alignment and cross-sectional parameters detailed in 
the Plans. 

E) Scour Repairs: The Contractor shall perform general scour repairs by filling scoured areas with rip rap 
along the alignments called for in the drawings. Rip rap installations shall conform to the requirements 
stated in the Technical Specifications, Sections TS-700 RIP RAP and TS-601 WOVEN GEOTEXTILE 
FABRIC and shall meet the alignment and cross-sectional parameters detailed in the Plans. 

F) Levee Breach Repairs (Extension of Steel Dam Structures): The Contractor shall perform the breach 
closures by constructing a new steel dam structure, of which shall tie into and be like kind to the existing 
steel dam structures at  the Grand Bayou and Lambert Bayou locations, along the alignments called for in 
the Plans. The multi-component construction of the steel dam structures shall conform to the requirements 
stated in the Technical Specifications, Sections TS-920 PERMANENT STEEL SHEETING, TS-921 
PILES, TS-700 RIP RAP, and TS-601 WOVEN GEOTEXTILE FABRIC. In continuance, construction 
of the steel dam structures shall be governed under the parameters dictated by the Plans. 

G) Mechanical Repairs to Water Control Structures: The Contractor shall perform Mechanical Repairs to 
Water Control Structures (WCS) at the Grand Bayou WCS, Lambert Bayou WCS, and the No Name 
Bayou WCS locations as called for in the Plans. All Mechanical Repair items shall conform to the 
requirements stated in the Technical Specifications, Sections TS-520 GATES, TS-802 FLOATING 
BUOYS, TS-950 FENCING, TS-951 RAILING, TS-952 STAIRS, and TS-980 METALS. 

H) Use of Equipment: The equipment used for the Work shall be operated within the boundaries of the Project 
Site and away from existing vegetated wetlands or any other sensitive areas not within the Project Site. 
The Contractor shall be responsible for returning all disturbed wetlands to pre- existing conditions at no 
expense to the Owner. 

SP-3 CONTRACT TIME 
The contract time for this project is 152 calendar days.  

SP-4 CONTRACT MILESTONES 
Milestone Locations and Recipient Date 

 Bid Advertisement Publications As advertised 
Mandatory Pre-Bid 
Conference and Non-
Mandatory Site Visit (GP-5) 

Location provided in 
Advertisement for Bids 

Provided in Advertisement 
for Bids 

Questions on Bid 
Documents (GP-5 and SP-6) 

Submit to CPRA Provided in Instructions to 
Bidders 

Effective Date of Contract Contractor and Owner Stated in Contract 
Start of Contract Time Contractor and Owner Stated in Notice to Proceed 
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List of all Subcontractors (GP-19) Submit to Engineer Prior to awarding any 
subcontracts 

Work Plan (GP-8 and SP-8) Submit to Engineer 14 days prior to Pre- 
Construction Conference 

Progress Schedule (GP-9) Submit to Engineer 14 days prior to starting 
construction, monthly 

 Daily Progress Report (GP-10) Submit to Resident Project 
Representative 

Daily during construction 

USCG Notice to Mariners 
(SP- 16) 

Submit to Engineer Prior to mobilization of 
construction equipment 

Pre-Construction Conference 
(GP-14) 

Contractor, Engineer and 
Resident Project Representative 

Scheduled by the Engineer 
prior to the Notice to Proceed 
being issued 
 Progress Meetings and Reports 

(GP-13, GP-39) 
Engineer and Resident Project 
Representative 

Bi-weekly 

Pre-Construction Survey (TS- 
210 

Submit to Engineer 14 working days prior to 
anticipated start of 
Construction 

Process Surveys (TS-210) Submit to Engineer 5 working days after 
notification that field data 
collection for each process 
survey is complete 

As-Built Survey (TS-210) Submit to Engineer 5 working days prior to Final 
Inspection 

Written Notice of Completion 
of Work 

Submit to Engineer Upon completion of the Work 

End of Contract Time Contractor and Owner Provided in Instructions to 
Bidders 

 

SP-5 DELIVERABLES 
A) Prior to Construction: The Contractor shall provide the following information to the Engineer at the Pre-

Construction Conference: 
a. Updates to the Work Plan and Progress Schedule based on comments from the Engineer; 
b. Proposed changes to the layout of the Work; 
c. Records of communication and permissions between the Contractor and private property owners, 

government agencies, etc. 
d. Contractor’s Proposed Access Routes to all Work Sites 
e. Descriptions of Contractor’s Proposed Equipment 
f. Contractor’s Proposed Construction Sequencing 

 
B) During Construction: The Contractor shall provide the following information to the Engineer during 

construction: 
a. The results of all surveys, survey data in proper format, and calculations as specified in TS-210 

“Surveys”; 
b. Progress Schedule as specified in GP-9; 
c. Daily Progress Reports as specified in GP-10; 
d. Copies of all inspection and monitoring reports; 
e. All Change Orders, Field Orders, Claims, Requests for Information; and Amendments; 
f. Materials data sheets and results of any materials testing required by and included under Technical 

Specifications, Sections TS-520 Gates, TS-601 Woven Geotextile Fabric, TS-700 Rip Rap, TS-802 
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Floating Buoys, TS-920 Permanent Steel Sheeting, TS-921 Piles, TS-950 Fencing, TS-951 Railing, 
TS-952 Stairs, and TS-980 Metals; at least 30 days prior to installation; 

g. Copies of all delivery slips, which shall include the source of construction materials, date of 
delivery, exact quantity, and size of materials delivered with each shipment to the Project Site; 

h. Barge displacement tables in accordance with SP-18 for material quantity measurements included 
under TS-700 Rip Rap 
 

C) Post Construction: The following documents shall also be submitted to the Engineer after the completion 
and final Acceptance of the Work: 

a. As-Built Drawings shall show revisions such as field or change orders and shall be noted, shown 
in red and be easily distinguishable from the original design. 

SP-6 CONTACT INFORMATION 
Prior to the Bid opening date, the Bidder shall submit all questions regarding the Bid Documents in writing to 
the Owner as follows: 
 
Coastal Protection and Restoration Authority (CPRA) 
150 Terrace Avenue, Suite 100 
Baton Rouge, LA 70802 
Attn: Sharissa Felder 
Phone: 225-342-7310 
Fax: 225-800-5599 
Email: cpra.bidding@la.gov 
 
 

 
After execution of the contract between the Owner and Contractor, the successful Contractor shall direct all 
communications to the following: 
 

CPRA Construction Manager ROYAL Engineer of Record 
Dion Broussard, P.E. Beau Tate, P.E. 
635 Cajundome Blvd., Suite B134 1231 Camellia Blvd 
Lafayette, LA 70506 Lafayette, LA 70508 
E-mail: dion.broussard@la.gov Email : btate@royalengineering.net 
Phone: 337-482-0682 Phone: 337-735-4027 
Fax: 337-482-0687 

 
The Owner and Engineer shall deliver all written Claims, Notices, Submittals, Plans, and other 
documents to the Contractor at the address indicated on the Bid. 
 

SP-7 INSURANCE AND BONDS 
The Contractor shall purchase and maintain without interruption, for the duration of the contract, insurance 
against claims for injuries to persons or damages to property which may arise from or in connection with the 
performance of the Work hereunder by the Contractor, its agents, representatives, employees or subcontractors. 
The duration of the contract shall be from the inception of the contract until the date of final payment. 

 
7.1 Minimum Scope and Limits of Insurance 

 
  7.1.1 Worker’s Compensation 
 

Worker’s Compensation insurance shall be in compliance with the Worker’s Compensation law of 
the State of Louisiana.  Employers Liability is included with a minimum limit of $500,000 per 
accident/per disease/per employee.  If Work is to be performed over water and involves maritime 

mailto:cpra.bidding@la.gov
mailto:dion.broussard@la.gov
mailto:btate@royalengineering.net
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exposure, applicable LHWCA, Jones Act or other maritime law coverage shall be included and the 
Employers Liability limit increased to a minimum of $1,000,000. A.M. Best’s insurance company 
rating requirement may be waived for Worker’s compensation coverage only. 

 
  7.1.2 Commercial General Liability 
 

Commercial General Liability insurance, including Personal and Advertising Injury Liability and 
Products and Completed Operations Liability, shall have a minimum limit per occurrence based on 
the project value.  The Insurance Services Office (ISO) Commercial General Liability occurrence 
coverage form CG 00 01 (current form approved for use in Louisiana), or equivalent, is to be used 
in the policy.  Claims-made form is unacceptable. 

 
   The aggregate loss limit must apply to each project.  ISO form CG 25 03 (current form   
   approved for use in Louisiana), or equivalent, shall also be submitted.  The State project   
   number, including part number, and project name shall be included on this endorsement. 
 
 

 
 
 
 
 
 
 
 
 
COMBINED SINGLE LIMIT (CSL) PER OCCURRENCE 

 
The required minimum combined single limit amount of insurance shall be as provided below: 

 
Initial Contract Amount    Minimum Insurance 

 
Up to $1,000,000     $1,000,000 
From $1,000,001 to $2,000,000    $2,000,000 
Over $2,000,000     $5,000,000 

           
  7.1.3 Automobile and Watercraft Liability 
 

Automobile Liability Insurance and Watercraft Liability Insurance shall have a minimum combined 
single limit per occurrence of $1,000,000.  ISO form number CA 00 01 (current form approved for 
use in Louisiana), or equivalent, is to be used in the policy.  This insurance shall include third-party 
bodily injury and property damage liability for owned, hired and non-owned automobiles and/or 
watercraft.  If any non-licensed motor vehicles and/or watercraft are engaged in operations within 
the terms of the contract on the site of the work to be performed thereunder, such insurance shall 
cover the use of any such vehicles. 

 
NOTE: If the Contractor does not own an automobile and/or watercraft and such vehicles are 
utilized in the execution of the contract, then hired and non-owned coverage is acceptable. If an 
automobile and/or watercraft is not utilized in the execution of the contract, then automobile and/or 
watercraft coverage is not required. 

 
  7.1.4 Excess Umbrella 
 

Excess Umbrella Insurance may be used to meet the minimum requirements for General Liability, 
Automobile Liability, and Watercraft Liability only. 
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7.1.5 Pollution Liability (required when asbestos or other hazardous material abatement is included in 
the contract) 

 
Pollution Liability insurance, including gradual release as well as sudden and accidental, shall have 
a minimum limit of not less than $1,000,000 per claim. A claims-made form will be acceptable. A 
policy period inception date of no later than the first day of anticipated Work under this contract 
and an expiration date of no earlier than 30 days after anticipated completion of all Work under the 
contract shall be provided.  There shall be an extended reporting period of at least 24 months, with 
full reinstatement of limits, from the expiration date of the policy. The policy shall not be cancelled 
for any reason, except non-payment of premium. 

 
  7.1.6 Deductibles and Self-Insured Retentions 
 

Any deductibles or self-insured retentions must be declared to and accepted by the Owner.  The 
Contractor shall be responsible for all deductibles and self-insured retentions. 

 
7.2 Other Insurance Provisions 

 
7.2.1 The policies are to contain, or be endorsed to contain, the following provisions: 

 
7.2.1.1 Worker’s Compensation and Employers Liability Coverage 

 
The insurer shall agree to waive all rights of subrogation  against the Owner, its officers, 
agents, employees, and  volunteers for losses arising from Work performed by the 
Contractor for the Owner. 

 
7.2.1.2 General Liability Coverage 

 
The Owner, its officers, agents, employees and volunteers are to be added as 
additional insureds as respects liability arising out of activities performed by or on 
behalf of the Contractor; products and completed operations of the Contractor, 
premises owned, occupied  or used by the Contractor.  ISO Form CG 20 10 (current 
form approved for use in Louisiana), or equivalent, is to be used. 
 
The Contractor’s insurance shall be primary as respects the Owner, its officers, 
agents, employees and volunteers. The coverage shall contain no special 
limitations on the scope of protection afforded to the Owner, its officers, officials, 
employees or volunteers. Any insurance or self-insurance maintained by the 
Owner shall be excess and non-contributory of the Contractor’s insurance. 

 
The Contractor’s insurance shall apply separately to each insured against whom 
claim is made or suit is brought, except with respect to the policy limits. 

 
7.2.1.3 All Coverages 

 
Coverage shall not be canceled, suspended, or voided by either party (the 
Contractor or the insurer) or reduced in coverage or in limits except after 30 days 
written notice has been given to the Owner.  Ten-day written notice of cancellation 
is acceptable for non-payment of premium. Notifications shall comply with the 
standard cancellation provisions in the Contractor’s policy. 

 
Neither the acceptance of the completed Work nor the payment thereof shall 
release the Contractor from the obligations of the insurance requirements or 



56  
 

indemnification agreement. 
 

The insurance companies issuing the policies shall have no recourse against the 
Owner for payment of premiums or for assessments under any form of the policies. 

 
Any failure of the Contractor to comply with reporting provisions of the policy 
shall not affect coverage provided to the Owner, its officers, agents, employees, 
and volunteers. 

 
7.2.2 Acceptability of Insurers 

 
All required insurance shall be provided by a company or companies lawfully author-  ized to do 
business in the jurisdiction in which the Project is located. Insurance shall be placed with insurers 
with an A.M. Best’s rating of A-:VI or higher. This rating requirement may be waived for 
Worker’s compensation coverage only. 
 
If at any time an insurer issuing any such policy does not meet the minimum A.M. Best rating, the 
Contractor shall obtain a policy with an insurer that meets the A.M. Best rating and shall submit 
another certificate of insurance as required in the contract. 
 
 
 
 

 
7.2.3 Verification of Coverage 

 
Contractor shall furnish the Owner with Certificates of Insurance reflecting proof of required 
coverage. The Certificates for each insurance policy are to be signed by a person authorized by 
that insurer to bind coverage on its behalf. The Certificates are to be received and approved by 
the Owner before Work commences and upon any contract renewal thereafter.  The Certificate 
Holder must be listed as follows: 

 
   State of Louisiana 
   Coastal Protection and Restoration Authority 
   150 Terrace Avenue 
   Baton Rouge, LA  70802 
   Attn:  Project # CS-004-A (Cameron Creole Maintenance Project – Storm Damage Repairs)  

 
In addition to the Certificates, Contractor shall submit the declarations page and the cancellation 
provision endorsement for each insurance policy.  The Owner reserves the right to request complete 
certified copies of all required insurance policies at any time. 

 
Upon failure of the Contractor to furnish, deliver and maintain such insurance as above provided, 
this contract, at the election of the Owner, may be suspended, discontinued or terminated. Failure 
of the Contractor to purchase and/or maintain any required insurance shall not relieve the 
Contractor from any liability or indemnification under the contract. 

 
If the Contractor does not meet the insurance requirements at policy renewal, at the option of the 
Owner, payment to the Contractor may be withheld until the requirements have been met, OR the 
Owner may pay the renewal premium and withhold such payment from any monies due the 
Contractor, OR the contract may be suspended or terminated for cause. 

 
7.2.4 Subcontractors 

 
Contractor shall include all subcontractors as insureds under its policies OR shall be responsible 
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for verifying and maintaining the certificates provided by each subcontractor. Subcontractors 
shall be subject to all of the requirements stated herein.  The Owner reserves the right to request 
copies of subcontractor’s certificates at any time. 

 
If Contractor does not verify subcontractors’ insurance as described above, Owner has the right to 
withhold payments to the Contractor until the requirements have been met. 

 
7.2.5 Worker’s Compensation Indemnity 

 
In the event Contractor is not required to provide or elects not to provide Worker’s compensation 
coverage, the parties hereby agree the Contractor, its Owners, agents and employees will have no 
cause of action against, and will not assert a claim against, the State of Louisiana, its departments, 
agencies, agents and employees as an employer, whether pursuant to the Louisiana Worker’s 
Compensation Act or otherwise, under any circumstance.  The parties also hereby agree that the 
State of Louisiana, its departments, agencies, agents and employees shall in no circumstance be, or 
considered as, the employer or statutory employer of Contractor, its Owners, agents and employees.  
The parties further agree that Contractor is a wholly independent Contractor and is exclusively 
responsible for its employees, Owners, and agents.  Contractor hereby agrees to protect, defend, 
indemnify and hold the State of Louisiana, its departments, agencies, agents and employees 
harmless from any such assertion or claim that may arise from the performance of this contract. 
 
 

   
7.2.6 Indemnification/Hold Harmless Agreement 

 
Contractor agrees to protect, defend, indemnify, save, and hold harmless, the State of Louisiana, 
all State Departments, Agencies, Boards and Commissions, its officers, agents, servants, employees 
and volunteers, from and against any and all claims, damages, expenses and liability arising out of 
injury or death to any person or the damage, loss or destruction of any property which may occur, 
or in any way grow out of, any act or omission of Contractor, its agents, servants and employees, 
or any and all costs, expenses and/or attorney fees incurred by Contractor as a result of any claims, 
demands, suits or causes of action, except those claims, demands, suits or causes of action arising 
out of the negligence of the State of Louisiana, all State Departments, Agencies, Boards, 
Commissions, its officers, agents, servants, employees and volunteers.  

 
Contractor agrees to investigate, handle, respond to, provide defense for and defend any such 
claims, demands, suits or causes of action at its sole expense and agrees to bear all other costs and 
expenses related thereto, even if the claims, demands, suits, or causes of action are groundless, false 
or fraudulent. 
 

7.3 Performance and Payment Bond 
 

7.3.1 Recordation of Contract and Bond [38:2241A(2)] 
 
The Contractor shall record within thirty (30) days the Contract Between Owner and Contractor, 
and Performance and Payment Bond with the Clerk of Court in the Parish in which the Work is to 
be performed. The Contractor shall obtain a Certificate of Recordation from the Clerk of Court and 
forward this Certificate immediately to the Coastal Protection and Restoration Authority contact 
person listed in the Advertisement for Bids. No requests for payment will be processed until receipt 
of the Certificate of Recordation. 

SP-8 WORK PLAN SUPPLEMENTAL 
The following items shall be included in the Work Plan in addition to those required by those required 
by GP-8: 
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8.1. The field equipment, methodology, and software to be used for survey data collection, post-
processing, and calculations of quantities; 

8.2. Layout of for all construction access routes; 

8.3. Contractor’s proposed method of tying the new steel sheeting into the existing and resultant batter 
pile location and layout for the Levee Breach Repairs 

8.4. Contractor’s proposed connection hardware for all Mechanical Repairs included in Bid Item Nos. 
10 (Mechanical Repairs to WCS – Grand Bayou Water Control Structure), 17 (Mechanical Repairs 
to WCS – Lambert Bayou Water Control Structure), and 22 (Mechanical Repairs to WCS – No 
Name Bayou Water Control Structure)  

8.5. Contractor’s proposed Rip Rap installment plan for achieving the design elevations and slopes 
specified in the Plans  

SP-9 FAILURE TO COMPLETE ON TIME 
For each day in excess of the approved contract days that the Work remains incomplete, the sum of three  
thousand dollars ($3,000) per calendar day will be assessed by Owner and will be deducted from any money 
due to Contractor as Liquidated Damages. Contractor and Surety shall be liable for any Liquidated Damages 
that are in excess of the amount due Contractor.  
 

SP-10 TRANSPORTATION 
The Contractor shall provide a safe and reasonable means of transportation to and from the Boat Launch and 
Project Site for the Engineer, and Resident Project Representative throughout the Work. The schedule and 
pickup location shall be arranged by the Engineer, Resident Project Representative, and the Contractor prior to 
mobilization. The Contractor shall provide daily access to a shallow draft boat (6 passenger capacity) and/or 
airboat to observe the various project features during the duration of construction activities. The Contractor 
shall supply the fuel and maintain the boat. All mechanical malfunctions of the boat shall be repaired within 
twelve (12) hours. 
 
In the event that the Contractor refuses, neglects, or delays compliance with the requirements of this provision, 
the Owner may obtain and use other necessary boats and deduct the cost of this from payments to the Contractor. 
The costs associated with providing the boats shall be included in the lump sum price for Bid Item No. 1, 
“Mobilization and Demobilization (TS-120)”. 

SP-11 OFFICE FOR THE OWNER 
The Contractor shall provide an office for the Engineer and Resident Project Representative at the Project Site. 
This office shall be for the sole use of the Engineer or Resident Project Representative, suitably sized, and 
provided with lighting, heat, and air conditioning. The office furnishings shall include a worktable and two 
chairs. Adequate lighting and electrical services shall be provided to operate office equipment supplied by the 
Owner. Internet access within the offices shall be provided by the Contractor. In the event that the Contractor 
refuses, neglects, or delays compliance with the requirements of this provision, the Owner may obtain and use 
another necessary office at the expense of the Contractor. The cost for providing and furnishing this office shall 
be included in the contract lump sum price for Bid Item No. 1, “Mobilization and Demobilization (TS- 120).” 

SP-12 LANDOWNER REQUIREMENTS 
General 
The Owner has executed temporary landowner easement, servitude, or right-of-way agreements required to 
perform the Work at the Project Site. Copies of these agreements with landowners (Grantors) are included in 
the Land Rights Memorandum in Appendix J.  The Contractor shall abide by the stipulations set forth by the 
executed agreements. 
 
The Contractor shall add all Grantors as additional insured. It is also agreed and understood that the Contractor 
will at all times indemnify and hold harmless all landowners from and against any and all claims, demands, 



59  
 

causes of action, judgments, liabilities, and expense of every nature, including attorney’s fees, by reason of 
personal injury, death (including but not limited to injuries to and death of employees of the landowners and 
the Contractor’s employees) or damage to property, (including environmental) which arises out of, results from, 
or is in any manner related to, directly or indirectly, any operations or acts hereunder, or to the exercise of your 
rights hereunder, or to your presence upon or use of the landowners’ premises above referred to, or to the use 
or existence of your facilities on such premises. The indemnity provisions of this paragraph shall not apply if 
any such injury, death, damage, liability claim, or cause of action is caused by the negligence of the landowners, 
their employees, agents, or representatives. 
 
Landowner Notifications 
The Contractor shall make his/her arrangements for obtaining all access and construction related permits and 
permissions.  Notification shall be made to all landowners (Grantors) at least fourteen (14) working days prior 
to initiation of access to the said lands for the purpose of work planning, implementing, constructing, operating, 
modifying, monitoring and maintaining the Project Site, or as otherwise stipulated in the executed agreements.  
The contractor shall pay all associated fees required to perform the Work specified in the plans.  Associated 
permits, permissions, and fees required may include, but is not limited to , Special Use Permits (Required to be 
present and construct activities on National Wildlife Refuge Properties), staging, fabrication, barge loading, etc. 
on private properties. 
 
Permits obtained by the Project Owner and the Land Rights Memorandum are included in Appendix J. 
 
All of the Work included in the Project takes place on private property. The Contractor shall abide by the 
stipulations set forth by the respective landowners below: 
 
Sabine National Wildlife Refuge  
Shaun Ziegler, Project Leader / Refuge Complex Manager 
U.S. Fish and Wildlife Service 
Southwest Louisiana National Wildlife Refuge Complex  
209 Nature Rd  
Lake Arthur, LA 70549 
Email: shaun_ziegler@fws.gov 
Phone: (337) 774-5923 
 
Patrice Betz, Acting Refuge Manager/Oil & Gas Specialist 
U.S. Fish and Wildlife Service 
Southwest Louisiana National Wildlife Refuge Complex  
209 Nature Rd  
Lake Arthur, LA 70549 
Email: patrice_betz@fws.gov 
Phone: (337) 563-7684 
 
Miami Alternatives, LLC  
Chad Courville, Property Manager  
309 La Rue France, Suite 201  
Lafayette, LA 70508 
Email: ccourville@miami-corp.com 
Phone: (337) 264-1695 
 
 
McCall, Henry A. Jr.  
Rocky Kelley, General Manager 
P O Box 186  
Email: rockyk@camtel.net 
Phone: (337) 264-1695 

 

mailto:shaun_ziegler@fws.gov
mailto:patrice_betz@fws.gov
mailto:ccourville@miami-corp.com
mailto:rockyk@camtel.net
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Robert Gaspard, Property Manager  
P O Box 186  
Cameron, LA 70631 
Phone : (337) 302-6644 
 
 
 
 
 
 
 
 
 
 
 
 
 

SP-13 PIPELINE OWNER/OPERATOR REQUIREMENTS 
General 
Pipelines exist within the Project Site and include, but are not limited to, flow lines, pipelines, and associated 
pipeline facilities. Generally, “pipelines” are larger diameter, long-distance, high-pressure lines, and are subject 
to federal regulations. Pipelines typically range in size from 6 inches (6”) to 48 inches (48”) in diameter. “flow 
lines” or “production lines” are generally smaller, short-distance, or lower-pressure lines, and typically range 
from 2 inches (2”) to 6 inches (6”) in diameter. These lines are typically located within the coastal zone, are 
primarily underwater, and may contain oil, gas, water, or other substances.  

The Owner has performed a two-part pipeline investigation in accordance with the American Society of Civil 
Engineers, CI/ASCE 38-02, Standard Guideline for the Collection and Depiction of Existing Subsurface Utility 
Data. The initial investigation consisted of reviewing Geographic Information System (GIS) pipeline location 
records meeting CI/ASCE 38-02 Quality Level D. Upon completion of this review, the Owner conducted 
magnetometer surveys meeting Quality Level B.  Additionally, the Owner performed probings of pipeline 
locations identified from the magnetometer survey to evaluate pipeline horizontal and vertical positions. 

The Owner has sent Notice of Construction letters to all known pipeline owners/operators within the proposed 
Work limits.  The Notice of Construction letters, construction stipulations (LONO provided by the Pipeline 
Owner/Operator), and pipeline location maps are included in Appendix K. 

To verify pipeline locations, the Contractor shall provide an independent magnetometer survey prior to 
construction as per TS-210.8. The verification of pipeline locations, horizontal and vertical positions, and vessel 
draft of the Contractor’s equipment, is essential for project safety.  

Pipeline Owner/Operator Agreements 
CPRA has NOT acquired written agreements with pipeline owners/operators to perform the Work. The 
Contractor will be responsible for obtaining all necessary Agreements/Letters of No Objections 
(LONOs)/Letters of Consent, as required by the known pipeline owners/operators, to perform the Work within 
the pipeline owners/operators right-of-ways. Copies of all Contractor and pipeline owners/operators 
Agreements/(LONOs)/Letters of Consent, shall be submitted to the Owner prior to the commencement of Work 
within five hundred feet (500’) of the respective pipeline. The Contractor shall also provide the Engineer with 
written correspondence for any pipeline owners/operators not requiring Agreements/(LONOs)/Letters of 
Consent. 
 
Pipeline Safety 
The Contractor shall safely conduct Work operations in such a manner as to adhere to current federal and state 
of Louisiana Administrative Code, Title 43, Part XI, pipeline safety, damage prevention, incident prevention, 
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and emergency response practices, and not interfere with pipeline operations. The Contractor shall submit a 
pipeline emergency response plan in the Work Plan. 

The Contractor shall adhere to the most current publications of “Recommended Best Practices Guide for Safe 
Dredging near Underwater Gas & Hazardous Liquid Pipelines”, developed by the Council for Dredging and 
Marine Construction Safety, www.cdmcs.org, and “Working Safely Near Underwater Pipelines”, developed by 
the Coastal and Marine Operators Pipeline Industry Initiative (CAMO) and the Lake Pontchartrain Basin 
Foundation (LPBF): 

http://www.camogroup.org/wp-content/uploads/2020/04/Working-Safely-Near-Underwater-Pipelines.pdf  

Pipeline Crossings 
All equipment shall either remain floating over existing pipelines or shall only traverse over pipelines after the 
placement of protective measures as required by the pipeline owner/operator.  Protective measures shall be 
capable of supporting equipment and pipeline loads while protecting the existing buried pipelines from damage.  
For known pipelines, protective measure types/material and dimensions/tolerances shall be coordinated with 
and approved by the pipeline owner and included in the Work Plan. For unknown pipelines, types of materials 
used shall be included in the Work Plan for approval by the Engineer.  Protective measures shall be installed a 
minimum of five (5) days prior to commencement of Work within five hundred feet (500’) of the respective 
pipeline.  In the event that protective measures are not required by the known pipeline owner(s), the Contractor 
shall provide written documentation from the pipeline owner stating as such in the Work Plan.  The Contractor 
shall remove the protective measures from the Project Area prior to demobilization.  Any damages to existing 
infrastructure shall be returned to pre-project conditions at no additional cost to the Owner.  
 
Pipeline Excavation Tolerances 
No mechanical excavation, anchors, or spuds shall be permitted within a tolerance zone of seventy-five feet 
(75’) from any existing pipeline, unless specified otherwise in the Contract Documents.  
 
Pipeline Location Markings 
The Contractor shall investigate, locate, mark, and protect all pipelines where equipment and construction 
activities will be performed.  Pipeline location markings as detailed in TS-210.8.4, Existing Infrastructure, shall 
be installed a minimum of five (5) days prior to commencement of Work near the pipelines and shall be 
maintained throughout construction. 
 
Pipeline Notifications 
The Contractor shall contact Louisiana 811 at 1-800-272-3020 at least five (5) business days prior to any 
construction activities. Notification of known pipeline owners/operators shall be performed in accordance with 
the timelines established in the Agreements/(LONOs), but not less than 14 days, prior to commencement of 
Work near affected utilities. 
 
Known Pipeline Owners/Operators Contact Information 
The following entities are known to have pipelines within the project limits and shall be notified per this 
specification. If additional pipelines are identified during the Pre-Construction Survey, TS-210.8, the 
Contractor shall provide contact information for utilities owner/operators to the Engineer and make the 
necessary notifications to the pipeline owners/operators. 

 

Cheniere Creole Trail Pipeline Company 
Attn: Tommy Boudreaux 
Phone: (337) 533-2100 

Email: thomas.boudreaux@cheniere.com 

Columbia Gulf Transmission, LLC 
Attn: Brandon Comeaux 
Phone: (337) 228-7075 

Email:brandon_comeaux@tcenergy 
 

http://www.camogroup.org/wp-content/uploads/2020/04/Working-Safely-Near-Underwater-Pipelines.pdf
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SP-14 NOTIFICATION OF DISCOVERY OF HISTORICAL OR CULTURAL SITES 
If during construction activities the Contractor observes items that may have prehistoric, historical, 
archeological, or cultural value, the Contractor shall immediately cease all activities that may result in the 
destruction of these resources and shall prevent his employees from trespassing on, removing, or otherwise 
damaging such resources. Such observations shall be reported immediately to the Engineer so that the 
appropriate authorities may be notified and a determination made as to their significance and what, if any, 
special dispositions of the finds should be made.  The Contractor shall not resume work at location without 
approval from the Engineer. 

SP-15 NAVIGATION 
The Work shall be performed in accordance with the Navigable Waters and Wetlands Sub-section 107.09 of 
the latest edition of the Louisiana Standard Specification for Roads and Bridges. Navigable waterways shall not 
be impaired except as allowed by applicable laws or regulations. Excavation of access channels shall not be 
permitted unless otherwise specified in the Contract Documents. It is the responsibility of the Contractor to 
select equipment that can navigate from a maintained navigation channel to the Project Site without excavation 
of existing water bottoms unless otherwise specified in the Contract Documents. All vessels shall remain 
floating at all times during transit to the Project Site. See TS-120 “Mobilization and Demobilization”, and sheet 
5 of the Plans for further information regarding navigation. The Contractor shall obtain NOAA Nautical Charts 
and/or other charts to become familiar with the water bottom depths in the vicinity of the Project Site. 
 
Access routes illustrated on sheet 5 of the Plans are proposed only. The contractor shall assume full 
responsibility for developing all navigation routes, including but not limited to Project Access Routes, and 
verifying the adequacy of all navigation routes, that he or she plans to utilize to perform the Work as specified 
in the Plans. Disturbance of water bottoms, including but not limited to existing oyster reefs, is not permitted 
along any navigation route the Contractor utilizes during the Project. In verifying the adequacy of a particular 
navigation route, whether proposed in the Plans or not, the Contractor is required to verify that water depths 
along the entirety of the navigation route are adequate in order to avoid any water bottom disturbances. The 
Contractor shall assume full responsibility for any water bottom disturbance that occurs outside of the areas 
permitted for excavation and fill activities as illustrated and specified in the Plans and these Specifications. 

SP-16 NOTICE TO MARINERS 
The Contractor shall contact the Eighth Coastal Region District of the United States Coast Guard  at least 30 
days prior to mobilization of construction equipment to provide all necessary information regarding the layout 
and schedule for the entire construction operation. The United States Coast Guard shall publish this information 
in the local notice to mariners. A copy of the original notice and all updates shall be provided to the Engineer 
as specified by SP-4 “Contract Milestones”. In addition, the Contractor shall also contact the Lake Charles 
Pilots to provide any and all necessary information regarding the layout and schedule for the entire construction 
operation: 
 

Lake Charles Pilots  
4902 Ihles Rd., Suite A  

Lake Charles, LA 70605  
(337) 436-0372 

 

SP-17 ADJUSTMENT OF QUANTITIES 
The Owner has the right to adjust quantities for contract items 25% higher or 25% lower without an adjustment 
of the unit price during construction. The contract time may be extended by the Owner if quantities are adjusted 
higher. 
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SP-18 BARGE DISPLACEMENT TABLE 
Contractor shall develop a barge displacement table for measurement and payment of graded riprap and 
include it in the Work Plan.  The table shall be approved by the Engineer.  It shall show the name and/or 
number, dimensions, name of owner, and name of fabricator for each barge. Contractor shall furnish a 
dimensioned drawing or sketch of each barge that is sufficient to verify the barge displacement table. The 
drawings shall show, at a minimum, the length, width, and depth of the barge, and dimensions of rake(s). All 
new or modified barges shall be field checked for current dimensions by Contractor in the presence of 
Engineer or the Inspector.  Each table shall contain the freeboard of the barge in feet and tenths from zero (0) 
to the full depth of the barge and the corresponding gross displacement to the nearest ton. 

 
Each barge shall be suitably marked with two displacement gaging lines along each side of the barge.  Each 
gaging line shall be painted perpendicular to the edge of the barge and be no less than four (4) inches wide 
and one (1) foot long on both the deck and side of the barge.  Barges with rakes shall have the displacement 
gaging lines placed at each corner of the box section between the rakes.  If a barge has a box end or ends, the 
gaging lines shall be placed approximately four (4) feet from the box end.  The freeboard will be measured at 
the four (4) gaging locations and the displacement determined by the use of the "CELMV Standard Barge 
Tables" from the average of these measurements. The displacement shall be determined before and after the 
barge is unloaded and the difference between these values shall be the quantity delivered. 
 
Barge displacement measurements shall be taken on final barge used to transport graded riprap to the project 
footprint.  For example, if graded riprap is transported via barge to the project vicinity and then light-loaded 
onto a different barge before final placement of material in the project footprint, payment related 
measurements must be taken on the light-loaded barge.  Measurements shall be taken when the barge has a 
minimum of one (1) foot clearance between the underside of the barge and the bay bottom. 
 
If the barge tables were originally furnished for fresh water and the barge displacement measurements are 
being taken in saltwater, the Contractor has the option to obtain water samples and determine the densities or 
unit weights of the water.  Water sampling shall be performed concurrently with the measurements of the 
barges, both when fully loaded (ie prior to placing material on site) and empty.    Water samples shall be taken 
by Contractor and witnessed by Engineer. The water samples shall be taken in accordance with ASTM D 
3370 (practice A-Grade Sample) at depths of four (4) and eight (8) feet in the area where measurements are 
made using a "Polypro" 2000 ml. water sampler, or approved equal. 
 
Densities shall be tested and reported in writing according to ASTM D 1429 (Method D Hydrometer method). 
After review and approval of the test results by the Engineer, the average of the densities for each barge will 
be used to adjust the measurements. A unit weight of 62.45 pounds/cubic foot is standard for fresh water. If 
Contractor does not obtain water samples and densities, then no adjustments will be applied to the 
displacement table and graded riprap quantities. 

SP-19 MARINE MAMMAL SPECIAL CONDITIONS FOR IN WATER USE 
During in-water work in areas that potentially support manatees, all personnel associated with the project shall 
be instructed and aware of the potential presence of manatees, manatees speed zones, and the need to avoid 
collisions with, and injury to, manatee. All personnel shall be advised that there are civil and criminal penalties 
for harming, harassing, or killing manatees which are protected under the Marine Mammal Protection Act of 
1972 and the Endangered Species Act of 1973. Additionally, personnel shall be instructed not to attempt to feed 
or otherwise interact with the animal. 
 
All on-site personnel are responsible for observing water-related activities for the presence of manatee(s). To 
minimize potential impacts to manatees in areas of their potential presence, the permittee shall insure the 
following are adhered to: 
 
• All work, equipment, and vessel operation shall cease if a manatee is spotted within a 50-foot radius (buffer 

zone) of the active work area. Once the manatee has left the buffer zone on its own accord (manatees must 
not be herded or harassed into leaving), or after 30 minutes have passed without additional sightings of 
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manatee(s) in the buffer zone, in-water work can resume under careful observation for manatee(s). 
• If a manatee(s) is sighted in or near the project area, all vessels associated with the project shall operate at 

“no wake/idle” speeds within the construction area and at all times while in waters where the draft of the 
vessel provides less than a four-foot clearance from the bottom. Vessels shall follow routes of deep water 
whenever possible. 

• If used, siltation or turbidity barriers shall be properly secured, made of material in which manatees cannot 
become entangled, and be monitored to avoid manatee entrapment or impeding their movement. 

• Temporary signs concerning manatees shall be posted prior to and during all in-water project activities and 
removed upon completion. Each vessel involved in construction activities shall display at the vessel control 
station or in a prominent location, visible to all employees operating the vessel, a temporary sign at least 8 
½“ X 11” reading language similar to the following: “CAUTION BOATERS: MANATEE AREA/ IDLE 
SPEED IS REQUIRED IN CONSTRUCTION AREA AND WHERE THERE IS LESS THAN FOUR 
FOOT BOTTOM CLEARANCE WHEN MANATEE IS PRESENT”. A second temporary sign measuring 
8 ½”X11” shall be posted at a location prominently visible to all personnel engaged in water-related 
activities and shall read language similar to the following: “CAUTION: MANATEE AREA/EQUIPMENT 
MUST BE SHUTDOWN IMMEDIATELY IF A MANATEE COMES WITHIN 50 FEET OF 
OPERATION”. 

• Collisions with, injury to, or sightings of manatees shall be immediately reported to the U.S. Fish and 
Wildlife Service’s, Louisiana Ecological Services Office (337-291-3100) and the Louisiana Department of 
Wildlife and Fisheries, Natural Heritage Program (225-765-2821). Please provide the nature of the call (i.e., 
report of an incident, manatee sighting, etc.) time of incident/sighting; and the approximate location, 
including the latitude and longitude coordinates, if possible. 

 

SP-20 PROHIBITION OF DISCRIMINATORY BOYCOTTS OF ISRAEL IN STATE PROCUREMENT 
By submitting a response to this solicitation, the bidder or proposer certifies and agrees that the following 
information is correct: 
 
In preparing its response, the bidder or proposer has considered all proposals submitted from qualified, potential 
subcontractors and suppliers, and has not, in the solicitation, selection, or commercial treatment of any 
subcontractor or supplier, refused to transact or terminated business activities, or taken other actions intended 
to limit commercial relations, with a person or entity that  is engaging in commercial transactions in Israel or 
Israeli-controlled territories, with the specific intent to accomplish a boycott or divestment of Israel. The bidder 
also has not retaliated against any person or other entity for reporting such refusal, termination, or commercially 
limiting actions. The state reserves the right to reject the response of the bidder or proposer if this certification 
is subsequently determined to be false, and to terminate any contract awarded based on such a false response. 

 
END OF PART II – SPECIAL PROVISIONS 
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PART III   TECHNICAL SPECIFICATIONS 
 
TS-120 MOBILIZATION AND DEMOBILIZATION 
 

120.1 Scope: The Contractor shall furnish all of the labor, equipment, and materials necessary for mobilization and 
demobilization to the work area(s) and construction access route(s) in order to perform the Work. This includes 
movement of all equipment, personnel, supplies, and any other work necessary to access the Project Site for the 
duration of the project; the establishment of offices, buildings, and other facilities necessary for the Work on the 
project; the cost of Bonds and any required insurance; and other pre-construction expenses necessary for the 
start of the Work, excluding the cost of construction Materials. 

 
120.2 Arbitrary Mobilization by Contractor: The Owner shall pay for only one mobilization and demobilization effort. 

Should the Contractor demobilize prior to completing the Work, subsequent remobilization shall be performed 
at no expense to the Owner. 

 
120.3 Equipment: All equipment shall be in satisfactory operating condition, capable of efficiently performing the 

Work as set forth in the Plans and these Specifications and shall be subject to inspection by the Engineer or 
Resident Project Representative at all times. 

 
120.3.1 Construction Access: Oyster reefs are present throughout much of Calcasieu Lake. Project features have 

been designed for the protection of this resource. Construction access routes in Calcasieu Lake shall be 
limited to open water within the construction access corridors of which are to be developed and verified 
for adequacy by the Contractor and submitted to the Engineer for record. Access routes illustrated on sheet 
5 of the Plans are proposed only (SP-15 “Navigation”). Any impacts to wetlands, oyster reefs or shells, or 
water bottoms located external to the Project Site and the construction access routes shall be repaired prior 
to demobilization at no direct pay. Any damage to the existing marsh outside of the specified work areas 
shall be repaired by the Contractor at no expense to the Owner. Channel excavation shall not be allowed 
(SP-15 “Navigation”). The Contractor shall not traverse across any pipeline with equipment that could 
damage the pipeline (SP-13 “Pipeline Owner/Operator Requirements).  
 

120.4 Ratio of Effort: Sixty percent (60%) of the Contract cost for this bid item will be paid to the Contractor upon 
confirmation of the start of Work. Forty percent (40%) of the Contract cost for this bid item will be paid to the 
Contractor after all equipment has been removed from the work area and after Acceptance of all Work. 

 
120.5 Justification of Costs: If the Engineer determines that the unit price for this Bid Item does not bear a reasonable 

relation to the amount of Work, the Contractor shall be required to justify the unit price in the Application for 
Payment using cost data. Failure to justify such price to the satisfaction of the Engineer will result in payment of 
actual Mobilization and Demobilization costs, as determined by the Engineer, at the completion of Mobilization 
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and Demobilization, respectively. Payment of the remainder of this item will be made in the final payment under 
this contract. The determination of the Engineer is not subject to appeal. 

120.6 Measurement and Payment: Payment shall be made at the Contract lump sum price for Bid Item No. 1, 
“Mobilization and Demobilization (TS-120)”. Payment shall constitute full compensation for furnishing the labor, 
equipment and other incidentals related to this item of the Work.  

 
 
TS-210 SURVEYS 
 

210.1 Scope: The Contractor shall furnish all material, labor and equipment necessary to perform the Pre-
Construction, Process, and As-Built Surveys of the Work in compliance with the Plans and these 
Specifications. All surveys shall be performed by personnel who are approved by the Engineer and under 
the direct supervision of a Professional Surveyor, or Professional Engineer, licensed in the state of Louisiana. 
All survey drawings shall be signed and sealed by a Louisiana licensed, Professional Surveyor or 
Professional Engineer, under which supervision of the surveys were conducted. The Contractor shall provide 
the schedule for the surveys and deliverables in the Work Plan.  

210.2 Notifications to the Engineer: The Contractor shall notify the Engineer a minimum of two (2) working days 
prior to performing the Pre-Construction, Process, and As-Built Surveys. The Contractor shall also notify the 
Engineer immediately after field data collection for each survey is complete. The Owner may stop the respective 
portions of the Work if the notifications are not made. The Contractor shall not submit a Claim for this type of 
Work stoppage. 

 
210.3 Reference and Control: Survey data shall reference the North American Datum of 1983 (NAD 83), Louisiana 

South Zone, U. S. Survey Feet, and the North American Vertical Datum of 1988 (NAVD 88), U. S. Survey 
Feet Geoid 12B. Horizontal and vertical control shall be established by using the CPRA monument(s) 
provided in Appendix F. Temporary Bench Marks (TBMs) shall be installed as deemed necessary by the 
Contractor to perform all surveys. 

 
210.4 Method: Surveys shall utilize conventional RTK surveying methods or an appropriate GNSS or GPS Real 

Time Network such as Gulfnet Virtual Real-Time Network (VRS).  The Contractor shall follow the 
recommendations and guidelines established in the latest CPRA “Contractor’s Guide to the Standards of 
Practice: for CPRA Contractors Performing Topographical, Construction, Monitoring Surveys, and 
Determining GPS Derived Orthometric Heights within the Louisiana Coastal Zone.” 

 
210.5 Survey Equipment: The Contractor shall utilize appropriate equipment to survey the Work as follows: 

 
210.5.1 Topographic Surveys: Topographic survey equipment shall have a minimum vertical and positional 

accuracy of one-tenth (0.1) of a foot. Bathymetric and topographic surveys shall overlap by 25 feet at all 
interfaces between land and water. 

 
210.5.2 Bathymetric Surveys: Bathymetric survey equipment shall have a minimum vertical accuracy of one-tenth 

(0.1) of a foot or ±0.1% of depth, whichever is more. Bathymetric surveys collected on board vessels must 
be differentially corrected to the referenced datum for tidal fluctuations and vessel pitch, roll and heave. 
Bathymetric and topographic surveys shall overlap by 25 feet at all interfaces between land and water. 

 
210.5.3 Magnetometer Surveys: Magnetometer survey equipment shall have a minimum accuracy of 3 gammas 

throughout its operational range. 
 

210.5.4 Survey Stakes: Survey stakes utilized for topographic and bathymetric stakeout shall consist of bamboo 
cane or roseau cane of sufficient length. Survey stakes shall be removed after completion of the project 
unless otherwise directed by the Engineer. 

 
210.6 Design Survey: The design survey report in Appendix G is for informational purposes only. 
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210.7 Modifications to Survey Layout: All approved modifications to the layout of the Work by the Engineer shall 
be surveyed and included in the Pre-Construction and As-Built Surveys. 

 
210.8 Pre-Construction Survey: The Pre-Construction Survey shall be submitted to the Engineer and will be used to 

verify the existing conditions at the Project Site, modify the bid quantities as deemed necessary by the 
Engineer, and lay out and stake out the Work. The Pre-Construction Survey shall show the existing bathymetry, 
topography, and existing infrastructure in plan and profile using markers, spot elevations, coordinates, 
contours, lines and grades. All Pre-Construction Surveys must include the seal and signature of a Professional 
Surveyor, or Professional Engineer, licensed in the State of Louisiana. The Pre-Construction Survey shall be 
consistent with the Construction Survey Layout shown on the Plans and shall include the following items: 

 
210.8.1 Quantities: The Pre-Construction Survey shall provide the basis for updating projected quantities for bid 

items 3-4, 6, 8, 11, 14, 18, and 21. Quantities shall be presented per structure as applicable. The 
methodology or software that is proposed to be used to calculate quantities shall be provided in the Work 
Plan. 

 
210.8.2 Temporary Bench Marks: The Contractor may install temporary bench marks at any location within the 

Project Site as necessary to perform the Work. All temporary bench marks shall be repaired and resurveyed 
if disturbed or damaged during construction. 

 
210.8.3 Temporary Aids to Navigation: Any temporary aids to navigation shall be surveyed after installation. 

 
210.8.4 Existing Infrastructure: All infrastructure (pipelines, power lines, etc.) that is located within one-hundred-

fifty (150) feet of the Work Areas or construction access route shall be surveyed and marked at a minimum 
of fifty (50) foot intervals along the alignment of the infrastructure. The proposed methods for marking the 
infrastructure shall be included in the Work Plan. Pipelines shall also be probed for depth of cover (top of 
pipe to existing ground) at fifty (50) foot intervals. 

 
210.8.5 Significant Magnetometer Detections: For anomalies that exhibit amplitudes greater than 50 gammas, the 

depth and source of the anomalies shall be determined by running a 30-foot closed loop path and by 
probing. The Contractor shall determine if the sources of all anomalies will interfere with the performance 
of the Work and provide proposed corrective measures in the Progress Schedule. Failure by the Contractor 
to identify the source of anomalies and provide corrective measures shall not provide grounds for any 
Claims against the Owner.  

 
210.8.6 Construction Access Route: A topographic/bathymetric and magnetometer survey shall be performed along 

the entire construction access route(s) prior to equipment mobilization. These surveys shall extend from the 
start to terminus of all construction access route(s). Perpendicular transects shall be surveyed at one thousand 
(1,000) foot intervals along the centerline route(s). Bottom elevations and coordinates shall be recorded 
along the centerline of the construction access route(s) at one hundred (100) foot intervals and at all points 
of inflection. Bottom elevations and coordinates shall be recorded along the perpendicular transects at 
twenty-five (25) foot intervals and at all points of inflection. 

 
210.8.7 Excavation: A topobathymetric survey shall be performed in areas to be excavated along the proposed 

excavation alignment(s) depicted in the Plans which shall capture the cross-sectional data, perpendicular 
to the centerline, of the proposed dredging extents at fifty (50) foot intervals as well as any additional design 
cross sections included in and as depicted in the Plans. Elevations and coordinates shall be recorded at 
twenty five (25) foot intervals along the centerline or where there is a change in grade greater than +/- 0.5ft 
and at all points of inflection. Stationing shall be established along the centerline alignment as depicted in 
the Plans which shall directly correlate with the specific locations requiring cross sectional surveys as 
described above. 
 

210.8.8 Rip Rap: A topobathymetric survey shall be performed in areas to be filled with rip rap along the proposed 
rip rap installation alignment(s) depicted in the Plans which shall capture the cross-sectional data, 
perpendicular to the centerline, of the proposed rip rap installation extents at fifteen (15) foot intervals as 
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well as any additional design cross sections included in and as depicted in the Plans. Elevations and 
coordinates shall be recorded at fifteen (15) foot intervals along the centerline or where there is a change in 
grade greater than +/- 0.5ft and at all points of inflection. Stationing shall be established along the centerline 
alignment as depicted in the Plans which shall directly correlate with the specific locations requiring cross 
sectional surveys as described above. 

 
210.8.9 Sheetpile Structure: The centerline of the existing and proposed sheetpile structure alignment(s) shall be 

surveyed and staked in accordance with the existing and proposed batter pile spacing as well as the start and 
stop locations of the existing and proposed sheetpile structure(s). Cross sectional surveys, perpendicular to 
the centerline, shall be performed at each staked location. These cross sectional surveys shall extend 100 
feet on each side of the centerline. Top of Wall and Topography Elevations shall be surveyed and recorded 
every fifteen (15) feet and at sudden changes in topography greater than 1 foot along these survey lines. All 
Batter Pile Cut-Off Elevations and locations should be surveyed and recorded. Details of this survey shall 
be included in the Work Plan. 
 

210.8.10 Stake Out: Survey stakes shall be placed at fifteen (15) foot intervals and at all points of inflection along the 
centerline alignment of rip rap placement areas and sheetpile wall additions. Survey stakes shall be placed 
at twenty-five (25) foot intervals and all points of inflection along the landward extents of excavation.  
 

210.9 Process Surveys: The Process Surveys shall be used to verify Partial Payment and determine Acceptance for 
completed portions of the Work, and to adjust quantities of Bid Items as deemed necessary by the Engineer. 
The Contractor shall provide Process Surveys showing the constructed items in plan and profile using 
elevations, coordinates, lines and grades consistent with the Pre-Construction Surveys unless stated otherwise. 
Process Surveys documenting quantities for payment shall be performed at a minimum of monthly and are 
required to include the signature and seal of a Professional Land Surveyor, or Professional Engineer, licensed 
in the State of Louisiana. The Process Survey submittals shall include the following: 
 

210.9.1 Quantities: Cross-sectional area, volume calculations, and linear footage shall show the constructed 
quantities for each bid item, as applicable. The calculation methodology used to determine the quantities 
shall be consistent with the Pre-Construction Survey and as specified in the Contractor’s Work Plan. 

 
210.9.2 Excavation: A topobathymetric survey shall be performed in areas excavated along the required cross 

sections as described in Section TS-210.8.7 of these Technical Specifications. Elevations and coordinates 
shall be recorded at twenty five (25) foot intervals along the centerline or where there is a change in grade 
greater than +/- 0.5ft and at all points of inflection. Stationing shall be established along the centerline 
alignment as depicted in the Plans. 

 
210.9.3 Rip Rap: A topobathymetric survey shall be performed in areas that rip rap installation has begun along the 

required cross sections as described in Section TS-210.8.8 of these Technical Specifications. Elevations and 
coordinates shall be recorded at fifteen (15) foot intervals along the centerline or where there is a change in 
grade greater than +/- 0.5ft and at all points of inflection. Stationing shall be established along the centerline 
alignment as depicted in the Plans. 

 
210.9.4 Sheetpile Structure: The centerline of the proposed sheetpile structure alignment(s) shall be surveyed in 

areas that the construction of the sheetpile structure has begun in accordance with the proposed and/or 
finished batter pile spacing as well as the start and stop locations of the proposed and/or finished sheetpile 
structure(s). Cross sectional surveys, perpendicular to the centerline, shall be performed at each staked 
location that construction has manipulated. These cross sectional surveys shall extend 100 feet on each 
side of the centerline. Top of Wall and Topography Elevations shall be surveyed and recorded every 
fifteen (15) feet and at sudden changes in topography greater than 1 foot along these survey lines. All 
finished Batter Pile Cut-Off Elevations and locations as well as connection or tie-in locations should be 
surveyed and recorded. Details of this survey shall be included in the Work Plan. 

 
210.9.5 Floating Buoys: The coordinates of all buoy anchors shall be surveyed and recorded following placement.   
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210.10 As-Built Survey: The As-Built Survey shall be used to verify final payment and Acceptance of all Work. The 
As-Built Survey shall show the constructed bid items in plan and profile using elevations, coordinates, lines, 
and grades consistent with the Process Surveys unless stated otherwise. As-Built Surveys must include the 
signature and seal of a Professional Land Surveyor or Professional Engineer, licensed in the State of Louisiana. 
The As-Built Survey submittal shall include the following items: 
 

210.10.1 Deliverables: The Contractor shall submit all survey data and drawings to the Engineer for review and 
Acceptance by the dates specified in SP-4 “Contract Milestones”. The Owner may stop the respective 
portions of the Work if the surveys are not submitted by the specified date. The Contractor shall not submit 
a Claim for an adjustment to either the Contract Time or Price on any bid item for failure to submit the 
surveys by the specified date. 

 
210.10.2 Survey Data: Survey data shall be provided in x,y,z .csv format, or approved equal on digital compact 

disk or a web-based file transfer site. Survey data shall be presented as follows: 
 

210.10.2.1 Bathymetry and topography data shall be provided in tables and include separate columns for the 
transect/alignment number, point number, point description, northing coordinate, easting coordinate 
and elevation. Bathymetric survey data shall include bar check results, survey scroll of BIN file, and 
corrected for tidal fluctuations and vessel pitch, roll and heave.  
 

210.10.3 Survey Drawings: Surveys shall be provided on digital compact disk or a web-based file transfer site, and 
shall be able to be opened in the latest version of AutoCAD (2020) and Adobe Acrobat. Three (3) hard 
copies of the As-Built Surveys shall be provided to the Engineer. All survey drawings shall conform to 
CPRA drafting standards and be presented as follows: 

 
210.10.3.1 All sheets shall include the project name, number and seal of a professional land surveyor licensed 

in the State of Louisiana 
 

210.10.3.2 The location of all secondary survey monuments and temporary benchmarks shall appear in plan 
view; 

 
210.10.3.3 Survey transects, spot elevations and ±1.0 foot contours shall be shown in plan view. Transects shall 

also be shown in profile and include mean high and mean low water levels; 
 

210.10.3.4 All plan views shall be overlaid onto the most recent geo-rectified Digital Orthophoto Quarter 
Quadrangle aerial color photographs; 

 
210.10.3.5 Revisions such as field or change orders shall be noted, shown in red and be easily distinguishable 

from the original design. 
 

210.11 Acceptance: The Contractor shall request for Acceptance after completion of the Pre- Construction, Process 
and As-Built Surveys. The Engineer shall determine Acceptance of the Work based on these surveys and 
conformance to the Plans and Specifications. The engineer shall be afforded fourteen (14) working days from 
the date of receipt to review and determine Acceptance of each survey. 

 
210.11.1 Pre-Construction Survey: The Contractor may mobilize equipment but shall not start construction until 

Acceptance of the Pre-Construction Survey. The Pre-Construction survey must gain Acceptance prior 
beginning of any material placement, excavation, removal, or construction. 
 

210.11.2 Process Surveys: Payment for bid items shall not be made until Acceptance of the associated Process 
Surveys. Those portions of the Work that are required to be reworked, repaired, or replaced due to non-
compliance with the Plans and these Specifications shall be resurveyed for Acceptance. 

 
210.11.3 As-Built Survey: A draft of the As-Built Survey shall be submitted to the Engineer for review prior to the 

Final Inspection as per SP-4 “Contract Milestones”. A final version of the As-Built Survey shall be 

http://dictionary.reference.com/search?r=2&amp;amp%3Bq=distinguishable
http://dictionary.reference.com/search?r=2&amp;amp%3Bq=original
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submitted to the Engineer for Acceptance after the Final Inspection as per SP-4 “Contract Milestones”. 
Final payment for this bid item will not be received until the As-Built Survey has gained Acceptance from 
the Engineer. 

 
210.12 Ratio of Effort: Forty percent (40%) of the Contract cost for this bid item will be paid to the Contractor upon 

Acceptance of the Pre-Construction Survey. The remaining sixty percent (60%) will be paid to the Contractor 
upon Acceptance of the As-Built Survey. 

 

210.13 Measurement and Payment: The Contractor shall submit Applications for Payment after gaining Acceptance. 
Payment shall be made at the Contract Lump Sum price for Bid Item No. 2, “Surveys (TS-210)”. Payment shall 
constitute full compensation for furnishing the material, labor, equipment, and other incidentals related to this 
item of the Work. 

 
 
TS-370 EXCAVATION 

 
370.1 Scope: The Contractor shall furnish all of the materials, labor, and equipment necessary for excavation of the 

Mangrove Bayou Outlet Channel as depicted in the Plans. All work shall be in accordance with the Plans and 
these Specifications. Construction sequencing shall be submitted in the Work Plan. 
 

370.2 Submittals: The Contractor shall submit an excavation plan in his Work Plan detailing methods, survey 
procedure sequence, and extents of excavation. 

 
370.3 General Requirements: Excavated material shall become the property of the Contractor. Dispose of excavated 

material in accordance with 202.02 of the Louisiana Standard Specifications for Roads and Bridges 2016. All 
excavation shall occur within the project footprint as depicted in the Plans.  

 
370.4 Measurement and Payment: Measurement of excavated material will be measured as the difference in volume 

between pre-construction survey and post-construction survey. Excavation and disposal of material will be paid 
per cubic yard. No adjustment in contract price will be made.  

 
Payment shall be made at the Contract Unit Price for Bid Item No. 3 “Excavation (TS-370) – Mangrove Bayou 
Outlet Channel”. Payment shall constitute full compensation for furnishing the material, labor, equipment, and 
other incidentals related to this item of the Work.  
 

TS-520 GATES 
 

520.1 Scope: The Contractor shall furnish all of the materials, labor, and equipment necessary to obtain and repair 
wooden lift gates (also known as drop or sluice gates) and flap gates at the Grand Bayou Water Control Structure 
(WCS). All work shall be in accordance with the Plans and these Specifications. Manufacturer’s Specifications 
and construction sequencing of this time shall be submitted in the Work Plan. 

 
520.2 Submittals: The Contractor shall submit complete descriptions of all materials including treated timber boards, 

bolts, nuts, washers, seals. metals, and other materials necessary to complete the Work. The Contractor shall 
include shop drawings, construction methods, and work sequencing in his Work Plan. 

 
520.3 Materials: All materials shall comply with the following: 

 
a) Flap Gate Timber Boards: Southern yellow pine, No.1 dense structural grade, smooth on 4 sides. Minimum 

cross sectional dimension 3.5” and shall be machined so that sides are square and parallel. Shall be 
horizontal and drawn together by tie rods. 

b) Tie Rods: ¾” 316 stainless steel  
c) Nuts and Bolts: 316 stainless 
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d) Hinge Pins: 316 stainless 
e) Retainer Strip: 3/16” x 1” stainless steel 
f) Wood Screws: 3/8” x 4” 
g) Seal: Neoprene, 50-55 Shore A durometer, resilient 
h) Plate Splines: 2” x 3/8” x 9’10” stainless steel 
i) Lifting Eye Assembly: 5/8” diameter stainless steel bolt with ¼” x 6” x 6” shear plate 
j) Lift Gate Timber Boards: Treated Southern yellow pine, No.1 dense structural grade, smooth on 4 sides. 

Dimensions 10.6’ x 6’ x 3” 
 

520.4 General Requirements:  
a) The Contractor shall replace all necessary timber boards and necessary hardware to complete repair of the 

gates. Contractor shall not remove pre-existing flap gate frames located on the structure(s). Contractor shall 
install new timber boards in existing lift gate frames. 

b) Flap gate shall be attached to the frame in such a manner as to allow proper seating and full opening of 
cover. 

c) A neoprene seal shall be attached to the inside of the gate and act as a seat for the gate against the frame. 
 

520.5 Installation:  
a) Installation of the gates shall be done in a workmanlike manner. It shall be the responsibility of the 

Contractor to handle, store, and install the equipment specified in this section in strict accordance with the 
manufacturer’s recommendation. 

b) The Contractor shall review the installation drawings and prior to installing the gates. 
 

520.6 Measurement and Payment: Gate repairs will be measured as a lump sum item. 
 
Payment shall be made at the Contract Price for Bid Item No. 10 “Mechanical Repairs to WCS – Grand Bayou 
Water Control Structure”. No adjustment in contract price will be made. Payment shall constitute full 
compensation for furnishing the material, labor, equipment, necessary hardware, and other incidentals related 
to this item of the Work. 
 

 
TS-601 WOVEN GEOTEXTILE FABRIC 

 
601.1 Scope: The Contractor shall furnish all of the materials, labor, and equipment necessary to obtain and place 

woven geotextile fabric prior to the placement of rip rap. All work shall be in accordance with the Plans and 
these Specifications. Manufacturer’s Specifications and construction sequencing of this time shall be submitted 
in the Work Plan. 

 
601.2 Submittals: The Contractor shall submit product data sheets for all woven geotextile fabric placed demonstrating 

product conformance with these Specifications. Methods of placement and work sequencing shall be detailed 
in the Contractor Work Plan. 

 
601.3 Materials: The Woven Geotextile Fabric shall meet or exceed the geotextile physical property requirements 

specified in Table 601 below “Woven Geotextile Properties”. The material shall be a woven geotextile 
consisting only of long chain polymetric filaments or yarns formed into a stable network such that the filaments 
or yarns retain their position relative to each other during handling, placement, and throughout the design service 
life. At least eighty-five (85) percent, by weight, of the material shall be polypropylines, polyesters, polyamides, 
polyethylene, or polyolefins. The geotextile shall be free of any treatment or coating which might adversely 
alter the geotextile’s hydraulic or physical properties after installation. When required, the geotextile fabric 
shall contain stabilizers and/or inhibitors added to the base material to make filaments resistant to deterioration 
due to ultraviolet light and/or heat exposure. The edges of the geotextile shall be selvedged. The geotextile shall 
be free from defects and tears and shall meet or exceed the physical property requirements listed in the table on 
the next page. Thread used for factory or field sewing shall be of contrasting color to the fabric and made of 
kevlar, polypropylene, polyester, or polyamide thread. The thread shall be as resistant to deterioration due to 
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ultraviolet light and/or heat exposure.  
 
 
 

 
 

 

Table 601- Woven Geotextile Properties 

Property  Test Method Value 
Wide Width Tensile Strength (lb/ft) ASTM D4594 4,800 lb/ft 
Seam Strength (lb/ft) ASTM D4884 2,400 lb/ft 
Elongation at Break (%) ASTM D4595 9% 
UV Radiation Stability (% residual) ASTM D4355 70% at 500 hours 
Apparent Opening Size (AOS) ASTM D4751 No finer than US 

sieve #50 and no 
courser than US 
sieve #30 

Puncture, (lb) ASTM D4833 90 
Trapezoid Tear Strength, (lb) ASTM D4533 220 
Permittivity, Sec.-1 ASTM D4491 0.15 

 
601.4 Installation: The Woven Geotextile Fabric shall be installed in accordance with the lines and grades shown on 

the Plans, and to the requirements contained in these Specifications, or as directed by the Engineer. Installation 
of the Woven Geotextile Fabric shall be prior to the placement of the graded rip rap. All wrinkles and sags shall 
be stretched out immediately before rip rap installation. Prior to installation, any Woven Geotextile Fabric with 
defects, rips, holes, flaws, deterioration, or damage shall be rejected. The Woven Geotextile Fabric shall be 
protected at all times to assure the original chemical and physical properties remain unchanged. Adjacent 
geotextile sheets shall be overlapped a minimum of three (3) feet. 
 
Any Woven Geotextile Fabric rejected or damaged shall be replaced by the Contractor prior to utilizing. 
 

601.5 Shipment and Storage: Rolls of Woven Geotextile Fabric shall be shipped, transported, and maintained in a 
protective cover prior to placement. During all periods of shipment and storage, the geotextile fabric shall be 
protected from moisture, dust, debris, ultraviolet light, and other contaminants. Each roll shall be labeled or 
tagged with the manufacturer's name, date of manufacture, batch number, and name of product.  
 

601.6 Acceptance: The Contractor shall furnish a signed mill certificate of affidavit to the Engineer at least 30 days 
prior to installation, as stated in SP-5. The mill certificate or affidavit shall attest the Woven Geotextile Fabric 
and seams are in compliance with the requirements of these Specifications. 

 
601.7 Ratio of Effort: One hundred percent (100%) of the Contract cost for this bid item will be paid to the Contractor 

after installation of the Woven Geotextile Fabric and acceptance of rip rap placement.  
 

601.8 Measurement and Payment: Woven Geotextile Fabric will be measured by the Square Yard installed. Payment 
shall be made at the Contract Unit Price per Square Yard for Bid Item Nos. 5 “Woven Geotextile Fabric (TS-
601) – Mangrove Bayou Interior Canal Plug”, 7  “Woven Geotextile Fabric (TS-601) – Grand Bayou Interior 
Canal Plug”, 9 “Woven Geotextile Fabric (TS-601) – Grand Bayou Water Control Structure”, 12 “Woven 
Geotextile Fabric (TS-601) – Grand Bayou Levee Breach”, 16 “Woven Geotextile Fabric (TS-601) – Lambert 
Bayou Levee Breach and Water Control Structure”, 21 “Woven Geotextile Fabric (TS-601) – No Name Bayou 
Water Control structure”, and 24 “Woven Geotextile Fabric (TS-601) – No Name Bayou Levee Breach”. 
Payment shall constitute full compensation for furnishing labor, equipment, and other incidentals related to this 
item of Work. The Contractor may request partial payment, monthly, based on square yards of Woven 
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Geotextile Fabric placed.  
  

TS-700 RIP RAP 
 

 
700.1 Scope: The Contractor shall furnish all of the materials, labor, and equipment necessary to obtain and place class 

55-pound graded rip rap in accordance with these Specifications and in conformity to lines, grades, and thickness 
depicted in the Plans or as directed. All work shall be in accordance with the Plans and these Specifications. 
Manufacturer’s Specifications and construction sequencing of this time shall be submitted in the Work Plan.  

 
700.2 Submittals: The Contractor shall submit the following per SP-5: 

 
Name and Location of Quarry (for information only) 
Barge Displacement Tables and Hydrometer (Water Density) Test Reports 
Graded Rip Rap Test Reports 
Graded Rip Rap Gradation Test Reports 

 
700.3 Materials: The Contractor/Quarry shall provide all equipment and facilities for testing construction materials.  

 
700.3.1 Prior to commencing graded rip rap production, Contractor shall provide the name and location of the quarry 

that will provide graded rip rap for the project. Suitable test reports and service records are required to 
determine the acceptability of the graded rip rap from the proposed source. Reports shall be from new test 
performed on actual graded rip rap to be used on the project. Acceptable graded rip rap shall meet the quality 
acceptance criteria listed below, in Sections TS-700.3.1.1 through TS-700.3.1.5 of these Technical 
Specifications, when tested in accordance with the following procedures: 

 
700.3.1.1 Sampling of the graded rip rap shall be performed in accordance with ASTM D 75. 
700.3.1.2 The absorption of graded rip rap shall be determined in accordance with ASTM D 6473. 
700.3.1.3 The unit weight of graded rip rap shall be provided based on the apparent specific gravity determined 

in accordance with ASTM D 6473. 
700.3.1.4 The loss by abrasion of graded rip rap shall be determined in accordance with ASTM C 535, processed 

and tested for No. 1 grading. 
700.3.1.5 The gradation of the rip rap shall be determined in accordance with ASTM D 5519, Test Method C. 

 
700.3.2 Throughout the duration of Work, Contractor/Quarry shall inspect sample, and test construction materials for 

compliance with the specified requirements and record the inspection of all operations.  All sampling and testing 
shall be performed by a qualified testing laboratory meeting the requirements of ASTM D 3740 and ASTM E 
329.  A copy of the records of inspection, as well as the records of corrective action taken, shall be provided to 
Engineer.  Owner reserves the right to test additional samples to verify the submitted test records at Owner’s 
expense.  If the first test results indicate that the materials do not meet the specified requirements, the additional 
test will be at Contractor's expense.  As a minimum, Contractor/Quarry shall perform quality control inspection 
and testing, for both Armor Stone and Bedding Stone, in accordance with the following: 

 
700.3.2.1 Gradation and Quality Tests 

 
Testing Frequency: For each graded rip rap type, one gradation and one quality test shall be submitted 
prior to construction. 
 
Sample Size: At least 50 stones and 10 tons per test. 
 

700.3.3 Contractor shall be knowledgeable of the methods used at the quarry to produce graded rip rap gradations 
specified, especially the effects of repeated handling. Contractor shall coordinate with the quarry and use 
loading and unloading methods that ensure required gradations are provided for placement. 
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700.3.4 All stone for Graded Rip Rap (GRR) shall be durable natural stone.  It shall be free from visible cracks, clay 
pockets, cavities (vugs), laminations, and other defects that would tend to increase unduly its deterioration from 
natural causes.  Stone shall not include objectionable quantities of dirt, sand, clay, and/or rock fines. Stone shall 
have a solids unit weight (including the permeable and impermeable voids in the particles, but not including 
the voids between particles) of 155 PCF (min) and 165 PCF (max) (based on apparent specific gravity). Stone 
having a solids unit weight greater than 165 PCF may be submitted to Engineer for approval, but may require 
GRR layer thickness modification to reduce bearing pressure on soft soils.  The absorption shall not exceed 
three percent (3%) and maximum loss by abrasion shall be 36 percent.  The GRR shall be reasonably well 
graded and shall include essentially all stone sizes between the two extremes specified which will result in a 
dense, fairly well-graded material not having noticeable voids or a lack of the larger sizes. Rip rap shall be 
reasonably well graded and shall comply with Table 711-1 of the LA DOTD Standard Specifications. 

  
Table 711-1 

 

 
Riprap Class1 Stone Size, lb Spherical Diameter, 

foot2 
Percent of Stone 

Smaller Than 

 10 0.51 100 

2 lb 4 
2 

0.38 
0.30 

40-100 
15-50 

 0.75 0.22 0-15 
 50 0.88 100 

10 lb 20 
10 

0.65 
0.51 

50-100 
15-50 

 5 0.41 0-15 
 140 1.24 100 

30 lb 60 
30 

0.94 
0.74 

42-100 
15-50 

 10 0.51 0-15 
 275 1.50 100 

55 lb3 110 1.11 42-100 
 55 0.88 15-50 
 20 0.63 0-15 
 650 2.00 100 

130 lb3 260 1.46 45-100 
 130 1.17 15-50 
 40 0.79 0-15 
 1250 2.50 100 

250 lb3 500 1.83 45-100 
 250 1.46 15-50 
 80 1.00 0-15 
 2200 3.00 100 

440 lb3 900 
440 

2.23 
1.76 

40-100 
14-50 

 130 1.17 0-15 
 5000 4.00 100 

1000 lb3 2000 2.91 45-100 
 1000 2.31 10-50 
 300 1.55 0-15 
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1 - The stone size used to define the Riprap Class is the minimum median stone size for the stone class. The minimum thickness of a riprap layer shall be no less than the 

spherical diameter of the maximum stone size in the Riprap Class. 

2 - Spherical diameters of riprap classes up to 30 lb are based on a solid stone weight of 140 lb/cu ft. Spherical diameters of riprap classes above 30 lb are based on a solid 

stone weight of 155 lb/cu ft. 

3 - Recycled portland cement concrete shall not be used in these riprap classes. 

 

 

700.4 Construction Requirements 
 

700.4.1 Areas on which riprap is to be placed shall be graded to the required section. Graded riprap shall be placed to 
the lines, slopes, and grades depicted in the Plans with a maximum tolerance of plus of minus half a foot 
(±0.5ft). Graded rip rap shall be placed in a manner which will produce a reasonably well-graded mass of 
stone with a minimum practicable percentage of voids. The entire mass of stone will be placed to be in 
conformance with the lines, grades, and thickness at one operation and to avoid displacing underlying 
material. Placing of riprap in layers, or dumping into chutes, or by similar methods likely to cause segregation, 
will not be permitted.  

 
700.4.2 When placement in water currents is required, the contractor shall make drift checks and place graded riprap 

in such manner as to compensate for drift. The contractor shall furnish necessary facilities and personnel for 
checking riprap depth and distribution. 

 
700.4.3 Contact between individual stones shall be maximized on all sides. Each stone shall have at minimum three 

points of contact with other stones.  
 

700.4.4 The rock shall be placed carefully by limiting the height of drop to less than one (1) foot. 
 

700.4.5 If any graded rip rap is deposited elsewhere than in places depicted in the Plans or approved, Contractor may 
be required to remove such misplaced material and redeposit where directed at his expense. 
 

700.5 Measurement and Payment: Rip Rap shall be measured on a weight basis. The pay unit shall be per Ton (2,000 
pounds). When Rip Rap is delivered by vehicles, measurement will be based on certified weight tickets 
furnished by the Contractor. When Rip Rap is delivered by barge, measurement will be made by calculation 
from barge displacement tables. Refer to Special Provisions, SP-18, “Barge Displacement Table.” 

 
Payment shall be made at the Contract Unit Price per Ton for Bid Item Nos. 4 “Rip Rap (TS-700) – Mangrove 
Bayou Interior Canal Plug”, 6  “Rip Rap (TS-700) – Grand Bayou Interior Canal Plug”, 8 “Rip Rap (TS-700) 
– Grand Bayou Water Control Structure”, 11 “Rip Rap (TS-700) – Grand Bayou Levee Breach”, 15 “Rip Rap 
(TS-700) – Lambert Bayou Levee Breach and Water Control Structure”, 20 “Rip Rap (TS-700) – No Name 
Bayou Water Control structure”, and 23 “Rip Rap (TS-700) – No Name Bayou Levee Breach”. Payment shall 
constitute full compensation for furnishing labor, equipment, and other incidentals related to this item of Work. 
The Contractor may request partial payment, monthly, based on tons of Rip Rap placed. 
 

TS-802 FLOATING BUOYS 
 

802.1 Scope: The Contractor shall furnish all of the materials, labor, and equipment necessary to obtain, place,  connect, 
and anchor floating buoys at the Grand Bayou Water Control Structure as depicted in the Plans. All work shall 
be in accordance with the Plans and these Specifications. Manufacturer’s Specifications and construction 
sequencing of this item shall be submitted in the Work Plan. 
 

802.2 Submittals: The Contractor shall submit product data sheets for all materials required to complete the Work, 
including floating buoys, steel cables, concrete, metal reinforcement, and all other incidentals. The Contractor 
shall include a shop drawings, fabrication plan, methods of placement, and work sequencing in his Work Plan.  

 
802.3 Materials:  
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802.3.1 Industrial floating buoys shall be Jim Buoy MO. 3000 regulatory buoy or approved equal, Jim Buoy MO. 

4418 industrial buoy or approved equal.  
 

802.3.2 All wire rope, rope clips, and wire rope thimbles shall comply with depictions on the Plans page 24 of 44.  
 

802.3.3 Concrete shall possess a minimum 28-day compressive strength of 3,000psi. Concrete reinforcement shall 
comply with depictions on the Plans page 24 of 44.  

 
802.4 General Requirements  

 
802.4.1 The Contractor shall fabricate the concrete plugs at a terrestrial location prior to delivery to the work area. 

The Contractor shall allow the Engineer to observe the fabrication process upon request. 
 

802.4.2 Prior to installation, any plugs, buoys, or connections with defects, flaws, deterioration, or damage shall be 
rejected. Buoys, including plugs, buoys, and connections, shall be protected at all times to assure the original 
chemical and physical properties remain unchanged. Any buoys or necessary incidental items rejected or 
damaged shall be replaced by the Contractor prior to placement. 

 
802.5 Measurement and Payment: Floating buoys will be measured as a Lump Sum item.  

 
Payment shall be made at the Contract Price for Bid Item No. 10, “Mechanical Repairs to WCS – Grand Bayou 
Water Control Structure”. Payment shall constitute full compensation for furnishing labor, equipment, 
materials, and other incidentals including but not limited to wire rope, rope clips, and concrete and concrete 
reinforcement related to this item of Work.  

 
TS-920 PERMANENT STEEL SHEETING 

 
920.1 Scope: The Contractor shall furnish all of the materials, labor, and equipment necessary to obtain and install 

Permanent Steel Sheeting and the associated steel beam whaler as depicted in the Plans. All work shall be in 
accordance with the Plans and these Specifications. Manufacturer’s Specifications and construction sequencing 
of this time shall be submitted in the Work Plan. All work under this section shall be performed in accordance 
with Section 802 of the of the Louisiana Standard Specifications for Roads and Bridges, 2016 Edition (LSSRB 
2016). 

 
920.2 Submittals: The Contractor shall submit data sheets demonstrating conformance of materials to these 

Specifications. The Contractor shall submit a pile driving plan and sheeting cut-back and tie-in plan, for 
obtaining a clean and adequate connection, within his Work Plan, describing methods, work sequence, 
equipment to be used, and other information pertinent to installation. 

 
920.3 Materials: Steel sheeting (sheet piling) shall be hot-rolled steel sections conforming to ASTM A572, Grade 50, 

Type PZ 35 interlocked joint strength in tension in accordance with ShQ ASTM A 690. The interlocks of sheet 
piling shall be free-sliding, provide a swing angle suitable for the intended installation but not less than 5 degrees 
when interlocked, and maintain continuous interlocking when installed. Sheet piling including special 
fabricated sections shall be full-length sections having the dimensions shown on sheets 17, 19, 27, 29, 41, 42, 
and 43 of the Plans. Sheet piling shall be provided with standard pulling holes. The surface of each steel sheet 
pile, including the steel W-beam top cap or whaler, shall be cleaned, primed, and coated from the top of the 
pile/sheet pile to a point 10 feet below the mud line in accordance with Technical Specification, Section TS-
980.6: Painting. The top cap or whaler beam for the Permanent Steel Sheeting shall be a W18 x 55 steel beam 
as listed in the Plans and shall conform with the following sections as well as Technical Specifications, Section 
TS-980 Metals. Materials shall comply with the following subsections of the LSSRB 2016: 

 
Hardware 1013.08 
Metal Sheet Piles 1013.10 
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920.4. General Requirements 
 

920.4.1. Steel sheet piles shall be fabricated in accordance with Section 807 of the LSSRB 2016. Steel sheet piles 
are to be considered permanent. Steel sheet piles shall be provided as new. 

 
920.4.2. Steel sheet piles shall have an elastic section modulus of no less than 48.5 in3/ft. Each sheet shall have a 

width of 22.6 inches and a height of 14.9 inches.  
 

920.4.3. Driving: Drive sheet piles with hammers adequate to drive the piles to required depth in satisfactory 
condition, in accordance with Section 804 of the LSSRB 2016. To maintain satisfactory alignment, drive 
sheet piles in increments of penetration necessary to prevent distortion, twisting out of position, or pulling 
apart at interlocks. Extract sheet piles damaged during driving or driven out of proper position or driven 
below cut-off elevation and replace with new piles at no additional cost or time to the Owner. The 
Contractor assumes full responsibility for any damage, settlement, or movement of adjacent structures or 
embankment settlement caused by the piledriving operation. 

 
920.4.4. Cutoffs for Sheeting to Remain in Place: Cut off tops of sheet piles or drive to a straight line at the elevation 

depicted on the Plans or as directed. If heads of sheeting are appreciably distorted or otherwise damaged 
below cut-off level, remove and replace damaged portions. Any lifting eyes shall be removed or filled with 
welded plate after sheet piles have been driven.  

 
920.4.5. Cut-back and Tie-in to Existing Sheeting: Cut back existing top whaler as needed in order to obtain a clean 

“knuckle-to-knuckle tie-in of the proposed and existing sheeting. Contractor shall submit the proposed 
sheeting cut-back and tie-in plan to the engineer for approval prior to performing the tie-in. 
 

920.4.6. Sheet piles shall be shop painted in accordance with Technical Specification 980.6.  
 

920.5 Measurement and Payment: The unit of measure for Permanent Steel Sheeting installed will be square foot. The 
length and width of the Permanent Steel Sheeting installed will be measured to the nearest tenth of a foot. The 
total square foot of surface area will be calculated using the measured length and width of the installed steel 
sheeting. 
 
Payment shall be made at the Contract Unit Price for Bid Item Nos. 13 “Permanent Steel Sheeting (TS-920) – 
Grand Bayou Levee Breach” and 18 “Permanent Steel Sheeting (TS-920) – Lambert Bayou Levee Breach and 
Water Control Structure”. Payment shall constitute full compensation for furnishing labor, equipment, 
materials, and other incidentals, including but not limited to the W18 x 55 steel beam whaler, related to this 
item of Work. 

 
TS-921 PILES 
 

921.1 Scope: This specification section shall correspond to all steel piles and associated components called for in the 
Plans with the exception of the steel sheeting (steel sheet piling) and steel whaler which is addressed in the 
Technical Specifications, Section TS-920: Permanent Steel Sheeting. The Contractor shall furnish all of the 
materials, labor, and equipment necessary to install the connection between the steel sheeting and concrete 
wingwall, and the steel batter piles of the specified type, dimensions, locations, and elevations depicted in the 
Plans and described in these Specifications. All work shall be in accordance with the Plans and these 
Specifications. All work under this section shall be performed in accordance with Section 804 of the Louisiana 
Standard Specifications for Roads and Bridges (LSSRB) 2016, where applicable, except as noted otherwise 
herein. 

 
921.2 Submittals: 

 
921.2.1 Pile Installation Plan:  Submit a Pile Installation Plan describing the proposed pile driving system for 

review. Do not transport the pile driving equipment to the project site until acceptance is achieved. Submit 
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the Pile Installation Plan no later than 14 calendar days prior to commencing pile operations. The Engineer 
will evaluate the Pile Installation Plan for conformance with the plans and specifications. Within 7 calendar 
days after receipt of the Pile Installation Plan, the Engineer will give notification of acceptance or if any 
additional information is required and/or changes that may be necessary to meet the plans and specification 
requirements. Resubmit any parts of the submittal that are rejected with changes as agreed upon for 
reevaluation. The Engineer will give notification within seven calendar days after receipt of proposed 
changes, of their acceptance or rejection. 

 
  No changes in the driving system or installation method shall be made after final acceptance without the 

concurrence of the Engineer. Provide at least the following information in the Pile Installation Plan: 
 

1. Pile and Driving Equipment Data Form. Complete the plan with the proposed pile driving equipment for 
each unique pile driving system that will be used on the project. Separate forms shall be used for each 
different pile driving system according to pile type and size. When a hammer cushion or pile cushion is 
composed of differing materials with varying properties, provide a  detailed description of the 
composite cushion. Describe the material type, layout, and thickness of each cushion component. 

2. Procedures for documenting pile construction logs and names and contact   information for 
assigned personnel. 

3. A list of equipment to be used to install the piles. Perform and supply a drivability analysis to demonstrate 
the adequacy of the hammer using the wave equation method. Calculations shall be sealed, signed, and 
dated by a Louisiana registered professional engineer. 

4. Proposed pile driving methods that may be required to facilitate pile driving installation such as preboring 
or jetting if approved by the Engineer. 

5. Detailed drawings of any proposed followers. 
6. Detailed drawings of templates. 
7. Identify use and location of pile splices, shoring, sheet piling, cofferdams, etc. 
8. Pile driving sequence including description of tie-in to H-pile where applicable. 
9. Other information shown on the Plans or required by the Engineer. 

 
921.2.2.  Pile Driving System Drivability Analysis: Provide a drivability analysis using the wave equation program 

(WEAP) to the Engineer for each pile type and size required on the plans. Consider all critical conditions (i.e., 
scour, excavation, etc.) to determine the estimated driving resistance (blows per foot), and maximum tensile and 
compressive stresses during driving and end-of-drive conditions. Analyze splices, casing used, prebored holes, 
jetting, and other driving methods, if proposed. Verify driving conditions at various locations if the soil conditions 
change within the project area. Acceptance of the pile driving system will be based on the wave equation analysis 
computer program and as required elsewhere in this subsection. Provide sealed, signed, and dated calculations by 
a Louisiana registered professional Engineer. Acceptance of the pile driving system does not relinquish 
responsibility for driving the piles to the required pile tip elevation without exceeding the allowable pile stress 
limitation or causing damage. 

The acceptance criteria used to evaluate the pile driving system from the wave equation will be the pile driving 
resistance and pile driving stresses. The target number of hammer blows at the required end of driving pile 
resistance for bearing piles shall be a maximum of 120 blows per foot. The pile driving resistance at any depth 
above the required pile tip elevation shall be less than 240 blows per foot. Do not exceed the maximum allowable 
pile driving stresses in 804.07.6 of the LSSRB. 
The drivability analysis is based on the maximum driving resistance needed to obtain minimum penetration 
requirements specified on the plans, and overcome resistance of soil that cannot be counted upon to provide 
axial or lateral resistance throughout the design life of the structure; e.g., material subject to scour or down drag, 
and obtain the required bearing resistance. 
When the wave equation analysis shows the proposed equipment or methods will result in either the inability to 
drive the pile with a reasonable driving resistance to the desired pile capacity or will exceed the maximum 
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allowable pile driving stresses, modify or replace the proposed methods or equipment at no expense to the 
Owner until subsequent wave equation analyses indicate that the proposed pile driving system and driving 
methods meet the required criteria for acceptability stated herein. As mentioned above, ultimate acceptance of 
the pile driving system is contingent upon trial and continued satisfactory performance in the field. The Engineer 
may require further modification of the driving system if field observations indicate that the driving system is 
inadequate for any of the proposed driving operations for the project. 
Make any required changes, including supplying additional hammers, which may result from unsatisfactory 
field performance. 

 
921.2.3. Pile Construction Log: Prepare a pile construction log document on each pile driven. Use the standard form 

supplied by the Contractor or its pile-driving sub-contractor in the Work Plan. Fully document the work 
performed relevant to pile driving activities. Each log shall be signed by the contractor’s assigned 
supervisor of the work as identified in the Pile Installation Plan, and the Owner’s inspector. Submit the log 
to the Engineer within 24 hours of completion of the corresponding activity. Include at least the following 
information on the log: 
• Pile identification number 
• Pile type and dimensions 
• Pertinent reference elevations including plan and as-built pile tip elevations 
• Pile driving template 
• Depth and diameter of predrill or jetting, if approved 
• Hammer type 
• Pile cushion type, thickness, and condition before and after driving 
• Instrumentation performed on the pile 
• Blow count and stroke height for every foot of drive 
• Observations such as work stoppages, equipment problems, pile cracking, pile damage, etc. with 

associated depth of penetration 
• Weather conditions during pile driving 
• Recorded ground vibrations if being measured 

 
Submit to the Engineer for review the post-construction site survey upon completion of pile driving 
activities or construction activities which may create vibrations. Acceptance of the Work will be 
contingent upon Acceptance of the post-construction site survey. 

 
921.3 Materials: Steel piles shall comply with the following sections. Certified report of tests as made by fabricator 

or testing laboratory in accordance with ASTM AG/AGM shall constitute the evidence of compliance with this 
Specification.  

 
 The incidental materials and components necessary for installation of the steel batter piles and their connection 
between the steel sheeting and concrete wingwall, including but not limited to the required pile covers, welded 
gusset plates and connecters, HP-pile, etc. shall conform with the following sections as well as Technical 
Specifications, Section TS-980 Metals.  
 
All components addressed in this Specification shall have the dimensions shown on sheets 17, 19, 27, 29, 41, 
42, 43, and 44 of the Plans. 
 
 

921.3.1 Piles: Piles shall be longitudinally welded pipe with beveled ends. 
 

Fabricated piles shall be made from bent, welded plates with staggered splices. Piles shall not be spirally 
welded. Pile weld inspection reports shall be submitted to the Engineer. Acceptance and repair criteria shall 
conform to AWS D1.1/D1.1M. 
 
Steel pipe piles (steel batter piles) shall have an outside diameter of 18 inches and a wall thickness of 0.562 
inches. 
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HP-shaped piles shall be HP16 x 141 and conform to AASHTO M 270, Grade 36 and ASTM A572, Fy – 
50 ksi 

 
Round structural tubes and steel piles shall be structural pipe or fabricated from structural plate. Seamless 
or welded pipe, with longitudinal welds and circumferential butt welds, shall conform to one of the 
following specifications: 
a. API Spec SL PSLl (Mill Test Reports traceable to each length of pipe) Grade X42, no spiral welds, Fy - 
42 ksi 
b. ASTM A 500/A 500M Grade B (Round), Fy - 42 ksi 
Fabricated pipe shall be fabricated in accordance with API 2B using grades of structural plates as listed 
blow: 
a. ASTM A 572/A 572M Grade 42 (to 2 inch thick), Fy – 42 ksi 
b. API Spec 2H Grade 42, Fy - 42 ksi 
c. ASTM A 633/a 633M Grade A, Fy – 42 ksi 

 
Structural pipe shall be fabricated in accordance with API Spec 2B. 

 
921.3.2. Fabrication: Steel piles shall be longitudinally welded pipe with beveled edges. Submit shop drawings of 

each typical pile. Each pile shall be clearly and indelibly marked at the top of pile with a unique identity 
number, length, and the date fabricated. 

 
 Steel pipe to be used for pipe piling shall conform to the following tolerances: 
 
 a. Thickness: In accordance with ASTM A 6/A 6M. 
  b. Diameter: The outside diameter of the steel pipe shall not vary by more than 1 percent or more than 3/8 

inch from that corresponding to the diameter shown on the Plans. 
  c. Out of Round: The pipe shall not be out of round by more than 1 percent of the diameter nor more than 

½ inch.  
d. Straightness: The maximum allowable straightness deviation in any 10 feet length shall be 1/8 inch. For 
lengths over 10 feet, the maximum deviation of the entire length may be computed by the following 
formula, not to exceed 3/8 inch, in any 40 foot length:  

  1/8 in X (total length in feet)/ 10 feet. 
 

921.3.3. Limit splices to two field splices per pile. Splice steel piles by welding with full penetration welds in 
accordance with Section 809 of the LSSRB. 

 
921.3.4. Steel piles shall be shop painted in accordance with Technical Specification 980.6. 

 
921.3.5. Gasket: The gasket to be installed on the HP-pile, performing as a bumper which shall serve to protect and 

eliminate contact between the HP-pile and the concrete wingwall of the Water Control Structure, is a 
POLYSTONE M (UHMW-PE) BUMPER or approved equal. The bumpers shall be anchored to the H-
piles as dictated in the Plans using ½” stainless steel counter sunk wedge anchors having a 4” maximum 
embedment depth. 

 
921.4 Pile Lengths: Furnish piles in accordance with the size and lengths shown on the Plans, and provide to the 

Engineer an itemized order list in the Work Plan Supplemental (SP-8) showing the number, size, length, and 
location of all permanent piles . Do not fabricate permanent piles prior to receipt of this order list. The lengths 
given in the order list will be the lengths that are assumed to remain in the completed structure after cutoff. At 
no expense to the Owner, increase the pile lengths to provide for fresh heading and for such additional length 
as may be necessary to suit the method of operation.  

 
 

 
921.5 Pile Driving Equipment:  



81  
 

 
921.5.1 Hammers: Do not use non-impact hammers such as vibratory hammers unless specified on the 

plans or permitted in writing by the Engineer. Hammers shall be rated based on the theoretical potential 
energy. Calibration of hammers and associated equipment shall be as required by the hammer 
manufacturer. Provide methods and components for measuring hammer energy. For open-end diesel 
hammers, provide the Engineer a chart from the hammer manufacturer equating stroke in feet and blows 
per minute, and an approved device to determine and display ram stroke in feet. 
 

921.5.2 Drive System Components and Accessories 
 

921.5.2.1 Hammer Cushion: Equip all impact pile driving equipment designed to be used with a hammer cushion 
with a suitable thickness of hammer cushion material to prevent damage to the hammer and pile and to 
ensure uniform driving behavior. Hammer cushions shall be made of durable, manufactured materials, 
provided in accordance with the hammer manufacturer’s guidelines. Wood, wire rope, and asbestos 
hammer cushions will not be allowed. Place a striker plate, as recommended by the hammer 
manufacturer, on the hammer cushion to ensure uniform compression of the cushion material. Inspect 
the hammer cushion in the presence of the Engineer when beginning pile driving at each structure and 
after every 100 hours of use during pile driving operations. Replace the cushion when the hammer 
cushion begins to deteriorate or when the reduction in thickness exceeds 25 percent of the original 
thickness. 

 
921.5.2.2 Helmet: Provide a properly sized helmet or drive head to piles driven with impact hammers to distribute 

the hammer blow to the pile head. Axially align the helmet with the hammer and the pile. The helmet 
shall be guided by the leads, not free-swinging. Fit the helmet around the pile head to prevent transfer 
of torsion forces during driving, while maintaining proper alignment of hammer and pile. For special 
types of piles, provide appropriate helmets, mandrels, or other devices in accordance with the 
manufacturer’s recommendations. 

 
921.5.2.3 Leads: Use pile driving leads that align vertical, along with the hammer, in proper position throughout 

the driving operation. Construct leads in a manner that affords freedom of hammer movement while 
maintaining alignment of the hammer and the pile to ensure concentric impact for each blow. Leads 
may be fixed, semi-fixed, or swinging type. Fit with a pipe gate at the bottom of the leads when using 
swinging leads. Embed leads adequately in the ground or the pile constrained in a structural frame, 
such as a template to maintain alignment. 

 
921.5.2.4 Templates: Contractor is required to use a template when installing piles. Provide a rigid and securely 

anchored template when swinging leads are used. Support the bottom of the leads on the template. 
Construct the template to allow the pile to pass freely through the template without binding. Costs 
associated with pile template shall be included in the unit price of the pile and at no direct pay. 

 
921.6 Preparation for Installation of Driven Piles  

 
921.6.1 Provide adequate support for piles to prevent damage during transportation, handling, and storage 

of piles. 
 

921.6.2 Clean, paint, and/or coat the exterior surface of steel piles from the top of the pile to the elevations 
dictated by the requirements noted on the Plans and in conformance with Technical Specifications, Section 
TS-980 “Metals”. Use a 2-coat coal tar epoxy paint system in accordance with Section 811 of the LSSRB 
2016.  

 
921.6.3 Limit splices to two field splices per pile. Splice steel piles by welding full penetration welds in 

accordance with Section 809 of the LSSRB. 
 

921.7 Construction Requirements 
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921.7.1 Location and Alignment Tolerances: The horizontal location of the final top center of the pile 
shall be within 2 inches of plan location. The vertical location of the final top center of the pile shall be 
plus or minus 1/2 inches of plan cut-off elevation. 
  

 The axial alignment shall be within 2 percent of the specified alignment shown on the Plans. The axial 
alignment will be checked on a minimum 5 feet of exposed pile. The Engineer may suspend driving in 
order to check the pile alignment. Do not pull laterally on piles to correct misalignment. Do not splice a 
properly aligned section onto a misaligned section or build up a properly aligned section onto a misaligned 
section. 
 

 If the location or alignment tolerances are exceeded, provide the Engineer with a sketch showing the actual 
versus plan positions of all piles along with proposed corrective measures. Corrective measures submitted 
with design documentation may be considered and reviewed by the Engineer. A pile with top center 
horizontal deviation from plan location measured perpendicular to the cap centerline by an amount greater 
than the specified tolerance plus 20 percent of the pile least dimension is not acceptable, and will require 
removal. The Owner will not be responsible for any cost or time necessary for correction of out-of-tolerance 
piles. All design work shall be sealed, signed, and dated by an Engineer licensed in Louisiana and 
documented on plan sheets meeting the format requirements of 801.05.2 of the LSSRB, and included in the 
contract plans. Compensation to the Engineer for review and evaluation of resulting design work shall be 
according to 105.03 of the LSSRB. 

 
921.7.2 Pile Driving Stresses: Drive the piles without exceeding the maximum allowable driving stresses. 

For steel piles, do not exceed a compressive driving stress of 90 percent of the yield stress of the pile 
material. 
 

921.7.3 Extent of Driving: Drive piles to the plan tip elevation or the order list tip elevation in accordance 
with the plans and specifications. If the penetration requirements and bearing capacity are achieved within 
5 feet above the plan tip elevation or order list tip elevation, the Engineer may consider penetration and 
capacity requirements to be satisfied. If penetration and bearing capacity requirements are not achieved 
within 5 feet above the plan tip elevation or order list tip elevation, acceptance from the Engineer of record 
shall be required to terminate pile driving. Use the following requirements to evaluate satisfactory 
penetration and resistance. 
 
Pile Penetration Requirements: Practical refusal blow count depends on the site soil profile, the pile type, 
and hammer manufacturer limitations to prevent hammer damage. Practical refusal is broadly defined as a 
rate of 20 blows per inch at maximum stroke, for 3 consecutive inches. However, depending on site 
conditions, this criterion may not always be applicable. If practical refusal is encountered above the 
required plan tip elevation or order list tip elevation, a larger hammer capable of achieving the required 
penetration or pile installation techniques, such as preboring or jetting, may be required. Assure that the 
hammer is in proper working order. If hammer performance needs to be evaluated, the Engineer may 
require dynamic monitoring. If the hammer performance indicates that pile driving system efficiency is not 
satisfactory, adjust the pile driving system until satisfactory performance is observed. Obtain written 
acceptance from the Engineer before implementing changes to the accepted Pile Installation Plan, including 
early termination of driving. The cost of dynamic monitoring due to unsatisfactory hammer performance 
and any resulting delays shall be at no expense to the Owner. 
 

921.7.4 Production Pile Restrikes: Perform all pile restrikes with a warm hammer that has applied a 
minimum of 20 blows to another pile or dummy block immediately before being used to restrike the 
selected pile. During restrike, achieve a maximum penetration of 3 inches or a maximum of 20 blows, 
whichever occurs first. Report restrike blow counts as the number of hammer blows per increment of 1 
inch. 

 
921.7.5 Heaved Piles: If pile heave is observed, take level readings referenced to a fixed datum on all piles 

within a 15-feet radius after installation and periodically thereafter as adjacent piles are driven to determine 
the pile heave range. Continue measurements until the Engineer determines that such checking is no longer 
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required. Redrive all end bearing piles that have heaved more than ½ inch to the required resistance or 
penetration at no expense to the Owner. 
 

921.7.6 Pile Cut Offs: Cut off perpendicular at the cut-off elevation shown on the plans. Cuts shall be 
made in clean straight lines. Correct all irregularities due to cutting or burning by grinding or depositing 
weld material prior to placing caps. 

 
921.7.7 Driving of H-pile: H-pile shall not come into contact with the concrete wingwall during pile 

driving activities. 
 

920.9. Unsatisfactory Piles: All damaged piles with diagonal or longitudinal cracking, transverse  
cracking, or other unsatisfactory conditions will be inspected by the Engineer for further evaluation. 
 
Correct all piles that do not meet location and alignment tolerances, do not achieve required resistance, or 
sustain damage. Do not manipulate piles to force them into proper position. All replaced or repaired piles shall 
be corrected at no expense to the Owner. 
 
Damaged steel piles will be rejected unless repaired by removing damaged sections and replacement by a new 
steel section with full penetration welding in accordance with Section 809 of the LSSRB 2016; replace 
protective coating in accordance with Section 811 of the LSSRB 2016, when applicable. 
 

920.10. Measurement and Payment: The unit of measure for piles installed will be linear foot and the length of piles 
installed will be measured to the nearest tenth of a foot. 
 
Payment shall be made at the Contract Unit Price for Bid Item Nos. 14 “Piles (TS-921) – Grand Bayou Levee 
Breach” and 19 “Piles (TS-921) – Lambert Bayou Levee Breach and Water Control Structure”. Payment shall 
constitute full compensation for furnishing all labor, equipment, and materials necessary for installation of the 
steel batter piles and their connection between the steel sheeting and concrete wingwall, including but not 
limited to the required pile covers, welded gusset plates and connecters, HP-pile, etc. structural steel 
components necessary to connect batter piles to the steel sheeting, necessary to complete the item of Work.  

 
TS-950 FENCING 
 

950.1 Scope: The Contractor shall furnish all of the materials, labor, and equipment necessary to furnish and install 
chain link fencing with swing gates on No Name Bayou Water Control Structure, as depicted on the Plans. All 
work shall be in accordance with the Plans and these Specifications. Manufacturer’s Specifications and 
construction sequencing of this time shall be submitted in the Work Plan. 

 
950.2 Submittals: The Contractor shall submit product data sheets for all materials required to complete the Work, 

including the fence and gate posts, fencing, swing gates, anchoring apparatus, connection hardware, and all 
other incidentals. The Contractor shall include a shop drawing, fabrication plan, methods of placement, and 
work sequencing in his Work Plan. 

 
950.3 Materials: Galvanized chain link fencing and swing gates, galvanized pipe for framework of the fence, fence 

anchoring apparatus, and any incidental construction items shall conform to Section 1010 of the LSSRB 2016. 
 

950.4 General Requirements: 
 

950.4.1 Prior to installation, any component(s) of the galvanized chain link fencing and swing gates, galvanized pipe 
for framework of the fence, fence anchoring apparatus, and any incidental construction items associated 
with the fencing with defects, flaws, deterioration, or damage shall be rejected. Component(s) of the 
galvanized chain link fencing, galvanized pipe for framework of the fence, fence anchoring apparatus, and 
any incidental construction items associated with the fencing shall be protected at all times to assure the 
original chemical and physical properties remain unchanged. Any fencing components or necessary 
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incidental items rejected or damaged shall be replaced by the Contractor prior to placement. 
 

950.5 Measurement and Payment: Fencing will be measured as a Lump Sum item per water control structure.  
 

All necessary fencing and swing gate material, clips, wire, fasteners, nuts, bolts, and any other materials shall 
be provided by the Contractor. Payment shall be made at the Contract Lump Sum Price for Bid Item No. 22 
“Mechanical Repairs to WCS – No Name Bayou Water Control Structure”. Payment shall constitute full 
compensation for furnishing all labor, equipment, and materials necessary to complete the item of Work.  
 

TS-951 RAILING 
 

951.1 Scope: The Contractor shall furnish all of the materials, labor, and equipment necessary to furnish and install 
railing on water control structures as depicted on the Plans. All work shall be in accordance with the Plans and 
these Specifications. Manufacturer’s Specifications and construction sequencing of this time shall be submitted 
in the Work Plan. 

 
951.2 Submittals: The Contractor shall submit product data sheets for all materials required to complete the Work, 

including the guard rails, anchoring apparatus, connection hardware, and all other incidentals. The Contractor 
shall include shop drawings, fabrication plans, methods of placement, and work sequencing in his Work Plan. 

 
951.3 Materials: Galvanized hand/guard railings, the railing anchoring apparatus, and any incidental construction 

items shall conform to Section 1010 of the LSSRB 2016. 
 

951.4 General Requirements: 
 

951.4.1 Prior to installation, any component(s) of the galvanized hand/guard railings, the railing anchoring 
apparatus, and any incidental construction items associated with the railings with defects, flaws, 
deterioration, or damage shall be rejected. Component(s) of the galvanized hand/guard railings, the railing 
anchoring apparatus, and any incidental construction items associated with the railings shall be protected 
at all times to assure the original chemical and physical properties remain unchanged. Any railing 
components or necessary incidental items rejected or damaged shall be replaced by the Contractor prior to 
placement 

 
951.5 Measurement and Payment: Railing will be measured as a Lump Sum item per water control structure. All 

necessary railing material, clips, wire, fasteners, nuts, bolts, and any other materials shall be provided by the 
Contractor.  

 
Payment shall be made at the Contract Lump Sum Price for Bid Item Nos. 10 “Mechanical Repairs to WCS – 
Grand Bayou Water Control Structure”., 17 “Mechanical Repairs to WCS – Lambert Bayou Water Control 
Structure”, and 22 “Mechanical Repairs to WCS – No Name Bayou Water Control Structure”. Payment shall 
constitute full compensation for furnishing all labor, equipment, and materials necessary to complete the item 
of Work.  

 
TS-952 STAIRS 
 

952.1 Scope: The Contractor shall furnish all of the materials, labor, and equipment necessary to furnish and install 
stairs on the Lambert Bayou Water Control Structure as depicted in the Plans. All work shall be in accordance 
with the Plans and these Specifications. Manufacturer’s Specifications and construction sequencing of this time 
shall be submitted in the Work Plan. 

 
952.2 Submittals: The Contractor shall submit product data sheets for all materials required to complete the Work, 

including the alternating tread stair set, anchoring apparatus, connection hardware, and all other incidentals. 
The Contractor shall include a shop drawings, fabrication plan, methods of placement, and work sequencing in 
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his Work Plan. 
 

952.3 Materials: 
 

952.3.1 Aluminum alternating tread stairs shall be LAPEYRE Alternating Tread Stairs (68 degree) or approved 
equal. 
 

952.3.2 All anchoring apparatuses, connection hardware, and all other incidentals shall comply with the tread stair 
manufacturer’s specifications and/or recommendations. 

 
952.4 General Requirements: 

 
952.4.1 Prior to installation, any component(s) of the stair set, anchoring apparatus, connection hardware and other 

incidentals associated with the stair set with defects, flaws, deterioration, or damage shall be rejected. 
Component(s) of the stair set, anchoring apparatus, connection hardware and other incidentals associated 
with the stair set shall be protected at all times to assure the original chemical and physical properties 
remain unchanged. Any stair components or necessary incidental items rejected or damaged shall be 
replaced by the Contractor prior to placement. 

 
952.5 Measurement and Payment: Stairs will be measured as a Lump Sum item per water control structure.  

 
All necessary stairs material, clips, wire, fasteners, nuts, bolts, and any other materials shall be provided by the 
Contractor. Payment shall be made at the Contract Lump Sum Price for Bid Item No. 17 “Mechanical Repairs 
to WCS – Lambert Bayou Water Control Structure”. Payment shall constitute full compensation for furnishing 
all labor, equipment, and materials necessary to complete the item of Work. 
 

TS-980 METALS 
 

980.1 Scope: The Contractor shall furnish, fabricate, and install Structural Metals, including all plates, pile 
connections, gussets, pile covers, and beams, on the water control structure(s) as depicted in the Plans. All work 
shall be in accordance with the Plans and these Specifications. Manufacturer’s Specifications and construction 
sequencing of this time shall be submitted in the Work Plan. All work shall be performed according to language 
for “Structural Metals” in Section 807 of the Louisiana Standard Specifications for Roads and Bridges, 2016 
Edition (LSSRB 2016). 

 
980.2 Submittals: 

 
980.2.1 Preconstruction Submittals 

 
Steel Certification 
Handling Plan 
Welder’s Certifications 
Procedure Qualification Records (PQR) 
Welding Procedures (Certified Welding Procedure Specifications- WPS) 
Welding Inspector Certifications 
Welder Performance Qualifications Certifications (WPQ) 

 
980.2.2 Shop Drawings including all fabrication notes, piece identification marks, and corresponding erection plan 

locations 
 

980.3 Materials: Conform to Section 1013 of the LSSRB 2016, unless noted otherwise. Provide ASTM A36 steel, 
unless specified otherwise. 
 

980.4 Handling Requirements: Structural material, either plain or fabricated, shall be stored at the shop and project 



86  
 

site above ground on platforms, skids, or other supports. It shall be kept free from dirt, grease, and other foreign 
matter and protected from corrosion. Long members, such as beams, shall be supported on skids placed near 
enough together to prevent damage from deflection. 

 
980.5 All plates, pile connections, gussets, and pile covers will be measured with each corresponding pile. 

 
980.6 Painting: The surface of each steel pile, steel sheet pile, and steel W-Beam, and all associated caps and 

connections shall be cleaned, primed, and coated from the top of the pile/sheet pile to a point 10 feet below the 
mud line. The surfaces to be primed and coated shall be dry grit-blasted to a near white blast finish. All work 
blasted in one day must be primed on that day and before the dew point has been reached. Any blasted area, not 
primed, which is exposed overnight, shall be at least whip-blasted again before primer application. All areas of 
the surface to be blasted which show any trace of oil or grease shall be degreased using V.M. and P. Naptha, or 
Xylol, prior to grit blasting. All surfaces to be primed shall be completely dry, free of soil, dust, oil, paint, scale, 
and grit at the time of application of the primer. Dry film thickness of the primer shall be 3 mils minimum. 
Coating shall be applied using 2 coats of coal tar epoxy-polyamide in accordance with Section 811 of the 
Louisiana Standard Specifications For Roads and Bridges, latest Edition or Owner approved equivalent. The 
Contractor shall submit certification that the minimum film thickness requirements have been met. The primer 
shall be allowed to cure a minimum of 24 hours before application of the coal tar-epoxy. Areas damaged during 
installation, such as connections or weep holes, shall be cleaned and touched up with 2 coats of coal tar epoxy-
polyamide. 

 
980.7 Falsework: Falsework shall be designed by the Contractor. 

 
 

980.8 Misfits: Correction of minor misfits involving harmless amounts of reaming, cutting, and chipping will be 
considered a legitimate part of erection. However, any error in fabrication or deformation resulting from 
handling and transportation which prevents proper assembling and fitting of parts by moderate use of drift pins 
or reaming and slight chipping or cutting, shall be reported immediately to the inspector and approval of the 
method of correction obtained. The correction shall be made in the presence of the inspector. The Contractor 
shall be responsibility for the correction of all misfits, errors, and damages and shall make the necessary 
corrections and replacement at no direct pay. 

 
980.9 Assembling Steel: Parts shall be accurately assembled, and any match-marks shall be followed. Materials shall 

be handled so that no parts will be bent, broken, or otherwise damaged. Hammering which will damage or 
distort members shall not be done. Bearing surfaces and surfaces to be in permanent contact shall be cleaned 
before members are assembled. 

 
980.10 Measurement and Payment: All metals related to the levee breach repairs will be included in the linear footage 

and square footage measurements of materials as specified in Technical Specifications, Sections TS-920 
Permanent Steel Sheeting and TS-921 Piles. Other metals included in the required components, connection 
hardware, and other incidentals, as specified in Technical Specifications, Sections TS-520 Gates, TS-802 
Floating Buoys, TS-950 Fencing, TS-951 Railing, and TS-952 Stairs, and utilized for mechanical repairs to 
water control structures, will be measured as a Lump Sum item per water control structure.  

 
All necessary structural metals, falsework, plates, gussets, supports, connectors and any other materials related 
to the levee breach repairs shall be provided by the Contractor, and Payment for these items shall be made at 
the Contract Price for Bid Item Nos. 13 “Permanent Steel Sheeting (TS-920) – Grand Bayou Levee Breach”, 
14 “Piles (TS-921) – Grand Bayou Levee Breach”, 18 “Permanent Steel Sheeting (TS-920) – Lambert Bayou 
Levee Breach and Water Control Structure”,  and 19 “Piles (TS-921) – Lambert Bayou Levee Breach and Water 
Control Structure”. All other necessary metals, hardware, plates, reinforcements, supports, connectors, and any 
other materials related to the mechanical repairs to water control structures, shall be provided by the Contractor, 
and Payment for these items shall be made at the Contract Price for Bid Item Nos. 10 “Mechanical Repairs to 
WCS – Grand Bayou Water Control Structure”, 17 “Mechanical Repairs to WCS – Lambert Bayou Water 
Control Structure”, and 22 “Mechanical Repairs to WCS – No Name Bayou Water Control Structure”. 
Payment shall constitute full compensation for furnishing all labor, equipment, and materials necessary to 
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complete the items of Work listed in this section. 
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