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ADVERTISEMENT FOR BIDS

Sealed bids will be received for the State of Louisiana by the Coastal Protection and Restoration Authority, 150 Terrace Avenue, 4" Floor
Conference Center, Baton Rouge, Louisiana 70802 until 2:00 P.M., Thursday, August 3, 2023.

ANY PERSON REQUIRING SPECIAL ACCOMMODATIONS SHALL NOTIFY THE COASTAL PROTECTION AND
RESTORATION AUTHORITY OF THE TYPE(S) OF ACCOMMODATION REQUIRED NOT LESS THAN SEVEN (7) DAYS
BEFORE THE BID OPENING.

FOR: Oaks/Avery Hydrologic Restoration — Removal & Replacement of the Cow Path Weir
Iberia and Vermilion Parish

PROJECT NUMBER: TV-0013A

Complete Bid Documents for this project are available in electronic form. They may be obtained without charge and without deposit
from http://coastal.la.gov/resources/rfps-rsigs-contracts/bids/. Printed copies can also be obtained from:

COASTAL PROTECTION AND RESTORATION AUTHORITY (CPRA)
150 Terrace Avenue
Baton Rouge, LA 70802
Attn: Sharissa Felder
E-mail: cpra.bidding@la.gov Phone: (225) 342-0811 Fax: (225) 800-5599

All bids shall be accompanied by bid security in an amount of five percent (5.0%) of the sum of the base bid and all alternates. The form of this
security shall be as stated in the Instructions to Bidders included in the Bid Documents for this project.

The successful Bidder shall be required to furnish a Performance and Payment Bond written as described in the Instructions to Bidders included in
the Bid Documents for this project.

A NON-MANDATORY PRE-BID CONFERENCE WILL BE HELD at
10:00 AM on Monday, July 17, 2023 at 635 Cajundome Blvd, Abdalla Hall Auditorium (Room 102), Lafayette, LA 70506.

Contact Dion Broussard at (337) 482-0686 with any questions or issues related to the pre-bid meeting.
It is the responsibility of all potential bidders to visit the jobsite to access the location, logistics, and site conditions prior to bidding.

Bids shall be accepted from Contractors who are licensed under LA. R.S. 37:2150-2192 for the classification of Heavy Construction and/or
Specialty Classification: Coastal Restoration and Habitat Enhancement. In accordance with LA. R.S. 37:2163(D), anyone objecting to the
classification must send a certified letter to both the Louisiana State Licensing Board for Contractors and the CPRA at the address listed above. The
letter must be received no later than ten (10) working days prior to the day on which bids are to be opened.

Bidder is required to comply with provisions and requirements of LA R.S.38:2212(B)(5). No bid may be withdrawn for a period of
forty-five (45) calendar days after receipt of bids, except under the provisions of LA. R.S. 38:2214.

The Owner reserves the right to reject any and all bids for just cause. In accordance with La. R.S. 38:2212(B)(1), the provisions and
requirements of this Section; and those stated in the bidding documents shall not be waived by any entity.

When this project is financed either partially or entirely with State Bonds or financed in whole or in part by federal or other funds
which are not readily available at the time bids are received, the award of this Contract is contingent upon the granting of lines of
credit, or the sale of bonds by the Bond Commission or the availability of federal or other funds. The State shall incur no obligation to
the Contractor until the Contract between Owner and Contractor is fully executed.

Coastal Protection and Restoration Authority is a participant in the Small Entrepreneurship (SE) Program (the Hudson Initiative) and
the Veteran-Owned and Service-Connected Disabled Veteran-Owned (LaVet) Small Entrepreneurships Program. Bidders are
encouraged to consider participation. Information is available from Coastal Protection and Restoration Authority or on its website at
http://www.coastal.la.gov/.

STATE OF LOUISTIANA, COASTAL PROTECTION AND RESTORATION AUTHORITY
LAWRENCE B. HAASE, EXECUTIVE DIRECTOR


http://coastal.la.gov/resources/rfps-rsiqs-contracts/bids/
mailto:cpra.bidding@la.gov

INSTRUCTIONS TO BIDDERS

COMPLETION TIME:

The Bidder shall agree to fully complete the contract within Ninety (90) consecutive calendar days for the Base Bid and Additive
Alternate No. 1 (if awarded), subject to such extensions as may be granted under Section GP-44 of the General Provisions and
acknowledges that this construction time will start on or before the date specified in the written “Notice to Proceed” from the Owner.

LIQUIDATED DAMAGES:

The Bidder shall agree to pay as Liquidated Damages the amount of One Thousand Three Hundred Forty Dollars ($1,340.00) for
each consecutive calendar day for which the work is not complete, beginning with the first day beyond the contract completion date

stated on the “Notice to Proceed” or as amended by change order.

ARTICLE 1
DEFINITIONS

1.1 The Bid Documents include the following:

Advertisement for Bids

Instructions to Bidders

Bid Form

Bid Bond

General Provisions

Special Provisions

Technical Specifications

Construction Drawings

Contract Between Owner and Contractor
and Performance and Payment Bond

Affidavit

User Agency Documents (if applicable)

Change Order Form

Recommendation of Acceptance

Other Documents (if applicable)

Addenda issued during the bid period and
acknowledged in the Bid Form

1.2 All definitions set forth in the General Provisions and the
Special Provisions are applicable to the Bid Documents, unless
otherwise specifically stated or written.

1.3 Addenda are written and/or graphic instruments issued by
the Engineer prior to the opening of bids which modify or
interpret the Bid Documents by additions, deletions,
clarifications, corrections and prior approvals.

1.4 Abidisacomplete and properly signed proposal to do the
work or designated portion thereof for the sums stipulated therein
supported by data called for by the Bid Documents.

1.5  Base bid is the sum stated in the bid for which the Bidder
offers to perform the work described as the base, to which work
may be added, or deleted for sums stated in alternate bids.

1.6  An alternate bid (or alternate) is an amount stated in the
bid to be added to the amount of the base bid if the corresponding
change in project scope or materials or methods of construction
described in the Bid Documents is accepted.

1.7 A Bidder is one who submits a bid for a prime Contract
with the Owner for the work described in the Bid Documents.

1.8 A Sub-bidder is one who submits a bid to a Bidder for
materials and/or labor for a portion of the work.

1.9  Where the word "Engineer" is used in any of the
documents, it shall refer to the Prime Designer of the project,
regardless of discipline.

ARTICLE 2
PRE-BID CONFERENCE

2.1  APre-Bid Conference may be held at the time and location
described in the Advertisement for Bids. The purpose of the Pre-
Bid Conference is to familiarize Bidders with the requirements of
the Project and the intent of the Bid Documents, and to receive
comments and information from interested Bidders. If the Pre-Bid
Conference and/or Job Site Visit is stated in the Advertisement for
Bids to be a Mandatory Pre-Bid Conference and/or Mandatory
Job Site Visit, bids shall be accepted only from those bidders who
attend the Pre-Bid Conference and/or Job Site Visit. Contractors
who are not in attendance for the entire Pre-Bid Conference and/or
Job Site Visit will be considered to have not attended.

2.2 Any revision of the Bid Documents made as a result of the
Pre-Bid Conference shall not be valid unless included in an
addendum.

ARTICLE 3
BIDDER'S REPRESENTATION

3.1  Each Bidder by making his bid represents that:

3.1.1 He has read and understands the Bid Documents and his
bid is made in accordance therewith.

3.1.2 He has visited the site and has familiarized himself with
the local conditions under which the work is to be performed.

3.1.3 His bid is based solely upon the materials, systems and
equipment described in the Bid Documents as advertised and as
modified by addenda.
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3.1.4 His bid is not based on any verbal instructions contrary to
the Bid Documents and addenda.

3.1.5 He is familiar with the Code of Governmental Ethics
requirement that prohibits public servants and/or their immediate
family members from bidding on or entering into contracts; he is
aware that the Designer and its principal owners are considered
Public Servants under the Code of Governmental Ethics for the
limited purposes and scope of the Design Contract with the State
on this Project (see Ethics Board Advisory Opinion, No. 2009-
378 and 2010-128); and neither he nor any principal of the Bidder
with a controlling interest therein has an immediate family
relationship with the Designer or any principal within the
Designer’s firm. (see La. R.S. 42:1113). Any Bidder submitting a
bid in violation of this clause shall be disqualified and any
contract entered into in violation of this clause shall be null and
void.

3.2 The Bidder must be fully qualified under any State or local
licensing law for Contractors in effect at the time and at the
location of the work before submitting his bid. In the State of
Louisiana, Revised Statutes 37:2150, et seq. will be considered, if
applicable.

The Contractor shall be responsible for determining that all of his
Sub-bidders or prospective Subcontractors are duly licensed in
accordance with law.
ARTICLE 4
BID DOCUMENTS

4.1  Copies

4.1.1 Bid Documents may be obtained from the Coastal
Protection and Restoration Authority as stated in the
Advertisement for Bids.

4.1.1.2 In addition to the availability of printed Bid Documents,
the Coastal Protection and Restoration Authority will provide the
Bid Documents in electronic format. They may be obtained
without charge and without deposit as stated in the Advertisement
for Bids.

4.1.1.2.2 Where electronic distribution is provided, all other
plan holders are responsible for their own reproduction costs.
4.1.2 Complete sets of Bid Documents shall be used in preparing
bids; neither the Owner nor the Engineer assume any
responsibility for errors or misinterpretations resulting from the
use of incomplete sets of Bid Documents.

4.1.3 The Owner or Engineer in making copies of the Bid
Documents available on the above terms, do so only for the
purpose of obtaining bids on the work and do not confer a license
or grant for any other use.

4.2  Interpretation or Correction of Bid Documents

4.2.1 Bidders shall promptly notify the Coastal Protection and
Restoration Authority contact person listed in the Advertisement
for Bids of any ambiguity, inconsistency, or error which they may
discover upon examination of the Bid Documents or of the site
and local conditions.

4.2.2 Bidders requiring clarification or interpretation of the Bid
Documents shall make a written request to the Coastal Protection
and Restoration Authority contact person listed in the
Advertisement for Bids, to reach him/her at least seven days prior
to the date for receipt of bids.

4.2.3 Any interpretation, correction or change of the Bid
Documents will be made by addendum. Interpretations,
corrections, or changes of the Bid Documents made in any other
manner will not be binding and Bidders shall not rely upon such
interpretations, corrections, and changes.

4.3  Substitutions

4.3.1 The materials, products and equipment described in the
Bid Documents establish a standard of required function,
dimension, appearance, and quality to be met by any proposed
substitution. No substitutions shall be allowed after bids are
received.

4.3.2 No substitution will be considered unless written request
for approval has been submitted by the Proposer and_has been
received by the Engineer at least seven (7) working days prior to
the opening of bids. (La. R.S. 38:2295(C)) Each such request shall
include the name of the material or equipment for which it is to be
substituted and a complete description of the proposed substitute
including model numbers, drawings, cuts, performance and test
data and any other information necessary for an evaluation. A
statement setting forth any changes in other materials, equipment
or work that incorporation of the substitute would require shall be
included. It shall be the responsibility of the proposer to include
in his proposal all changes required of the Bid Documents if the
proposed product is used. Prior approval is given contingent upon
supplier being responsible for any costs which may be necessary
to modify the space or facilities needed to accommodate the
materials and equipment approved.

4.3.3 If the Engineer approves any proposed substitution, such
approval will be set forth in an addendum. Bidders shall not rely
upon approvals made in any other manner.

4.4  Addenda
4.4.1 Addenda will be mailed or delivered to all who are known

by the Coastal Protection and Restoration Authority to have
received a complete set of Bid Documents.
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4.4.2 Copies of addenda will be made available for inspection
wherever Bid Documents are on file for that purpose.

4.4.3 Except as described herein, addenda shall not be issued
within a period of seventy-two (72) hours prior to the advertised
time for the opening of bids, excluding Saturdays, Sundays, and
any other legal holidays. If the necessity arises of issuing an
addendum modifying the Bid Documents within the seventy-two
(72) hour period prior to the advertised time for the opening of
bids, then the opening of bids shall be extended at least seven but
no more than twenty-one (21) working days, without the
requirement of re-advertising. The revised time and date for the
opening of bids shall be stated in the addendum.

4.4.4 Each Bidder shall ascertain from the Coastal Protection
and Restoration Authority prior to submitting his bid that he has
received all addenda issued, and he shall acknowledge their
receipt on the Bid Form.

4.4.5 The Owner shall have the right to extend the bid date by
up to (30) thirty days without the requirement of re-advertising.
Any such extension shall be made by addendum issued by the
Coastal Protection and Restoration Authority.

ARTICLE 5
BID PROCEDURE

5.1 Form and Style of Bids

5.1.1 Bids shall be submitted on the Louisiana Uniform Public
Work Bid Form provided by the Engineer.

5.1.2 The Bidder shall ensure that all applicable blanks on the
Bid Form are completely and accurately filled in.

5.1.3 Bidsums shall be expressed in both words and figures, and
in case of discrepancy between the two, the written words shall
govern.

5.1.4 Any interlineation, alteration or erasure must be initialed
by the signer of the bid or his authorized representative.

5.1.5 Bidders are cautioned to complete all alternates should
such be required in the Bid Form. Failure to submit alternate
prices will render the bid nonresponsive and shall cause its
rejection.

5.1.6 Bidders are cautioned to complete all unit prices should
such be required in the Bid Form. Unit prices represent a price
proposal to do a specified quantity and quality of work. Unit
prices are incorporated into the base bid or alternates, as indicated
on the Unit Price Form, but are not the sole components thereof.

5.1.7 Bidder shall make no additional stipulations on the Bid
Form nor qualify his bid in any other manner.

5.1.8 Written evidence of the authority of the person signing the
bid for the public work shall be submitted in accordance with
La. R.S. 38:2212(B)(5).

5.1.9 On any bid in excess of fifty thousand dollars
($50,000.00), the Contractor shall certify that he is licensed under
R.S. 37: 2150-2173 and show his license number on the bid above
his signature or his duly authorized representative.

5.2  Bid Security

5.2.1 No bid shall be considered or accepted unless the bid is
accompanied by bid security in an amount of five percent (5.0%)
of the base bid and all alternates.

The bid security shall be in the form of a certified check or
cashier's check drawn on a bank insured by the Federal Deposit
Insurance Corporation, or a Bid Bond written by a surety
company licensed to do business in Louisiana and signed by the
surety's agent or attorney-in-fact. The Bid Bond shall be written
on the Coastal Protection and Restoration Authority Bid Bond
Form, and the surety for the bond must meet the qualifications
stated thereon. The Bid Bond shall include the legal name of the
bidder be in favor of the State of Louisiana, Coastal Protection
and Restoration Authority, and shall be accompanied by
appropriate power of attorney. The Bid Bond must be signed by
both the bidder/principal and the surety in the space provided on
the Coastal Protection and Restoration Authority Bid Bond Form.
Failure by the bidder/principal or the surety to sign the bid bond
shall result in the rejection of the bid.

Bid security furnished by the Contractor shall guarantee
that the Contractor will, if awarded the work according to the
terms of his proposal, enter into the Contract and furnish
Performance and Payment Bonds as required by these Bid
Documents, within fifteen (15) days after written notice that the
instrument is ready for his signature.

Should the Bidder refuse to enter into such Contract or fail
to furnish such bonds, the amount of the bid security shall be
forfeited to the Owner as liquidated damages, not as penalty.

5.2.2 The Owner will have the right to retain the bid security of
Bidders until either (a) the Contract has been executed and bonds
have been furnished, or (b) the specified time has elapsed so that
bids may be withdrawn, or (c) all bids have been rejected.

5.3 Submission of Bids
5.3.1 The Bid shall be sealed in an opaque envelope. The bid

envelope shall be identified on the outside with the name of the
project, and the name, address, and license number of the Bidder.

The envelope shall not contain multiple bid forms and will
be received until the time specified and at the place specified in
the Advertisement for Bids. It shall be the specific responsibility
of the Bidder to deliver his sealed bid to the Coastal Protection
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and Restoration Authority at the appointed place and prior to the
announced time for the opening of bids. Late delivery of a bid for
any reason, including late delivery by United States Mail, or
express delivery, shall disqualify the bid.

If the bid is sent by mail, the sealed envelope shall be
enclosed in a separate mailing envelope with the notation "Bid
Enclosed” on the face thereof. Such bids shall be sent by
Registered or Certified Mail, Return Receipt Requested,
addressed to:

Coastal Protection and Restoration Authority
P. 0. Box 44027
Baton Rouge, Louisiana 70804-4027

Bids sent by express delivery shall be delivered to:

Coastal Protection and Restoration Authority
150 Terrace Avenue

Suite 100

Baton Rouge, Louisiana 70802

5.3.2 Bids shall be deposited at the designated location prior to
the time on the date for receipt of bids indicated in the
Advertisement for Bids, or any extension thereof made by
addendum. Bids received after the time and date for receipt of bids
will be returned unopened.

5.3.3 Bidder shall assume full responsibility for timely delivery
at location designated for receipt of bids.

5.3.4 Oral, telephonic, or telegraphic bids are invalid and shall
not receive consideration. Owner shall not consider notations
written on outside of bid envelope which have the effect of
amending the bid. Written modifications enclosed in the bid
envelope and signed or initialed by the Contractor or his
representative, shall be accepted.

5.4 Modification or Withdrawal of Bid

5.4.1 A bid may not be modified, withdrawn or canceled by the
Bidder during the time stipulated in the Advertisement for Bids,
for the period following the time and bid date designated for the
receipt of bids, and Bidder so agrees in submitting his bid, except
in accordance with R.S. 38:2214 which states, in part, "Bids
containing patently obvious, unintentional, and substantial
mechanical, clerical or mathematical errors, or errors of
unintentional omission of a substantial quantity of work, labor,
material, or services made directly in the compilation of the bid,
may be withdrawn by the Contractor if clear and convincing
sworn, written evidence of such errors is furnished to the public
entity within forty eight hours of the Bid Opening excluding
Saturdays, Sundays and legal holidays".

5.4.2 Prior to the time and date designated for receipt of bids,
bids submitted early may be modified or withdrawn only by notice
to the party receiving bids at the place and prior to the time
designated for receipt of bids.

5.4.3 Withdrawn bids may be resubmitted up to the time
designated for the receipt of bids provided that they are then fully
in conformance with these Instructions to Bidders.

5.4.4 Bid Security shall be in an amount sufficient for the bid as
modified or resubmitted.

55 Prohibition of Discriminatory Boycotts of Israel

By submitting its bid, the bidder certifies and agrees that
the following information is correct:

In preparing its bid, the bidder has considered all proposals
submitted from qualified, potential subcontractors and suppliers,
and has not, in the solicitation, selection, or commercial treatment
of any subcontractor or supplier, refused to transact or terminated
business activities, or taken other actions intended to limit
commercial relations, with a person or entity that is engaging in
commercial transactions in Israel or Israel-controlled territories,
with the specific intent to accomplish a boycott or divestment of
Israel. The bidder has also not retaliated against any person or
other entity for reporting such refusal, termination, or
commercially limiting actions. The state reserves the right to
reject any bids if this certification is subsequently determined to
be false and to terminate any contract awarded based on such a
false response.

ARTICLE 6
CONSIDERATION OF BIDS

6.1  Opening of Bids

6.1.1 The properly identified Bids received on time will be
opened publicly and will be read aloud, and a tabulation abstract
of the amounts of the base bids and alternates, if any, will be made
available to Bidders.

6.2  Rejection of Bids

6.2.1 The Owner shall have the right to reject any or all bids and
in particular to reject a bid not accompanied by any required bid
security or data required by the Bid Documents or a bid in any
way incomplete or irregular.

6.3  Acceptance of Bid

6.3.2 It is the intent of the Owner, if he accepts any alternates,
to accept them in the order in which they are listed in the Bid
Form. Determination of the Low Bidder shall be on the basis of
the sum of the base bid and the alternates accepted. However, the
Owner shall reserve the right to accept alternates in any order
which does not affect determination of the Low Bidder.
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ARTICLE 7
POST-BID INFORMATION

7.1  Submissions

7.1.1 The Contractor shall submit a Work Plan and Progress
Schedule prior to the Pre-Construction Conference in
conformance with applicable sections of the General and Special
Provisions.

It is the preference of the Owner that, to the greatest extent
possible or practical, the Contractor utilize Louisiana
Subcontractors, manufacturers, suppliers, and labor.

7.1.2 The General Contractor shall be responsible for actions or
inactions of Subcontractors and/or material suppliers.

The General Contractor is totally responsible for any lost
time or extra expense incurred due to a Subcontractor's/or
Material Supplier's failure to perform. Failure to perform
includes, but is not limited to, a Subcontractor's financial failure,
abandonment of the project, failure to make prompt delivery, or
failure to do work up to standard. Under no circumstances shall
the Owner mitigate the General Contractor's losses or reimburse
the General Contractor for losses caused by these events.

7.1.3 In accordance with La. R.S. 38:2227 [references La. R.S.
38:2212(A)(3)(c)(ii), which has since been renumbered as La.
R.S. 38:2212(B)(3)], La. R.S. 38:2212.10 and La.R.S.
23:1726(B) the apparent low bidder on this project shall submit
the completed Attestations Affidavit (Past Criminal Convictions
of Bidders, Verification of Employees and Certification
Regarding Unpaid Workers Compensation Insurance) form found
within this bid package to the Coastal Protection and Restoration
Authority contact person listed in the Advertisement For Bids
within 10-days after the opening of bids.

ARTICLE 8
PERFORMANCE AND PAYMENT BOND

8.1 Bond Required

8.1.1 The Contractor shall furnish and pay for a Performance
and Payment Bond written by a company licensed to do business
in Louisiana, which shall be signed by the surety's agent or
attorney-in-fact, in an amount equal to 100% of the Contract
amount. Surety must be listed currently on the U. S. Department
of Treasury Financial Management Service List (Treasury List) as
approved for an amount equal to or greater than the contract
amount or must be an insurance company domiciled in Louisiana
or owned by Louisiana residents. If surety is qualified other than
by listing on the Treasury list, the contract amount may not exceed
fifteen percent of policyholders' surplus as shown by surety's most
recent financial statements filed with the Louisiana Department of
Insurance and may not exceed the amount of $500,000. However,

a Louisiana domiciled insurance company with at least an A-
rating in the latest printing of the A. M. Best's Key Rating Guide
shall not be subject to the $500,000 limitation, provided that the
contract amount does not exceed ten percent of policyholders'
surplus as shown in the latest A. M. Best's Key Rating Guide nor
fifteen percent of policyholders' surplus as shown by surety's most
recent financial statements filed with the Louisiana Department of
Insurance. The Bond shall be signed by the surety's agent or
attorney-in-fact. The Bond shall be in favor of the Coastal
Protection and Restoration Authority.

8.2  Time of Delivery and Form of Bond

8.2.1 The Bidder shall deliver the required bond to the Owner
simultaneous with the execution of the Contract.

8.2.2 Bond shall be in the form furnished by the Coastal
Protection and Restoration Authority, entitled CONTRACT
BETWEEN OWNER AND CONTRACTOR AND
PERFORMANCE AND PAYMENT BOND, a copy of which is
included in the Bid Documents.

8.2.3 The Bidder shall require the Attorney-in-Fact who
executes the required bond on behalf of the surety to affix thereto
a certified and current copy of his power of Attorney.

ARTICLE 9
FORM OF AGREEMENT BETWEEN
OWNER AND CONTRACTOR

9.1 Form to be Used

9.1.1 Form of the Contract to be used shall be furnished by the
Coastal Protection and Restoration Authority, an example of
which is bound in the Bid Documents.

9.2 Award

9.2.1 After award of the Contract, the successful Bidder, if a
corporation, shall furnish to the Owner the most current copy of a
Disclosure of Ownership Affidavit on file with the Secretary of
State.

9.2.2 In accordance with Louisiana Law, when the Contract is
awarded, the successful Bidder shall, at the time of the signing of
the Contract, execute the Non-Collusion Affidavit included in the
Contract Documents.

9.2.3 When this project is financed either partially or entirely
with State Bonds, the award of this Contract is contingent upon
the sale of bonds by the State Bond Commission. The State shall
incur no obligation to the Contractor until the Contract between
Owner and Contractor is duly executed.
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LOUISIANA UNIFORM PUBLIC WORK BID FORM

TO: Coastal Protection and Restoration Authority BID FOR: Oaks/Avery Hydrologic Restoration
150 Terrace Avenue Project (TV-013A)
Suite 100 Removal and Replacement
Baton Rouge, LA 70802 of the Cow Path Weir
(Owner to provide name and address of owner) (Owner to provide name of project and other identifying information)

The undersigned bidder hereby declares and represents that she/he; a) has carefully examined and understands the Bidding Documents,
b) has not received, relied on, or based his bid on any verbal instructions contrary to the Bidding Documents or any addenda, ¢) has
personally inspected and is familiar with the project site, and hereby proposes to provide all labor, materials, tools, appliances and
facilities as required to perform, in a workmanlike manner, all work and services for the construction and completion of the referenced
project, all in strict accordance with the Bidding Documents prepared by: SELLERS & ASSOCIATES, INC., dated:

MAY 2023 (Owner to provide name of entity preparing bidding documents.)

Bidders must acknowledge all addenda. The Bidder acknowledges receipt of the following ADDENDA: (Enter the number the Designer
has assigned to each of the addenda that the Bidder is acknowledging)

TOTAL BASE BID: For all work required by the Bidding Documents (including any and all unit prices designated “Base Bid” * but
not alternates) the sum of:

Dollars ($ )

ALTERNATES: For any and all work required by the Bidding Documents for Alternates including any and all unit prices designated
as alternates in the unit price description.

Alternate No. 1: ADD: (Additional Rock Dike) for the lump sum of:
Dollars ($ )

Alternate No. 2 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of:
N/A Dollars ($ N/A )

Alternate No. 3 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of:
N/A Dollars ($ N/A )

NAME OF BIDDER:
ADDRESS OF BIDDER:

LOUISIANA CONTRACTOR’S LICENSE NUMBER:

NAME OF AUTHORIZED SIGNATORY OF BIDDER:

TITLE OF AUTHORIZED SIGNATORY OF BIDDER:
SIGNATURE OF AUTHORIZED SIGNATORY OF BIDDER**:
DATE:

THE FOLLOWING ITEMS ARE TO BE INCLUDED WITH THE SUBMISSION OF THIS LOUISIANA
UNIFORM PUBLIC WORK BID FORM:

* The Unit Price Form shall be used if the contract includes unit prices. Otherwise, it is not required and need not be included with the
form. The number of unit prices that may be included is not limited and additional sheets may be included if needed.

** A CORPORATE RESOLUTION OR WRITTEN EVIDENCE of the authority of the person signing the bid for the public work
as prescribed by LA R.S. 38:2212(B)(5).

BID SECURITY in the form of a bid bond, certified check or cashier’s check as prescribed by LA R.S. 38:2218(A) attached to and
made a part of this bid.
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LOUISIANA UNIFORM PUBLIC WORK BID FORM
UNIT PRICE FORM

TO: Coastal Protection and Restoration Authority BID FOR: Oaks/Avery Hydrologic Restoration

150 Terrace Avenue, Suite 100 Project (TV-013A)

Suite 100 Removal and Replacement

Baton Rouge, LA 70802 of the Cow Path Weir

UNIT PRICES: This form shall be used for any and all work required by the Bidding Documents and described as unit prices. Amounts shall be stated in figures and only in figures.

DESCRIPTION: Base Bid or Q Alt.# Mobilization and Demobilization

REF. NO. QUANTITY: UNIT OF MEASURE: | UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
101 1 Lump Sum $ $

DESCRIPTION: | M BaseBidor Q Alt# Construction Surveys

REF. NO. QUANTITY: UNIT OF MEASURE: | UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
201 1 Lump Sum $ $

DESCRIPTION: Base Bid or Q Alt.# Woven Geo-Textile Fabric

REF. NO. QUANTITY: UNIT OF MEASURE: | UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
610 1025 Square Yard $ $

DESCRIPTION: Base Bid or Q Alt.# 650-Pound Class Rock

REF. NO. QUANTITY: UNIT OF MEASURE: | UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
702 925 Ton $ $

DESCRIPTION: Base Bid or Q Alt.# Removal of Existing Weir Structure

REF. NO. QUANTITY: UNIT OF MEASURE: | UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1001 1 Lump Sum $ $

DESCRIPTION: Base Bid or Q Alt.# Removal and Replacement of Navigation Sign

REF. NO. QUANTITY: UNIT OF MEASURE: | UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
1002 1 Each $ $

DESCRIPTION: O Base Bid or M Alt.# 1 Woven Geo-Textile Fabric

REF. NO. QUANTITY: UNIT OF MEASURE: | UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
610 425 Square Yard $ $

DESCRIPTION: O Base Bid or M Alt.# 1 650-Pound Class Rock

REF. NO. QUANTITY: UNIT OF MEASURE: | UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
702 275 Ton $ $
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BID BOND

FOR
COASTAL PROTECTION AND RESTORATION AUTHORITY PROJECTS

Date:

KNOW ALL MEN BY THESE PRESENTS:

That of , as Principal,

and , as Surety,
are held and firmly bound unto the State of Louisiana, Coastal Protection and Restoration Authority (Obligee), in the full and just sum
of five (5%) percent of the total amount of this proposal, including all alternates, lawful money of the United States, for payment of
which sum, well and truly be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally
firmly by these presents.

Surety represents that it is listed on the current U. S. Department of the Treasury Financial Management Service list of approved bonding
companies as approved for an amount equal to or greater that the amount for which it obligates itself in this instrument or that it is a
Louisiana domiciled insurance company with at least an A - rating in the latest printing of the A. M. Best's Key Rating Guide. If surety
qualifies by virtue of its Best's listing, the Bond amount may not exceed ten percent of policyholders' surplus as shown in the latest
A. M. Best's Key Rating Guide.

Surety further represents that it is licensed to do business in the State of Louisiana and that this Bond is signed by surety's agent or
attorney-in-fact. This Bid Bond is accompanied by appropriate power of attorney.

THE CONDITION OF THIS OBLIGATION IS SUCH that, whereas said Principal is herewith submitting its proposal to the Obligee
on a Contract for:

OAKS / AVERY HYDROLOGIC RESTORATION
PROJECT (TV-013A)
REMOVAL AND REPLACEMENT OF THE COW PATH WEIR

NOW, THEREFORE, if the said Contract be awarded to the Principal and the Principal shall, within such time as may be specified,
enter into the Contract in writing and give a good and sufficient bond to secure the performance of the terms and conditions of the
Contract with surety acceptable to the Obligee, then this obligation shall be void; otherwise, this obligation shall become due and
payable.

PRINCIPAL (BIDDER) SURETY

BY: BY:
AUTHORIZED OFFICER-OWNER-PARTNER AGENT OR ATTORNEY-IN-FACT (SEAL)
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Company Letterhead Address

Phone
Fax

SAMPLE CERTIFICATE OF AUTHORITY

STATE OF LOUISIANA COASTAL PROTECTION AND RESTORATION AUTHORITY

Attn:

Re: Oaks/Avery Hydrologic Restoration Project (TV-013A)

To Whom It May Concern,

I, individually and on behalf of Company Name, do by my signature below, certify that:

Company Name is a limited liability company (if LLC, or define type) duly organized and existing under the laws of Louisiana;
I am the Secretary, an officer of the Company, authorized to sign on its behalf: and

Name, President, is an officer of the Company authorized to make, execute, and approve on behalf of this Company, any and all
contracts, or amendments thereof, entered into by and between Company Name and the Coastal Protection and Restoration Authority.

In witness whereof, | hereby set my hand this day of , 2023.

Signature

Name
Company Title
Company Name
Phone Fax Etc.

Notary
Seal
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OAKS /AVERY HYDROLOGIC RESTORATION
REMOVAL AND REPLACEMENT OF THE
COW PATH WEIR TV-013A

Name of Project Project No.

STATE OF Louisiana

PARISH OF Vermilion

ATTESTATIONS AFFIDAVIT

Before me, the undersigned notary public, duly commissioned and qualified in and for the parish and state aforesaid, personally came
and appeared Affiant, who after being duly sworn, attested as follows:

LA. R.S. 38:2227 PAST CRIMINAL CONVICTIONS OF BIDDERS

A

No sole proprietor or individual partner, incorporator, director, manager, officer, organizer, or member who has a minimum of
a ten percent (10%) ownership in the bidding entity named below has been convicted of, or has entered a plea of guilty or nolo
contendere to any of the following state crimes or equivalent federal crimes:

(a) Public bribery (R.S. 14:118) (c) Extortion (R.S. 14:66)
(b) Corrupt influencing (R.S. 14:120) (d) Money laundering (R.S. 14:230)

Within the past five years from the project bid date, no sole proprietor or individual partner, incorporator, director, manager,
officer, organizer, or member who has a minimum of a ten percent (10%) ownership in the bidding entity named below has
been convicted of, or has entered a plea of guilty or nolo contendere to any of the following state crimes or equivalent federal
crimes, during the solicitation or execution of a contract or bid awarded pursuant to the provisions of Chapter 10 of Title 38 of
the Louisiana Revised Statutes:

(a) Theft (R.S. 14:67) (e) Bank fraud (R.S. 14:71.1)

(b) Identity Theft (R.S. 14:67.16) (f) Forgery (R.S. 14:72)

(c) False accounting (R.S. 14.70) (9) Contractors; misapplication of payments (R.S. 14:202)
(d) Issuing worthless checks (R.S. 14:71) (h) Malfeasance in office (R.S. 14:134)

LA. R.S. 38:2212.10 Verification of Employees

A

At the time of bidding, Appearer is registered and participates in a status verification system to verify that all new employees
in the state of Louisiana are legal citizens of the United States or are legal aliens.

If awarded the contract, Appearer shall continue, during the term of the contract, to utilize a status verification system to verify
the legal status of all new employees in the state of Louisiana.

If awarded the contract, Appearer shall require all subcontractors to submit to it a sworn affidavit verifying compliance with
Paragraphs (A) and (B) of this Subsection.
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OAKS /AVERY HYDROLOGIC RESTORATION
REMOVAL AND REPLACEMENT OF THE COW
PATH WEIR TV-013A

Name of Project Project No.

LA. R.S. 23:1726(B) Certification Regarding Unpaid Workers Compensation Insurance

A

R.S. 23:1726 prohibits any entity against whom an assessment under Part X of Chapter 11 of Title 23 of the Louisiana Revised
Statutes of 1950 (Alternative Collection Procedures & Assessments) is in effect, and whose right to appeal that assessment is
exhausted, from submitting a bid or proposal for or obtaining any contract pursuant to Chapter 10 of Title 38 of the Louisiana
Revised Statutes of 1950 and Chapters 16 and 17 of Title 39 of the Louisiana Revised Statutes of 1950.

By signing this bid /proposal, Affiant certifies that no such assessment is in effect against the bidding / proposing entity.

NAME OF BIDDER NAME OF AUTHORIZED SIGNATORY OF BIDDER

DATE TITLE OF AUTHORIZED SIGNATORY OF BIDDER

SIGNATURE OF AUTHORIZED
SIGNATORY OF BIDDER/AFFIANT

Sworn to and subscribed before me by Affiant on the day of , 2023.

Notary Public
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FOR INFORMATION ONLY

This document will be prepared by the Coastal Protection and Restoration Authority in the form appropriate for the project.

CONTRACT BETWEEN OWNER AND CONTRACTOR AND
PERFORMANCE AND PAYMENT BOND

This agreement entered into this day of , 2023, by hereinafter called the “Contractor”, whose business address is

, and the State of Louisiana Coastal Protection and Restoration Authority, herein represented by its Executive
Director executing this contract, and hereinafter called the “Owner”.

Witnesseth, that the Contractor and the Owner, in consideration of premises and the mutual covenants; consideration and agreement
herein contained, agree as follows:

Statement of Work: The contractor shall furnish all labor and materials and perform all of the work required to build, construct and
complete in a thorough and workmanlike manner:

Project No. TV-13A
State ID No. TV-13A Site Code:

in strict accordance with Contract Documents prepared by Owner.

It is recognized by the parties herein that said Contract Documents, including by way of example and not of limitation, the Plans,
Specifications (including General Provisions, Special Provisions, and Technical Specifications), Any Addenda thereto, Instructions To
Bidders, this Contract, Advertisement For Bids, Affidavit, Bid Form, Bonds (Bid, Performance, and Payment),any Submitted Post-Bid
Documentation, Notice of Award, Notice to Proceed, Change Orders, and Claims, if any, impose duties and obligations upon the parties
herein, and said parties thereby agree that they shall be bound by said duties and obligations. For these purposes, all of the provisions
contained in the aforementioned Contract Documents are incorporated herein by reference with the same force and effect as though said
Contract Documents were herein set out in full.

Time for Completion: The work shall be commenced on a date to be specified in a written order of the Owner and shall be completed
within 90 consecutive calendar days from and after the said date.

Liquidated Damages: Contractor shall be assessed Liquidated Damages in the amount of $ 5,000 per day for each consecutive calendar
day which work is not complete beginning with the first day beyond the completion time.

Compensation to be paid to the Contractor: The Owner will pay and the Contractor will accept in full consideration for the performance
of the contract the sum of Dollars ( $ ) which sum represents the Contract Price.

Performance and Payment Bond: To these presents personally came and intervened
, herein acting for ,
a corporation organized and existing under the laws of the State of , and duly authorized to transact business in
the State of Louisiana, as surety, who declared that having taken cognizance of this contract and of the Construction Documents
mentioned herein, he hereby in his capacity as its Attorney in Fact obligates his said company, as Surety for the said Contractor, unto
the said Owner, up to the sum of Dollars ($ ). By issuance of this bond, the surety acknowledges they are in compliance
with R.S. 38:2219.

The condition of this performance and payment bond shall be that should the Contractor herein not perform the contract in accordance
with the terms and conditions hereof, or should said Contractor not fully indemnify and save harmless the Owner, from all cost and
damages which he may suffer by said Contractor's non-performance or should said Contractor not pay all persons who have and fulfill
obligations to perform labor and/or furnish materials in the prosecution of the work provided for herein, including by way of example
workmen, laborers, mechanics, and furnishers of materials, machinery, equipment and fixtures, then said Surety agrees and is bound to
so perform the contract and make said payment(s).
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Provided, that any alterations which may be made in the terms of the contract or in the work to be done under it, or the giving by the
Owner of any extensions of time for the performance of the contract, or any other forbearance on the part of either the Owner or the
Contractor to the other shall not in any way release the Contractor or the Surety from their liability hereunder, notice to the Surety of
any such alterations, extensions or other forbearance being hereby waived.

The Contractor agrees to abide by the requirements of the following as applicable: Title VI and VII of the Civil Rights Act of 1964, as
amended by the Equal Opportunity Act of 1972, Federal Executive Order 11246, the Federal Rehabilitation Act of 1973, as amended,
the Vietnam Era Veteran's Readjustment Assistance Act of 1974, Title IX of the Education Amendments of 1972, the Age Act of 1972,
and contractor agrees to abide by the requirements of the Americans with Disabilities Act of 1990.

Contractor agrees not to discriminate in its employment practices and will render services under this contract without regard to race,
color, sex, religion, national origin, genetic information, age or disabilities. Any act of discrimination committed by Contractor or failure
to comply with these statutory obligations when applicable shall be grounds for termination of this contract.

In Witness whereof, the parties hereto on the day and year first above written have executed this agreement in _four (4) counterparts,
each of which shall, without proof or accountancy for the other counterparts, be deemed an original thereof.

STATE OF LOUISIANA
COASTAL PROTECTION AND RESTORATION
WITNESSES: AUTHORITY

BY:

Lawrence B. Haase, Executive Director

WITNESSES: SURETY:
BY:

ATTORNEY IN FACT

ADDRESS

TELEPHONE NUMBER
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STATE OF LOUISIANA

PARISH OF: Vermilion

PROJECT NO.: TV-13A
NAME: Removal and Replacement of the Cow Path Weir

LOCATION: Vermilion Parish, Louisiana

AFFIDAVIT
Before me, the undersigned authority, duly commissioned and qualified within and for the State and Parish aforesaid, personal ly came
and appeared representing who, being by me first duly sworn deposed and said that

he has read this affidavit and does hereby agree under oath to comply with all provisions herein as follows:
PART I.
Section 2224 of Part 1l of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as amended.

(1) That affiant employed no person, corporation, firm, association, or other organization, either directly or indirectly, to secure
the public contract under which he received payment, other than persons regularly employed by the affiant whose services in
connection with the construction, alteration or demolition of the public building or project or in securing the public contract
were in the regular course of their duties for affiant; and

2 That no part of the Contract price received by affiant was paid or will be paid to any person, corporation, firm, association, or
other organization for soliciting the Contract, other than the payment of their normal compensation to persons regularly
employed by the affiant whose services in connection with the construction, alteration or demolition of the public building or
project were in the regular course of their duties for affiant.

PART II.

Section 2190 of Part | of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as amended.

That affiant, if an architect or engineer, or representative thereof, does not own a substantial financial interest, either directly or indirectly,
in any corporation, firm, partnership, or other organization which supplies materials for the construction of a public work when the
architect or engineer has performed architectural or engineering services, either directly or indirectly, in connection with the public work

for which the materials are being supplied.

For the purposes of this Section, a “substantial financial interest” shall exclude any interest in stock being traded on the American Stock
Exchange or the New York Stock Exchange.

That affiant, if subject to the provisions of this section, does hereby agree to be subject to the penalties involved for the violation of this
section.

AFFIANT

SWORN TO AND SUBSCRIBED BEFORE ME THIS DAY OF , 2023.

NOTARY
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SAMPLE CONTRACTOR’S CERTIFICATE OF INSURANCE

THIS IS TO CERTIFY TO: THE OF LOUISIANA COASTAL PROTECTION AND RESTORATION AUTHORITY
150 TERRACE AVENUE, BATON ROUGE, LA 70802

That the following described policies in at least the face amounts shown below have been issued to:

Name of Insured:
Address of Insured:

Effective for the policy periods shown within the State of LOUISIANA.
For Project: REMOVAL AND REPLACEMENT OF THE COW PATH WEIR (TV-13A)

THIS CERTIFICATE OF INSURANCE NEITHER AFFIRMATIVELY NOR NEGATIVELY AMENDS, EXTENDS, OR ALTERS THE COVERAGE
AFFORDED BY POLICIES SHOWN BELOW. (CHECK APPLICABLE COVERAGES):

LIMITS OF LIABILITY
POLICY POLICY LIABILITY LIMITS, UNLESS OTHERWISE REQUIRED BY

TYPE OF POLICY AND COVERAGE COMPANY NUMBER PERIOD MINIMUM CONTRACT

I ¥ STANDARD WORKER'S COMPENSATION STATUTORY

EMPLOYER'S LIABILITY $1,000
LIABILITY IN THOUSANDS

1. M COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE
A. O Premises Operations Bodily Injury $1,000
B. O Independent Contractor's Liability b WD $1.000

. roperty Damage )

C. U Products-Completed Operations pery 9
D. O Contractual Liability Bl & PD Combined $1,000

E. O Broad Form Property Damage

M ASBESTOS ABATEMENT LIABILITY

M CONTRACTOR'S POLLUTION LIABILITY: $1,000

POLICY DOESM DOES NOT U PROVIDE COVERAGE FOR UNDERGROUND EXPLOSION AND COLLAPSE HAZARD: $1,000

LIABILITY IN THOUSANDS

. M BUSINESS AUTO LIABILITY AND WATERCRAFT LIABILITY Bodily Injury Per Accident $1,000
A.Q Any Auto Bodily Injury Per Accident $1,000
B. 11 Ouned Property D $1,000
€. Non-Owned foperty ~amage :
D. Hired Bl & PD Combined $
IV.Q UMBRELLA LIABILITY Bl & PD Combined $

NOTE: Lower primary limits will be accepted if Umbrella Liability Coverage is provided with limits equal to required limits including the primary coverage
shown in this certificate.

V.M State of Louisiana Coastal Protection and Restoration Authority (CPRA), its officials, employees, and volunteers shall be listed as additional
insured on all liability policies.

VI.Q Coverage afforded the State of Louisiana Coastal Protection and Restoration Authority, its officials, employees, and volunteers as insureds,
applies as primary and not excess or contributing to any other insurance issued in the name of the named or additional insured(s).

VII. M A waiver of subrogation shall be provided in favor of the named additional insureds on the Workers’ Compensation Insurance policy.

IN THE EVENT OF CANCELLATION OF THE POLICY OR POLICIES OR MATERIAL CHANGES IN SUCH POLICIES, THE CERTIFICATE HOLDER
SHALL RECEIVE THIRTY (30) DAYS PRIOR WRITTEN NOTICE OF SUCH CANCELLATION OR CHANGE AT THE ADDRESS STATED ABOVE
BEFORE SUCH CANCELLATION OR CHANGE IS EFFECTIVE AGAINST THE CERTIFICATE HOLDER.

THE ATTACHED CERTIFICATE OF INSURANCE CORRELATES DIRECTLY WITH THE BY:

INSURANCE REQUIREMENTS OF THE CONTRACT. THE STATE OF LOUISIANA .
COASTAL PROTECTION AND RESTORATION AUTHORITY REQUIRES THEREFORE AUTHORIZED REPRESENTATIVE:

THAT THIS PARTICULAR CERTIFICATE BE USED FOR APPROVAL OF THE .
CONTRACT. ADDRESS:

Date:
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GENERAL CONDITIONS
REVISED MAY 2020

PART I GENERAL PROVISIONS

GP-1

Definition of Terms

Whenever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the terms listed below will
have the meanings indicated which are applicable to the singular or plural thereof. In addition to terms specifically defined, terms with
initial capital letters in the Contract Documents include references to identified articles and paragraphs and the titles of other documents
or forms.

Unless stated otherwise in the Contract Documents, words or phrases which have a well-known technical or construction industry or
trade meaning are used in the Contract Documents in accordance with such recognized meaning.

a.

~» = o

<

Acceptance: A written approval from the Engineer which certifies that specific items of work in the Contract have been completed
and/or obligations have been fulfilled by the Contractor.

Addenda: Those written or graphic documents which are issued prior to opening of Bids in accordance with the Bidding
Requirements and clarify or change the bidding requirements or the proposed Contract Documents.

Application of Payment: That form which is used by the Contractor to request partial and final payment and is deemed acceptable
to the Owner. It shall be accompanied by any supporting documentation required by the Contract Documents.

A.S.T.M.: American Society for Testing and Materials.

Bid: An offer or proposal submitted on the prescribed form setting forth the prices for the Work.

Bidder: The person, association of persons, firm, or corporation submitting a proposal for the Work.

Bidding Requirements: The Advertisement for Bids, Instructions to Bidders, Form of Bid Security, if any, and Bid Form with
any supplements.

Change Order: A written order which is submitted to the Contractor, signed by the Owner, and authorizes an addition, deletion,
or revision in the Work, or an adjustment in the contract price or the contract time issued after the effective date of the Contract.
Claim: A written demand or assertion by Owner or Contractor seeking an adjustment of Contract Price or Contract Times, or
both or other relief with respect to the terms of the Contract.

Contract: The written agreement between the Owner and the Contractor which defines the work to be completed and shall be
understood to also include all Contract Documents.

Contract Documents: The Contract, all addenda which pertains to the Contract Documents, Bid Documents and specified
Attachments accompanying the Bid and any post-bid documentation submitted prior to the Notice of Award, Contractor’s Bid
when attached as an exhibit to the Agreement, the Bonds (Bid and Performance/Payment), General Provisions, Special
Provisions, Technical Specifications, Plans, and all Field or Change Orders issued after the execution of the Agreement. Shop
Drawings and other submittals by the Contractor are not Contract Documents.

Contract Price: The moneys payable by the Owner to the Contractor for the Work in accordance with the Contract Documents
as stated in the Contract.

Contract Time: The number of calendar days specified in the Contract for completion of the Work, together with any extensions
authorized through change orders.

Contractor: The person, association of persons, firm, or corporation entering into the duly awarded Contract.

Contracting Agency: The State of Louisiana, Coastal Protection and Restoration Authority (CPRA).

Day: When any period of time is referred to in the Contract Documents using days, it will be computed to exclude the first day
and include the last day of such period. If the last day of any such period falls on a Saturday, Sunday, or a legal holiday, that day
will be omitted from the computation. A calendar day is measured as twenty-four (24) hour period starting at midnight and ending
the following midnight.

Design Report: A written report by the Engineer which provides the design methodology for the Work.

Effective Date of the Contract: The date indicated in the Contract on which it becomes effective.

Engineer: The State of Louisiana, Coastal Protection and Restoration Authority, or its designee.

Equipment: All machinery, implements, and power-tools, in conjunction with the necessary supplies for the operation, upkeep,
maintenance, and all other tools and apparatuses necessary for the proper construction and acceptable completion of the Work.
Extension of Contract: Any extension of time for completion of Work beyond the Contract Time which is granted by the Owner,
recommended by the Engineer and approved by the Coastal Protection and Restoration Authority in the form of a Change Order.
Federal Sponsor: The federal agency which has been tasked, if applicable, to manage the implementation of the project.

Field Order: A written order issued by the Engineer which requires minor changes in the Work but which does not involve a
change in the Contract Price or Contract Time.

Laboratory: The firm, company, or corporation which is used to test materials and is approved for use by the Engineer.
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VV.
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GENERAL CONDITIONS
REVISED MAY 2020

Laws and Regulations; Laws or Regulations: Any and all applicable laws, rules, regulations, ordinances, codes, and orders of
any and all governmental bodies, agencies, authorities, and courts having jurisdiction.

Materials: Any substance used in the Work to build structures, but does not include material used in false work or other temporary
structures not incorporated in the Work.

Milestone: A principal event specified in the Contract Documents relating to an intermediated completion date or time prior to
the Contract Times.

Notice of Award: A written notice to the successful Bidder stating that the Bid has been accepted by the Owner and that the
successful Bidder is required to execute the Contract and furnish the Payment and Performance Bond and Non-Collusion
Affidavit.

Notice to Proceed: The written notice to the Contractor by the Owner which provides the starting date for the Contract Time.
Owner: The Owner is the State of Louisiana (State) which acts through the Contracting Agency.

Performance and Payment Bond: The approved form of security furnished by the Contractor and Surety for the faithful
performance of the Work, and the payment for all labor, materials, and/or obligations incurred by the Contractor in the
prosecution thereof.

Plans: That part of the Contract Documents prepared or approved by the Engineer which graphically shows the scope, intent, and
character of the Work to be completed by the Contractor.

Project Site: The location where the Work is to be performed as stated in the Contract Documents.

Resident Project Representative: An authorized representative of the Engineer who is responsible to inspect the Work and
materials furnished by the Contractor.

Right-of-way: That entire area reserved for constructing, maintaining, and protecting the proposed improvement, structures, and
appurtenances of the Work.

Samples: Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and
which establish the standards by which such portions of the Work will be judged.

Shop Drawings: All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared
or assembled by or for the Contractor and submitted by the Contractor to illustrate some portion of the Work to be performed.
Specifications: That part of the Contract Documents consisting of written technical descriptions of materials, equipment, systems,
standards, and workmanship as applied to the work to be performed and certain administrative details applicable thereto.

State: The State of Louisiana.

Structures: Bridges, plugs, weirs, bulkheads, berms, dams, levees, and other miscellaneous construction encountered during the
Work and not otherwise classified herein.

Subcontractor: Any person, association of persons, firm, or corporation who contracts with the Contractor to perform any part of
the project covered by the Contract.

Submittals: Certificates, samples, shop drawings, and all other project data which are submitted to the Engineer in order to verify
that the correct products will be installed on the project.

Successful Bidder: The lowest responsive and responsible Bidder whom the Owner makes an award.

Special Provisions: That part of the Contract Documents which amends or supplements these General Provisions.

Surety: The corporate body, licensed to do business in Louisiana, bound with and for the Contractor’s primary liability, and
engages to be responsible for payment of all obligations pertaining to acceptable performance of the Work contracted.
Temporary Structures: Any non-permanent structure required while engaged in the prosecution of the Contract.

Work: All work specified herein or indicated on the Plans.

Work Plan: A written plan by the Contractor that details how the Work will be provided including layout drawings, projected
schedule (Initial Progress Schedule), and a list of labor hours, materials, and equipment.

Bid Requirements

The Contract and Bonds which govern the Work shall be performed in accordance with the Plans, Specifications, and the Louisiana
Standard Specifications for Roads and Bridges, 2016 edition. The Bidder understands that all quantities for performing the Work have

been estimated by the Engineer, and that the Bid shall be the sum of the quantities multiplied by their respective unit rates. The Contract
shall be awarded by the Owner through a comparison of all bids. It is the responsibility of each Bidder before submitting a Bid to:

2.1

2.2

Examine the Bidding Documents including the Plans and Specifications and any Addenda or related data identified in the
Bidding Documents;

Visit the Project Site to become familiar with the local conditions if they are believed to affect cost, progress, or the completion
of the Work;
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2.3 Become familiar and satisfied with all federal, state, and local Laws and Regulations that may affect cost, progress, or the
completion of the Work;

2.4 Study and correlate all information known to the Bidder including observations obtained from Bidder’s visits, if any, to the
Project Site, with the Bidding Documents;

2.5 Submit a written notice to the Engineer within three (3) days regarding any conflicts, errors, ambiguities, or discrepancies
discovered in the Bidding Documents and confirm that the written resolution thereof by the Engineer is acceptable to the
Bidder; and

2.6 Determine that the Bidding Documents are generally sufficient to convey an understanding of all terms and conditions for

completing the required Work.

The submission of a Bid will constitute an incontrovertible representation that the Bidder has complied with every requirement of these
Specifications. The Bidder shall comply with all other requirements specified in the Advertisement for Bids and the Instruction to
Bidders.

GP-3 Availability of Plans and Specifications

One (1) set of Plans and Specifications shall be furnished to each Bidder. Three (3) sets of the Plans and Specifications shall be furnished
to the Contractor upon award of the Contract. Additional sets may be furnished to the Contractor upon request from the Coastal
Protection and Restoration Authority, 150 Terrace Avenue, Suite 100, Baton Rouge, Louisiana 70802.

GP-4 Laws, Regulations, Standards, Specifications, and Codes

Bidders are required to become familiar and remain in compliance with all Federal, State, and local laws, ordinances, and regulations
and all orders and decrees of bodies or tribunals having any jurisdiction or authority which may affect those employed for the execution
of the Work or which may affect the conduct of the Work. The Contractor shall indemnify the Owner and its representatives against any
claim or liability arising from all violations of any laws, bylaws, ordinances, codes, regulations, orders, or decrees, whether by the
Contractor or by the Contractor’s employees. The filing of a bid will be presumptive evidence that the Bidder has complied with this
requirement. The Owner will not be responsible for any inaccurate interpretations or conclusions drawn by the Contractor from
information and documentation provided by the Owner.

References to standards, specifications, manuals, or codes of any technical society, organization, or association, or to Laws and
Regulations, whether such reference be specific or by implication, may not be in effect at the time of opening the Bids (or on the
Effective Date of the Contract if there were no Bids), except as may be otherwise specifically stated in the Contract Documents. No
provision of any such standard, specification, manual, or code, or any instruction of a supplier shall be effective to change the duties or
responsibilities of the Owner or Engineer, or any of their Subcontractors, consultants, agents, or employees from those set forth in the
Bid Documents. No such provision shall be effective to assign to the Owner or Engineer, or any of their consultants, agents, or employees
any duty or authority to supervise or direct the performance of the Contractor’s obligations or any duty or authority to undertake respon-
sibility inconsistent with the provisions of the Contract Documents.

The obligations imposed by these specifications are in addition to and are not to be construed in any way as a limitation of any rights
available to the Engineer or Owner which are otherwise imposed by any laws or regulations or other provisions within the Contract
Documents.

The Contractor shall abide by laws set forth in the Davis-Bacon Act of 1931 which states that all laborers and mechanics employed by
recipients, the recipient’s contractors, or subcontractors on this project shall be paid wages at rates no less than those prevailing on
projects of a character similar in the locality as determined by the Secretary of Labor in accordance with Subchapter IV of Chapter 31
of Title 40 United States Code. Additionally, with respect to the labor standards specified in this section, the Secretary of Labor shall
have the authority and functions set forth in Reorganization Plan Number 14 of 1950 (64 Stat. 1267; 5 U.S.C. App.) and The Copeland
Act of Title 40 (40 U.S.C. 8§ 3145). Prevailing Wage Determination Schedules, as determined by the United States Department of Labor,
are provided in the Appendix. Prevailing Wage Determination Schedules are subject to modification by the United States Department
of Labor. The Contractor is responsible for utilizing the most current Prevailing Wage Determination Schedule. These documents can
be downloaded from the following link: http://www.wdol.gov/dba.aspx#3. Modifications to Prevailing Wage Determination Schedules
shall be effective if received (or posted) no less than 10 days prior to bid opening.
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GP-5 Pre-Bid Conference and Site Visit

A Pre-Bid Conference and/or Job Site Visit may be held at the location and on the date provided in the Advertisement for Bids. If the
Pre-Bid Conference and/or Job Site Visit is stated in the Advertisement for Bids to be a MANDATORY Pre-Bid Conference and/or
MANDATORY Job Site Visit, bids shall be accepted only from those bidders who attend the Pre-Bid Conference and/or Job Site Visit
in its entirety. Failure to attend a mandatory Pre-Bid Conference and/or mandatory Job Site Visit in its entirety will result in a null or
void Bid.

All questions shall be in writing and faxed or emailed to the Coastal Protection and Restoration Authority contact person listed in the
Advertisement For Bids after the Pre-Bid Conference and by the due date announced at the Pre-Bid conference. In order to ensure
adequate response time, all questions and/or requests for clarification or interpretation of the Bid Documents should be received by the
Coastal Protection and Restoration Authority at least seven days prior to the date for receipt of bids. Oral statements will not be binding
or legally effective. The Coastal Protection and Restoration Authority will issue addenda in response to all questions arising at the Pre-
Bid Conference and site visit to all prospective Bidders on record. All prospective Bidders on record may contact the Coastal Protection
and Restoration Authority contact person for any additional information.

GP-6 Notice of Award

The Owner, or its designated bidding agent, shall provide written notice to the Successful Bidder stating that the Owner will sign and
deliver the Contract upon compliance with the conditions enumerated therein and within the time specified.

GP-7 Notice to Proceed and Contract Time

The Contractor shall start the Work and begin the Contract Time on the dates provided in the Notice to Proceed. The Work shall be
conducted using sufficient labor, materials, and equipment as necessary to ensure completion within the Contract Time. The Contract
Time for completion of the Base Bid for the Work is provided in the Instructions to Bidders, unless an extension is granted to the
Contract Time as specified in GP-44. If the Bid contains an Alternate Bid(s), and the Alternate Bid(s) is awarded and included in the
Contract, the Contract Time associated with the Alternate Bid(s) will be as provided in the Instructions to Bidders.

Unless otherwise noted in the Contract Documents, Contract Time will be on a calendar day basis. Contract Time shall consist of the
number of calendar days stated in the Instructions to Bidders and the Contract beginning with the date noted in the written Notice to
Proceed, including Saturdays, Sundays, holidays and non-work days.

The following table defines the monthly anticipated adverse weather days that are expected to occur during the Contract Time and will
constitute the baseline monthly weather time for evaluations. The schedule is based upon National Oceanic and Atmospheric
Administration (NOAA) or similar data for the regional geographic area.

Monthly Anticipated Adverse Weather Calendar Days

Jan. | Feb. | Mar. | Apr. | May | Jun. Jul. | Aug. | Sep. | Oct. | Nov. | Dec.
5 5 4 4 4 5 7 7 5 3 3 4

Adverse weather days must prevent Work for fifty percent (50%) or more of the workday and delay work critical to the timely completion
of the project. The number of actual adverse weather days shall be calculated chronologically from the first to the last day of each month.

If adverse weather conditions are the basis for a claim for additional time, the Contractor shall document that weather conditions had an

adverse effect on the scheduled construction. An increase in Contract Time due to weather due to weather shall not be cause for an
increase in the contract sum.
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GP-8 Work Plan

The Contractor shall develop a written Work Plan which accounts for all of the construction activities required by the Contract
Documents. he Work Plan shall include a list of the individual construction tasks to be completed and the estimated dates for beginning
and completing the tasks. It shall also include all other items which are applicable to completing the Work such as, but not limited to,
the following:

a. Typical report form for the Bi-Weekly Progress Meeting;

b. Typical form for Daily Progress Report;

C. Hurricane and Severe Storm Plan;

d. Site-specific Health and Safety Plan;

e. The delivery method and source(s) of all construction materials (company or producer name, mailing and physical address, phone
number, and name of contact person).

f. The personnel, material, subcontractors, fabricators, suppliers, types of equipment, and equipment staging areas the Contractor
proposes to use for construction;

g. Shop drawings, test results, and sample submittals;

h. Survey layout and stakeout;

i All supplemental items specified in the Special Provisions.

j. The Work Plan shall be submitted to the Engineer prior to the Pre-Construction Conference by the date provided in the Special

Provisions. The Engineer shall review the Work Plan and have the Contractor make any necessary revisions prior to acceptance
of the plan. No payment for mobilization will be made until the Work Plan has been accepted by the Engineer.

GP-9 Progress Schedule

The Contractor shall develop a written Progress Schedule which provides for an orderly progression of the Work, submittals, tests, and
deliveries in order to complete the Work within the specified Milestones and Contract Time. All of the items listed in the Work Plan
shall be integrated into the Progress Schedule. The format of the schedule shall be composed using Microsoft Project®, or any other
software deemed acceptable by the Engineer. It shall be updated weekly by the Contractor, at a minimum. The Progress Schedule shall
also include, but not be limited to the following:

a. All of the elements in the Work Plan, including updates;
. A work order issued from Louisiana One Call ordering all their subscribers in the project area to mark their utilities;
C. A telephone log verifying that all property owners and utilities have been contacted. This log should list the time, date, and names

of the personnel representing the property owners, utilities, and Contractor;
The Progress schedule must reflect the anticipated adverse weather delays described in GP-7 on all weather dependent activities.
The Progress Schedule shall be submitted to the Engineer prior to the Pre-Construction Conference by the date provided in the Special
Provisions. The Engineer shall perform a review and have the Contractor make any necessary revisions prior to acceptance of the
schedule. Acceptance will not impose responsibility on the Owner or Engineer for the sequencing, scheduling, or progression of the

Work. The Contractor is fully responsible for progression of the Work in order to maintain compliance with the Progress Schedule and
Contract Time.

GP-10 Daily Progress Reports

The Contractor shall record the following daily information on Daily Progress Reports:

a. Date and signature of the author of the report;

b. Dollar amount of all bid items that are fabricated, installed, backfilled, pumped, constructed, damaged, replaced, etc. The amount
of material shall be expressed in the units stated in the bid;

c. Field notes of all surveys;

d. Notes on all inspections;

e. Details of Health and Safety meetings;

f. A brief description of any Change Orders, Field Orders, Claims, Clarifications, or Amendments;

g. Condition of all navigation aids (i.e., warning signs, lighted marker buoys) and any repairs performed on them;

h. Weather conditions (adverse weather day, wind speed and direction, temperature, wave height, precipitation, etc.);

i

The amount of time lost to severe weather or personnel injury, etc;
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J. Notes regarding compliance with the Progress Schedule;
k. Visitor log (Instructions for format will be furnished by the Field Engineer).

The daily progress reports shall be submitted to the Engineer at the Bi-Weekly Progress Meetings specified in GP-13 in both hard copy
and digital format (Adobe Acrobat® Format or approved equal). The typical form for Daily Progress Reports shall be developed by the
Contractor and incorporated into the Work Plan.

GP-11 Hurricane and Severe Storm Plan

The Contractor shall develop and maintain a written Hurricane and Severe Storm Plan. The Plan shall include, but not be limited to, the
following:

a. What type of actions will be taken before storm strikes at the Project Site. The plan should specify what weather conditions or

wave heights will require shutdown of the Work and removal of equipment, personnel, etc.

Notes from continuous monitoring of NOAA marine weather broadcasts and other local commercial weather forecasts.

Equipment list with details on their ability to handle adverse weather and wave conditions.

List of safe harbors or ports and the distance and travel time required to transfer equipment from the Project Site.

Hard copies of any written approvals or operations schedules associated with the use of the safe harbors or ports.

Method of securing equipment at the safe harbors or ports.

List of tugboats and work boats and their respective length, horsepower, etc. which will adequately transfer the equipment to safe

harbor or port under adverse weather conditions.

Methods which will be used to secure equipment left onsite during adverse weather conditions.

i Evacuation or immediate reaction plans to be taken by personnel for sudden storm occurrences.

J. Operations procedures which will be used to secure critical dredging equipment such as spuds, swing wires, anchor wires, or
tugs during adverse weather conditions.

k. Communications protocol with local law enforcement and fire and rescue agencies.

Q@ -+0o o0 o
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The Contractor shall incorporate the Hurricane and Severe Storm Plan into the Work Plan. The Owner and Engineer are not responsible
for the adequacy of this plan.

GP-12 Health and Safety Plan and Inspections

The Contractor shall develop and maintain a written Health and Safety Plan which allows the Work to be performed in compliance with
all applicable laws, ordinances, rules, and regulations of any government agency having jurisdiction over the safety of personnel or
property. This includes maintaining compliance with the Code of Federal Regulations, Title 29, Occupational Safety and Health
Administration (OSHA) and all applicable Health and Safety Provisions of the State of Louisiana.

The Contractor shall institute a daily inspection program to assure that the requirements of the Health and Safety Plan are being fulfilled.
Inspections shall include the nature of deficiencies observed, corrective action taken or to be taken, location of inspection, date, and
signature of the person responsible for its contents. The results of the inspections shall be recorded on Daily Progress Reports and kept
at the Project Site during the Work.

The Contractor shall incorporate the Health and Safety Plan into the Work Plan. The Owner and Engineer are not responsible for the
adequacy of this plan.

GP-13 Progress Meetings and Reports

The Engineer shall schedule meetings to review the progress of the Work, coordinate future efforts, discuss compliance with the Progress
Schedule and resolve miscellaneous problems. The Engineer or Resident Project Representative, Contractor, and all Subcontractors
actively working at the Project Site shall attend each meeting. Representatives of suppliers, manufacturers, and other Subcontractors
may also attend at the discretion of the Contractor. The Contractor shall record the details of each meeting in a Progress Report. The
format of this report shall be developed by the Contractor, approved by the Engineer, and included in the Work Plan. The progress
meetings and reports shall be scheduled according to the Special Provisions.
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GP-14 Pre-Construction Conference

A Pre-Construction Conference shall be held by the Contractor, Owner, Engineer, local stakeholders, and other appropriate personnel
prior to starting construction on the date specified in the Special Provisions. This conference shall serve to establish a mutual
understanding of the Work to be performed, the elements of the Progress Schedule and Work Plan, expectations for bi-weekly progress
meetings, the Plans and Specifications, processing Applications for Payment, and any other items of concern. If any subcontractors are
not present, another pre-construction conference will be required.

GP-15 Contract Intent

The Bid Documents are complementary; what is called for by one is as binding as if called for by all. Clarifications and interpretations
or notifications of minor variations and deviations of the Contract Documents will be issued by Engineer as provided in these
Specifications. Any labor, documentation, services, materials, or equipment that may reasonably be inferred from the Bid Documents
or from prevailing custom or trade usage as being required to produce the intended result will be provided at no additional cost to the
Owner.

GP-16 Engineer and Authority of Engineer

The Engineer will be the designated representative of the Owner, the initial interpreter of the Contract Documents and the judge over
acceptability of all the Work. Claims, disputes, and other matters relating to the acceptability of the Work, performance by the Contractor
or the interpretation of the requirements of the Contract Documents must be submitted to the Engineer in writing. Upon written request
from the Contractor, the Engineer shall issue written clarifications or interpretations which are consistent with the overall intent of the
Contract Documents. Such written clarifications and interpretations will be binding on the Owner and the Contractor. Either the Owner
or the Contractor may make a Claim if a written clarification or interpretation justifies an adjustment in the Contract Price or Contract
Times.

The Engineer has the authority to suspend the Work in whole or in part due to failure of the Contractor to correct conditions unsafe for
workmen or the general public, carry out provisions of the Contract, perform conformance work, or to carry out orders. The Engineer
shall submit a written order to the Contractor for work which must be suspended or resumed. Nothing in this provision shall be construed
as establishing responsibility on the part of the Engineer for safety which is the responsibility of the Contractor.

The Engineer or Resident Project Representative shall keep a daily record of weather and flood conditions and may suspend the Work
as deemed necessary due to periods of unsuitable weather, conditions considered unsuitable for execution of the Work, or for any other
condition or reason deemed to be in the public interest.

GP-17 Conformity with Plans and Specifications

All work and materials involved with the Work shall conform with the lines, grades, cross sections, dimensions, and other requirements
shown on the Plans or indicated in these Specifications unless otherwise approved by the Engineer.

GP-18 Clarifications and Amendments to Contract Documents

The Contract Documents may be clarified or amended by the Engineer to account for additions, deletions, and revisions to the Work
after the Effective Date of the Contract. The clarifications and amendments shall be addressed by either a Change Order or a written
clarification by the Engineer. The Contractor shall not proceed with the Work until the Change Order or clarification has been issued by
the Engineer. The Contractor shall not be liable to the Owner or Engineer for failure to report any such discrepancy unless the Contractor
had reasonable knowledge.

The Contractor may request a clarification or amendment for the following:

a. Any conflict, error, ambiguity, or discrepancy within the Contract Documents; or

b. Any conflict, error, ambiguity, or discrepancy between the Bid Documents and the provision of any Law or Regulation applicable
to the performance of the Bid; or

c. Any standard, specification, manual, or code (whether or not specifically incorporated by reference in the Bid Documents); or

d. Instructions by a supplier.
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The official form for a written clarification is provided in the appendices of the Contract Documents. This form shall be filled out
appropriately by the Contractor and submitted to the Engineer. The Engineer shall clarify the issue in writing on either the clarification
form, Field Order or a Change Order and submit it to the Contractor.

GP-19 Subcontracts

The Contractor shall provide the names of all Subcontractors to the Engineer in writing before awarding any Subcontracts. The
Contractor shall be responsible for the coordination of the trades and Subcontractors engaged in the Work. The Contractor is fully
responsible to the Owner for the acts and omissions of all the Subcontractors. The Owner and Engineer will not settle any differences
between the Contractor and Subcontractors or between Subcontractors. The Contractor shall have appropriate provisions in all
Subcontracts to bind Subcontractors to the Contractor by the terms of the General Provisions and other Contract Documents, as
applicable to the Work of Subcontractors. The provisions should provide the Contractor the same power regarding termination of
Subcontracts that the Owner may exercise over the Contractor under any provisions of the Contract Documents.

GP-20 Workers, Methods, and Equipment

The Contractor shall provide competent, qualified, and trained personnel to perform the Work. The Contractor shall not employ any
person found objectionable by the Engineer. Any person employed by the Contractor or any Subcontractor who, in the opinion of the
Engineer, does not perform the Work in a proper, skillful, and orderly manner shall be immediately removed upon receiving a written
order by the Engineer. The Engineer may also suspend the Work until the Contractor removes the employee or provides a suitable
replacement. Such an employee shall not be re-employed in any portion of the Work without written approval from the Engineer.

The on-site superintendent for the Contractor shall be competent, English-speaking, and qualified to receive orders, supervise, and
coordinate all Work for the Contractor and any Subcontractors. The qualifications of the superintendent must be established and
approved by the Engineer prior to commencement of the Work. The superintendent shall be furnished by the Contractor regardless of
how much Work may be sublet. In the performance of the Work under this Contract, the Contractor shall conduct operations to avoid
interference with any other Contractors.

All equipment, products, and material incorporated into the Work shall be as specified, or if not specified, shall be new, of good quality,
and protected, assembled, used, connected, applied, cleaned, and conditioned in accordance with the manufacturer’s instructions, except
as otherwise may be provided in the Bid Documents. All equipment shall be of sufficient size and mechanical condition to meet the
requirements of the Work and produce a satisfactory quality of work. Equipment shall not damage adjacent property throughout the
performance of the Work. The Plant and Equipment Schedule should be completed by the Contractor.

The Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures used to complete the Work
in conformance with the Contract Documents.

The Contractor shall obtain permission from the Engineer if a method or type of equipment other than specified in the Contract is
desired. The request shall be in writing and shall include a full description of the methods, equipment proposed, and reasons for the
modification. A proposed item of material or equipment may be considered by the Engineer to be functionally equal to an item specified
in the Contract if:

a. Itis at least equal in quality, durability, appearance, strength, and design characteristics;

b. There is no increase in any cost including capital, installation, or operating to the Owner;

c. The proposed item will conform substantially, even with deviations, to the detailed requirements of the item named in the Bid
Documents.

If, after trial use of the substituted methods or equipment, the Engineer determines that the Work produced does not meet Contract
requirements, the Contractor shall discontinue use of the substituted methods or equipment and shall complete the Work with the
specified methods and equipment. The Contractor shall remove the deficient Work and replace it with Work of specified quality or take
other corrective action as directed. No change will be made in basis of payment for construction items involved or in Contract Time as
a result of authorizing a change in methods or equipment.
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GP-21 Accident Prevention, Investigations, and Reporting

The Contractor shall be responsible to develop and maintain all safeguards and safety precautions necessary to prevent damage, injury,
or loss throughout the performance of the Work. All accidents at the Project Site shall be investigated by the immediate supervisor of
employee(s) involved and reported to the Engineer or Resident Project Representative within one (1) working day. A complete and
accurate written report of the accident including estimated lost time days shall be submitted to the Engineer within four (4) calendar
days. A follow-up report shall be submitted to the Engineer if the estimated lost time days differ from the actual lost time days.

GP-22 Preservation and Restoration of Property, Monuments, Etc.

The Contractor shall comply with all applicable laws, ordinances, rules, and regulations of any government agency having jurisdiction
over the preservation and protection of public and private property. The Contractor shall install and maintain suitable safeguards and
safety precautions during the Work as necessary to prevent damage, injury, or loss to property. This responsibility shall remain with the
Contractor until the Work has been completed and accepted. Any damage, injury, or loss to property which is caused by the Contractor
or Subcontractors shall be repaired or replaced at the expense of the Contractor.

The Contractor shall protect all land monuments, State and United States benchmarks, geodetic and geological survey monuments, and
property markers from disturbance or damage until an authorized agent has witnessed or otherwise referenced their location. The
Contractor shall also provide protection for all public and private property including trees, utilities, pipes, conduits, structures, etc. These
items shall not be removed unless directed by the Engineer.

The Contractor shall be responsible to completely repair all damages to public or private property due to any act, omission, neglect, or
misconduct in the execution of the Work unless it is due to unforeseeable causes beyond the control of and without the fault or negligence
of the Contractor, including but not restricted to acts of God, public enemies, or governmental authorities. The damage must be repaired
at the expense of the Contractor before final acceptance of the Work can be granted by the Engineer. If the Contractor fails to repair the
damage within forty-eight (48) hours, the Owner may independently proceed with the repairs at the expense of the Contractor by
deducting the cost from the Contract. If the Contractor cannot provide for the cost of repairs, the Surety of the Contractor shall be held
until all damages, suits, or claims have been settled.

GP-23 Protection of the Work, Materials, and Equipment

It shall be the responsibility of the Contractor to protect the Work, materials, and equipment from damages or delays due to inflows,
tidal rise, and storm water runoff which may occur at the Project Site. The Owner shall not be held liable or responsible for these types
of delays or damages.

GP-24 Land Rights

The Owner has been granted all of the temporary easements, servitudes, and right-of-way agreements from public and private
landowners in order to perform the Work. A land rights memorandum which lists all known responsible contacts and required
stipulations is provided in the appendices of the Contract Documents. The Contractor is responsible to notify all of the contacts and
abide by stipulations listed in that memorandum.

GP-25 Utilities

The Owner has been granted all of the temporary easements, servitudes, and right-of-way agreements from known public and private
utilities in order to perform the Work. The utilities include, but are not limited to telephone, telegraph, power poles or lines, water or
fire hydrants, water or gas mains and pipelines, sewers, conduits, and other accessories or appurtenances of a similar nature which are
fixed or controlled by a city, public utility company or corporation.

The Contractor shall conduct the Work in such a manner as to cooperate and minimize inconveniences with utilities. Prior to
commencement of the Work, the Contractor is responsible to notify all of the utilities and abide by stipulations required by the utility
company(s). The Contractor shall also call Louisiana One Call at 811 or (800) 272-3020 a minimum of 5 working days prior to
construction to locate existing utilities at the Project Site.

Any damage to utilities that is caused by the Contractor within the Project Site shall be repaired at the expense of the Contractor. The
Owner will not be responsible for any delay or damage incurred by the Contractor due to working around or joining the Work to utilities
left in place or for making adjustments.
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GP-26 Permits

Any unidentified pipes or structures which may be discovered within the limits of the Project Site shall not be disturbed and shall be
reported to the Engineer as soon as possible. Construction or excavation shall not be performed around unidentified utilities without
prior approval from the Engineer.

Federal and State permits that are required to perform the Work, such as the Department of the Army Permit, Coastal Use Permit, LDEQ
Clean Water Permit, LDWF Fill Material License, and LADOTD highway crossing permit have been secured by the Owner. Permit
conditions affecting the construction processes have been included in these Specifications. Copies of these permits will be provided to
the Contractor at the pre-construction conference. These permits will not relieve the responsibility of the Contractor from obtaining any
additional permits which may be needed to complete the Work. Copies of any special permits that are obtained by the Contractor must
be submitted to the Owner. The Contractor shall conform to the requirements therein and display copies of the permits in a public setting
at the Project Site at all times.

GP-27 Project Site Clean-Up

The Contractor shall keep the Project Site free from accumulations of waste material or trash at all times. All trash and waste materials
shall be removed by the Contractor and disposed off-site in an approved waste disposal facility. In addition, all equipment, tools, and
non-conforming work shall also be removed prior to the Work being accepted. No materials shall be placed outside of the Project Site.

GP-28 Owner Inspection

The Owner, Resident Project Representative, and Federal Sponsor shall have the right to perform reasonable inspections and testing of
the Work at the Project Site. Access shall be granted to the entire Project Site including all materials intended for use in the Work. The
Contractor shall allow reasonable time for these inspections and tests to be performed. The inspections shall not relieve the Contractor
from any obligation in accordance with the requirements of the Contract. The Owner shall notify the Contractor prior to all tests,
inspections, and approvals of the Work which are to be conducted at the Project Site. The Owner shall also provide the Contractor with
the written results of all inspections and tests. Inspections, tests, or Payments made by the Owner shall not constitute acceptance of non-
conforming Work or prejudice the Owner’s rights under the Contract.

GP-29 Duties of Resident Project Representative

A Resident Project Representative may be assigned by the Engineer to the Project Site to observe the Contractor and monitor the progress
and manner in which the Work is being performed. The Resident Project Representative will also report to the Engineer and Contractor
whenever materials or Work fail to comply with the Contract. The Resident Project Representative is authorized to reject any materials
or suspend work which does not comply with the Contract until the issue is resolved by the Engineer.

However, the Resident Project Representative is not authorized to revoke, alter, enlarge, relax, or release any requirements of the
Contract, or to approve or accept any portion of the Work, or to issue instructions contrary to the Plans and Specifications. The Resident
Project Representative shall not manage or perform duties for the Contractor.

GP-30 Construction Stakes, Lines, and Grades

The Engineer shall direct the Contractor to all control points necessary for setting stakes and establishing lines and grades as shown on
the Plans. The Contractor shall be responsible for laying out all of the Work. All layouts shall be witnessed and verified by the Engineer
or Resident Project Representative prior to beginning the Work. The Contractor shall be responsible for proper execution of the Work
according to the layouts after receiving verification from the Engineer. The Contractor shall be responsible for furnishing and
maintaining stakes such that the Work can be verified for acceptance. The Engineer may suspend the Work at any time if it cannot be
adequately verified due to the number, quality, or condition of the stakes.
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GP-31 Contractor’s Responsibility for Work

The Contractor shall execute all items covered by the Contract, and shall furnish, unless otherwise definitely provided in the Contract,
all materials, implements, machinery, equipment, tools, supplies, transportation, and labor necessary to complete the Work. The
Contractor shall pay constant attention to the progress of the Work and shall cooperate with the Engineer in every way possible. The
Contractor shall maintain a complete copy of the Contract at all times, including the Plans, Specifications, and any authorized
modifications.

GP-32 Environmental Protection

The Contractor shall comply with and abide by all federal, state, and local laws and regulations controlling pollution of the environment,
including air, water, and noise. The Contractor shall take precautions to prevent pollution of waters and wetlands with fuels, oils,
bituminous materials, chemicals, sewage, or other harmful materials and contaminants, and to prevent pollution of the atmosphere from
particulate and gaseous matter, in accordance with all terms and conditions of federal, state, and local air and water pollution control
laws and programs and their rules and regulations, including the federal Clean Air Act and the federal Clean Water Act.

The Contractor shall adhere to the provisions which require compliance with all standards, orders, or requirements contained under
Section 306 of the Clean Air Act and Section 508 of the Clean Water Act, which prohibit the use under non-exempt Federal contracts,
grants, or loans, of facilities included on the Environmental Protection Agency (EPA) list of Violating Facilities.

Construction operations in rivers, streams, lakes, tidal or coastal waters, reservoirs, canals, wetlands, and any other impoundments shall
be restricted to areas where it is necessary to accomplish the Work and performed in accordance with any applicable federal, state, and
local laws, regulations, permit requirements, and guidelines, and the Contractor shall conduct the Work in a manner that will not cause
damaging concentrations of silt or pollution to water.

Contractor shall maintain and operate equipment to minimize noise, dust, and vibration near noise, dust and vibration-sensitive areas
such as churches, hospitals, schools, and residential areas, and assure that any activities conducted near such areas are not unduly
disruptive. Contractor shall maintain all equipment with properly functioning mufflers.

The Contractor shall be responsible for determining and utilizing any erosion and pollution control features or methods that may be
necessary to comply with all federal, state, and local laws and regulations.

GP-33 Sanitary Provision
The Contractor shall provide and maintain sanitary accommodations for use by all employees and Subcontractors. Facilities shall comply

with the requirements of the Louisiana State Board of Health and Hospitals and other authorities having jurisdiction. Committing public
nuisance on the Project Site is prohibited.

GP-34 Payment of Taxes

The Contractor shall be responsible for all taxes and duties that maybe levied under existing State, Federal, and local laws during the
completion of the Work. The Owner will presume that the amount of such taxes is included in the unit prices bid by the Contractor and
will not provide additional reimbursement.

GP-35 Radio and Telephones

The Contractor shall furnish and maintain radio and telephone equipment throughout the Contract Time which will allow communication
between the Contractor and the Engineer or Resident Project Representative.
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GP-36 Navigation

All marine vessels shall comply with the following Federal Laws and Regulations:

a. The International Navigational Rules Act of 1977 (Public Law 95-75, 91 Stat. 308, or 33 U.S.C. 1601-1608); and
b. The Inland Navigation Rules Act of 1980 (Public Law 96-591, 94 Stat. 3415, 33 U.S.C. 2001-2038).

These rules can be found on the Internet at: http://www.navcen.uscg.gov/?pageName=navRulesContent.

All marine vessels shall display the lights and day shapes required by Part C- Lights and Shapes of the Inland Navigation Rules. The
location, type, color, and size of the lights and day shape shall be in accordance with Annex | - Positioning and Technical Details of
Lights and Shapes. Any vessel engaged in dredging is considered a “Vessel restricted in her ability to maneuver” and shall display all
the lights and shapes required in Rule 27, “Vessel Not Under Control.”

GP-37 Obstruction to Navigation

The Contractor shall minimize all obstructions to navigation in compliance with pertinent U. S. Coast Guard regulations while
conducting the Work. The Contractor shall promptly move any floating equipment or marine vessels which obstruct safe passage of
other marine vessels. Upon completion of the Work, the Contractor shall remove all marine vessels and other floating equipment such
as temporary ranges, buoys, piles, and other marks or objects that are not permanent features of the Work.

GP-38 Marine Vessels and Marine Activities

All marine vessels regulated by the USCG shall have the required USCG documentation that is current before being placed in service.
A copy of any USCG Form 835 issued to the vessel in the preceding year shall be made available to the Owner and Engineer and a copy
shall be on board the vessel. All officers and crew shall possess valid USCG licenses as required by USCG regulations. These certificates,
classifications, and licenses shall be posted in a public area on board each vessel.

All dredges and quarter boats not subject to USCG inspection and certification or not having a current ABS classification shall be
inspected in the working mode annually by a marine surveyor accredited by the National Association of Marine Surveyors (NAMS) or
the Society of Accredited Marine Surveyors (SAMS) and having at least 5 years’ experience in commercial marine plant and equipment.
The inspection certificate shall be posted in a public area on board each dredge and/or quarter boat.

All other plant and support vessels shall be inspected before being placed in service and at least annually by a qualified person. The
inspection certificate shall be posted in a public area on board each plant and/or vessel.

GP-39 Record Keeping

The Contractor shall maintain orderly records of the Progress Schedule, Daily Progress Reports, Progress Meetings, correspondence,
submittals, reproductions of original Contract Documents, Change Orders, Field Orders, certificates, additional drawings issued
subsequent to the executed Contract, clarifications and interpretations of the Contract Documents by the Engineer, and other related
documents at the Project Site until all of the Work is accepted by the Engineer.

GP-40 Certificates of Compliance

Any certificates required for demonstrating proof of compliance of materials with specification requirements shall be executed in three
(3) copies. Each certificate shall be certified by an authorized agent of the supplying company and shall contain the name and address
of the Contractor, the project name and location, and the quantity and date of shipment. Copies of laboratory test reports submitted with
certificates shall contain the name and address of the testing laboratory and the testing date. The Contractor shall also certify that all
materials and test reports conform to the requirements of the Contract. Certification shall not be construed as relieving the Contractor
from furnishing satisfactory material if the material is tested and determined to be in nonconformance.
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GP-41 Submittals

The Contractor shall review all Submittals for compliance with the requirements of the Contract prior to delivery to the Engineer. Each
Submittal shall contain a signed statement by the Contractor that it complies with the Contract requirements with any exceptions
explicitly listed. The Contractor shall comply with these requirements for Submittals from Subcontractors, manufacturers, and suppliers.

All Submittals shall include sufficient data to demonstrate that the requirements of the Contract are met or exceeded. All submittals shall
be legible and marked with the project title and clearly identify the item submitted. Each submittal package shall include an itemized
list of the items submitted.

All Submittals will be reviewed within fourteen (14) days after being received by the Engineer. The Contractor shall allow the Engineer
sufficient time for review, corrections, and resubmission of all Submittals prior to beginning the associated Work. The Contract Time
shall not be extended based on incorrect or incomplete Submittals.

GP-42 Claims for Extra Cost

The Contractor is expected to complete the Work according to the Contract Price specified in the Bid Documents. If the Contractor
deems additional compensation is due for work, materials, delays or other additional costs/or expenses not covered in the Contract or
not ordered as extra work, the Contractor shall give the Engineer written notice thereof within fourteen (14) calendar days after the
receipt of such instructions and, in any event, before commencing the procedure. The Contractor shall justify the claim for extra cost by
providing supporting data and calculations. The Engineer shall determine whether the Contractor is entitled to be compensated for such
extra cost and shall make any required adjustments of the Contract in accordance with GP-43. If no written claim is made within this
fourteen (14) calendar-day period, the Contractor will be deemed to have waived any claim for extra cost for such work.

Claim for damages or delays of the Work shall not be made by the Contractor for a relocation of the construction operation or portions
thereof to other locations within the geographical scope of the project, when in the opinion of the Engineer, such relocation is necessary
for the most effective prosecution of the Work and may be accomplished without undue hardship.

GP-43 Alteration of the Contract and Compensation

Using Change Orders, Field Orders, or Written Amendments, the Owner may order extra work or make changes by altering the details
of construction, add to or deduct from the Work. The requirements and stipulations of these documents shall be binding on the Owner
and Contractor throughout the remainder of the Contract. Any claim for an extension of Contract Time caused thereby shall be adjusted
at the time of ordering such change.

The value of any such extra work or change shall be determined in one or more of the following ways and in the following priority:
C. By application of the unit prices in the Contract to the quantities of the items involved or subsequently agreed upon; or
d. By mutual acceptance between the Owner and Contractor of a lump sum.

If none of the above methods is agreed upon, the Contractor, provided he is so ordered by the Owner in writing, shall proceed with the
Work on a “force account” basis. In such a case, the Contractor shall keep and preserve in such form as the Engineer may direct, a
correct itemized account of the direct cost of labor, materials, equipment, together with vouchers bearing written certification by the
Contractor. In any case, the Engineer shall certify to the amount, including an allowance of fifteen percent (15%) for jobsite and home
office overhead indirect expenses and profit due to the Contractor. Where such change involves a subcontractor, an allowance of fifteen
percent (15%) for overhead and profit shall be due the subcontractor and an allowance of ten percent (10%) shall be due the Contractor.
Pending final determination of value, payments on account of changes shall be made on the Engineer’s estimate and as approved in an
executed Change Order.

If the Contractor is prevented from completing the Work according to the Contract Price due to the Owner, the Contractor may be
entitled to any reasonable and necessary addition of cost as determined by the Engineer. Neither the Owner nor the Contractor shall be
entitled to any damages arising from events or occurrences which are beyond their control, including but not limited to fires, floods,
epidemics, abnormal weather conditions, acts of God, acts of war, and other like matters. The provisions of this section exclude recovery
for damages caused by the Contractor and compensation for additional professional services by either party.
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GP-44 Extension of Contract Time

The Contractor is expected to complete the Work within the Contract Time specified in the Bid Documents. A legitimate increase of the
Contract time may be requested by the Contractor throughout the course of the Work. This Claim must be submitted to the Engineer in
writing within fourteen (14) days of the event which caused the time delay to the Contractor. If an extension of Contract Time involves
an increase in Contract Price, both claims shall be submitted together. The Contractor shall justify the increase of the Contract Time in
the Claim using supporting data and calculations. The Engineer may deny the claim if there is insufficient information to make a
determination. If the Claim is approved, the Engineer shall issue a Change Order within thirty (30) days of the Claim. The Contract
Time shall be increased on a basis that is commensurate with the amount of additional or remaining Work. For example, the Contract
Time can be increased where the number of actual adverse weather days exceeds the number of days estimated in the Contract.

GP-45 Owner’s Right to Terminate Contract for Cause or Convenience
45.1 Termination for Cause

The Owner shall submit a written notice to the Contractor and Surety which justifies placement of the Contractor in default if:

a. The Work is not begun within the time specified in the Notice to Proceed; or
b. The Work is performed with insufficient workmen, equipment, or materials to assure prompt completion; or
c. The Contractor performs unsuitable, neglected or rejected work, refuses to remove materials; or

d. The Work is discontinued; or

e. The Work is not completed within the Contract Time or time extension; or

f. Work is not resumed within a reasonable time after receiving a notice to continue; or

g. The Contractor becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or insolvency; or
h. The Contractor allows any final judgment to stand unsatisfied for a period of ten (10) days; or

i The Contractor makes an assignment for the benefit of creditors; or
J- The Work is not performed in an acceptable manner.

If the Contractor or Surety does not remedy all conditions cited in the written notice within ten (10) days after receiving such a notice,
the Contractor will be in default and the Owner shall remove the Contractor from the Work. If the Contractor is placed into default, the
Owner may obtain the necessary labor, materials, and equipment or enter into a new Contract in order to complete the Work. All costs
incurred by the Owner for completing the Work under the new Contract will be deducted from the payment due the Contractor. If the
expense exceeds the sum payable under the Contract, the Contractor and Surety shall be liable to pay the Owner the difference.

45.2 Termination for Convenience

Owner may, at any time, terminate this Contract or any portion thereof, for Owner’s convenience, upon providing written notice to the
Contractor. In such case, Contractor shall be paid for all work completed through the date notice was provided (less payments already
received) and reasonable demobilization and restocking charges incurred and reasonable overhead and profit based upon industry
standards on the work performed. In no event shall the Contractor be entitled to payment of overhead and profit on work not performed.
In the event it is determined that the Contractor was wrongfully terminated for cause, pursuant to Section GP 45.1 above, such
termination shall be automatically converted to a termination for convenience under and payment made as provided under this Section.
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GP-46 Temporary Suspension of Work

The Engineer shall have the authority to temporarily suspend the Work in whole or in part. A Field Order shall be issued to the Contractor
for any of the Work that is suspended for periods exceeding one (1) calendar day. The Field Order shall include the specific reasons and
details for the suspension. The Contract Time shall not be extended if the Work is suspended due to failure by the Contractor to comply
with a Field Order or with the Plans and Specifications. If the Work is suspended in the interest of the Owner, the Contractor shall make
due allowances for the lost time.

GP-47 Non-Conforming and Unauthorized Work

Work not conforming to the Plans, Specifications, Field Orders, or Change Orders shall not be accepted for payment. Unacceptable or
unauthorized work shall be removed and replaced in an acceptable manner at the expense of the Contractor in order to obtain final
acceptance of the Work. If the Contractor should neglect to prosecute the work properly or fail to perform any provision of this Contract,
the Owner after seven (7) calendar days written notice to the Contractor, may correct such deficiencies itself or by use of other contractors
without prejudice to any other remedy it may have, and may deduct the cost thereof from the payment then or thereafter due to the
Contractor.

GP-48 Contractor’s Right to Terminate Contract

The Contractor may terminate the Contract or Work and recover payment from the Owner for labor and materials if the Work is stopped
through no act or fault of the Contractor for more than three (3) months. For example, such an occurrence could be caused by a court
order or other public authority. In any case, the Contractor shall submit a written notice to the Engineer at the beginning of the occurrence,
and a written Claim to the Owner at the end of the occurrence.

GP-49 Breach of Contract

The Owner shall submit a written Claim to the Contractor regarding any breach of the Contract. The Contractor must provide a written
response to the Owner regarding the breach of Contract within ten (10) days after the Claim. This response must provide either an
admission to the Claim or a detailed denial based on relevant data and calculations. The failure of the Contractor to provide a proper
response within ten (10) days shall result in justification of the Claim by default.

GP-50 No Waiver of Legal Rights

The Owner shall not be prevented from recovering costs from the Contractor, Surety, or both due to failure of the Contractor to fulfill
all of the obligations under the Contract. If a waiver is provided to the Contractor for a breach of Contract by the Owner, it shall not
apply to any other breach of Contract. Final acceptance of the Work shall not prevent the Owner from correcting any measurement,
estimate, or certificate. The Contractor shall be liable to the Owner without prejudice to the terms of the Contract or any warranty for
latent defects, fraud, or gross negligence.

GP-51 Liability for Damages and Injuries

To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and hold harmless the Owner, Engineer, and
their officers, employees, representatives, and/or agents from all suits, actions, claims, costs, losses, demands, and judgments (including
but not limited to fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) brought because of injuries or damage sustained by a person or property due to the operations of Contractor; due to
negligence in safeguarding the Work, or use of unacceptable materials in constructing the Work; or any negligent act, omission, or
misconduct of the Contractor; or claims or amounts recovered under the Workmen’s Compensation Act or other law, ordinance, order,
or decree; any money due the Contractor as considered necessary by the Owner for such purpose may be retained for use of the State or
in case no money is due, the performance and payment bond may be held until such suits, actions, claims for injuries or damages have
been settled and suitable evidence to that effect furnished to the Owner; except that money due the Contractor will not be withheld when
the Contractor produces satisfactory evidence that adequate Workman’s Compensation, Public Liability, and Property Damage
Insurance are in effect.
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The indemnification obligations of the Contractor shall not extend to the liability of the Owner, Engineer, and their affiliates arising out
of the preparation or approval of the Plans, Specifications, maps, opinions, reports, surveys, or Change Orders, or for providing directions
or instructions which are the primary cause of the injury or damage. Should the Owner or Contractor suffer from any injury or damage
due to an error, omission, or act of the other party or their legally liable affiliates, a written Claim shall be submitted to the other party
within ten (10) days. The Claim shall provide all details regarding the injury or damage, the results of any investigations, and the action
to be taken to prevent any reoccurrence.

GP-52 Liability for Losses by Acts of the Government

The Owner shall not be liable for any loss or damage suffered by the Contractor arising out of a cessation of Work under this Contract
due to any act or order of any local, state, or federal government agency. If this cessation occurs, the Contractor may request an extension
of the Contract Time according to the provisions in GP-44.

GP-53 Final Inspection and Acceptance

Whenever the Work provided for, or contemplated by the contract, has been satisfactorily completed, all punch list items completed and
the final cleaning up is performed, the Engineer shall be notified in writing that said work is completed and ready for final inspection.
The Engineer shall, unless otherwise provided, make the final inspection within a reasonable length of time after the receipt of such
notification.

If all construction provided for in the contract is found completed to the Engineer’s satisfaction, the inspection shall constitute the final
inspection and the Engineer will make recommendation to the Owner for final acceptance and notify the Contractor in writing of this
recommendation of acceptance.

The Owner will record the Notice of Acceptance with the Clerk of Court in the Parish(s) in which the Work has been performed. The
recording of the Notice of Acceptance shall commence a lien period of not less than forty-five (45) consecutive calendar days, during
which period the retainage will be withheld by the Owner. The Owner will provide the Contractor with a copy of the Certificate of
Recordation.

GP-54 Built Drawings

The Contractor shall submit all originals and copies of the As-Built Drawings to the Engineer for review and acceptance in accordance
with the Special Provisions. The As-Built Drawings shall provide complete data for quantities, dimensions, specified performance and
design criteria, and similar items which clearly represent the services, materials, and equipment the Contractor has provided. All revision
sheets shall be clearly stamped with the words “As-Built”.

GP-55 Completion of Contract

Notwithstanding any other provision of this Contract and all applicable and necessary time delays under Louisiana law, completion of
the Contract requires all of the Work to be complete, inspected by the Engineer, accepted by the Owner as recommended by the Engineer,
and after final payment is made. After the Contract is complete, the Contractor will then be released from further obligation except as
set forth in the Contract Bond and Contractor’s Guarantee.

GP-56 Contractor’s Guarantee

The Contractor is obligated to provide a written guarantee to the Owner that all of the Work conforms to the Contract Documents. The
Work shall be guaranteed to survive for a minimum period of 1 year after final acceptance, unless otherwise specified in the Technical
Specifications.

a. The guarantee shall include:
1. A written warranty by the manufacturer for each piece of installed project equipment or apparatus furnished under the
Contract.
2. Any necessary repair of replacement of the warranted equipment during the guarantee period at no cost to the Owner.

Page 16 of 19



GENERAL CONDITIONS
REVISED MAY 2020

b. Satisfactory operation of installed equipment including, but not limited to, any mechanical and electrical systems furnished and
constructed under the Contract during the guarantee period. The Contractor shall repair all equipment which fails due to defective
materials or faulty workmanship during the guarantee period. The Contractor shall also be liable for all other ancillary expenses
incurred by the Owner due to the failure.

c. The guarantee shall exclude defects or damage caused by:
1. Abuse or improper modification, maintenance, or operation by anyone other than the Contractor; or
2. Wear and tear under normal usage.
d. This obligation by the Contractor shall be absolute. The following actions will not constitute acceptance of non-conformance

Work or release the Contractor from obligation to furnish the Work in accordance with the Contract Documents:
1. Observations by the Owner or Engineer; or
2. Recommendations by the Engineer or payment by the Owner; or

3. Use of the Work by the Owner; or

4. Issuance of a notice of acceptance by the Owner pursuant to the provisions of GP-53, or failure to do so; or
5. Any inspection, test, or approval by others; or
6. Any correction to non-conforming work by the Owner.

GP-57 Dispute Resolution

The parties shall use their best efforts to resolve all disputes in an amicable fashion. Prior to filing suit by either party with respect to
any claims, or disputes arising between the parties, the disputes shall be submitted first to non-binding mediation. The mediation shall
be conducted in accordance with the Construction Industry Mediation Rules of the American Arbitration Association. If the parties
cannot agree to a private mediator, then the mediator shall be selected by the American Arbitration Association, upon the filing of a
demand for mediation.

If the dispute is not resolved by mediation within 60 days from the request for mediation, then either party may institute legal
proceedings. Any litigation involving the Owner and arising under or related to the Contract or the bidding or award thereof shall be
instituted exclusively in the 19" Judicial District Court in and for the Parish of East Baton Rouge, State of Louisiana.

GP-58 Payment

The Owner hereby agrees to pay to the Contractor as full compensation for all work performed under the contract, and/or supplemental
agreements thereto, the monetary value of the actual quantities in the completed work according to the schedule of unit prices and/or
lump sum prices set forth in attached bid proposal and/or duly authorized supplements thereto, and made a part of the Contract.

Partial payments under the Contract shall be made at the request of the Contractor not more than once each month, based upon partial
estimates agreed to by the Contractor and Engineer and shall be furnished to the Engineer and approved by the Engineer prior to
transmittal to the Owner for approval and payment.

A Subcontractor Report (included in the appendices of the Contract Documents) should be submitted by the Contractor with each request
for partial payment, to be used for informational purposes only by CPRA.

The partial estimates will be approximately stated, and all partial estimates and payments shall be subject to corrections in the estimate
rendered following the discovery of any error in any previous estimates.

The payment of the partial estimate shall be taken as verification that the work has been performed and that its quality is satisfactory,
however it will in no way serve as a release to the Contractor for the responsibility of any portions thereof. The work and any particulars
relating thereto shall be subject to revision and adjustment by the Engineer and/or the Owner at any time prior to final payment,
regardless of any previous action taken.
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There shall be reserved from the payments provided for the Contract ten percent (10%) for contracts less than $500,000 or five percent
(5%) for contracts of $500,000 or more, of the estimates submitted, said sum to constitute a trust fund for the protection of and payment
to any person or persons, mechanic, subcontractor or materialmen who shall perform any labor upon such contract, or the doing of said
work, and all persons who shall supply such person or persons or subcontractors with provisions and supplies for the carrying on of such
work, and shall be withheld for a minimum of forty-five (45) calendar days after final acceptance of the completed contract and filing
of the Notice of Acceptance as described in GP-53.

After the expiration of the forty-five (45) calendar day period, the reserve in excess of a sum sufficient to discharge the claims of
materialmen and laborers who have filed their claims, together with a sum sufficient to defray the cost of such action and to pay attorneys’
fees, shall be paid to the Contractor.

The Contractor shall be responsible for obtaining and furnishing a clear lien and privilege certificate to the Owner at the expiration of
the retainage period, and prior to payment of any reserve withheld.

GP-59 Payments Withheld

In addition to the percentage provided for in Section GP-58 of these General Provisions and in accordance with any other provision of
this Contract, the Owner may withhold such amounts from any payment as may be necessary to protect himself from loss on account
of:

a) Defective work not remedied;

b) Claims filed or reasonable evidence indicating probable filing of claims;

c) Failure of the Contractor to make payments properly to subcontractors or for material or labor;

d) Reasonable evidence that the Work will not be completed within the Contract time and that the unpaid balance would not be
adequate to cover damages for the anticipated delay;

e) A reasonable doubt that the contract can be completed within the time period remaining under the contract;

f) Damage to another contractor;

g) Failure to submit required reports; or

h) Modifications of the contract which necessitate the execution of change orders prior to payment of funds.

Furthermore, nothing contained in this Section shall be deemed to limit the right of the Owner to withhold liquidated damages, as stated
in the Instructions to Bidders, from any amounts which may be due and owed the Contractor for work performed under the contract.

GP-60 Liens

Neither the final payment nor any part of the retained percentage shall come due until the Contractor shall deliver to the Owner a
complete release of all liens arising out of this contract, or receipts in full in lieu thereof, and, if required by the Owner, an affidavit that
so far as he has knowledge or information, the releases and receipts include all labor and material for which a lien could be filed; but if
any subcontractor refuses to furnish a release or receipt in full, the Contractor may furnish a bond satisfactory to the Owner to indemnify
the Owner against any lien, construction cost, or attorney's fees.

GP-61 Equal Employment Opportunity

The State of Louisiana is an equal opportunity employer, and looks to its Contractor, subcontractors, vendors and suppliers to take
affirmative action to effect this commitment in its operations.

By submitting the bid proposal and executing the Contract, the Contractor agrees to abide by the requirements of the following as
applicable: Title VI and VII of the Civil Rights Act of 1964, as amended by the Equal Opportunity Act of 1972, Federal Executive Order
11246, the Federal Rehabilitation Act of 1973, as amended, the Vietnam Era Veterans Readjustment Assistance Act of 1974, Title 1X
of the Education Amendments of 1972, and the Age Act of 1975, and the Contractor agrees to abide by the requirements of the Americans
with Disabilities Act of 1990.

The Contractor agrees not to discriminate in its employment practices, and will render services the Contract, without regard to their race,

age, color, religion, sex, national origin, veteran status, political affiliation or disabilities. Any act of discrimination committed by the
Contractor, or failure to comply with these statutory obligations when applicable, shall be grounds for termination of the Contract.
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GP-62 Anti-Kickback Clause

The Contractor agrees to adhere to the mandate dictated by the Copeland “Anti-Kickback™ Act which provides that each contractor or
subcontractor shall be prohibited from inducing, by any means, any person employed in the completion of the work, to give up any part
of the compensation to which he is otherwise entitled.

GP-63 Suspension/Debarment

Contractor certifies, by signing and submitting any bid, that their company, any subcontractors, or principals are not suspended, debarred,
or ineligible from entering into contracts with any department or agency of the Federal Government or of the State of Louisiana, or in
receipt of notice of proposed debarment or suspension.

Contractor agrees to secure from any contractor(s) and subcontractor(s) for the captioned project, certification that such contractor(s)
and subcontractor(s) are not suspended, debarred or declared ineligible from entering into contracts with any department or agency of
the Federal Government or of the State of Louisiana, or in receipt of a notice of proposed debarment or suspension.

Contractor shall provide immediate notice to Owner in the event of it or its contractor(s) or any subcontractor(s) being suspended,
debarred or declared ineligible by any department or agency of the Federal Government or of the State of Louisiana, or upon receipt of
a notice of a proposed debarment or suspension, either prior to or after execution of this Contract.

Upon receipt of notice of suspension, debarment, or declaration that Contractor or its contractor(s) or any subcontractor(s) is/are
ineligible to enter into contracts with any department or agency of the Federal Government or of the State of Louisiana, either prior to
or after execution of this Contract, Owner reserves the right to review cause for said debarment, suspension, or declaration of

ineligibility, and to terminate this Contract pursuant to the terms of GP-45 OWNER’S RIGHT TO TERMINATE CONTRACT FOR
CAUSE OR CONVENIENCE, or take such other action it deems appropriate under this Contract.

GP-64 Louisiana First Hiring Act

Contractor shall comply with the Louisiana First Hiring Act (La. R.S. 39:2201-2204), which requires that within ten (10) days of
executing the Contract, Contractor shall submit the following information to the Louisiana Workforce Commission:

1. The number and types of jobs anticipated for the Work.

2. The skill level of the jobs anticipated for the Work.

3. The wage or salary range for each job anticipated for the Work.

4. Methods, if any, that the Contractor will use to recruit unemployed persons or person employed in low wage jobs to fill job

openings for the Work.

END OF PART | - GENERAL PROVISIONS
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PART Il - SPECIAL PROVISIONS
SP-1- LOCATION OF WORK

The Work site is located near the Iberia/Vermilion Parish border in the Cow Path Channel along the Gulf Intracoastal Waterway.

The project sites are accessible from the public boat launch at Intracoastal City, the GIWW, and Vermilion Bay. See Appendix E for
directions to the boat launch at Intracoastal City.

SP-2 - WORK TO BE DONE

The Contractor shall provide all labor, materials, and equipment necessary to perform the Work. The Work shall include, but not be
limited to, Mobilization and Demobilization at or to the Project Site, Construction Surveys, Removal of Existing Weir Structure, and
Delivery and Placement of Geotextile Fabric and Riprap. The Work shall be performed in accordance with these Specifications and in
conformity to lines, grades, and elevations shown on the Plans or as directed by Engineer. Quantity calculations, layouts, shop drawings,
and construction sequencing of these items shall be provided in the Work Plan. The major tasks associated with the Work are described
as follows:

2.1 Description of Bid Variations
2.1.1 Base Bid

The Base Bid includes the removal of the existing steel sheet pile weir and construction of a rock weir replacement located
north of the existing location which will be located north of the existing structure as labeled and shown on the plans.

2.1.2 Additive Alternate #1

Additive Alternate #1 includes the construction of bankline armoring at the rock weir dike as labeled and shown on the
plans.

2.2 Surveying
Prior to construction, the survey transects established in the design survey shall be resurveyed for bathymetry and topography.
Also, the Contractor shall perform a magnetometer survey along the access channels and the proposed work area including the
existing sheet pile weir and the proposed rock weir location for any potential pipelines, and along the rock dike. After construction

is complete, the Contractor shall perform an As-Built Survey, which shall be reviewed by the Engineer for acceptance of the
Work.

2.3 Delivery and Placement of Rip-Rap
A rock weir across Cow Path channel dike shall be constructed in accordance with the Plans and Specifications.
2.4 Use of Equipment

The equipment used for the Work shall be operated within the boundaries of the Project Construction Limits and away from
existing vegetated wetlands or any other sensitive areas. The Contractor shall be responsible for returning all disturbed wetlands
to pre-existing conditions at no expense to the Owner.
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SP-3 - BID ITEMS, CONTRACT DATES, AND DELIVERABLES

and Recommended Site Visit

LOCATION
OR
MILESTONE RECIPIENT DATE DUE
Advertisement for Bids Publications As Advertised
Non-Mandatory Pre-Bid Conference | Provided in

Advertisement for Bids

Provided in Advertisement for Bids

Questions on Bid Documents

Deliver to CPRA

As Stated in Instructions to Bidders

Effective Date of Contract

Contractor and Owner

As Stated in Contract Between Owner and Contractor

Start of Contract Time

Contractor and Owner

As Stated in Notice to Proceed

Work Plan

Submit to Engineer

At Least 14-days Prior to Pre-Construction Conference

Progress Schedule

Submit to Engineer

At Least 14-Days Prior to Starting Construction, Monthly Thereafter

Pre-Construction Conference

Contractor and Engineer

As Determined by the Engineer After the Notice to Proceed is Issued

Pre-Construction Survey Drawings

Submit to Engineer

As Determined by the Engineer After the Pre-Construction Conference and
Prior to Construction.

Progress Meetings and Reports

At Project Site

Bi-Weekly or as Determined at the Pre-Construction Conference
(See GP-13, GP-39)

As-Built Drawings

Deliver to Engineer

Prior to Final Inspection as Scheduled by the Engineer

End of Contract Time After Notice to
Proceed

At Project Site

Base Bid: 90-Calendar Days
Additive Alternate No. 1: Additional 0-Calendar Days

Daily Progress Reports

Resident Project
Representative

By Noon Daily

SP-4 - DELIVERABLES

4.1 Prior to Construction

4.1.1 The Contractor shall submit the following documents to the Engineer prior to the Pre-Construction Conference specified

in GP-14:

4111
4112
4113
4114
4115

412
GP-14:

4121
4122

an as needed basis.

4.2 During Construction

Work Plan and Barge Displacement Table as specified in GP-8 and SP-11;
Progress Schedule as specified in GP-9;

Copy of typical Daily Progress Report as specified in GP-10.

Hurricane and Severe Storm Plan as specified in GP-11;

Health and Safety Plan as specified in GP-12.

The Contractor shall provide the following information to the Engineer at the Pre-Construction Conference specified in

Updates to all plans and schedules based on comments from the Engineer;
Potential construction corridors (if needed, other than from what is provided) which may be approved on

The Contractor shall deliver copies of the following documents upon request by the Engineer, or as specified in these provisions:

421
4272
4.2.3
424
4.25
4.2.6

Revised 05/2023

The results of all surveys and calculations as specified in TS-201;
Progress Schedule as specified in GP-9;
Daily Progress Reports as specified in GP-10;
Copies of all inspection reports;

All Change Orders, Field Orders, Claims, Clarifications, Amendments, and
Results of any materials testing.
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4.3 Administrative Records

43.1

4.3.2

4.3.3

Relocation of Navigational Aids

Temporary removal of any navigation aids located within or near the work areas shall be coordinated by Contractor with
the U.S. Coast Guard prior to removal. The Contractor shall not otherwise remove, change the location of, obstruct,
willfully damage, make fast to, or interfere with any aid to navigation. The Contractor shall notify the Eighth U.S. Coast
Guard District, New Orleans, Louisiana, in writing, with a copy to the Owner and Engineer, seven (7) days in advance of
the time he plans to work adjacent to any aids which require relocation to facilitate the work. The Contractor shall contact
the U.S. Coast Guard for information concerning the position to which the aids will be relocated.

Dredging Aids (NOT APPLICABLE)
Notification of Discovery of Historical or Cultural Sites

If during construction activities the Contractor observes items that may have prehistoric, historical, archeological, or
cultural value, the Contractor shall immediately cease all activities that may result in the destruction of these resources
and shall prevent his employees from trespassing on, removing, or otherwise damaging such resources. Such observations
shall be reported immediately to the Owner and Engineer so that the appropriate authorities may be notified and a
determination made as to their significance and what, if any, special dispositions of the finds should be made. The
Contractor shall report any observed unauthorized removal or destruction of such resources by any person to the Owner
and Engineer so the appropriate State of Louisiana authorities can be notified. The Contractor shall not resume Work at
the site in question until State authorities have rendered judgment concerning the artifacts of interest.

4.4 Post Construction

The Contractor shall contact the Engineer by written or email request, a minimum of five (5) working days prior to the anticipated
completion of the Work in order to schedule the final inspection and gain Acceptance by the Engineer. The following documents
shall also be submitted to the Engineer:

441

4472

Copies of all delivery slips, which shall include the source of construction materials, date of delivery, exact quantity, and
size of materials delivered with each shipment to the project site;

As-Built Surveys as specified in TS-201.

4.5 Summary of Project Submittals

The following table is a summary of submittals required of the Contractor as part of this section and other sections of these
Specifications:

SPECIFICATION DELIVERABLE SUBMITTAL

GP-9 Progress/Work Schedule Prior to Pre-Construction Conference
GP-10 Daily Progress Reports As Directed By the Engineer

GP-19 Names of All Subcontractors Prior to Awarding Subcontracts
GP-53 Written Notice of Completion of Work Upon Completion of Work

SP-5- CONTACT INFORMATION

Prior to Bid opening date, the Contractor shall send all questions and requests for clarification or interpretation of the Bid Documents
in writing to the attention of Sharissa Felder of the Coastal Protection and Restoration Authority. The address and contact information

is as follows:

State Purchasing Officer:

Attn: Sharissa Felder

Coastal Protection and Restoration Authority (CPRA)
150 Terrace Avenue, Suite 100, Baton Rouge, LA 70802
Tel: (225) 342-0811 / Fax: (225) 800-5599

E-Mail: cpra.bidding@Ia.gov
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After execution of the Contract between Owner and Contractor, the successful Contractor shall contact the Engineers concerning bid
documentation or questions. The addresses and contact information for the Engineers are listed as follows:

Project Engineer Intern: CPRA Project Engineer

Emily A. Faulk, E.I. Dion Broussard, P.E.

148-B Easy Street, Lafayette, LA 70506 635 Cajundome Blvd., Lafayette, LA 70506
Tel: (337) 232-0777 / Fax: (337) 232-0851 Tel: (337) 482-0686 / Fax: (337) 482-0685

The Owner and Engineer shall deliver all written Claims, Notices, Submittals, Plans, and other documents to the Contractor at the
address indicated on the Bid.

SP-6 - FAILURE TO COMPLETE ON TIME

For each day the Work remains incomplete beyond the Contract Time, as specified in the Instructions to Bidders and SP-3, or Extension
of Contract Time, as specified in GP-44, the sum of one thousand three hundred forty dollars and no cents ($1,340.00) per calendar day
will be deducted from any money due to the Contractor as liquidated damages. The Contractor and Surety shall be liable for any
liquidated damages that are in excess of the amount due the Contractor.

SP-7 - TRANSPORTATION

The Contractor shall provide a safe and reasonable means of transportation to and from the marine access structure, staging area, and
Project Site for the Engineer and the federal sponsor throughout the Work. The schedule and pickup location shall be arranged by the
Engineer and the Contractor prior to mobilization. Upon request, overnight room and board shall be provided to these personnel by the
Contractor if adequate facilities are available. The Contractor shall provide a boat for the exclusive use of the Engineer and/or Resident
Project Representative to tour the Project Site during the Work. The boat shall have the following features:

7.1  Anenclosed cabin space;

7.2 Capable of maintaining 25 knots (29 mph);

7.3  Six (6) passenger capacity;

7.4  Coast Guard certified;

7.5  Operable marine radio;

7.6 All safety equipment required by the Coast Guard for the size and type of that boat, and

7.7  Draft of two feet (2°) or less.

The Contractor shall supply the fuel and maintain the boat. All mechanical malfunctions of the boat shall be repaired within twelve (12)
hours. In the event that the Contractor refuses, neglects, or delays compliance with the requirements of this provision, the Owner may

obtain and use other necessary boats at the expense of the Contractor. The costs associated with providing the boats shall be included in
the lump sum price for Bid Item No. 1, “Mobilization and Demobilization”.

SP-8 - OFFICE FOR OWNER

The Contractor shall provide an office for the Engineer and Resident Project Representative at the Project Site if requested by the
Engineer. This office shall be for the sole use of the Engineer or Resident Project Representative, suitably sized, and provided with
lighting, heat, and air conditioning. The office furnishings shall include a worktable, drafting table, stool, and two chairs.

In the event that the Contractor refuses, neglects, or delays compliance with the requirements of this provision, the Owner may obtain

and use another necessary office at the expense of the Contractor. The cost for providing and furnishing this office shall be included in
the contract lump sum price for Bid Item No. 1, “Mobilization and Demobilization”.

Revised 05/2023 CPRA Page 4 of 10



SP-9 - LANDOWNER AND PIPELINE REQUIREMENTS

The Owner has obtained all temporary easement, servitude, and right-of-way agreements required for construction of the project. The
agreements executed with landowners for the Work at the site contain special requirements pertaining to access routes and insurance. A
land rights memorandum is included in Appendix E. The Contractor shall abide by the stipulations set forth by the respective landowners
(Grantors):

ADJACENT LANDOWNER: Isadore Delcambre, etal
c/o Troy Dubois
Telephone: (337) 685-4230
Email: troy@delcambre.net

The Contractor shall add the landowner listed above as additional insured. It is also agreed and understood that the Contractor will at all
times indemnify and hold harmless the landowner from and against any and all claims, demands, causes of action, judgments, liabilities,
and expense of every nature, including attorney’s fees, by reason of personal injury, death (including but not limited to injuries to and
death of employees of the landowners and the Contractor’s employees) or damage to property, (including environmental) which arises
out of, results from, or is in any manner related to, directly or indirectly, any operations or acts hereunder, or to the exercise of your
rights hereunder, or to your presence upon or use of the landowners’ premises above referred to, or to the use or existence of your
facilities on such premises. The indemnity provisions of this paragraph shall not apply if any such injury, death, damage, liability claim,
or cause of action is caused by the negligence of the landowner, his employees, agents, or representatives.

The Contractor shall notify all pipeline companies at least seventy-two (72) hours in advance of any construction work. All pipelines
located within one hundred fifty feet (150°) of the dike alignments shall be probed and their locations marked prior and throughout the
duration of construction activities.

SP-10 - OYSTER LEASE RESTRICTIONS

There are no known existing oyster leases near or within the boundaries of the Project Site. Therefore, no oyster lease restrictions are
provided for performing the Work within the boundaries of the Project Site.

SP-11 - BARGE DISPLACEMENT TABLE

The Contractor shall develop a barge displacement table for measurement and payment of rock and include it in the Work Plan. The
table shall be approved by the Engineer. It shall show the name and/or number, dimensions, name of owner, and name of fabricator for
each barge. The Contractor shall furnish a dimensioned drawing or sketch of each barge that is sufficient to verify the barge displacement
table. The drawings shall show, at a minimum, the length, width, and depth of the barge, and dimensions of rake(s). All new or modified
barges shall be field checked for current dimensions by the Contractor in the presence of the Engineer or the Inspector. Each table shall
contain the freeboard of the barge in feet and tenths from zero (0) to the full depth of the barge and the corresponding gross displacement
to the nearest ton.

Each barge shall be suitably marked with two (2) displacement gaging lines along each side of the barge. Each gaging line shall be
painted perpendicular to the edge of the barge and be no less than four (4) inches wide and one (1) foot long on both the deck and side
of the barge. Barges with rakes shall have the displacement gaging lines placed at each comer of the box section between the rakes. If a
barge has a box end or ends, the gaging lines shall be placed approximately four (4) feet from the box end. The freeboard will be
measured at the four (4) gaging locations and the displacement determined by the use of the “CELMYV Standard Barge Tables” from the
average of these measurements. The displacement shall be determined before and after the barge is unloaded and the difference between
these values shall be the quantity delivered.

If the barge tables were originally furnished for fresh water and the barge displacement measurements are being taken in salt water, the
Contractor has the option to obtain water samples and determine the densities or unit weights of the water. Water sampling shall be
performed concurrently with the measurements of the barges, both when fully loaded and empty. Water samples shall be taken by the
Contractor and witnessed by the Engineer. The water samples shall be taken in accordance with ASTM D-3370 (Practice A- Grade
Sample) at depths of four (4) and eight (8) feet in the area where measurements are made using a “Polypro” 2,000-ml water sampler, or
approved equal.

Densities shall be tested by a certified testing laboratory according to ASTM D-1429 (Method D- Hydrometer Method). After review
and approval of the test results by the Engineer, the average of the densities will be used to adjust the measurements. A unit weight of
62.45-pounds/cubic foot is standard for fresh water. If the Contractor does not obtain water samples and densities, then no adjustments
will be applied to the displacement table and rock quantities.
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SP-12 - SEQUENCE OF CONSTRUCTION

The Contractor shall remove the existing steel sheet pile weir (Base Bid) before beginning construction on the rock dike structures. The
Contractor shall then begin and complete construction operations on the rock dike.

SP-13 - INSURANCE AND BONDS

The Contractor shall purchase and maintain without interruption, for the duration of the contract, insurance against claims for injuries
to persons or damages to property which may arise from or in connection with the performance of the Work hereunder by the Contractor,
its agents, representatives, employees, or subcontractors. The duration of the contract shall be from the inception of the contract until
the date of final payment.

13.1 Minimum Scope and Limits of Insurance

13.1.1

13.1.2

Worker’s Compensation

Worker’s Compensation insurance shall be in compliance with the Worker’s Compensation law of the State of Louisiana.
Employers Liability is included with a minimum limit of $500,000 per accident/per disease/per employee. If Work is
to be performed over water and involves maritime exposure, applicable LHWCA, Jones Act or other maritime law
coverage shall be INCLUDED, and the Employers Liability limit increased to a minimum of $1,000,000. A.M. Best’s
insurance company rating requirement may be waived for Worker’s compensation coverage only.

Commercial General Liability

Commercial General Liability insurance, including Personal and Advertising Injury Liability and Products and Completed
Operations Liability, shall have a minimum limit per occurrence based on the project value. The Insurance Services Office
(1SO) Commercial General Liability occurrence coverage form CG 00 01 (current form approved for use in Louisiana),
or equivalent, is to be used in the policy. Claims-made form is unacceptable.

The aggregate loss limit must apply to each project. ISO form CG 25 03 (current form approved for use in Louisiana), or
equivalent, shall also be submitted. The State project number, including part number, and project name shall be included
on this endorsement.

COMBINED SINGLE LIMIT (CSL) PER OCCURRENCE

The required minimum combined single limit amount of insurance shall be as provided below:

Initial Contract Amount Minimum Insurance
Up to $1,000,000 $1,000,000
From $1,000,001 to $2,000,000 $2,000,000
Over $2,000,000 $5,000,000

13.1.3 Automobile and Watercraft Liability

Automobile Liability Insurance and Watercraft Liability Insurance shall have a minimum combined single limit per
occurrence of $1,000,000. 1SO form number CA 00 01 (current form approved for use in Louisiana), or equivalent, is
to be used in the policy. This insurance shall include third-party bodily injury and property damage liability for owned,
hired and non-owned automobiles and/or watercraft. If any non-licensed motor vehicles and/or watercraft are engaged in
operations within the terms of the contract on the site of the work to be performed thereunder, such insurance shall cover
the use of any such vehicles.

NOTE: If the Contractor does not own an automobile and/or watercraft and such vehicles are utilized in the execution of
the contract, then hired and non-owned coverage is acceptable. If an automobile and/or watercraft is not utilized in the
execution of the contract, then automobile and/or watercraft coverage is not required.
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13.1.4 Excess Umbrella

Excess Umbrella Insurance may be used to meet the minimum requirements for General Liability, Automobile Liability,
and Watercraft Liability only.

13.1.5 Pollution Liability (required when asbestos or other hazardous material abatement is included in the contract)

Pollution Liability insurance, including gradual release as well as sudden and accidental, shall have a minimum limit of
not less than $1,000,000 per claim. A claims-made form will be acceptable. A policy period inception date of no later
than the first day of anticipated Work under this contract and an expiration date of no earlier than 30-days after anticipated
completion of all Work under the contract shall be provided. There shall be an extended reporting period of at least
24-months, with full reinstatement of limits, from the expiration date of the policy. The policy shall not be cancelled for
any reason, except non-payment of premium.

13.1.6 Deductibles and Self-Insured Retentions

Any deductibles or self-insured retentions must be declared to and accepted by the Owner. The Contractor shall be
responsible for all deductibles and self-insured retentions.

13.2 Other Insurance Provisions
The policies are to contain, or be endorsed to contain, the following provisions:
13.2.1 Worker’s Compensation and Employers Liability Coverage

The insurer shall agree to waive all rights of subrogation against the Owner, its officers, agents, employees, and volunteers
for losses arising from Work performed by the Contractor for the Owner.

13.2.2 General Liability Coverage

The Owner, its officers, agents, employees, and volunteers are to be added as additional insureds as respects liability
arising out of activities performed by or on behalf of the Contractor; products and completed operations of the Contractor,
premises owned, occupied or used by the Contractor. ISO Form CG 20 10 (current form approved for use in Louisiana),
or equivalent, is to be used.

The Contractor’s insurance shall be primary as respects the Owner, its officers, agents, employees, and volunteers. The
coverage shall contain no special limitations on the scope of protection afforded to the Owner, its officers, officials,
employees or volunteers. Any insurance or self-insurance maintained by the Owner shall be excess and non-contributory
of the Contractor’s insurance.

The Contractor’s insurance shall apply separately to each insured against whom claim is made or suit is brought, except
with respect to the policy limits.

13.2.3 All Coverages
Coverage shall not be canceled, suspended, or voided by either party (the Contractor or the insurer) or reduced in coverage
or in limits except after 30-days written notice has been given to the Owner. Ten (10) day written notice of cancellation
is acceptable for non-payment of premium. Notifications shall comply with the standard cancellation provisions in the

Contractor’s policy.

Neither the acceptance of the completed Work nor the payment thereof shall release the Contractor from the obligations
of the insurance requirements or indemnification agreement.

The insurance companies issuing the policies shall have no recourse against the Owner for payment of premiums or for
assessments under any form of the policies.

Any failure of the Contractor to comply with reporting provisions of the policy shall not affect coverage provided to the
Owner, its officers, agents, employees and volunteers.
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13.2.4 Acceptability of Insurers

All required insurance shall be provided by a company or companies lawfully authorized to do business in the jurisdiction
in which the Project is located. Insurance shall be placed with insurers with an A.M. Best’s rating of A-:V1 or higher. This
rating requirement may be waived for Worker’s compensation coverage only.

If at any time an insurer issuing any such policy does not meet the minimum A.M. Best rating, the Contractor shall obtain
a policy with an insurer that meets the A.M. Best rating and shall submit another certificate of insurance as required in
the contract.

13.2.5 Verification of Coverage

Contractor shall furnish the Owner with Certificates of Insurance reflecting proof of required coverage. The Certificates for each
insurance policy are to be signed by a person authorized by that insurer to bind coverage on its behalf. The Certificates are to be received
and approved by the Owner before Work commences and upon any contract renewal thereafter.

The Certificate Holder must be listed as follows:

State of Louisiana

Coastal Protection and Restoration Authority
150 Terrace Avenue

Baton Rouge, LA 70802

Attn: Project # TV-013A

In addition to the Certificates, Contractor shall submit the declarations page and the cancellation provision endorsement for each
insurance policy. The Owner reserves the right to request complete certified copies of all required insurance policies at any time.

Upon failure of the Contractor to furnish, deliver, and maintain such insurance as above provided, this contract, at the election of the
Owner, may be suspended, discontinued, or terminated. Failure of the Contractor to purchase and/or maintain any required insurance
shall not relieve the Contractor from any liability or indemnification under the contract.

If the Contractor does not meet the insurance requirements at policy renewal, at the option of the Owner, payment to the Contractor may
be withheld until the requirements have been met, OR the Owner may pay the renewal premium and withhold such payment from any
monies due the Contractor, OR the contract may be suspended or terminated for cause.

13.2.6 Subcontractors

Contractor shall include all subcontractors as insureds under its policies OR shall be responsible for verifying and maintaining the
certificates provided by each subcontractor. Subcontractors shall be subject to all of the requirements stated herein. The Owner reserves
the right to request copies of subcontractor’s certificates at any time.

If Contractor does not verify subcontractors’ insurance as described above, Owner has the right to withhold payments to the Contractor
until the requirements have been met.

13.2.7 Worker’s Compensation Indemnity

In the event Contractor is not required to provide or elects not to provide Worker’s compensation coverage, the parties hereby agree the
Contractor, its Owners, agents, and employees will have no cause of action against, and will not assert a claim against, the State of
Louisiana, its departments, agencies, agents and employees as an employer, whether pursuant to the Louisiana Worker’s Compensation
Act or otherwise, under any circumstance. The parties also hereby agree that the State of Louisiana, its departments, agencies, agents,
and employees shall in no circumstance be, or considered as, the employer or statutory employer of Contractor, its Owners, agents, and
employees. The parties further agree that Contractor is a wholly independent Contractor and is exclusively responsible for its employees,
Owners, and agents. Contractor hereby agrees to protect, defend, indemnify, and hold the State of Louisiana, its departments, agencies,
agents, and employees harmless from any such assertion or claim that may arise from the performance of this contract.
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13.2.8 Indemnification/Hold Harmless Agreement

Contractor agrees to protect, defend, indemnify, save, and hold harmless, the State of Louisiana, all State Departments, Agencies, Boards
and Commissions, its officers, agents, servants, employees and volunteers, from and against any and all claims, damages, expenses and
liability arising out of injury or death to any person or the damage, loss or destruction of any property which may occur, or in any way
grow out of, any act or omission of Contractor, its agents, servants and employees, or any and all costs, expenses and/or attorney fees
incurred by Contractor as a result of any claims, demands, suits or causes of action, except those claims, demands, suits or causes of
action arising out of the negligence of the State of Louisiana, all State Departments, Agencies, Boards, Commissions, its officers, agents,
servants, employees and volunteers.

Contractor agrees to investigate, handle, respond to, provide defense for and defend any such claims, demands, suits or causes of action
at its sole expense and agrees to bear all other costs and expenses related thereto, even if the claims, demands, suits, or causes of action
are groundless, false or fraudulent.

SP-14 - EMPLOYEE WHISTLEBLOWER PROTECTION

This Contract and employees working on this Contract will be subject to the whistleblower rights and remedies in the pilot program on
Contractor employee whistleblower protections established at 41 U.S.C. 4712 by Section 828 of the National Defense Authorization
Act for Fiscal Year 2013 (Pub. L. 112-239)( and Federal Acquisition Regulation (F.A.R.) 3.908.

The Contractor shall inform its employees in writing, in the predominant language of the workforce, of employee whistleblower rights
and protections under 41 U.S.C. 4712, as described in Section 3.908 of the F.A.R.

The Contractor shall insert the substance of this clause, including this paragraph, in all subcontracts over the simplified acquisition
threshold.

SP-15 - REMOVING STRUCTURES AND OBSTRUCTIONS
15.1 Description

This work consists of the removal of the existing steel sheet pile weir located in the Project Area, hereinafter referred to as
“structure”, from the project area unless specified otherwise.

The removal of a structure from the project area is the razing, demolishing, and disposal of the structure after salvageable parts,
components, and materials, as designated on the plans, have been recovered by the contractor.

For the purposes of this section, remove structures and obstructions visible at the time of bid, including all related structures or
as designated in the plans. Structures designated for removal in this project include the existing steel sheet pile weir located in
Cow Path Channel.

15.2 General Construction Requirements

Remove and dispose of all portions of structures located within the project area designated for removal during construction.
Materials not specified to be salvaged shall be disposed of off the project area in accordance with regulatory requirements.
Materials or portions of structures designated to be salvaged and re-used shall be removed and stored on-site during construction.
Furnish copies of agreements (including rights of entry, etc.) with the final disposal site to the Engineer prior to the beginning of
work. The agreement must contain language holding CPRA harmless regarding any liabilities of the contractor or property
owners and will be required before final acceptance.

If any environmentally sensitive or contaminated sites are located during construction, stop construction activity in the immediate
vicinity of the environmentally sensitive or contaminated site and notify the Engineer immediately.
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153

154

Removing Structures

All components of a structure to be removed shall be removed to 1-foot below the existing mudline. Unsalvageable materials in
a structure designated for removal shall become the property of the Contractor and shall be removed and disposed of by the
Contractor. Demolish and remove appurtenances forming a part of a structure to be demolished, whether integral or not integral
to the structure.

Measurement and Payment

Removing structures and obstructions will be measured on a lump sum basis as stipulated in the contract and shall include all
portions of the structure. Hauling salvaged materials to storage sites will not be measured for payment. Payment for removal of
structures and disposal will be made at the contract price per unit or lump sum as specified. This will include demolishing,
removing, and disposing of such items as well as the excavation and backfill incidental to their removal when required.

SP-16 - REMOVE AND RELOCATE EXISTING NAVIGATION SIGN

16.1

16.2

16.3

Description

This work consists of removing the existing navigation signs and pile located in the Project Area, hereinafter referred to as “sign”,
and reinstalling the pile and signs at the new weir structure.

General Construction Requirements

The Contractor shall take all precautions necessary to prevent damage to the existing signs, hardware, and pile when removing
these parts so they can be relocated and reused on this project. Any parts damaged by the Contractor due to negligence or improper
handling shall be replaced by the Contractor at no additional cost to the Owner.

The Contractor shall remove all signage, hardware, and the galvanized metal pile covering from the timber pile prior to removing
the pile. The Contractor shall extract the timber pile from the channel by pulling it vertically without pushing or pulling the pile
horizontally.

The existing pile shall be relocated to the new weir structure location. The pile shall be driven vertically to the elevation shown
on the plans. The existing hardware, signs, and pile covering shall be reinstalled onto the timber pile. The Contractor shall drill
any holes necessary to reinstall the hardware to position the sign appropriately.

If the Contractor encounters any obstacles or issues that would prevent the removal and relocation of the existing signs, hardware,
pile covering, or pile, the Owner’s representative shall be notified immediately prior to any further action.

Measurement and Payment

Removing and relocating existing navigation signs will be measured per each pile removed. Salvaging or storing materials will
not be measured for payment. Payment for removing and relocating existing navigation signs will be made at the contract price
per each as specified. This will include, but is not limited to, removing, storing, or reinstalling such items as well as materials,
equipment, or labor incidental to removal and relocation when required.

END OF PART Il — SPECIAL PROVISIONS
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PART Il - TECHNICAL SPECIFICATIONS
TS-101 - MOBILIZATION AND DEMOBILIZATION

101.1 Description

The Contractor shall provide all labor and equipment costs necessary to move personnel, equipment, supplies, and incidentals to and
from the Project Site, establish offices, buildings, and other facilities necessary for the Work, obtain bonds, required insurance and any
other pre-construction expenses necessary to perform the Work. This section shall exclude the cost of construction materials.

101.2 Arbitrary Mobilization by Contractor

The Owner shall pay for only one mobilization and demobilization effort. Should the Contractor demobilize prior to completing the
Work, subsequent remobilization shall be performed at no cost to the Owner.

101.3 Ratio of Mobilization (60%) and Demobilization (40%) Payment

Sixty percent (60%) of the mobilization/demobilization lump sum price will be paid to the Contractor upon complete mobilization to
the Project Site. The remaining forty percent (40%) will be paid to the Contractor upon final acceptance of the Work and removal of all
equipment and unused materials.

101.4 Justification of Costs

In the event the unit cost does not bear a reasonable relation to the amount of work for mobilization and demobilization in the Contract,
the Engineer may require the Contractor to produce cost data to justify the unit cost in the Bid. Failure to justify such cost to the
satisfaction of the Engineer will result in payment of actual mobilization costs, as determined by the Engineer at the completion of
mobilization, and actual demobilization cost at the completion of the demobilization, and payment of the remainder of this item in the
final payment under this contract. The determination of the Engineer is not subject to appeal.

101.5 Measurement and Payment

Payment for mobilization and demobilization shall be paid for at the contract lump sum price for Base Bid Item No. 101, “Mobilization
and Demobilization”. Payment shall constitute full compensation for moving personnel, equipment, supplies, and incidentals to and
from the job site and establishing offices, buildings and other facilities for the work, obtaining bonds, insurance and any other associated
expenses. No additional payment will be made to Contractor if Alternate Bid No. 1 is awarded.
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TS-201 - CONSTRUCTION SURVEYS

201.1 Scope

The Contractor shall furnish all of the materials, labor and equipment necessary to perform preconstruction, process and as-built surveys
of the baseline, transects, rock dikes, settlement plates, and flotation channels as shown in the Plans. All surveys shall be performed by
qualified personnel under the direct supervision and stamped by a professional land surveyor or professional engineer licensed in the
State of Louisiana. Survey data shall reference the North American Datum of 1983 (NAD 83), Louisiana South Zone, U. S. Survey Feet
for horizontal control, and the North American Vertical Datum of 1988 (NAVD 88) (GEOID 12A), U. S. Survey Feet for vertical
control. Horizontal and vertical control shall be established by using the monuments specified in Appendix D.

201.2 Pre-Construction Survey

The baseline transects and benchmarks shown on the Plans shall be re-surveyed and staked by the Contractor after the Pre-Construction
Conference and prior to construction. This survey shall be used to verify the alignment of the various project features and to make
modifications or adjustments as deemed necessary by the Engineer. Drawings of the plan views and cross sections and calculations of
the projected quantities of materials shall be developed from this survey by the Contractor.

201.2.1 Temporary Bench Marks (TBM)

TBMs shall be installed at locations necessary to complete all surveys. Horizontal and vertical coordinates shall be
determined for all TBMs installed. The Contractor shall maintain the TBMs for the duration of the Work. In the event
that a single TBM is disturbed and/or destroyed, the TBM shall be reinstalled at no cost to the Owner by qualified
personnel that are approved by the Engineer. If multiple TBMs are destroyed, the Engineer may require the TBMs to be
reinstalled by a professional land surveyor licensed in the State of Louisiana. The TBMs shall be shown on the plan view
drawings.

201.2.2 Baseline
If necessary, an offset to the baseline shall be surveyed and staked at all points of inflection and at intersections with the
transects, where possible to traverse over land, as shown in the Plans. The baseline shall be shown on the plan view
drawings.

201.2.3 Transects

The transects shall be surveyed from the baseline as shown on the plans.

The transects shall be staked at each ends, at all intersections with the rock dike alignments. The inflection points, points
of curvature and radius points of the rock dike alignments shall also be surveyed and staked.

The Contractor shall develop drawings which show the cross sections and plan views of the bankline and rock dikes.
Elevations, coordinates, lines and grades for each of these features shall all be shown on the drawings. Contours at
elevations +1.0’, 0.0°,-1.0, -3.0°, and -5.0° NAVD 88 shall also be shown on all plan view drawings.

The Contractor shall also determine the projected quantities for rock and geotextile fabric. The quantities of rock shall be
calculated using a method that is approved by the Engineer, such as the average end area. The projected quantities of rock
shall be calculated in tons and account for an in-place unit weight of rock equal to 1.5-tons per cubic yard and the assumed
settled section (below existing ground) shown in the Plans.

201.2.4 Stakes

The stakes shall be untreated wood of sufficient diameter and length such that they are embedded at least 3- feet into the
soil and protrude 5-feet above existing grade if within marsh, or 5-feet above mean water elevation if within canal.
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201.2.5 Magnetometer Survey

A magnetometer survey shall be performed along the flotation channels and pipelines, where possible. Perpendicular track
lines shall be run at 500-foot intervals and extend 25-feet beyond the outside edge of each of these proposed features,
where possible. All pipelines shall also be probed and appropriately marked throughout construction according to United
States Coast Guard Standards. The magnetometer survey shall show all track lines, coordinates, amplitudes, signature
types, and signature widths of all hits. The survey shall also show the coordinates, top elevation and ground cover for all

pipelines.
201.3 Process Surveys
201.3.1 Rock Dikes

The rock weir shall be surveyed once all riprap has been placed and on days 14 and 28 after the initial as-built survey.
The crown and both toes of the rock dikes shall be surveyed at all survey transects, inflection points, points of curvature
and radius points along the rock alignments. The Engineer shall determine if the lift on each Reach is to be accepted or
modified based on these surveys. Those portions of dikes which are modified must also be re-surveyed.

201.4 As-Built Surveys

The rock dikes shall be surveyed by the Contractor after construction is complete. Final payment will not be received until the as-built
survey and work have been accepted by the Engineer.

201.4.1 Rock Dikes

The final process surveys for rock dikes that are accepted by the Engineer shall be incorporated into the as-built survey.

201.5 Deliverables

The pre-construction process and as-built surveys shall be stamped by a Professional Land Surveyor or Professional Engineer licensed
in the State of Louisiana. The Contractor shall provide the details for the survey layout and stakeout in the Work Plan.

The pre-construction survey drawings and projected material quantities shall be submitted to the Engineer for review and approval by
the date provided in SP-3. Three (3) copies shall be provided on 117 x 17 paper and one (1) digital copy provided in AutoCAD or an
approved equal.

The process survey drawings, in-place material quantities, and supporting calculations shall be submitted to the Engineer for review
immediately after they are completed in order to receive acceptance and payment. Three (3) copies shall be provided on 117 X 17” paper
and one (1) digital copy provided in AutoCAD or an approved equal.

The as-built survey and in-place material quantities shall be submitted to the Engineer by the date provided in SP-3 in order to receive
acceptance and final payment. Three (3) copies shall be provided on 117 x 17” paper and one (1) digital copy provided in AutoCAD or
an approved equal. The survey shall incorporate all field changes, change orders, and quantities of materials placed. All revisions shall
be shown in red and be easily distinguishable from the original design.

Point files of the pre-construction, process and as-built surveys shall be included in the digital copies and shall contain the following
information:

201.5.1 Point Number;

201.5.2 Northing (NAD 83 US. FT.);
201.5.3 Easting (NAD 83 US. FT.);
201.5.4 Elevation (NAVD 88 FT.), and
201.5.5 Description.
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201.6 Measurement and Payment

Payment for Construction Surveys shall be paid for at the contract lump sum price for Base Bid Ifem No. 201, “Construction Surveys”.
Price and payment shall constitute full compensation for furnishing all labor, materials, and equipment to perform the pre-construction
process and as-built surveys specified herein. Sixty percent (60%) of the construction survey lump sum price shall be paid to the
Contractor upon complete acceptance of the pre-construction surveys. The remaining forty percent (40%) shall be paid to the Contractor
upon final acceptance of the as-built surveys. No additional payment will be made to Contractor if Alternate Bid No. 1 is awarded.
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TS-610 - WOVEN GEOTEXTILE FABRIC

610.1 Scope

The Work provided herein consists of furnishing all labor, material, equipment, and performance of all operations required for
furnishing, hauling, placing, completing, and maintaining the woven geotextile fabric until placement of the stone cover is completed
and accepted, as specified herein and on the plans.

610.2 Materials

The material shall be a woven geotextile fabric consisting only of long chain polymetric filaments or yarns formed into a stable network
such that the filaments or yarns retain their position relative to each other during handling, placement, and throughout the design service
life. At least 85-percent, by weight, of the material shall be polypropylenes, polyesters, polyamides, polyethylene, or polyolefins. The
geotextile fabric shall be free of any treatment or coating which might adversely alter the geotextile fabric’s hydraulic or physical
properties after installation. When required, the geotextile fabric shall contain stabilizers and/or inhibitors added to the base material to
make filaments resistant to deterioration due to ultraviolet light and/or heat exposure. The edges of the geotextile fabric shall be
selvedged. The geotextile fabric shall be free from defects and tears and shall meet or exceed the physical property requirements listed
in the table on the next page. Thread used for factory or field sewing shall be of contrasting color to the fabric and made of Kevlar,
polypropylene, polyester, or polyamide thread. The thread shall be as resistant to deterioration due to ultraviolet light and/or heat
exposure.

MINIMUM PHYSICAL PROPERTY REQUIREMENTS
FOR
WOVEN GEOTEXTILE FABRIC
Physical Property Test Method Geotextile Fabric Requirements
*Wide Width Tensile Strength (Ib./ft.) ASTM D4595 4,800 (lb/ft) minimum, indirection perpendicular to centerline
**Seam Strength, (Ib./ft.) ASTM D 4884 2,400 (Ib/ft) minimum, in direction perpendicular to centerline
Elongation at Break, (%) ASTM D 4595 9% in any principal direction
Puncture Resistance, (Ib.) ASTM D 4833 90 minimum
Ultraviolet Radiation Stability,
(% residual strength) ASTM D 4355 70% at 500 hrs. minimum
Apparent Open Size- AOS ASTM 4751 No finer than U. S. standard sieve size number 50 and no courser tan U. S. standard
sieve size number 30

Water Permittivity, (sec -1) ASTM D 4491 0.1 minimum
Flow Rate, (gal/min/ft"2) ASTM 4491 minimum of 10 and a maximum of 50
Trapezoid Tear Strength, (Ib.) ASTM D 4533 220 minimum
(*) Value represents minimum average roll value (MARV) in the direction perpendicular to the centerline of the new geotextile fabric
received from the manufacturer or distributor (i.e., any roll in a lot shall meet or exceed the minimum strength value in the table).
(**) All of the samples shall yield test values greater than the minimum strength value specified.

610.3 Shipment and Storage

The geotextile fabric shall be shipped/transported and maintained in a protective cover prior to placement. During all periods of shipment
and storage, the geotextile fabric shall be protected from moisture, dust, debris, ultraviolet light, and other contaminants. Each geotextile
fabric roll shall be labeled or tagged with the manufacturer’s name, date of manufacture, batch number, and name of product.

610.4 Seams and End Laps

A woven geotextile fabric panel shall consist of multiple geotextile fabric strips sewn together at the factory for as large a panel area as
manageable. All geotextile fabric panel seams shall be sewn at the factory using a double row, “butterfly” two-thread (“401”) chainstitch.
Each row of stitching shall be located a minimum of 2-inches from the geotextile fabric edge. The sewing shall consist of two (2) parallel
stitched rows at a minimum spacing of 1-inch. The panel width must cover the minimum structure width shown on the plans and shall
overlap the structure edge a minimum of 1-foot and a maximum of 3-feet on each side. No payment will be made for material placed
outside of the maximum edge overlap stated above. Each geotextile fabric panel end lap shall be overlapped a minimum of 5-feet to
provide the area coverage shown on the plans. In areas deemed necessary by the Engineer, the geotextile fabric shall be overlapped a
minimum of 10-feet or as directed by Engineer.
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610.5 Installation

The woven geotextile fabric shall be placed with the machine direction perpendicular to the centerline under the stone at the locations,
and to the lines and grades shown on the plans. The Contractor shall prepare the surface to receive the geotextile fabric, insuring the
surface is relatively smooth and free of obstructions, depressions, debris, soft or low density pockets of material, and stone, which could
damage the geotextile fabric during placement. At the time of installation, the geotextile fabric shall be rejected if defects, rips, holes,
flaws, deterioration or damage incur during manufacture, transportation, or storage. The geotextile fabric shall be protected at all times
during construction to insure the geotextile fabric’s original chemical and physical properties are unchanged. Work shall be scheduled
so that the geotextile fabric placed is completely covered with a layer of the specified material by the end of each workday. Failure to
comply shall require replacement of geotextile fabric. All wrinkles and sags shall be stretched out immediately before stone is placed
on the geotextile fabric. The geotextile fabric shall be protected from damage during placement of stone. This shall be accomplished by
limiting the height of drop to less than 1-foot. In the event the stone placement damages the geotextile fabric, the stone shall be placed
directly on the geotextile fabric with zero (0) height of drop. Before placement of stone, the Contractor shall demonstrate the stone
placement will not damage the geotextile fabric. Any geotextile fabric rejected or damaged shall be replaced by the Contractor at no
additional cost to the Owner. The Contractor shall also submit a geotextile fabric panel placement plan for each site and the
corresponding factory sewn panel dimensions. The Contractor shall allow the Engineer a minimum of 7- days for review and approval
of the placement plan, prior to geotextile fabric fabrication.

610.6 Acceptance

All brands of geotextile fabric and all seams used in construction will be accepted on the following basis. At least 30-days prior to
installation, the Contractor shall furnish to the Engineer, in duplicates, a mill certificate or affidavit signed by a legally authorized official
from the company manufacturing the geotextile fabric. The certificate shall contain the signer’s title, the name and address of the
Contractor, the contract number, and the project name and location. The mill certificate or affidavit shall attest the geotextile fabric
meets the chemical, physical, and manufacturing requirements stated above in this specification, and the seams used to meet the seam
requirements. Accompanying the certificate/affidavit, the Contractor shall submit a 3-foot by 3-foot sample of each geotextile fabric to
be used. If seams are used, an additional 3-foot by 3-foot sample containing a seam in the center of the geotextile fabric sample shall be
submitted.

610.7 Measurement and Payment

Payment for this item will be made at the contract unit price per square yard for Bid Item No. 610, “Woven Geotextile Fabric” for the
Base Bid and Alternate No. 1 if awarded. The unit price shall be the same for the Base Bid and Alternate Bid No. 1. The woven
geotextile fabric will be measured in place to the nearest square yard, as delineated on the plans. Overlaps will be measured as a single
layer. Price and payment shall constitute full compensation for providing all plant, labor, material, and equipment and performing all
operations necessary for the complete and satisfactory installation of the woven geotextile fabric. No payment shall be made for
geotextile fabric that is rejected or damaged due to Contractor fault or negligence.

Page 6 of 9



TS-702 - 650-POUND CLASS ROCK

702.1 Scope
The Contractor shall furnish all of the materials, labor and equipment necessary to construct the rock weir and bankline armoring in
conformity to the lines, grades, and thicknesses provided on the Plans and in these Specifications, or as directed by the Engineer.

702.2 Materials

The rock shall not disintegrate upon exposure to the elements or be easily broken from handling and shall be reasonably free from earth
and other foreign materials. When tested in accordance with AASHTO Designation T 85, the solid weight of rock shall be at least
150-pounds per cubic foot (based on bulk specific gravity) and the absorption shall not exceed 2-percent. The least dimension of an
individual rock shall be at least 1/3 its maximum dimension.

702.3 Quarries

On the basis of information and data available to the Engineer, rock which meets the quality requirements of this specification is
produced by the sources listed in the following table.

PRODUCER

NEAREST TOWN TO PIT

PIT DESIGNATION

B.E. Construction Co.

Murfreesboro, AR

Murfreesboro Quarry

Boorhem Fields, Inc.

Black Rock, AR

Valley Stone Quarry

Bussen Quarries, Inc. Mehlville, MO Bussen Quarry

Central Stone Co. Withers Mill, MO Pitt No. 1

Central Stone Co. Perry, MO Pitt No. 9

Central Stone Co. Danby, MO Plattin Quarry

Dravo Basic Material Co., Inc. Smithland, KY Three Rivers Quarry
Farmer’s Limestone Co. Uniontown, MO Farmer’s Limestone Quarry
Graysonia Quarries, Inc. Delight, AR Delight Quarry

H.M.B. Construction Dequeen, AR H.M.B. Quarry

Industrial Mineral Products Div/3M Little Rock, AR 3M Arch Street Quarry
Little Rock Quarry Co., Inc. Caddo Valley, AR DeRock Creek Quarry

Little Rock Quarry Co., Inc.

Little Rock, AR

Little Rock Quarry

McGeorge Corp.

Sweet Home, AR

Granite Mountain Quarry

Pine Bluff Sand and Gravel

Delaware, Ark.

River Mountain Quarry

Reed Crushed Stone Co.

Lake City, KY

Givertsville Quarry

Rigsby-Barnard Quarry, Inc.

Cave-In-Rock, IL

Rigsby-Barnard Quarry

Tower Rock Stone Co.

St. Genevieve, MO

Tower Rock Stone Quarry

Vulcan Materials Co.

Tuscumbia, AL

Quarry No. 114

Vulcan Materials Co.

luka, MS

luka Plant

West Lake Quarry Materials

Scott City, MO

Gray’s Point Quarry

West Lake Quarry Materials

Neely’s Landing, MO

Neely’s Landing Quarry

West Lake Quarry Materials

Barnhart, MO

Barnhart Quarry

West Lake Quarry No. 2

Musicks Ferry, MO

West Lake Quarry

Other rock supplies may be accepted prior to construction by the Engineer. In order to gain acceptance, the Contractor shall obtain and
test samples of the rock for gradation under the supervision of the Engineer. The Engineer shall accept the rock if the test results comply
with this specification.

Page 7 of 9



702.4 Gradation

All rock shall be LA-DOTD Class 650-pound graded riprap as specified by Section 711.02(a) of the Louisiana Standard Specifications
For Roads and Bridges, latest Edition or Owner approved equivalent. The rock shall meet the following gradation:

ROCK RIPRAP
650# STONE GRADATION
Particle Mass (Ibs.) % Lighter
650 100
280 50
130 25
40 5-Max

Control of gradation will be by visual inspection either at the source, or Project Site or both. The Engineer reserves the right to verify
the gradation of any shipment by testing two uniform size random samples. The equipment, labor, and cost for testing the samples shall
be provided by the Contractor.

702.5 Free Fall

The rock shall be placed carefully onto the geotextile fabric by limiting the height of drop to less than 1-foot. If this height of drop
causes damage to the geotextile fabric, the stone shall be placed directly onto the geotextile fabric with a zero (0) height of drop. Before
placement of stone, the Contractor shall demonstrate to the Engineer that the stone will not damage the geotextile fabric.

702.6 Losses

The Contractor is responsible to reclaim and utilize all rock that is lost during shipment or construction.

702.7 Placement of the Rock Dikes

All rock lifts shall be constructed according to the lines, grades and elevations specified in the Plans and these Specifications. The rock
shall be placed approximately three feet from each edge on top of the geotextile fabric and worked toward the center. The Contractor
shall take all precautions so as not to damage the woven geotextile fabric when constructing the rock dike.

702.8 Equipment

The Contractor shall provide a proposed list of equipment in the Work Plan which will be used to construct the rock weir, protection
layer and scour protections berm. This list shall include the type (drag bucket, etc.), number of each type, and capacity (cubic yards,
etc.) of the equipment. All rock shall be placed with a “drag” bucket or approved equal. “Orange peel” or “clamshell” buckets are
prohibited.

702.9 Staging Area
The Contractor is responsible for locating a staging area with adequate depth to light load the rock barges. The Contractor shall include
the proposed location of the staging area in the Work Plan. If the Staging area is within 150-feet of a well head or pipeline, they shall

be probed and appropriately marked by the Contractor. The Contractor shall also submit any letters of “No Objection” or “Agreements
for Temporary Easements” from the landowner, well owner, or pipeline owner to the Engineer.

702.10 Tolerances

The stone shall be placed according to the cross sections (elevations, slopes, dimensions, etc.) shown on the Plans with a maximum
tolerance of plus or minus half a foot (£0.5”). Any stone placed outside of the specified tolerances will not be paid for by the Owner and
must be added or removed by the Contractor.

Page 8 of 9



702.11 Acceptance

Acceptance of the rock weir and bankline armoring shall be accepted by the Engineer if it achieves compliance with the lines, grades,
elevations, and tolerances in the Plans and these Specifications. Compliance shall be based upon the as-built survey. The Engineer may
require the Contractor to remove rock or place additional rock as necessary in order to achieve compliance.

702.12 Measurement and Payment

Payment for this item will be made at the contract unit price per ton for Bid Item No. 702, “650-Pound Class Rock” for the Base Bid
and Alternate No. 1 if awarded. The unit price shall be the same for the Base Bid and Alternate Bid No. 1. The unit of measurement
for rock shall be the ton (2,000-pounds). Quantities will be computed to the nearest whole ton using the Barge Displacement Table as
specified in SP-11. The Contractor shall provide the Engineer with certified weight tickets issued by the stone quarry for each barge.
The Contractor shall measure the weight of the rock by barge displacement prior to unloading any rock from the barge. The Engineer
will verify this measurement prior to payment. No payment will be made for any unauthorized or non-conforming placement of the
rock.

Page 9 of 9
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Attachment Al

Coastal Construction and Vegetative Projects

SUBCONTRACTOR REPORT

PRIME CONTRACTOR

CURRENT INVOICE NO.

PURCHASE ORDER NO.

Name & Address of Subcontractor(s):

$ Value Paid to Subs for this
Invoice Period

Cumulative $ Value Paid to
Subs for this Purchase Order




OAKS/AVERY HYDROLOGIC RESTORATION (TV-013A)

EQUIPMENT CATEGORY:

Plant and Equipment Schedule

Attachment A2

PLANT AND EQUIPMENT SCHEDULE

Type Capacity Manufacturer Age & Condition Location
EQUIPMENT CATEGORY:

Type Capacity Manufacturer Age & Condition Location
EQUIPMENT CATEGORY:

Type Capacity Manufacturer Age & Condition Location

NOTE: The Plant and Equipment Schedule is for information purposes only. The information submitted is pertinent to the
evaluation of the proposed dredges and their capability to perform the Work as required and as agreed to by the Bidder through
the submittal of a Proposal. The Bidder may only omit information that he/she considers proprietary. Provide separate table
for each category of equipment including dredging, excavating, material handling, pile driving, barges, loading, grading,
earthworks, trucking, etc. Specify production rate of equipment. Use separate line for each major item. Use additional pages if

necessary.

(CONTRACTOR TO INCLUDE WITH WORK PLAN)




Attachment A3
Change Order Form

CHANGE ORDER NO.

OWNER: State of Louisiana, Coastal Protection and Restoration Authority

CONTRACTOR:

PROJECT: Oaks/Avery Hydrologic Restoration Project (TV-013A) Removal/Replacement of the Cow Path Weir
FILE NO: S/A #9410-03

PURCHASE ORDER NO:

ENGINEER: Sellers & Associates, Inc.

The following changes are hereby proposed to be made to the Contract Documents:
Description: See Attached Summary.

Attachments (list documents supporting change):

Change in Contract Price Change in Contract Time
Original Contract Price $ Original Contract Time (calendar days)
Net Increase (Decrease) from Previous Change Orders Net Increase (Decrease) from Previous Change
$ Orders (days)
Contract Time Prior to This Change Order (calendar
Contract Price Prior to This Change Order $ days)
Net Increase (Decrease) of This Change Order
Net Increase (Decrease) of This Change Order $ (days)
Contract Time with This Change Order (calendar
Contract Price with This Change Order $ days)
RECOMMENDED: RECOMMENDED: ACCEPTED:
By: By: By:
CPRA Design Engineer CPRA Construction Manager Contractor

Date: Date: Date:
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Interpretation or Clarification by Engineer Form

Oaks/Avery Hydrologic Restoration (TV-013A) Project
Removal and Replacement of the Cow Path Weir

Interpretation or Clarification by Engineer

Number:

Date:

Subject:

Summary of Matter by Contractor:

Interpretation or Clarification of Matter by Engineer:




APPENDIX C

DIRECTIONS TO BOAT LAUNCH



Directions to Public Boat Launch at Intracoastal City

From Lafayette, take LA HWY 167 South to Abbeville. Take a left at LA HWY 14 then turn right on LA HWY 82. Continue
south on LA HWY 82 until reaching the intersection of LA HWY 333. Continue south on LA HWY 82 to Intracoastal City.
The boat launch is located on the left as shown in the images below.

Owner: Abbeville Harbor & Terminal District

Address: 25197 Pintail Avenue, Abbeville, Louisiana 70510

Telephone: (337) 893-9465

Latitude: 29°47°6.42” N / Longitude: 92° 9'13.00" W

Google Earth

‘~oogle Earth




APPENDIX D

SURVEY CONTROL



v

e

V.ICI_N‘ MAP Not to Scale Wmmmmomm
Station Name: TV13-SM-01

Location: The station is located north of Vermillion Bay in Iberia Parish, Louisiana, set on the spoil bank behind a
protective rock bamier at the southeast junction of Intracoastal Waterway and Oaks Canal.

Monument Description: Aluminum cap attached to a steel rod driven to refusal within a 8" PVC sleeve and protective
cover set in concrete and stamped "OAKS."

Stamping: "OAKS CANAL"

Originally Installed: October 2000

Established By: John Chance Land Surveys, Inc.
Adjusted: August 2001, John Chance Land Surveys, Inc.
Adjusted: June 2015, Sellers & Associates, Inc.

Lat 20°49'57.87615° N
Long. ©1°58'11.13035° W

N=  485238.08
E= 3,073.763.26

NAYDSS Height (2011

Elevation = 2.07 feet (0.622 meters)
Ellipsoid Height = -25.549 meters
Geoid12A Height = -26.181 meters

Adjusted Position Established by Seliers & Associates, Inc. for the Coastal Prosection & Ressoration Authority of Louisiana
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LANDRIGHTS MEMORANDUM

The State of Louisiana owns the water bottom around the project features. All Landowner inquiries should be made to Donice Bass at
the State Land Office. Her Phone Number is (225) 342-0120. Her email address is donice.bass@Ia.gov.

Troy Dubois serves as the land representative for the land adjacent to the project site. His Phone Number is (337) 224-9718. His email
address is troy@delcambre.net.



mailto:donice.bass@la.gov
mailto:troy@delcambre.net
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APPENDIX G

DAVIS-BACON
WAGE DETERMINATION



/3723, 824 AM

“General Decision Number: LA20230804 04/14/2023
Superseded General Decision Number:! LA26226884
State: lLouisiana
Construction Type: Heavy

Counties: Allen, Assumption, Avoyelles, Beauregard,

Bienville, Caldwell, Cameron, Catahoula, Claiborne, Concordia,
De Soto, East Carroll, East Feliciana, Evangeline, Franklin,
Grant, Theria, Tberville, Jackson, Jefferson Davis, La Salle,
Lincoln, Madison, Morehouse, Natchitoches, Pointe Coupee, Red
River, Richland, Sabine, 5t Helena, St Mary, Tangipahoa,
Tensas, Union, Vermilion, Vernon, Washington, West Carroll,
West Feliciana and Winn Counties in Louisiana.

HEAVY CONSTRUCTION PROJECTS (includes water wells, water &
sewer lines, and flood control; excludes elevated storage tanks)

Note: Contracts sebject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14826 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5,.1(a)(2)-(60).

If the contract is entered . Executive Order 14026
into on or after January 36, generally applies to the
2022, or the contract is contract,

renewed or extended {e.g., an |. The contractor must pay
option is exercised) on or all covered workers at
after January 38, 2022: least $16.20 per hcur (or

the applicable wage rate
listed on this wage
determination, if it is
higher) for all hours
spent performing on the
contract in 2823.

If the contract was awarded on|. Executive Order 13658
or between January 1, 2015 and| generally applies to the

January 29, 2022, and the contract,

contract is not renewed or . The contractor must pay all
extended on or after January covered workers at least
38, 2022: $12.15 per hour {or the

applicable wage rate listed
on this wage determination,
if it is higher) for all
hours spent performing on
that contract in 2023.

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and 3 classification considered necessary for
performance of work on the contract dees not appear on this
wage determination, the contractor must still submit a
conforsance request.

Additional infermation on contractor requiresents and worker

protections under the Executive Orders is available at
http://wwaw.dol.gov/whd/govcentracts.

https:/sam.goviwage-deteminationLA20230004/3
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523, 924 AM SAM.gov
Modification Number Publication Date

e 81/66/2823
1 01/13/20823
2 83/31/2a23
3 e4/14/2023

ELEC®130-097 12/85/2022
ASSUMPTION AND ST. MARY (Northeast of Atchafalaya River)
PARISHES
Rates Fringes
ELECTRICIAN....... PRORPRICAPRRPRREPRIGEL. S5 & B § 14.51
“elecotos-oos eosess2022 S
BIENVILLE, CLAIBOANE, DE SOTO, NATCHITOCHES (Mortheast of the
Red River), and RED RIVER PARISHES
Rates Fringes
ELECTRICIAN. cvcvevenrosrerscesresd 31.25 14.34
ELEC@446-804 93/01/2023
CALDWELL, EAST CARROLL, FRANKLIN, JACKSON, LINCOLN, MADISON,
MOREHOUSE, RICHLAND, TENSAS, UNION, and WEST CARROLL PARISHES
Rates Fringes
ELECTRICIAN. cvavrnvnvravesrassnqd 26,95 2%+13.11
* ELEC®S76-002 P3/@1/2823
AVOYELLES, CATAHOULA, CONCORDIA, EVANGELINE, GRANT, LA SALLE,
NATCHITOCHES (Southwest of Red River), SABINE, VERNON, AND WINN
PARISHES
Rates Fringes
ELECTRICIAN...cvvvasearnnnannanad 26,90 4.25%+9.%
“elecossi-oes ooser/2022 T
ALLEN, BEAUREGARD, CAMERON, IBERIA, JEFFERSON DAVIS, ST. MARY
(Southwest of Atchafalaya River), AND VERMILION PARISHES
Rates Fringes
ELECTRICIAN. ;vvvvrosenrencsseasnssd 29.53 4.34%+13.085
ELECE595-0802 01/81/2023
FEAST FELICIANA, IBERVILLE, POINTE COUPEE, ST, HELENA, AND WEST
FELICIANA PARISHES
Rates Fringes
ELECTRICIAN. civevennansasasnanessd 27.49 12.66
ELEC1877-005 12/85/2022

TANGIPAHOA and WASHINGTON PARISHES
hitpsifsam.goviwage-datermination/LA20230004/3



SI323, 9:24 AM SAM.gov

Rates Fringes

ELECTRICIAN. . .ocivannn sevisedsess$ 22,39 3%49.42

* SULA2094-808 ©5/19/2804

Rates Fringes
CARPENTER (including
formsetting/formbuilding),.......$ 14,75 ** 0.0a
Laborers:
CONMMON. s e vssnnteraraaraerasd 760 & 0.60
Pipelayer.......... crsciasead BigZ wé e.e8
PIPEFITTER (excluding
pipelaying).....cocoivauaan. vesi.a$ 1B.75 4.85
Power equipment operators:
Backhoe/Excavator...........% 11,67 ** 0.80
Boring Machine..............$ 18, 25 e 0.09
Bulldozer.......... v asyvo Bt i 82 %8 .08
(rane.......................$ 13.60 ** .09
Dragling. ... iccsesassasnasens$'13,32:02 6.08
Front End Loader............% 9.93 b 0,080
MechaniC..iiieauieiaasasnasas$ 12,50 ** 0.9
TPACKNOR e o eveesesssrsecerss$ 10,99 08 0.86
TeREROP o s iiidiaa sy vnarnanad 1043 0.29
Water Well Driller.......... $ 16.73 ** 2.1

Truck drivers:
DURP s oot 0009800000400 vease-$ 10.08 ** ©.6ea
NALRE; ooinia aina aind 000 S50 iredaed: BubD, #® 0.00

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

** Workers in this classification may be entitled to a higher
ninimum wage under Executive Order 14826 ($16.28) or 13658
(312.15). Please see the Note at the top of the wage
determination for more information.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2817. If this
contract is covered by the E0, the contractor must provide
employees with 1 hour of paid sick leave for every 3@ hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is 111, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at

https://wwa.dol, gov/agencies/whd/government -contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

https:i/sam.gov/wage-datarmination/LA20230004/3
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S23, §:24 AM

The body of each wage determination lists the classification
and wage rates that have been found te be prevailing for the
cited type(s) of construction in the area covered by the wige
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
“"UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUMO198-0885 ©7/01/2814. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plusmbers. 9198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local ©198. The next number,
985 in the example, is an internal number used in processing
the wage determination. 87/81/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
20814,

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU*" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing 3 weighted average
rate based on a1l the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2912-207 5/13/2814. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana, 2812 is the year of survey on which
these classifications and rates are based. The next nunber, 807
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
¢lassifications; however, 12@X of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-9019
©8/29/2814. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, €010 in
the example, is an internal number used in producing the wage
determination, @B/29/2814 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

hitps:fsam.gov/wage-datermination/LAZ0230004/3
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5/3/23, 9:24 AM SAM.gov

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

* a wWage and Hour Division letter setting forth a position on

a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Detersinaticons. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

280 Constitution Avenue, N.W,

Washington, DC 28218

2,) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
{See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20219

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

280 Constitution Avenue, N.W,
Washington, DC 28218

4.) All decisions by the Administrative Review Board are final.

Tnanstonse EsnsTaese srrIscssesTsgTsosRs

END OF GENERAL DECISIO®

htips:/sam.goviwage-detarmination/LA20230004/3





